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Results in Brief: Contracting for Nontactical 
Vehicles in Support of Operation Enduring 
Freedom 

What We Did 
Our overall audit objective was to determine 
whether contracting for nontactical vehicles (NTVs) 
in support of Operation Enduring Freedom was 
effective.  Specifically, we examined unit 
justification for NTVs and contract award and 
administration processes for NTV contracts awarded 
in Afghanistan in support of Operation Enduring 
Freedom.   

What We Found 
While the Combined Joint Task Force-101 
(CJTF-101) and the Combined Security Transition 
Command-Afghanistan (CSTC-A) have recently 
improved controls over the NTV acquisition 
process, there is more that can be done to improve 
the management of recurring NTV requirements.  
We estimate that 68 percent of NTV contract files 
did not contain adequate justification for the NTVs 
and 85 percent did not contain documentation to 
show that contracting officers appointed contracting 
officer’s representatives to oversee contracts.  
Therefore, DoD did not have reasonable assurance 
that 795 vehicles at a cost of more than $14 million 
were mission-essential, complied with the contract 
requirements, or represented the best value to the 
Government.  In addition, we identified more than 
$1.4 million paid for NTV leases that were later 
disapproved by the NTV Review Board.  Additional 
oversight and centralized management of NTVs 
could increase the efficiency of acquiring the NTVs 
necessary to support Operation Enduring Freedom. 
 
Despite these issues, we commend the Joint 
Contracting Command-Iraq/Afghanistan for 
updating its Acquisition Instruction to include 
guidance for maintaining contract files.  
Implementation of this guidance will help ensure 
contracting officers maintain contract files that 
provide an adequate history of the transaction. 
 

We determined that these deficiencies in 
management of NTVs and contract documentation 
constitute material weaknesses in the internal 
controls over the contracting for NTVs.  Commands 
can improve these deficiencies by implementing our 
recommendations.   

What We Recommend 
We recommend that the Commander, CJTF-101 and 
Commander, CSTC-A determine the quantity of 
NTVs needed to meet recurring NTV requirements, 
establish or expand motor pools at sites throughout 
Afghanistan, and review all NTV leases to 
determine necessity. 
 
We also recommend that the Chiefs, Regional 
Contracting Centers (RCCs) Bagram and Kabul 
require contracting officers to maintain contract files 
that can fully reconstruct the history of the contract, 
review lease-versus-purchase analyses to ensure best 
value for the Government, and appoint contracting 
officer’s representatives to oversee NTV contracts. 

Management Comments and 
Our Response  
CJTF-101 and CSTC-A agreed or partially agreed, 
but did not provide actions planned or taken to 
identify recurring NTV requirements or establish 
motor pools.  RCC Kabul stated that it will 
emphasize the requirement to maintain complete 
contract files during training, even though it is in 
place at all RCCs.  We acknowledge RCC Kabul’s 
effort to appoint contracting officer’s representatives 
for lease contracts with a large number of vehicles, 
but emphasize the importance of performing and 
documenting acceptance for all vehicles.  RCC 
Bagram did not provide comments.   
 
We request that the parties referenced in the 
recommendations table on the back of this page 
provide comments by July 8, 2009.
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Recommendations Table 
 
Management Recommendations 

Requiring Comment 
No Additional Comments 
Required 

Commander, Joint Contracting 
Command-Iraq/Afghanistan 
 

 B.2. 

Principal Assistant Responsible 
for Contracting-Afghanistan 
 

 B.3. 

Commander, Combined Joint 
Task Force-101 
 

A.1., A.2., A.4. A.3. 

Commander, Combined Security 
Transition Command-
Afghanistan 

A.1., A.2., A.3. A.4. 

Commander, RCC Bagram B.1.  
Commander, RCC Kabul B.1.c. B.1.a., B.1.b., B.1.d. 
 
Please provide comments by July 8, 2009.
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Introduction 

Objective 
Our overall audit objective was to determine whether contracting for nontactical vehicles 
(NTVs) in support of Operation Enduring Freedom was effective.  Specifically for this 
audit, we looked at the need justification, contract award, and administration processes 
for NTV contracts awarded in Afghanistan in support of Operation Enduring Freedom.  
See Appendix A for a discussion of the scope, methodology, and prior coverage. 

Background 
We performed this audit as required by Public Law 110-181, “National Defense 
Authorization Act for Fiscal Year 2008.  Section 842 requires thorough investigation and 
auditing in order to identify potential waste, fraud, and abuse in the performance of DoD 
contracts, subcontracts, and task and delivery orders for the logistical support of coalition 
forces in Iraq and Afghanistan.  Further, Section 842 requires thorough investigation and 
auditing of Federal agency contracts, subcontracts, and task and delivery orders for the 
performance of security and reconstruction functions in Iraq and Afghanistan. 
 
In response to the Act, we collaborated with the Inspectors General of the Department of 
State and U.S. Agency for International Development, Special Inspector General for Iraq 
Reconstruction, Auditors General of the U.S. Army Audit Agency and U.S. Air Force 
Audit Agency, and Director of the Defense Contract Audit Agency to develop a 
comprehensive audit plan for Southwest Asia.  The audit plan includes key issue areas, 
such as financial management, systems contracts, and human capital for contract 
administration.  This plan highlighted ongoing and planned work for each of these 
agencies, and identified the purchasing and leasing of vehicles in support of Operation 
Enduring Freedom as our audit issue area.   
 
The Department of the Army is the executive agent for contracting for Operation 
Enduring Freedom.  The Assistant Secretary of the Army (Acquisition, Logistics, and 
Technology) delegated the authority as head of contracting activity to the Commander, 
Joint Contracting Command-Iraq/Afghanistan (JCC-I/A).  This authority applies to all 
contracting activities assigned or attached to U.S. Central Command, with the exception 
of the U.S. Army Corps of Engineers.   
 
JCC-I/A provides operational contracting support in Iraq and Afghanistan for the 
coalition forces and the relief and reconstruction of Iraq and Afghanistan.  This is done 
via two Principal Assistants Responsible for Contracting (PARCs), one for Afghanistan 
and one for Iraq.  JCC-I/A operates Regional Contracting Centers (RCCs) throughout 
Iraq and Afghanistan.  RCCs carry out the JCC-I/A mission by supporting the contracting 
requirements of local commands. 
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The Combined Joint Task Force-101 (CJTF-101) and the Combined Security Transition 
Command-Afghanistan (CSTC-A) are commands in Afghanistan.  The mission of 
CJTF-101 is to aid in battling insurgent forces, develop Afghanistan’s national security, 
and support the development of a stable Afghani government.  The mission of CSTC-A is 
to plan, program, and implement structural, organizational, institutional, and management 
reforms of the Afghanistan National Security Forces in order to develop a stable 
Afghanistan, strengthen the rule of law, and deter and defeat terrorism.  The figure  
depicts the command and coordination structure. 
 

Figure.   JCC-I/A Theater Support 

 
 

Federal and DoD Guidance 
DoD guidance defines NTVs as any commercial vehicle or trailer acquired and assigned 
based on authorization documents and used for providing administrative, direct mission, 
or operational transportation support of military functions.  For purposes of this audit, we 
considered NTVs to include sedans, trucks, vans, and sport utility vehicles (armored and 
unarmored).  Acquiring NTVs for use in theater requires due diligence in identifying and 
justifying the need, documenting decisions for leasing or purchasing, and documenting 
award decisions.  The Federal Acquisition Regulation (FAR), Defense Federal  
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Acquisition Regulation Supplement, Army Federal Acquisition Regulation Supplement, 
DoD regulations, and Army regulations provide guidance for acquiring NTVs.  The 
Federal and DoD guidance collectively requires: 
 

 contract files to contain sufficient documentation to provide an adequate audit 
trail to document decisions throughout the acquisition process, including 
justifications, approvals, and source selection documentation;  

 consideration of leasing versus purchasing (cost benefit to the Government);  
 contracting officers and contracting officer’s representatives (CORs) to ensure 

that the goods and services delivered comply with the contract requirements; and 
 internal policy, guidance, and standard operating procedures developed by heads 

of DoD components to ensure effective and efficient administration of the 
procurement, operation, maintenance, and use of motor vehicles. 

Review of Nontactical Vehicle Contracts 
We examined a statistical sample of contract actions from the Joint Contingency 
Contracting System dated October 1, 2005, through July 15, 2008.  We examined a 
sample of 38 contract actions from RCC Bagram and 28 contract actions from RCC 
Kabul (see Appendix A).  These 66 contract actions totaled $14,076,189 for 795 NTVs.  
The types of contract actions in the audit sample included individual contracts; task 
orders on indefinite-delivery, indefinite-quantity contracts; and orders against blanket 
purchase agreements.  Table 1 identifies the number of vehicles, by type, included in the 
review of 66 contract actions at RCCs Bagram and Kabul. 
 

Table 1.  Vehicles Included in Scope of Statistical Sample 

RCC Sedans Trucks Vans SUVs 
Armored 
Vehicles 

Total Total Value 

Bagram 0 43 3 42 0 88 $  1,315,440
Kabul 393 29 3 252 30 707   12,760,749

Total 393 72 6 294 30 795 $14,076,189

Review of Internal Controls 
We identified material internal control weaknesses with the management of NTVs as 
defined by DoD Instruction 5010.40, “Managers’ Internal Control Program (MIC) 
Procedures,” January 4, 2006.  DoD Instruction 5010.40 states that internal controls are 
the organization, policies, and procedures that help program and financial managers 
achieve results and safeguard the integrity of their programs.   
 
Internal controls for the acquisition of NTVs were generally in place; however, we saw 
that contracting officers at RCCs Bagram and Kabul did not comply with key contracting 
controls and that some of those controls needed improvement.  We describe these issues 
of noncompliance and controls needing improvement in our report findings.  
Implementing Recommendations B.1., B.2., and B.3. will improve the internal controls 
over NTV contracting and management procedures.  We will provide a copy of the report 
to the senior JCC-I/A official responsible for management controls.
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Finding A.  Centralizing the Management of 
Nontactical Vehicles in Afghanistan 
PARC-A, CJTF-101, and CSTC-A have recently improved controls over the NTV 
acquisition process; however, there is more that can be done to improve the management 
of recurring requirements to ensure effective contracting for NTVs.  Specifically, 
improving the oversight and centralized management of leased NTVs and mission 
requirements should provide DoD assurance that it is acquiring the vehicles necessary to 
support mission requirements while mitigating the risks of potential waste of Government 
funds.   

Strengthening Controls Over Vehicle Acquisition  
and Usage 
CJTF-101, CSTC-A, and PARC-A have recently strengthened controls over the NTV 
acquisition process and usage of NTVs by implementing vehicle registration procedures, 
establishing an NTV Review Board, and issuing policy regarding requests for NTVs. 
 

 Justification and Vehicle Registration.  CJTF-101 issued a fragmentary order in 
August 2008 establishing a vehicle registration process that required units to 
submit a justification memorandum for all NTVs, signed by an O-6 level officer, 
stating that the requirement is mission-essential before vehicle registration.  This 
order required all units at Bagram Air Field to register all NTVs no later than 
September 30, 2008.   
 

 CSTC-A Leased Vehicle Standard Operating Procedures.  CSTC-A published 
guidance in August 2008 to establish standards and procedures for CSTC-A 
leased vehicles. 
 

 NTV Review Board.  CJTF-101 established the NTV Review Board in 
August 2008 to review and approve new and recurring NTV lease requests. 
 

 PARC May 2008 Policy Letter.  PARC-A issued guidance in May 2008 that 
requires a cost-benefit analysis of lease versus purchase before executing any 
lease or purchase for more than 60 days. 

Improving Oversight of Nontactical Vehicles  
in Afghanistan 
CJTF-101 established the NTV Review Board after the CJTF-101 Red Team conducted 
an analysis of NTV usage at Bagram Air Field in June 2008.  The Red Team study 
identified the following: 
 

 The total number of NTVs at Bagram Air Field was unknown and CJTF-101 had 
limited oversight of new NTVs brought onto the base for military use;  
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 A lack of policies and a written NTV justification standard resulted in NTVs 
being issued to units or individuals that may not need them; and 

 Buses at the base had few occupants while the number of NTVs with only one 
occupant was high.  The study noted that this may have contributed to the 
perception noted in a June 2008 CJTF-101 report that NTVs at Bagram Air Field 
were being used for personal convenience and not military necessity.  

 
The desired results of corrective action from this analysis would allow CJTF-101 and the 
base commanders to track all NTVs in their respective operating areas.  
 
A fragmentary order dated August 19, 2008, established and assigned responsibilities to 
the NTV Review Board.  Specifically, it was to review requirements and usage of NTVs 
and transportation motor pools.  According to NTV Review Board officials, units 
requested registration of 1,813 existing NTVs at Bagram as of February 19, 2009.  The 
NTV Review Board approved registration for 1,499 vehicles and disapproved registration 
for 314 vehicles.  Of the 314 disapproved vehicles, the NTV Review Board, in 
conjunction with legal counsel, determined that it would not be in the best interest of the 
Government to terminate the contracts for 145 leased NTVs, and approved registration 
for these vehicles only until the leases expired.  Documentation provided by the audit 
client showed that, on average, it costs $850 per month, or $10,200 per year, to lease one 
NTV.  Using this rate, the 145 leased vehicles cost the Government more than 
$1.4 million that could have been put to better use had the leases not been approved when 
initially submitted.   
 
The registration process and NTV Review Board at Bagram Air Field are examples of 
controls over the acquisition of NTVs.  Although it may not be necessary to establish 
review boards at all locations throughout Afghanistan, CJTF-101 and CSTC-A should 
review all current leases to determine their necessity based on operational requirements 
and usage and disapprove or terminate leases that are not justified.  This would help 
ensure that units are leasing only mission-essential vehicles.  CJTF-101 and CSTC-A 
should also implement registration processes on bases throughout Afghanistan to aid in 
tracking NTVs brought on base that are not assets of the motor pools.  Furthermore, 
centralized management of NTVs in transportation motor pools would help give 
CJTF-101 and base commanders increased oversight of NTVs throughout Afghanistan 
and on bases.   
 

Centralized Management of NTVs 
Centralized management of NTVs would ensure that they are used to efficiently and 
effectively fill mission requirements, and increase the oversight of the NTVs in the 
operating area while decreasing the workload for contracting officers.  DoD policies for 
pooling vehicles state that vehicles are a limited, essential, and costly resource that must 
be managed carefully and that pooling vehicles should help ensure the highest effective 
level of use for DoD vehicles.   
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CJTF-101 and CSTC-A did not have oversight of NTV requirements.  The results of a 
June 2008 CJTF-101 study indicated that CJTF-101 did not know the number of NTVs at 
Bagram Air Field and had limited ability to track new NTVs brought onto the base for 
military use.  Having a centralized location for NTVs would increase the ability of 
CJTF-101 and base commanders to track the number of vehicles in the operating area.  
Using motor pools would also provide increased opportunities to conduct regular 
maintenance and track usage to ensure that an NTV’s useful life is maximized and that 
units use the vehicles appropriately. 
 
Centralized management of NTVs could also help fill recurring mission requirements 
more efficiently.  We identified that our audit sample included 153 leased vehicles at 
RCCs Bagram and Kabul.  At least 44 of these vehicles were renewals of previous leases, 
at a total cost of more than $1.3 million.  By identifying recurring NTV requirements, 
CJTF-101 and CSTC-A could establish new or expand existing motor pools to fill these 
requirements instead of awarding new or renewing current NTV leases.  
 
Centralized management of NTVs and NTV requirements would decrease the workload 
on contracting officers.  Current policy allows units to request the acquisition of NTVs in 
support of mission requirements, which increases the workload for contracting officers.  
For example, our sample identified 66 contract actions for 795 vehicles, which is an 
average of 12 vehicles per contract.  Centralizing the management of NTVs should 
reduce the number of contract actions necessary to obtain vehicles.  Using motor pools 
would negate the need for units to request new NTV leases, except where motor pools 
cannot meet their needs.  This would decrease the need for NTV contracts and the 
workload on contracting officers.  

Conclusion 
We commend PARC-A, CJTF-101, and CSTC-A and for taking actions to improve 
controls over the NTV acquisition process.  However, additional activities, such as 
review of leased vehicles and establishment or expansion of motor pools would help 
increase the effectiveness of contracting as well as the oversight of vehicles.  Reviewing 
leased vehicles and taking appropriate action to disapprove or terminate leases that may 
not be justified would help increase oversight of NTVs and ensure that only the most 
critical mission requirements are filled with costly NTV leases.  Furthermore, the 
benefits of establishing motor pools at sites throughout Afghanistan include improved 
NTV tracking and regular maintenance, which would extend the life of the vehicles.  It 
would also decrease the workload on contracting officers in theater.  Establishing motor 
pools in Afghanistan to support mission transportation requirements and requiring units 
to use motor pool services would help ensure that DoD is using vehicles most effectively 
and leasing only those vehicles needed to support the most critical transportation 
requirements.   
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Management Comments on the Findings and Our 
Response 
Summaries of managements comments on the findings of this report and our responses 
are in Appendix B. 

Recommendations, Management Comments, and Our 
Response 

Revised Recommendations 
RCC Kabul, through the Deputy CG, CSTC-A, commented that it was not the role of the 
contracting center to identify mission requirements, and that it has no authority to direct 
commanders to create or renovate existing motor pools, establish vehicle registration 
processes, or review all NTV leases.  Therefore, we have revised Recommendations A.1., 
A.2., A.3., and A.4. to remove the Principal Assistant Responsible for Contracting-
Afghanistan and Chiefs, Regional Contracting Centers from this Recommendation. 
 
A. We recommend that the Commander, Combined Joint Task Force-101 and the 
Commander, Combined Security Transition Command-Afghanistan require 
commanders at all bases in Afghanistan to: 
 

1. Identify recurring missions at each location and determine the number 
and type of nontactical vehicles needed to support those missions annually. 
 

2. Establish new or expand existing motor pools at bases in Afghanistan 
based on past and projected nontactical vehicle requirements to adequately support 
units needing nontactical vehicles for mission requirements. 
 

3. Establish or maintain nontactical vehicle registration processes at each 
base to track the number of vehicles brought on base outside the motor pools. 
 

4. Review all nontactical vehicle leases to determine necessity based on 
operational requirements and usage, taking appropriate action to disapprove or 
terminate leases that are not justified.  

Combined Joint Task Force-101 Comments  
The Chief of Staff, Combined Joint Task Force-101 partially agreed with 
Recommendation A.1., stating that mission requirements are not constant and that each 
requirement is validated separately.  The chief of staff stated that when recurring 
requirements are identified, the optimum solution is to work toward providing 
Government-owned vehicles. 
 
The Chief of Staff, Combined Joint Task Force-101 agreed with Recommendations A.2., 
A.3., and A.4.  The chief of staff noted that establishing motor pools would require 
additional resources and current deployed units do not have the structure to manage 
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motor pools.  The chief of staff also noted that CJTF-101 is currently implementing a 
registration process at Bagram Air Field, and the next phase is to establish registration 
processes at other bases.  Finally, the chief of staff stated that the process to review all 
NTV leases had been initiated at Bagram Air Field, and that the NTV Review Board and 
the Joint Acquisition Review Board will review all new NTV requirements for approval 
or disapproval. 

Our Response 
Combined Joint Task Force-101 comments are partially responsive.  In response to 
Recommendation A.1., we agree that providing Government-owned vehicles is an 
optimal solution to fill recurring NTV requirements.  However, evaluating all NTV 
requirements separately does not facilitate the identification of recurring NTV 
requirements.  As noted in our report, we identified more than $1.3 million spent to 
renew vehicle leases.  Identifying lease renewals, which can indicate recurring 
requirements, and building a fleet of Government-owned vehicles or vehicles leased from 
the General Services Administration based on these recurring requirements will provide 
more centralized management of vehicles and allow redistribution of vehicles based on 
priority.  The chief of staff did not identify actions planned or taken to identify recurring 
requirements or fill those requirements with Government-owned vehicles. 
 
While the chief of staff agreed with Recommendations A.2. and A.4., he did not provide 
actions planned or taken to address the recommendations.  In response to 
Recommendation A.2., the chief of staff stated that an installation management team is 
required to provide adequate oversight of larger bases; however, the chief of staff did not 
provide planned actions for obtaining additional resources to establish this function.  
Furthermore, in response to Recommendation A.4., the comments from chief of staff did 
not address existing NTV leases or specific actions regarding disapproving or terminating 
leases at bases other than Bagram Air Field.  The comments provided in response to 
Recommendation A.3. were responsive.  We request the Commander, CJTF-101 provide 
additional comments in response to the final report to address Recommendations A.1., 
A.2., and A.4.   

Combined Security Transition Command-Afghanistan 
Comments 
The Deputy Commanding General (CG), CSTC-A agreed with Recommendation A.3., 
and partially agreed with Recommendations A.1., A.2., and A.4.  The Deputy CG 
disagreed with the finding, stating that was inconsistent with the audit team’s briefing to 
the chief of staff and that CSTC-A has a very active NTV program.  The Deputy CG 
stated that CSTC-A provides effective oversight of new and existing leased vehicle 
requirements through review boards and a leased vehicle program manager.  
Additionally, the Deputy CG noted that while the Command maintains overall visibility 
of the leased vehicle program, organizations are responsible for identifying their vehicle 
needs.  The Deputy CG stated that when leases approach expiration, units are alerted to 
resubmit a requirement for renewal or turn in the vehicles. 
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The Deputy CG stated that transitioning to a central transportation motor pool in the near 
term was not feasible due to a lack of sufficient space and personnel; however, he stated 
that it is possible for the future, and that it is a long-term goal of CSTC-A.  The Deputy 
CG stated that establishing motor pools would shift property accountability and contract 
management responsibilities from units to motor pool managers, and maintained that the 
current organizational controls within the Command provide adequate accountability and 
allow the Command to exercise due diligence and fiscal responsibility.  The Deputy CG 
also identified space and personnel restrictions as obstacles to implementing vehicle 
registration processes at each base. 
 
The Deputy CG stated that requests for new leases and lease renewals from all 
organizations undergo several reviews, and requests are disapproved or leases are 
terminated if requested requirements are insufficient or no longer valid.  The Deputy CG 
stated that CSTC-A is exercising due diligence in limiting the number of leased vehicles 
while still meeting mission requirements.  The Deputy CG also noted that in 2007, they 
submitted a request for 109 Government-owned vehicles, but it has not yet been 
approved.   

Our Response 
Comments from the Deputy CG, CSTC-A were partially responsive.  We agree that 
CSTC-A has improved controls over the NTV acquisition process by implementing 
multiple review boards and establishing a leased vehicle program manager to approve 
and oversee acquisition of NTVs.  We also agree that establishing motor pools would 
require a shift in responsibilities.  However, our report specifically linked a large number 
of lease renewals to the need for Commands to identify and plan for recurring NTV 
mission requirements.  Furthermore, we also maintain that establishing motor pools 
would allow more centralized oversight and better management of NTVs, specifically 
those acquired to fill recurring requirements.  We commend CSTC-A for requesting 
Government-owned vehicles, and encourage Commands to continue this practice when a 
lease-versus-purchase analysis shows this is in the best interest of the Government.  
Finally, we appreciate the comment by the Deputy CG that our report finding is 
inconsistent with the briefing to the chief of staff, but we emphasized during the briefing 
that the results were preliminary and depended on further analysis. 
 
Although the Deputy CG only partially agreed with Recommendation A.4., we consider 
the comments responsive.  We agree that the review processes described will provide 
assurance that only NTV requests for valid mission requirements are approved.  
 
While the Deputy CG agreed or partially agreed with Recommendations A.1., A.2., and 
A.3., he did not identify specific actions planned or taken to identify recurring NTV 
requirements, establish motor pools, or implement a vehicle registration process.  We 
request the Commander, CSTC-A provide additional comments in response to the final 
report to address these recommendations. 
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Regional Contracting Center Kabul Comments 
RCC Kabul, through the Deputy CG, CSTC-A, did not agree that it was the responsible 
organization for these recommendations.  RCC Kabul stated that the role of the 
contracting center is to procure the assets to fill mission requirements, and that it tracks 
service contracts, such as vehicle leases, to monitor contracting processes and ensure 
options are executed in a timely manner.  RCC Kabul stated that it is not the role of the 
contracting center to identify mission requirements, and that it has no authority to direct 
commanders to create or renovate existing motor pools, establish vehicle registration 
processes, or review all NTV leases.  However, RCC Kabul noted that it can advise on 
procurement methods and provide commanders information on past procurements. 

Our Response 
We agree with the comments from RCC Kabul, through the Deputy CG, CSTC-A, and as 
a result, we revised the recommendations to exclude RCC Kabul.  No additional 
comments are required on these recommendations. 

Regional Contracting Center Bagram 
The Chief, RCC Bagram did not comment on the recommendations.  However, based on 
comments we received from RCC Kabul, we revised the recommendations to exclude 
RCC Bagram so no comments are needed.  
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Finding B.  Contracting for Nontactical 
Vehicles in Support of Operation Enduring 
Freedom 
Contracting for NTVs in support of Operation Enduring Freedom needs improvement.  
Contracting officers at RCCs Bagram and Kabul did not maintain a complete contract 
history of pre-award, award, or administration documentation, and they did not appoint 
contracting officer’s representatives to oversee the contracts.  As a result, DoD could not 
have reasonable assurance that vehicle acquisitions valued at more than $14 million: 
 

 were mission-essential, 
 complied with contract requirements, or 
 represented the best value to the Government. 

 
Contracting officers must fully implement policy and controls governing the contracting 
of NTVs to help improve the effectiveness of contracting processes for NTVs. 
 
In the draft of this report, we recommended that the Joint Contracting Command-
Iraq/Afghanistan (JCC-I/A) update its Acquisition Instruction to include detailed 
guidelines about the documentation to maintain in contract files and continue to monitor 
the contracting processes of RCCs in Afghanistan.  In response to this recommendation, 
JCC-I/A provided an updated Acquisition Instruction and standard operating procedures 
that addressed these issues. 

Contract Documentation 
Contracting officers did not maintain adequate documentation to provide a history that 
supported contract actions.  FAR Subpart 4.8, “Government Contract Files,” states the 
documentation in the contract file is to be sufficient to provide background and support 
for decisions throughout the acquisition process and provide information for reviews, 
investigations, and congressional inquiries.  Documents normally in official contracting 
files are to include:  
 

 presolicitation documents, including justifications and approvals; 
 award documentation, including a list of sources solicited, the solicitation, and a 

copy of each offer or quotation received; and 
 contract administration documents. 
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Table 2 identifies the number of contract files at RCCs Bagram and Kabul that did not 
contain adequate documentation to support decisions throughout the history of the 
contract.   

 
Table 2. Number of Contract Files That Did Not Support Contracting Decisions 

Contract Documents 
RCC Bagram  
(38 contracts) 

RCC Kabul 
(28 contracts) 

Total 
(66 contracts) 

Justification  25 25 50 
Requirement approval  13 23 36 
Award 8 23 31 
Lease-versus-purchase 38 27 65 
Vehicle usage 38 28 66 
COR delegation letter 38  16 54 

Pre-Award Documentation 
Contracting officers did not always maintain documentation in official contract files for 
pre-award decisions.  As shown in Table 2, contract files lacked pre-award 
documentation, such as justification for NTVs and lease-versus-purchase analyses. 

Nontactical Vehicle Justifications 
We estimate that 68 percent of 215 contract files did not contain adequate justifications 
for requested NTVs.  Where justifications were documented, they generally did not fully 
explain the need for the NTVs requested.  A June 2008 CJTF-101 report on the use of 
NTVs stated that “there is a widely held perception that NTVs are being used for 
personal convenience, not military necessity.”  Without justification for NTVs, we could 
not determine whether units acquired vehicles for critical missions or for convenience.   
 
In August 2008, CJTF-101 issued policy for the management of NTVs at Bagram Air 
Field.  This policy states that justification requests for NTVs must indicate that the NTV 
requirement is mission-essential.  The request must address the need for the vehicle, the 
number of personnel assigned to the unit and the number of vehicles on hand, the time 
period for which the vehicle is requested, and why bus transportation or temporary 
vehicles cannot support the mission.  Maintaining copies of these requests as part of the 
official contract file would provide sufficient documentation to determine why units 
requested NTVs. 
 
PARC-A did not identify issues with justifications in contract files during semiannual 
procurement management reviews.*  Recent procurement management review reports for 
RCCs Bagram and Kabul stated that contract files contained strong requirement 
definitions.  However, our audit results were inconsistent with this finding.   

                                                 
* The procurement management reviews are not solely for NTV contracts.  However, PARC-A conducts 
these reviews to assess implementation of policies and procedures; therefore we assume that the results of 
these reviews are representative of the contract processes implemented at the RCC. 
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Lease-Versus-Purchase Analyses 
Of the 66 contract files we reviewed, only one contract file contained a lease-versus-
purchase analysis for NTVs.  FAR 7.401, “Acquisition Considerations,” states that 
agencies should consider whether to lease or purchase equipment on a case-by-case 
evaluation of comparative costs, estimated period of use, extent of use within that period, 
purchase price, and potential for use of the equipment by other agencies after its use by 
the acquiring agency ends.  JCC-I/A personnel and contracting officers stated that they 
would not be able to purchase vehicles because the procurement funds were limited and  
operations and maintenance funds could not be used to purchase NTVs.  Therefore, they 
did not complete the analyses or they completed the analyses only to record the best 
value, not to ensure it. 
 
We estimate that 22 percent of the 215 Afghanistan contracts were lease renewals.  For 
16 of the 66 contracts in our sample, contracting officers either renewed leases through 
new contract actions or extended existing lease contracts at a cost of more than 
$1.3 million.  For example, the RCCs extended leases for 14 vehicles beyond 18 months, 
for a total cost of more than $523,000.  For each of these lease renewals, the contract files 
had no evidence of lease-versus-purchase analyses conducted during the life of the 
contract.  Reviewing lease-versus-purchase analyses should help ensure that contracting 
decisions are in the best interest of DoD. 

Award Decision 
We estimate that 34 percent of the 215 Afghanistan contract files for NTVs did not 
contain any documentation to determine why the contract was awarded to the selected 
contractor.  In addition, 14 of the 66 contract files we reviewed in our sample did not 
contain any type of solicitation or award information in the contract file, such as the 
solicitation document, vendor quotes, or an abstract of offers.  FAR Subpart 4.8 requires 
contract file documentation to provide a complete background as a basis for informed 
decisions at each step in the acquisition process.   

Contract Administration 
Contracting officers at RCCs Bagram and Kabul did not routinely appoint CORs to 
administer and oversee contracts as required by DoD policy.  We estimate that CORs 
were not appointed for 85 percent of the 215 Afghanistan contracts.  Contracting officers 
at RCC Bagram stated that they did not appoint CORs because it was an administrative 
burden or because the procurement contracting officer conducts an initial inspection 
before turning the vehicle over to the customer.  In addition, one RCC Kabul contract for 
more than $6 million contained documentation in the contract file stating that assigning a 
COR to accept vehicles or provide quality assurance reviews was not cost-effective. 
 
DoD guidance states that contracting officers must designate, in writing, a properly 
trained COR for service contracts and include a copy of the written delegation in the 
official contract file.  The Deputy Secretary of Defense stated in an August 22, 2008, 
memorandum that CORs are critical to ensuring that contractors comply with all contract 
requirements and that overall performance is commensurate with the level of payments 
made throughout the life of the contract.  In a February 9, 2007, memorandum, the 
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Deputy Assistant Secretary of the Army (Policy and Procurement) stressed the 
importance of making this appointment before contract performance begins.  JCC-I/A, 
PARC-A, and CJTF-101 have also supplemented DoD regulations and policy with 
additional requirements for appointing CORs.  However, contracting officers generally 
did not assign CORs to administer and monitor NTV contracts.   
 
According to Army guidance, a key function of a COR is to accept vehicles and ensure 
they comply with contract terms and requirements.  However, 58 of the 66 contract files 
we reviewed did not contain any vehicle acceptance documentation that clearly identified 
whether the delivered vehicles met contract requirements.  Without such documentation, 
we could not determine whether 776 vehicles complied with contract delivery date and 
other contract specifications, such as make, model, year, mileage, and condition.   
 
We identified acceptance documentation in 8 of the 66 contract files; however, it revealed 
that Government representatives accepted at least 15 vehicles, at a cost of more than 
$1.1 million, even though they did not meet the terms of the contracts.  For example, one 
contract to lease a Toyota Land Cruiser stated that the vehicle should not have more than 
10,000 kilometers; however, the vehicle inspection report showed that the odometer read 
more than 24,500.  Another contract to lease one van and two pickup trucks stated that 
the trucks should not be older than 2006 and should have fewer than 10,000 kilometers.  
The vehicle inspection reports, however, showed that one truck was a 2005 model with 
38,383 and another had an odometer reading of 70,061.  The van included on the contract 
did not have a vehicle inspection report; therefore, we could not determine whether the 
van complied with the terms of the contract.   

Contract Documentation Guidelines 
In response to Recommendation B.2., JCC-I/A provided an updated Acquisition 
Instruction, which included guidance for maintaining contract files.  In a draft of this 
report, we identified that turnover of contracting personnel as units rotate had contributed 
to inconsistent documentation in the contract files.  During our audit, contracting officers 
often could not answer questions about gaps in contract documentation, stating the 
previous contracting officers had awarded the contracts.  Furthermore, the draft of this 
report identified that the January 2006 JCC-I/A Acquisition Instruction identified clear 
guidelines and checklists for the contents of contract files, but the July 2008 Acquisition 
Instruction did not provide sufficient guidance for contract files.  It also highlighted the 
importance of developing and implementing strong contracting policy and oversight of 
contracting activities, especially in a dynamic environment.   
 
The JCC-I/A Acquisition Instruction, dated April 1, 2009, includes guidance for 
maintaining contract files and specifically references the Army File Index.  This index 
provides a comprehensive list of documents related to solicitation, proposal review, 
contract award, and administration.  Specific documents include a purchase request, 
determination for equipment lease versus purchase, a solicitation list, source selection 
documentation, and COR nomination.  We believe that following this list will ensure 
contracting officers maintain contract files that provide an adequate history of the 
transaction in accordance with FAR requirements.   
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JCC-I/A also provided standard operating procedures for procurement management 
reviews to evaluate contract files for documentation regarding solicitation, basis of 
award, and inspection and acceptance.  The standard operating procedures also require 
RCC Chiefs to conduct self-assessments and perform self-oversight in addition to formal 
procurement management reviews.  We believe that implementation of these procedures 
will ensure more thorough oversight of contracting processes at RCCs. 

Management Actions and Conclusions 
We commend CJTF-101, CSTC-A, and PARC-A for actions taken to address issues 
related to NTVs and contracting.  PARC-A and CJTF-101 have issued policy that 
outlines the process for requesting and approving NTVs.  CJTF-101 has established an 
NTV Review Board to review new and ongoing NTV leases based on mission 
requirements, and CSTC-A has identified a program manager for NTVs to monitor lease 
terms, provide oversight of CORs on NTV contracts, approve new NTV leases, and track 
all NTVs in the Kabul area. 
 
However, contracting for NTVs could be improved.  DoD did not have assurance that 
more than $14 million in NTVs were justified or met contract requirements.  
Furthermore, in the absence of lease-versus-purchase analyses, DoD did not have 
assurance that leasing vehicles represented the best value to the Government.  Federal 
guidance provides many flexibilities for contracting operations in a contingency or 
emergency environment.  However, these flexibilities do not provide a blanket waiver of 
requirements for contracting procedures.   
 
The turnover of contracting personnel has contributed to inconsistent contract file 
documentation at RCCs Bagram and Kabul.  In April 2009, JCC-I/A updated its 
Acquisition Instruction, and following this guidance will help ensure that contracting 
officers maintain sufficient documentation in contract files to reconstruct the history of 
the contract, and it will facilitate a more seamless transition between unit rotations.  In 
addition, contracting officers should appoint CORs to oversee contracts for leased NTVs.  
Finally, more thorough procurement management reviews at the PARC-A level would 
help ensure that contracting problems are identified and addressed in a timely manner.  
These actions should improve the effectiveness of contracting processes for NTVs.  
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Recommendations, Management Comments, and Our 
Response 

Revised Recommendation 
As a result of management comments, we revised Recommendation B.1.b. to ensure 
contracting officers review the lease-versus-purchase analysis prepared by the requesting 
organizations. 
 
B.1. We recommend that the Chiefs, Regional Contracting Centers Bagram and 
Kabul require contracting officers to:  
 

a. Maintain contract files that can reconstruct the history of the contract, 
including justification for the contract, award decisions, and contract 
administration;  
 

b. Review lease-versus-purchase analyses for vehicles to ensure the 
Government is getting the best value;  
 

c. Appoint contracting officer’s representatives to ensure oversight of 
contracts for leased nontactical vehicles; and 
 

d. Ensure completion of vehicle inspection reports when documenting 
acceptance of NTVs and reject noncompliant vehicles, or delegate this responsibility 
to a contracting officer’s representative. 

Regional Contracting Center Kabul Comments 
RCC Kabul, through the Deputy CG, CSTC-A, agreed with Recommendations B.1.a. and 
B.1.d.  RCC Kabul stated that the requirement to maintain complete contract files, 
including NTV justifications, a lease-versus-purchase analysis, and vehicle inspection 
reports, is in place at all the RCCs, and that the documentation should be in the contract 
files for all current and future contracts.  RCC Kabul stated that it will also emphasize the 
need for complete contract file documentation during weekly training sessions and staff 
meetings.  RCC Kabul noted that the JCC-I/A Acquisition Instruction requires the use of 
indexes for contract file documentation and that, as of September 30, 2008, PARC-A 
requires a peer review on all contracts, regardless of dollar value. 
 
RCC Kabul partially agreed with Recommendation B.1.b. and stated that a preliminary 
lease-versus-purchase analysis is required for any lease longer than 60 days, and that, 
depending on the dollar value, should have been included in the files we reviewed.  
However, RCC Kabul noted that requesting organizations are responsible for conducting 
the lease-versus-purchase analysis and submitting it to the contracting office.  RCC 
Kabul stated that it will continue to review the analyses, and that it is required to obtain a 
legal review by PARC-A prior to solicitation and award for contract actions exceeding 
$750,000. 
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RCC Kabul partially agreed with Recommendation B.1.c., stating that JCC-I/A requires 
CORs to be appointed for all contracts with significant technical requirements.  However, 
RCC Kabul stated that NTV contracts are generally considered simplified acquisitions 
and do not require ongoing surveillance or warrant a COR.  RCC Kabul also stated that it 
is often unable to obtain CORs from requiring organizations, and is currently 
experiencing a shortage of CORs for all acquisitions that should have a COR.  However, 
RCC Kabul stated that it often appoints CORs on NTV contracts with large dollar values 
to ensure proper accountability, and it will make an effort to appoint CORs for lease 
contracts with a large number of vehicles. 

Our Response 
We consider comments from RCC Kabul to Recommendations B.1.a. and B.1.d. 
responsive.  We commend RCC Kabul for its actions taken to address these issues.  We 
agree that maintaining complete contract file documentation and stressing the importance 
of this during training sessions will help improve contracting for NTVs in support of 
Operation Enduring Freedom.  
 
Based on management comments, we revised Recommendation B.1.b.  As a result, the 
comments from RCC Kabul are responsive, and no additional comments are required. 
 
We consider comments from RCC Kabul to Recommendation B.1.c. generally 
responsive.  We acknowledge that RCC Kabul is making an effort to appoint CORs for 
contracts to lease a large number of vehicles, and we also understand that there is a 
shortage of CORs.  However, our report highlighted policy issued by the Deputy 
Secretary of Defense and the Deputy Assistant Secretary of the Army (Policy and 
Procurement) that emphasizes the need for effective surveillance of service contracts and 
requires that CORs be appointed prior to contract award.  The memorandum from the 
Deputy Secretary of Defense notes that COR duties should be tailored to dollar value and 
complexity of the requirements.   
 
Our report identified that the Government accepted vehicles at a cost of more than 
$1.1 million even though they did not meet the terms of the contracts.  While NTV 
contracts do not have significant technical requirements to require ongoing surveillance, 
this point emphasizes the importance of contractor surveillance as it relates to performing 
and documenting vehicle acceptance to ensure NTVs comply with contract requirements.  
If RCC Kabul is going to appoint CORs to those contracts with a large number of 
vehicles, it should clearly identify how many vehicles constitute a large number to ensure 
those contracts have CORs appointed.  We request that the Chief, RCC Kabul provide 
additional comments on this recommendation. 

Regional Contracting Center Bagram  
The Chief, RCC Bagram did not provide comments to Recommendation B.1.  We request 
that the Chief provide comments in response to the final report. 
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Principal Assistant Responsible for Contracting-Afghanistan 
Comments 
Although not required to comment on this recommendation, the Chief of Staff, U.S. 
Central Command endorsed and forwarded comments from the Director of Operations, 
JCC-I/A on behalf of PARC-A. 
 
The director stated that RCCs maintain individual files for NTV contracts, including 
documentation for the justification of the NTV requirement and award decision.  The 
director also stated that Army guidance requires all RCCs to appoint CORs for all service 
contracts, including NTV contracts.  The director stressed that PARC-A checks 
compliance with these requirements via semi-annual procurement management reviews.  
The director also noted that joint inspections with the customer and the contractor are 
conducted before the Government accepts any vehicle.  If vehicles do not meet contract 
requirements, the Government will reject the vehicle or ensure the contractor corrects the 
problem. 
 
The director stated that contracting officers and activities conduct lease-versus-purchase 
analyses and submit them to the Joint Acquisition Review Board.  The director identified 
that the report did not address Army regulations or Government Accountability Office 
decisions regarding the acquisition and management of NTVs.  Specifically, the director 
identified that the Government Accountability Office lifted the fiscal law restrictions for 
purchasing passenger motor vehicles in relation to 4-door passenger cab pickup trucks.  
The director also pointed out that our report did not address the option to obtain vehicles 
at a lower cost through the General Services Administration, or the requirement that 
passenger bus service must be determined impractical prior to leasing or purchasing 
NTVs.  

Our Response 
As discussed in our report, we identified that 68 percent of contract files did not contain 
adequate NTV justifications, 34 percent of contract files did not contain any 
documentation to support the award decision, and 85 percent of contract files did not 
have documentation of a COR appointment.  We acknowledge that our findings are based 
on a data set ranging from October 2005 to July 2008, and that JCC-I/A, PARC-A, and 
the RCCs have made improvements to contracting processes since the time of our review.   
 
Recent procurement management reviews at RCCs Bagram and Kabul identified 
deficiencies regarding COR appointment and contract file documentation, but stated that 
these deficiencies are being corrected through training and peer reviews.  We obtained 
and reviewed the updated JCC-I/A Acquisition Instruction, and agree that following this 
policy, in conjunction with training and peer reviews, will help ensure contracting 
officers maintain more complete contract files. 
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The director commented on lease-versus-purchase analyses and the option to lease 
vehicles through the General Services Administration.  Our report identified that only 
1 of the 66 contract files we reviewed contained documentation of a lease-versus-
purchase analysis, which compared the costs of local leases and purchases.  We agree that 
the option to lease vehicles through the General Services Administration should be 
evaluated whenever possible.  Our methodology for this audit was not to evaluate actual 
contracting decisions or the method for obtaining vehicles.  Therefore, we did not address 
the option of acquiring vehicles through the General Services Administration, nor did we 
evaluate the practicality of utilizing bus service versus leasing NTVs.  Rather, we 
evaluated whether the contracting decisions were supported by documentation in the 
contract files.  Furthermore, we do not dispute the decision of the Government 
Accountability Office Comptroller to lift the fiscal law restrictions on specific pickup 
trucks, and the ability of contracting officers to compare these pickups to sport utility 
vehicles in the lease-versus-purchase analyses.  Rather, we emphasize that lease-versus-
purchase analyses should document a consideration of all acquisition options prior to 
awarding contracts to ensure the Government is receiving the best value. 
 
The director’s comments on vehicle inspection and acceptance confirm the requirements 
for these processes.  However, he did not specify actions the RCCs have planned or 
implemented to ensure that inspections are performed and documented, and that 
noncompliant vehicles are rejected.  As we identified in our report, 58 of the 66 contract 
files we reviewed did not contain any vehicle acceptance documentation, while the files 
that contained documentation revealed that the Government accepted at least 15 vehicles, 
totaling more than $1.1 million, that did not comply with contract requirements.  This 
point emphasizes the need for vehicle inspections to be completed and documented to 
ensure that vehicles the Government receives adequately meet the mission requirements. 
 
B.2. We recommend the Commander, Joint Contracting Command-
Iraq/Afghanistan update the Joint Contracting Command-Iraq/Afghanistan 
Acquisition Instruction to include additional guidelines on maintaining contract files 
in a standard format for pre-award, award, and contract administration activities to 
meet Federal Acquisition Regulation requirements. 

Joint Contracting Command-Iraq/Afghanistan 
The Commander, JCC-I/A did not provide comments.  However, we obtained and 
evaluated the April 2009 Acquisition Instruction and determined that it meets the intent 
of our recommendation by referencing a list of documentation regarding solicitation, 
contract award, and administration that should be included in the contract file.  We 
believe that using this list will allow contracting officers to maintain contract files that 
provide an adequate history of the transaction in accordance with FAR requirements.  We 
modified the “Contract Documentation Guidelines” section of the report to include our 
analysis of the April 2009 Acquisition Instruction.  No additional comments are required. 
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B.3. We recommend the Commander, Principal Assistant Responsible for 
Contracting-Afghanistan conduct more thorough procurement management 
reviews to ensure that contracting problems are identified and addressed in a timely 
manner. 

Principal Assistant Responsible for Contracting-Afghanistan 
Comments 
The Chief of Staff, U.S. Central Command endorsed and forwarded comments from the 
JCC-I/A on behalf of the PARC-A.  The PARC-A partially agreed with the 
recommendation, stating that RCCs are inspected twice per year, and that JCC-I/A 
guidance was recently updated to increase the rigor of the inspections, emphasize the 
importance of routine self-evaluations, and update the evaluation checklists. 

Our Response 
Although PARC-A only partially agreed, we consider the comments responsive.  
JCC-I/A provided standard operating procedures for inspecting contracting processes and 
reporting deficiencies.  We updated the report to include discussion on these procedures 
(pages 14-15).  We believe that implementation of these procedures will ensure more 
thorough oversight of the contracting processes at RCCs.  No additional comments are 
required. 
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Appendix A. Scope and Methodology 
We conducted this performance audit from June 2008 through February 2009 in 
accordance with generally accepted government auditing standards. Those standards 
require that we plan and perform the audit to obtain sufficient, appropriate evidence to 
provide a reasonable basis for our findings and conclusions based on our audit objectives. 
We believe that the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives. 
 
Our audit scope encompasses NTV contract actions from October 1, 2005, through 
July 15, 2008.  We limited our scope to contracts awarded at RCCs Bagram and Kabul, 
Afghanistan.  We reviewed official contract files and resource management files for 
documentation of justification of need or requirement; lease-versus-purchase analysis; 
contract award; COR appointment; and vehicle acceptance, compliance, and use.  We 
reviewed the FAR as well as published guidance from DoD, Joint Contracting Command, 
Combined Joint Task Force-101, and Combined Security Transition Command-
Afghanistan.  We also reviewed local RCC policies and standard operating procedures 
for contracting processes.  We interviewed personnel from the following organizations:
 

 Under Secretary of Defense for Acquisition, Technology, and Logistics,  
                 Defense Procurement, Acquisition Policy and Strategic Sourcing; 

 U.S. Central Command; 
 Joint Contracting Command-Iraq/Afghanistan; 
 Principal Assistant Responsible for Contracting-Afghanistan; 
 Combined Joint Task Force-101; 
 Combined Security Transition Command-Afghanistan; 
 Regional Contracting Center Bagram; 
 Regional Contracting Center Kabul; 
 Bagram Air Field Resource Management Office; 
 Bagram Air Field Base Operations; 
 Bagram Air Field Nontactical Vehicle Review Board; 
 Bagram Air Field Nontactical Vehicle Working Group; 
 Kabul Resource Management Office;  
 Camp Eggers Base Operations; and 
 Camp Eggers Transportation Motor Pool.

Use of Computer-Processed Data 
We relied on computer-processed data from the Joint Contingency Contracting System 
(JCCS), which is a computer database that allows the posting of contract opportunities, 
captures vendor proposals, and documents contract awards.  Once a contracting officer 
awards a contract, contracting personnel enter specific data associated with the contract 
award into JCCS.  We extracted from JCCS 387 NTV contracts awarded at 6 RCCs in 
Afghanistan between October 1, 2005, and July 15, 2008.  We used these data to develop  
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a statistical sample of NTV contracts in Afghanistan to assess the effectiveness of various 
aspects of NTV contracting.  See the Use of Technical Assistance for additional 
information about the statistical sample. 
 
The computer-processed data from JCCS were sufficiently reliable, given our use of them 
to develop a statistical sample of NTV contracts.  However, we identified several errors 
in the computer-processed data, none of which significantly impacted our audit results.  
Specifically, JCCS award amounts and dates were sometimes inaccurate when compared 
to official contract files.   We mitigated JCCS errors by relying on the official contract 
files, interviews, and other types of evidence to perform our analysis. 
 
We could not review four contracts in our sample because, upon review of the official 
contract files, we determined that two contracts were not for NTVs, one was awarded at a 
different RCC, and one was canceled after award.  Even though we could only audit 
66 NTV contracts in the sample, we projected our results against a sample of 70 contracts 
to provide a conservative result.  

Use of Technical Assistance 
The Quantitative Methods and Analysis Division developed the statistical sample of NTV 
contracts awarded in Afghanistan.  It used a stratified sample design to ensure that RCCs 
Bagram and Kabul were appropriately represented in the sample.  The other four RCCs 
were not considered for the sample because RCCs Bagram and Kabul had the largest 
number of contract actions with the highest dollar values.  Specifically, of the 387 NTV 
contracts awarded in Afghanistan (the universe), 215 were awarded at RCCs Bagram and 
Kabul (the subpopulation).  Table A-1 shows the scope of Afghanistan NTV contracts. 
 

Table A-1.  Scope of NTV Contracts Reviewed for Afghanistan   
 Subpopulation Sample Audited Sample 
RCC Contract 

Actions 
Value1 Contract 

Actions 
Value1 Contract 

Actions 
Value2 

Bagram 163 $  6,261,414 40 $  1,136,436 38 $  1,315,440
Kabul 52 $23,054,384 30 $14,165,689 28 $12,760,749
1 Dollar value according to JCCS. 
2 Dollar value based on official contract files. 
 
The Quantitative Methods and Analysis Division selected random samples from RCCs 
Bagram and Kabul and performed calculations to estimate conditions for the 
subpopulations based on the audited sample results.  In general, the estimates quantified 
weaknesses in performing effective NTV contracting.  The estimates are based on a 
90 percent confidence level, which means there is a 10 percent risk that the interval does 
not encompass the true subpopulation value. 
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The statistical estimates are in Table A-2.  The first row in the table shows that between 
57.3 and 77.8 percent of the 215 contracts contained inadequate justification for obtaining 
an NTV.  The point estimate was 67.5 percent.  The corresponding number of NTV 
contracts with no NTV justification lies in a range from 123 to 167 with a point estimate 
of 145.  The other three estimates can be interpreted the same way. 
 

Table A-2.  Detailed Statistical Estimates Assessing the  
Effectiveness of NTV Contracting in Afghanistan 

Measure of NTV 
Contracting Effectiveness 

Lower Bound 
(Percent) 

Point Estimate* 
(Percent) 

Upper Bound 
(Percent) 

Inadequate or lack of 
justification 

123 
(57.3) 

145 
(67.5) 

167 
(77.8) 

No award decision rationale 53 
(24.8) 

72 
(33.7) 

92 
(42.6) 

NTV lease renewals 27 
(12.6) 

46 
(21.6) 

66 
(30.6) 

COR not appointed 169 
(78.7) 

183 
(84.9) 

196 
(91.1) 

* The point estimate is a single numerical value halfway between the upper and lower bounds. 

Prior Coverage 
During the last 5 years, DoD Inspector General (IG), Army Audit Agency, and Air Force 
Audit Agency have issued three reports addressing issues related to NTV contracting 
processes and tracking in Southwest Asia.  Unrestricted DoD IG reports can be accessed 
at http://www.dodig.mil/audit/reports.  Unrestricted Army Audit Agency reports can be 
accessed at https://www.aaa.army.mil/reports.htm.  Unrestricted Air Force Audit Agency 
reports can be accessed at https://www.afaa.hq.af.mil.  

DoD IG 
DoD IG Report No. D-2009-007, “Procurement and Use of Nontactical Vehicles at 
Bagram Air Field, Afghanistan,” October 31, 2008 

Army  
Army Audit Agency Report A2007-0011-ALL, “Audit of Nontactical Vehicle Usage in 
the Iraq Area of Operations, Audit of Logistics Civil Augmentation Program Operations 
in Support of Operation Iraqi Freedom,” November 16, 2006 

Air Force 
Air Force Audit Agency Report F2007-0004-FC4000, “Deployed Assets,” 
January 26, 2007 
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Appendix B.  Management Comments on the 
Findings and Our Response 
Our detailed response to the comments from U.S. Central Command and the Combined 
Joint Task Force-101 on the report findings follow.  The complete text of these comments 
can be found in the Management Comments section of this report. 

U.S. Central Command Comments 
Although not required to comment, the Chief of Staff, U.S. Central Command did not 
believe the report accurately reflected current acquisition processes for establishing 
contracts for NTVs in Afghanistan.  Furthermore, the chief of staff stated that the data set 
upon which the audit team drew conclusions did not reflect the effort and procedures to 
improve NTV oversight. 

Our Response 
Our report commended PARC-A, CJTF-101, and CSTC-A for recent improvements in 
the controls over the NTV acquisition process.  Specifically, we highlighted that 
CJTF-101 established a vehicle registration processes and an NTV Review Board.  We 
also noted that CSTC-A published standard operating procedures for leased vehicles in 
August 2008.  We concluded that these actions strengthened controls over the NTV 
acquisition process (page 4). 

Combined Joint Task Force-101 Comments 
The Chief of Staff, CJTF-101 disagreed with the finding, stating that CJTF-101 and 
CSTC-A have made great strides in improving the management of leased vehicles at 
Bagram Air Field and vehicles leased through CSTC-A.  He noted that the Combined 
Joint Task Force headquarters transitioned several times between October 2005 and July 
2008, with CJTF-101 assuming command in April 2008.  The chief of staff stated that at 
this time, CJTF-101 maintained strict validation procedures for all new NTVs, initiated 
reviews of existing NTVs, and implemented a registration process at Bagram Air Field.  
In light of these actions, the chief of staff requested that the audit team revise the report 
language to note that, while CJTF-101 and CSTC-A have improved controls, there is 
more that can be done to improve the management of recurring requirements to ensure 
effective contracting for NTVs.  The chief of staff also commented on the Results in 
Brief page, stating that the audit team should revise the results to state that CJTF-101 and 
CSTC-A took steps to improve management and oversight of NTVs.   
 
The Chief of Staff, CJTF-101 also disagreed with the statement that $1.4 million in funds 
could have been put to better use.  The chief of staff stated that the savings may never 
have been fully realized, and allowing the use of vehicles through the end of the lease 
terms facilitated ongoing missions.  Further, the chief of staff stated that our report did  
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not mention cost savings associated with 169 vehicles that were disapproved.  The chief 
of staff also suggested revised language to identify that the NTV Review Board reduced 
the number of vehicles on base by 20 percent, with an associated cost savings of 
$1.1 million for vehicles that were immediately turned in.  
 
The chief of staff commented on improving oversight of NTVs in Afghanistan, stating 
that the information presented in the report regarding a study of NTV usage at Bagram 
Air Field was subjective and misleading.  He referenced a June 2008 study by the 
CJTF-101 Red Team, and stated that the NTV Review Board was implemented at 
Bagram Air Field as a result of that review.  The chief of staff cited language from the 
audit report related to the total number of NTVs at Bagram, lack of polices and NTV 
justification standards, and bus usage, specifically requesting the source information.  
The chief of staff also noted that bus route support was increased in 2008, and that bus 
usage increased by almost 40 percent from August 2008 to February 2009.  The chief of 
staff requested that the audit team delete the information in the report, and provided 
suggested language to replace it. 
 
The chief of staff noted that Task Force Warrior implemented a centralized NTV 
management process in July 2008, but that Task Force Warrior is not solely focused on 
installation management.  He stated that large installations need a dedicated installation 
management team to establish and maintain oversight, and requested that the DoD IG 
emphasize this in the audit report.   
 
The chief of staff suggested additional recommendations for the audit report to ensure 
support from higher headquarters in the management of NTVs.  These recommendations 
included guidance from U.S. Army Central Command on increased NTV acquisition 
through the General Services Administration to reduce the number of leased vehicles in 
theater, and guidance from U.S. Central Command on NTV utilization and standards for 
support and authorizations. 
 
The chief of staff also indicated that the audit team’s review of contract files did not 
include any resource management files or documentation from the Joint Acquisition 
Review Board, and requested that the audit team qualify its conclusions to note that they 
did not include this documentation in its review.  
 
Finally, the Chief of Staff, CJTF-101 commented that the caption to the photo in the 
Results in Brief was not relevant to the associated discussion. 

Our Response 
We appreciate the comments submitted by the Chief of Staff, CJTF-101, and we agree 
that they have taken steps to improve the controls over the NTV acquisition process.  We 
commend CJTF-101 and CSTC-A for these actions, and our report highlighted them 
(page 4).  In addition, we agree with the suggested language provided by the chief of staff 
and have revised the finding to reflect that language.  However, we maintain that the 
Commands did not proactively identify recurring NTV requirements and acquire or 
manage NTVs to fill those requirements.   
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Our report identified costs of approximately $1.4 million for leased vehicles that were 
disapproved by the NTV Review Board.  We commend CJTF-101 for establishing the 
NTV Review Board, and commend the Board for validating all vehicles on the base.  
However, this point emphasizes that $1.4 million could have been put to better use had 
those leases not been approved when initially submitted.  We clarified this point in the 
report (page 5).  We did not show cost savings for the 169 disapproved vehicles because 
we could not determine from the information provided whether these vehicles were 
leased or Government-owned.  In addition, we could not substantiate that the NTV 
Review Board reduced the number of vehicles on base by 20 percent, with an associated 
cost savings of $1.1 million; therefore we did not include these numbers in the report. 
 
Our report also identified the results of a June 2008 study conducted by the CJTF-101 
Red Team (pages 4-5).  Specifically, this study identified issues related to the total 
number of NTVs at Bagram Air Field, lack of policies and written NTV justification 
standards, and a low usage rate of buses.  The Red Team study also stated that there is a 
widely held perception that NTVs were being used for personal convenience and not 
military necessity.  We revised this part of the report to clearly identify that the source of 
this information was the CJTF-101 Red Team study.   
 
We appreciate the resource constraints noted by the chief of staff, and understand that a 
dedicated installation management team would be helpful in establishing and maintaining 
oversight at large installations.  However, decisions regarding prioritization of resources 
and requests for additional resources should be directed to higher headquarters for review 
and consideration. 
 
We also appreciate the suggested recommendations provided by the chief of staff.  Our 
report identified the recommendations we believe can improve the management of 
contracting for NTVs in Afghanistan.  We considered the suggested recommendations, 
but determined that they should be directed through the chain of command for 
consideration and action by U.S. Central Command and U.S. Army Central Command.   
 
Our methodology for conducting this audit included a review of all documentation for the 
contracts and task orders in our sample.  We interviewed contracting and resource 
management personnel and reviewed all available documentation that was relevant to our 
contract sample.  This documentation included contract files and resource management 
files.  We revised our scope and methodology in Appendix A to identify all 
documentation we reviewed for this audit.   
 
We considered the suggestions made by the chief of staff in regards to the Results in 
Brief presented in the report.  We reflected changes to the finding paragraph in the 
Results in Brief, and we deleted the photo from the Results in Brief to accommodate 
discussion of management comments.  
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