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Office (Report No. D-2009-I09) 

Weare providing this report for review and comment. We considered comments from the 
Under Secretary of Defense (Comptroller)/ChiefFinancial Officer; Defense Contract 
Audit Agency; Deputy Assistant Secretary of Defense for Counternarcotics and Global 
Threats; and US. Army Space and Missile Defense Command/Army Forces Strategic 
Command, Contracting and Acquisition Management Office, when preparing the final 
report. 

DOD Directive 7650.3 requires that all recommendations be resolved promptly. The 
comments from the Under Secretary of Defense (Comptroller)/ChiefFinancial Officer 
and the Defense Contract Audit Agency were responsive. While some of the comments 
from the Deputy Assistant Secretary of Defense for Counternarcotics and Global Threats 
and from the US. Army Space and Missile Defense Command/Army Forces Strategic 
Command, Contracting and Acquisition Management Office were responsive, some were 
not. Based on comments, we revised draft report Recommendations A.3 .g and A.3.p and 
deleted Recommendation A.3.q. We also redirected Recommendation A.I to the Deputy 
Assistant Secretary for Procurement, Assistant Secretary of the Army (Acquisition, 
Logistics, and Technology). Therefore, we request additional comments and docmnents 
for the recommendations listed in the recommendations table on page ii by October 26, 
2009. 
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your comments must have the actual signature of the authorizing official for your 
organization. We are unable to accept the / Signed / symbol in place of the actual 
signature. If you arrange to send classified comments electronically, you must send them 
over the SECRET Internet Protocol Router Network (SIPRNET). 

We appreciate the courtesies extended to the staff. Please direct questions to me at (703) 
604-8900 (DSN 664-8900). 

4A1l ,. , . ,'\/I/o/A' 0 

J:rr~ V'?f~ 
Deputy Inspector General 
for Auditing 



Report No D-2009-109 (Project No. D2008-D000AS-0255.000)          September 25, 2009 

i  

Results in Brief: Contracts Supporting the 
DOD Counter Narcoterrorism Technology 
Program Office 

 

What We Did 
The overall objective was to determine whether 
DOD officials properly managed and 
administered the contracts supporting the DOD 
Counter Narcoterrorism Technology Program 
Office (CNTPO). Specifically, we reviewed 
contract management, surveillance, and billing for 
35 task orders worth approximately $98.8 million 
issued on or before August 16, 2008. 

What We Found 
 The CNTPO internal controls were not adequate. 

We identified weaknesses in the management, 
surveillance, and billing processes of the 
contracting officials and the CNTPO. 

 U.S. Army Space and Missile Defense 
Command/Army Forces Strategic Command 
(SMDC) contracting officials and contracting 
officer’s representatives (CORs) did not 
perform proper contract management for the 
35 task orders reviewed valued at $98.8 million 
and could waste $439,000 on fees to acquire 
commercial items (Finding A). 

 SMDC contracting officials and CORs did not 
develop surveillance plans, use receiving 
reports to formally accept goods and services, 
or review expenses charged by contractors 
(Finding B). 

 DOD officials did not ensure that the 
contractors were entitled to the $47.9 million 
paid on the CNTPO indefinite-delivery, 
indefinite-quality task orders (Finding C). 

 CNTPO officials had four potential Purpose 
Statute violations, which could result in 
potential Antideficiency Act violations 
amounting to approximately $20.5 million 
(Finding D). 

What We Recommend 
 The Deputy Assistant Secretary for Procurement, 

Assistant Secretary of the Army (Acquisition, 

Logistics, and Technology) conduct an 
administrative review of the contracting officers. 

 SMDC contracting officials should maintain 
proper contract files; use the appropriate contract 
types when awarding CNTPO task orders; 
properly identify, track, and monitor 
Government-furnished property provided to the 
contractor; obtain Theater Business Clearances;  
implement and monitor quality assurance 
surveillance plans; properly designate trained 
CORs; require CORs and CNTPO contractors to 
follow billing requirements, and use receiving 
reports to formally accept goods and services. 

 The Director, Defense Contract Audit Agency 
should review all public vouchers and conduct a 
cost audit of the indefinite-delivery, indefinite-
quality contracts. 

 The Under Secretary of Defense 
(Comptroller)/Chief Financial Officer should 
direct the Under Secretary of Defense for Policy 
to initiate a preliminary review of the 
four potential Antideficiency Act violations.  

 The Deputy Assistant Secretary of Defense for 
Counternarcotics and Global Threats should 
stop all work on construction projects over 
$1.5 million until they are appropriately 
budgeted for. 

Management Comments and 
Our Responses 
We received comments from Under Secretary of 
Defense (Comptroller)/Chief Financial Officer; 
Defense Contract Audit Agency; Deputy Assistant 
Secretary of Defense for Counternarcotics and 
Global Threats; and SMDC. Many of the 
comments from SMDC were generally 
nonresponsive or require additional clarification. 
Please see the recommendations table on the back 
of this page.  
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Recommendations Table 
Management Recommendations 

Requiring Comment 
No Additional Comments 
Required 

Under Secretary of Defense 
(Comptroller)/Chief Financial 
Officer 

 D.1 

Director, Defense Contract 
Audit Agency  

 C.1 

Deputy Assistant Secretary of 
Defense for Counternarcotics 
and Global Threats 

D.2  

Deputy Assistant Secretary for 
Procurement, Assistant 
Secretary of the Army 
(Acquisition, Logistics, and 
Technology) 

A.1  

Director, U.S. Army Space and 
Missile Defense 
Command/Army Forces 
Strategic Command, 
Contracting and Acquisition 
Management Office 

A.2.a, A.2.b.1-A.2.b.9, 
A.2.b.11-A.2.b.16, B.1, 
B.2, B.3, B.6, C.2.a, and 
C.2.c 

A.2.b.10, B.4, B.5, and C.2.b 

 
Please provide comments by October 26, 2009. 
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Introduction 

Objective 
Our overall audit objective was to determine whether DOD officials properly managed 
and administered the contracts supporting the DOD Counter Narcoterrorism Technology 
Program Office (CNTPO). Specifically, we determined whether DOD officials complied 
with Federal and DOD policy for those contracts. See Appendix A for a discussion of the 
scope and methodology related to the objectives. We plan to conduct a follow-on audit to 
conduct follow-up and review task orders awarded after our review. 
 
We performed this audit pursuant to Public Law 110-181, “The National Defense 
Authorization Act for Fiscal Year 2008,” section 842, “Investigation of Waste, Fraud, 
and Abuse in Wartime Contracts and Contracting Processes in Iraq and Afghanistan.” 
Section 842 requires thorough investigation and auditing to identify potential waste, 
fraud, and abuse in the performance of DOD contracts, subcontracts, and task and 
delivery orders for the logistical support of coalition forces in Iraq and Afghanistan. 
Further, section 842 requires thorough investigation and auditing of Federal agency 
contracts, subcontracts, and task and delivery orders for the performance of security and 
reconstruction functions in Iraq and Afghanistan. We reviewed task orders under 
contracts W9113M-07-D-0005, W9113M-07-D-0006, W9113M-07-D-0007, 
W9113M-07-D-0008, and W9113M-07-D-0009 for support provided in Afghanistan as 
well as other locations.  

Background 
According to officials from CNTPO, their mission is to develop, deploy, and provide 
technology and acquisition solutions to engage, disrupt, and deter drug and 
narcoterrorism operations around the world. CNTPO provides its services to law 
enforcement, Defense and civilian agencies, and partner nations participating in the effort 
against drugs and narcoterrorism. The Naval Surface Warfare Center, Dahlgren Division 
is the Executive Agent for CNTPO, which is chartered by the Deputy Assistant Secretary 
of Defense for Counternarcotics and Global Threats. The Deputy Assistant Secretary of 
Defense reports to the Under Secretary of Defense for Policy.  

On behalf of CNTPO, officials from the U.S. Army Space and Missile Defense 
Command/Army Forces Strategic Command (SMDC), Contracting and Acquisition 
Management Office awarded indefinite-delivery, indefinite-quantity (IDIQ) contracts on 
August 24, 2007. The CNTPO IDIQ contracts have a $15 billion ceiling with a 5-year 
period of performance, composed of a base year and 4 option years. SMDC contracting 
officials issued the IDIQ contracts to five prime contractors: Blackwater Lodge and 
Training, Inc. (Blackwater); Lockheed Martin Integrated Systems, Inc. (Lockheed 
Martin); TASC, Inc. (TASC); Raytheon Technical Services Company (Raytheon); and 
ARINC Engineering Services, LLC (ARINC).  
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As of March 12, 2009, SMDC contracting officials issued 80 task orders potentially 
worth about $1.2 billion. We reviewed 35 of the 80 task orders, totaling approximately 
$98.8 million, issued on or before August 16, 2008. For specific details regarding the task 
orders reviewed, see Appendix A. 
 
The CNTPO IDIQ contracts allow for three types of task order awards—firm-fixed-price, 
level-of-effort; cost-plus-fixed-fee; and cost-reimbursable (cost)—which may be used in 
combination for a task order. According to the task orders, the contractors are required to 
provide services, materials, and critical equipment in diverse locations such as 
Southwest Asia,1 Trans-Sahara,2 and Colombia. Specifically, the contractors will provide 
services in three main areas: technology development and application; training, 
operations, and logistics support; and professional and executive support. SMDC 
contracting officials allowed the contractors to charge services using 81 labor categories 
with established labor rates. 

Review of Internal Controls 
DOD Instruction 5010.40, “Managers’ Internal Control (MIC) Program Procedures,” 
January 4, 2006, requires DOD organizations to implement a comprehensive system of 
internal controls that provides reasonable assurance that programs are operating as 
intended and to evaluate the effectiveness of the controls. We identified internal control 
weaknesses for SMDC. SMDC did not have adequate internal controls for managing and 
administering CNTPO IDIQ contracts. Specifically, SMDC contracting officials did not 
properly complete training requirements; maintain complete contract files; use 
firm-fixed-price, level-of-effort, or cost contracts; develop quality assurance surveillance 
plans; or designate trained contracting officer’s representatives for task orders. In 
addition, CNTPO officials did not conduct proper contract surveillance or properly fund 
task orders. For specific results of these weaknesses, see findings A, B, C, and D of this 
report. Implementing all recommendations will resolve the identified weaknesses. We 
also recommend that the Under Secretary of Defense (Comptroller)/Chief Financial 
Officer request the Under Secretary of Defense for Policy to conduct an initial review of 
the four potential Antideficiency Act violations. We will provide a copy of this report to 
the senior official responsible for internal controls in the Department of the Army and the 
Office of the Under Secretary of Defense for Policy. 
 

                                                 
 
1 According to task orders, the Southwest Asia region consisted of Pakistan, Afghanistan, Azerbaijan, and 
Kyrgyz Republic. 
2 According to task orders, the Trans-Sahara region consisted of Chad, Mali, Mauritania, Morocco, Niger, 
Senegal, Nigeria, Tunisia, and Libya. 
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Finding A. Contract Management 
SMDC contracting officers and the contracting officer’s representatives (CORs) did not 
properly manage the 35 task orders reviewed, valued at $98.8 million. Specifically, the 
contracting officers did not do the following: 
 

 Maintain complete contracting files or require all parties involved to sign 
memoranda of agreements. 

 Properly use firm-fixed-price contract line items for 28 task orders valued at 
$32.5 million for de facto cost-type contracts. 

 Properly use firm-fixed-price contract line items in 10 task orders for 
$16.1 million to buy commercial items; instead they used cost-plus-fixed-fee 
contract line items and could waste about $439,000. 

 Properly exercise options for four task orders. 
 Properly identify or manage Government-furnished property by requiring 

accountability for an undeterminable quantity of Government property including 
personal locator beacons, night-vision goggles, and encryption equipment.  

 Obtain a Theater Business Clearance before contract award for six task orders 
from the Joint Contracting Command for Iraq/Afghanistan in Afghanistan. 

 
SMDC contracting officers did not properly manage CNTPO IDIQ contracts because the 
contracting officers were not properly trained. Inadequate contract management increases 
the chance that policies will not be followed and laws will be broken. Additionally, the 
lack of property identification and management reduces Government’s ability to 
determine the whereabouts and condition of Government-furnished property, increasing 
the likelihood of loss of Government funds. As a result, the goods and services received 
through these 35 task orders might not meet the needs of the customer or end user, 
hindering efforts to deter narcoterrorism.  

Management of Task Orders 
SMDC contracting officials and CORs did not properly manage the 35 task orders 
totaling approximately $98.8 million that we reviewed. Of the $98.8 million, 
approximately $32.5 million was for firm-fixed-price, level-of-effort contract line items; 
the remaining $66.3 million was for cost or cost-plus-fixed-fee contract line items. 
Specifically, contracting officers did not maintain complete contract files; require all 
parties sign memoranda of agreements; adequately use firm-fixed-price, level-of-effort or 
cost-plus-fixed-fee or IDIQ contracts, or complete the required training for contracting 
officers. Additionally, contracting officers improperly exercised options and extended 
contracts beyond the timeframes stipulated in the contract.  

Complete Contract Files 
Federal Acquisition Regulation (FAR) Subpart 4.8, “Government Contract Files,” 
September 28, 2006, identifies requirements for establishing and maintaining contract 
files. Specifically, FAR Subpart 4.8 states that there must be a contract file for each 
contract and the contract file should contain the records of all contractual actions taken. 
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Defense Federal Acquisition Regulation Supplement (DFARS) Subpart 204.8, “Contract 
Files,” January 24, 2008, requires that official contract files consist of original, 
authenticated, or conformed copies3 of contractual instruments, as well as signed or 
official copies of correspondence, memoranda, and other documents. Each contract file 
should provide a complete background for decision making, actions taken, and reviews 
and investigations, as well as to furnish essential facts in case of litigation or 
congressional review.  
 
However, SMDC contracting officials did not maintain complete contract files. As of 
August 28, 2008, original contract modifications were missing from the contract files for 
9 of the 35 task orders reviewed. During our site visit to SMDC, contracting officials 
only provided hard copy contracting files and informed the audit team that those hard 
copy files were complete. All the missing modifications were dated and issued before our 
site visit in August 2008 and should have been included in the contract files. We 
identified the missing modifications by comparing the contracting officer’s original files 
to COR files and funding documents. For example, SMDC contracting officials did not 
include modification 2 for task order W9113M-07-D0005-0005 or modification 2 for task 
order W9113M-07-D0007-0006. According to contracting officials, they did not maintain 
the contract files because they were more focused on supporting the warfighter. 
Contracting officials should maintain complete contract files in accordance with Federal 
and DOD requirements for all IDIQ contracts and task orders. 

Memoranda Signatures 
Both FAR and DFARS require that the contract file include signed copies of contractual 
instruments. However, the contracting officer did not require that all parties sign 
memoranda of agreement. Specifically, the letters designating the Defense Contract 
Management Agency officials to administer the CNTPO contracts were not signed by any 
Defense Contract Management Agency officials. The contracting officers also did not 
require that all parties sign 12 of the 35 task order authorization letters. SMDC required 
that legal counsel sign the authorization letter when the task order amount exceeded 
$500,000. For instance, the contracting officer did not ensure that the SMDC legal 
counsel signed the authorization letter for task order W9113M-07-D0005-0002. The 
authorization letters verified that the customer provided the appropriate funding for the 
contract and that CNTPO officials had the authority to procure the goods or services 
specified in the contract.  
 
SMDC contracting officials should implement procedures to ensure that CNTPO contract 
files comply with FAR Subpart 4.8 and DFARS 204.802 requirements. SMDC officials 
should also ensure that all parties involved in memoranda sign the documentation to 
minimize the possibility of disputes.  

                                                 
 
3 DFARS 204.802 defines conformed copies as being complete and accurate, including the date signed and 
the names and titles of those who signed the documents. 
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Firm-Fixed-Price Contracts 
SMDC contracting officials did not properly award firm-fixed-price, level-of-effort 
contract line items for 28 of the 35 task orders we reviewed worth approximately 
$32.5 million. Rather, contracting officials should have issued a cost-type contract. 
According to FAR Subpart 16.2, “Fixed-Priced Contracts,” March 2005, a firm-fixed-
price contract establishes a price in the contract that is not subject to any adjustment 
during the contractor’s performance. Firm-fixed-price contracts place maximum risk and 
full responsibility for costs and profits on the contractor, forcing the contractor to control 
costs and perform effectively. FAR Subpart 16.2 also states that firm-fixed-price 
contracts should be used for the acquisition of supplies or services when the contracting 
officer can reasonably establish fair and reasonable prices.  
 
The SMDC contracting officers issued task orders that primarily used firm-fixed-price, 
level-of-effort type contracts that funded narcoterrorism services. FAR 16.207, 
“Firm-fixed-price, level-of-effort term contracts” states that a firm-fixed-price, 
level-of-effort contract requires the contractor to provide a specified level of effort over a 
stated period. The contractor receives a fixed dollar amount based on the effort expended 
and not on the results achieved. Lastly, any contract over $100,000 must be approved in 
writing by the head of contracting. 
 
However, the contracting officer stated that the “level of effort” identified in the 28 task 
orders was based on total hours billable at established labor rates. The task orders stated 
that performance should not exceed the number of hours identified in the task order. 
Instead, the task orders should have identified a fixed dollar amount as required by 
FAR 16.207. In doing this, the contractor billed the Government on a cost basis instead of 
for a fixed price.   
 
We asked the SMDC contracting officers their reasons for awarding firm-fixed-price, 
level-of-effort contracts for services billed by the hour. The SMDC contracting officials 
stated that they did so because these contracts provide the contractors with maximum 
flexibility to perform the services. However, an SMDC contracting officer contradicted 
that statement when he stated that firm-fixed-price, level-of-effort contracts “were not the 
type of contracts the contracting officers wanted or needed.” Another SMDC official 
stated they (SMDC contracting officers) did not want to use cost-type contracts, because 
those contracts entailed increased oversight and cost audits. In using firm-fixed-price, 
level-of-effort contracts, contracting officials circumvented the FAR to avoid the 
oversight reviews conducted by the Defense Contract Audit Agency and other 
requirements for cost, time-and-materials, or labor-hour contracts. Lastly, on 
November 3, 2006, the Deputy Assistant Secretary of the Army for Policy and 
Procurement approved the acquisition strategy for the overall IDIQ contracts. SMDC 
contracting officials stated that this approval allowed them to use firm-fixed-price, 
level-of-effort contracts.  
 
Additionally, 13 of 28 task orders contained firm-fixed-price, level-of-effort contract line 
items that exceeded $100,000; however, CNTPO did not include an approval document 
in the contract file. The approval should have been signed by the head of contracting.  
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SMDC contracting officers should remove the firm-fixed-price, level-of-effort 
requirements from current task orders that should have been awarded as a cost contract 
and include a written determination for the change in the contract file. The SMDC 
contracting officers should also include an approval document in the contract files for 
task orders exceeding $100,000. 

Cost-Plus-Fixed-Fee Contracts 
FAR Subpart 16.3, “Cost Reimbursement Contracts,” June 14, 2007, states that a 
cost-plus-fixed-fee contract is a type of cost-reimbursement (cost) contract that allows a 
fee being paid to a contractor to remain fixed. The fixed fee does not vary in relation to 
the actual cost, but may be adjusted because of changes in the work performed under the 
contract. Acquisition of commercial items under a cost-plus-fixed-fee contract is strictly 
prohibited. Instead, FAR Subpart 12.2, “Special Requirements for the Acquisition of 
Commercial Items,” February 12, 2007, requires that agencies use firm-fixed-price 
contracts to acquire commercial items. FAR Subpart 2.1 defines commercial items as 
goods used by the public or a nongovernmental entity that either have been offered for 
sale, offered for lease, or licensed, or have been sold, leased, or licensed to the public or a 
nongovernmental entity. The use of firm-fixed price contracts when purchasing a 
commercial item is required to avoid fees contractors can charge the Government for 
procuring items that can be purchased by the public. 
 
However, SMDC contracting officers used cost-plus-fixed-fee contract line items 
incorrectly for 10 of the 35 task orders we reviewed. Specifically, the contracting officer 
used the contract line items to acquire commercial items totaling approximately 
$16.1 million for ground sensors, replacement parts, laptops, cell phones, and off-road 
vehicles. Of the $16.1 million, the contracting officer authorized the contractor to receive 
$439,000 in fees for the purchase of those commercial items. SMDC contracting officials 
stated that because they did not consider the items acquired through the 10 task orders as 
commercial items, the rules for purchasing a commercial item did not apply. We disagree 
with SMDC contracting officials that the items were not commercial. For instance, some 
of the items were available for the public to purchase from the manufacturer or a 
supplier; other items were commercial items available through a General Services 
Administration, Federal supply schedule. Consequently, SMDC contracting officials 
could waste approximately $439,000 by paying unnecessary fees to contractors for 
commercial items. Contracting officers should request a refund of any fee paid for the 
procurement of the commercial items.  
 
Additionally, FAR 16.306, “Cost-Plus-Fixed-Fee Contracts,” states that no cost-type 
contracts, to include cost-plus-fixed-fee contracts, should be used unless the Government 
conducts appropriate surveillance for these contracts. However, SMDC contracting 
officers did not ensure adequate surveillance for the 35 task orders reviewed. Because of 
this, contracting officers should not award task orders with cost or cost-plus-fixed-fee 
contract line items until they can demonstrate that they can provide adequate surveillance 
using quality assurance surveillance plans (QASPs). Contracting officers should use only 
cost-type contract line items when the necessary controls are in place and adequate 
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contract surveillance can be provided for these task orders. See Finding B for the 
discussion of the contract surveillance for the 35 task orders reviewed.  

Indefinite-Delivery, Indefinite-Quantity Task Order 
FAR Subpart 16.5, “Indefinite-Delivery Contracts,” September 28, 2006, states that an 
IDIQ contract provides for an indefinite quantity, within stated limits, of supplies or 
services during a fixed period. The Government places orders through this contract for 
individual requirements. FAR Subpart 16.5 also states that individual orders under 
indefinite-delivery contracts must clearly describe the services being performed or 
supplies being delivered. Orders placed under indefinite-delivery contracts must contain 
the contract item number for supplies and services, and the description, quantity, and unit 
price or estimated cost. However, the SMDC contracting officer issued task order 
W9113M-07-D-0006-0004 to purchase an indefinite quantity of tracking devices. The 
task order’s performance work statement included an option to procure a minimum of 
10 units, up to an indefinite quantity, but no unit price for the tracking devices was stated 
in the task order. The SMDC contracting office did not comply with FAR Subpart 16.5 
requirements. The contracting office should modify task order 
W9113M-07-D-0006-0004 to conform to FAR Subpart 16.5 and should not issue any 
other task orders that deviate from these FAR requirements. 

Options and Extensions 
FAR Subpart 17.2, “Options,” June 30, 2007, states that when exercising an option, the 
contracting officer must provide written notice to the contractor within the period 
specified in the contract. FAR Subpart 17.2 also states that before exercising an option, 
the contracting officer must make a written determination for the contract file. The 
written determination should state whether exercising the option is in accordance with the 
terms of the contract. Even then, the contracting officer may exercise an option only after 
determining that funds are available. The CNTPO IDIQ contracts included yet another 
requirement, FAR clause 52.217-8, “Option to Extend Services,” November 1999. It 
requires that the contracting officer specify the period for which the contracting officer 
may extend the contract, no longer than 6 months, in writing to the contractor.  
 
On or around March 28, 2008, SMDC contracting officials issued a modification to the 
IDIQ contracts to incorporate FAR clause 52.217-9, “Option to Extend the Term of the 
Contract,” March 2000. The modification allows SMDC contracting officers to extend 
the terms of the contract by written notice to the contractor within 7 days of contract 
expiration, provided that the Government gives a preliminary written notice of its intent 
to extend at least 10 days before the contract expires. The total duration of the contract, 
including any options exercised under this clause, cannot exceed 60 months. 
 
Of the 35 CNTPO task orders reviewed, 8 included options. SMDC contracting officials 
improperly exercised option(s) on four of the eight task orders. For instance, the period of 
performance for task order W9113M-07-D-0007-0003 was from September 28, 2007, 
through February 27, 2008. However, SMDC contracting officials exercised the option on 
February 27, 2008, 1 day before the option period began. The contracting officer also did 
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not include a written determination in the contract file to document whether the option was 
exercised in accordance with the terms of the contract or that funding was available.  
 
Additionally, SMDC contracting officials did not properly extend one task order. 
Specifically, task order W9113M-07-D-0007-0004 had a period of performance from 
December 12, 2007, to March 11, 2008. However, on March 21, 2008, SMDC 
contracting officers issued a modification extending the period of performance through 
July 2008. The contracting officer extended the contract 10 days after the contract period 
of performance concluded and did not provide a written notice to the contractor, violating 
FAR clause 52.217-8. 
 
SMDC contracting officials should properly exercise options and extend contracts in 
accordance with the FAR. Without following the FAR, the contracting officer does not 
provide the contractor with the proper notification and may cause delays, increased costs 
or disagreements. 

Government-Furnished Property 
FAR Subpart 45.1, “General,” June 14, 2007, defines Government-furnished property as 
property possessed or acquired by the Government and subsequently furnished to the 
contractor for performance of a contract. FAR Subpart 45.2, “Solicitation and Evaluation 
Procedures,” June 14, 2007, requires contracting officers to identify all 
Government-furnished property anticipated in all solicitations. The property listing 
should include name, description, manufacturer, model number, national stock number (if 
applicable), quantity, unit acquisition cost, and a unique item identifier. Moreover, FAR 
clause 52.245-1, “Government Property,” June 2007, states that the Government will 
deliver the property described in the contract.  
 
Of the 35 task orders reviewed, 8 task orders contained Government-furnished property. 
However, the SMDC contracting officers did not include a detailed listing of all 
Government-furnished property in the task orders. The contracting officers also did not 
properly manage the Government-furnished property provided to contractors. 
Specifically, the contracting officers either did not maintain any property records or they 
did not maintain complete property records for CNTPO property in the contract files. The 
property included personal locator beacons, night-vision goggles, and encryption 
equipment. According to DOD Manual 4100.39-M, “Federal Logistics Information 
System,” volume 10, “Multiple Application References, Instructions, Tables, and Grids,” 
table 61, “Controlled Inventory Item Codes,” April 2009, personal locator beacons, night-
vision goggles, and encryption equipment are considered sensitive items requiring a high 
degree of protection and control.  
 
While Government-furnished property was discussed in the eight task orders, the 
contracting officer did not include specific information about the items being furnished, 
such as serial, part, or inventory numbers. DOD Instruction 5000.64, “Accountability and 
Management of DOD-Owned Equipment and Other Accountable Property,” November 2, 
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2006, requires that DOD Components establish records and maintain accountability for 
Government property furnished to contractors.4 Accountable property records must 
include the current status and location of the property. At a minimum, an accountable 
property system of record should include: 
 

 name, part number, and description;  
 quantity and status of the property; 
 unique item identifier; 
 location of property; and 
 transaction dates. 

 
Further, SMDC contracting officials did not formally designate the Defense Contract 
Management Agency to conduct administrative oversight of the CNTPO IDIQ task 
orders. The administrative oversight could include property management such as analysis 
of a contractor property management system, conducting Government property 
inventories, and ensuring contractual compliance. Although the contracting officer 
prepared a memorandum of agreement for Defense Contract Management Agency 
officials to sign, he stated that he did not send the agency the memorandum to formalize 
the agreement. Additionally, the contracting officer stated that he had not been in contact 
with anyone from the Defense Contract Management Agency to coordinate any work on 
the contracts prior to the audit. 
 
Without adequate surveillance, Government-furnished property could be lost or 
misplaced, causing the Government to lose money and time. In addition, the loss of 
controlled items such as night-vision goggles could jeopardize national security5 and the 
effectiveness of counter narcoterrorism missions around the world.  
 
Contracting officials, with the help of the CORs, should identify all Government-
furnished property in the solicitation for each task order as required by FAR 
Subpart 45.2. The contracting officers should also use an approved system to track and 
monitor Government-furnished property. This system would enable DOD officials to 
track the location, quantity, and status of the Government-furnished property. 
Additionally, contracting officers should formalize an agreement with the Defense 
Contract Management Agency to perform administrative oversight of the CNTPO IDIQ 
task orders and request that they appoint a certified property administrator to conduct an 
inventory of Government property. The contracting officer should require the property 
administrator to conduct at least semiannual reviews to ensure the accuracy of the records 
for Government property in the custody of contractors. Correct property identification is 
essential to avoid loss or misuse of Government-furnished property. 

                                                 
 
4 DOD Instruction 5000.64, states that all DOD Components are required to establish records and maintain 
accountability for property of any value, furnished to contractors as Government-furnished property.  
5 DOD Instruction 5000.64 requires that controlled items be protected in the interest of national security. 
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Theater Business Clearance Memoranda 
SMDC contracting officials did not obtain Theater Business Clearance for six of the 
seven task orders performed in Afghanistan, and none had a letter assigning contract 
administration to the Joint Contracting Command for Iraq/Afghanistan. According to the 
Under Secretary of Defense for Acquisition, Technology, and Logistics Memorandum, 
“Procedures for Contracting, Contract Concurrence and Contract Oversight for Iraq and 
Afghanistan,” October 19, 2007, DOD contracting officers must request that the 
Commander, Joint Contracting Command for Iraq/Afghanistan approve statements of 
work for the delivery of supplies and services in Iraq and Afghanistan before contract 
award.  
 
Another Under Secretary of Defense for Acquisition, Technology, and Logistics 
Memorandum, “Retroactive Iraq/Afghanistan Contract Compliance and Assignment of 
Contract Administration,” December 20, 2007, requires that contracting officers submit a 
Theater Business Clearance memorandum package to the Joint Contracting Command for 
Iraq/Afghanistan for any contract they plan to award that includes personnel assigned or 
delivery of materiel to Iraq or Afghanistan after April 1, 2008. The December 20, 2007, 
memorandum also requires that the contracting officer include a letter in the package 
assigning contract administration to the Joint Contracting Command for Iraq/Afghanistan 
for any portion to be performed in Iraq or Afghanistan. According to the memorandum, 
the Theater Business Clearance enables the Commander, Joint Contracting Command for 
Iraq/Afghanistan to maintain overall responsibility for contract administration for work in 
the commander’s area of responsibility.  
 
The contracting officer should submit a Theater Business Clearance memorandum 
package for all contracts performed in Iraq and Afghanistan and assign contract 
administration to the Joint Contracting Command for Iraq/Afghanistan. In addition, the 
contracting officers should modify all existing task orders with Theater Business 
Clearances to include all contract clauses required by the Under Secretary of Defense for 
Acquisition, Technology, and Logistics memoranda.  

Need for Training  
SMDC contracting officers did not properly manage the CNTPO IDIQ contracts or 
Government-furnished property because contracting officers were not properly trained. 
The Under Secretary of Defense for Acquisition, Technology, and Logistics issued a 
policy memorandum, “Continuous Learning Policy for the DOD Acquisition, 
Technology, and Logistics Workforce,” September 13, 2002, that requires contracting 
officers to stay current in acquisition, technology, and logistics initiatives, as well as in 
leadership and management. Additionally, contracting officers must obtain experience in 
their area of expertise and complete certification training. Army guidelines encourage 
that contracting officers obtain 40 continuous learning points annually, but requires the 
contracting officers to complete 80 continuous learning points within a 2-year period.  
 
We reviewed the training records for the four SMDC contracting officers involved with 
the CNTPO IDIQ contracts from October 1, 2006, through September 30, 2008. Three of 
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four contracting officers took only one contract-related training during FY 2007 through 
FY 2008. The training taken by the contracting officers was a Structuring Contracts 
course, worth two continuous learning points. The remaining contracting officer had no 
contract-related training in FY 2007 or FY 2008. However, contracting officials 
maintained that they received the appropriate continuous learning points in accordance 
with Federal and DOD Policy. Even additional training information SMDC officials 
provided did not identify the courses they attended from FY 2007 through FY 2008. It is 
the contracting officers’ responsibility to complete 80 continuous learning points every 
2 years to stay current in their functional areas. The Director, SMDC, Contracting and 
Acquisition Management Office should conduct an annual training review of all 
warranted contracting officers to ensure that they receive the appropriate training to 
maintain their skills. Based on the significant issues identified, the Deputy Assistant 
Secretary of Defense for Procurement, Assistant Secretary of the Army (Acquisition, 
Logistics, and Technology) should also conduct an administrative review of the 
contracting officers that provided management oversight of the CNTPO IDIQ contracts 
to determine whether personnel action is warranted for deficiencies identified. 

Conclusion 
Lack of contract management increases the chance that policies will not be followed and 
laws will be broken. Additionally, the lack of property identification and management 
reduces Government’s ability to determine the whereabouts and condition of the 
Government-furnished property, potentially causing millions of dollars to be wasted. The 
goods and services received through these 35 task orders might not meet the needs of the 
customer or the end user, thereby hindering efforts to deter narcoterrorism. Additionally, 
equipment used for counter narcoterrorism could be lost or end up in the wrong hands.  

Management Comments on the Finding and 
Our Response 

Management Comments 
The Director, Contracting and Acquisition Management Office, stated that the support 
requirements for CNTPO were greater than estimated at contract award. She explained 
that the contracting office did not have enough personnel to adequately support a quick 
rate of contracting for a program as critical as CNTPO. The Director stated that the 
material weaknesses identified in the report were directly attributable to staffing 
shortfalls. She stated that recruitment actions have been initiated and that enough staff 
will be on board to execute program requirements by second quarter FY 2010.  

Our Response 
Although we understand that a lack of contracting personnel was an issue, the 
weaknesses reported were not all caused by the lack of contracting personnel. 
Specifically, the Director must ensure that contracting officers are trained and implement 
sound contracting practices in all CNTPO task orders. Additionally, contracting officers 
must ensure that staff members are sufficiently trained to execute firm-fixed-price and 
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cost-plus-award-fee contracts and manage and maintain proper control over 
Government-furnished property.   

Recommendations, Management Comments, and 
Our Response 

Redirected, Revised, Deleted, and Renumbered 
Recommendations 
Based on comments from the Director, Contracting and Acquisition Management Office, 
we redirected Recommendation A.1 to the Deputy Assistant Secretary for Procurement, 
Assistant Secretary of the Army (Acquisition, Logistics, and Technology). We redirected 
Recommendation A.1 to ensure that an administrative review of contracting officers 
overseeing CNPTO task orders is conducted. As a result of redirecting that 
recommendation, draft report Recommendation A was split and renumbered as 
Recommendations A.1 and A.2.  
 
We revised draft report Recommendation A.3.g to final report Recommendation A.2.b.7 
because we intended for the Director, Contracting and Acquisition Management Office, 
to confirm that the Government, not the contractors, has adequate surveillance in place 
before future awards of cost-type task orders. We also revised draft report 
Recommendation A.3.p to final report Recommendation A.2.b.16 because we agree with 
the Director that a more appropriate recommendation would be to review the terms of the 
basic contracts, rather than the task orders, to ensure appropriate clauses and contract 
terms are included for overseas support requirements. 
 
As a result of management comments, we deleted draft report Recommendation A.3.q, 
which was covered under final report Recommendation A.2.  
 
A.1. We recommend that the Deputy Assistant Secretary for Procurement, Assistant 
Secretary of the Army (Acquisition, Logistics, and Technology) conduct an 
administrative review of the contracting officers and their specialists who oversaw 
the management of the DOD Counter Narcoterrorism Technology Program Office 
indefinite-delivery, indefinite-quantity contracts from the U.S. Army Space and 
Missile Defense Command/Army Forces Strategic Command, Contracting and 
Acquisition Management Office and take any personnel action warranted for 
deficiencies identified. A copy of the report should also be provided to the 
Department of Defense Office of Inspector General.  

Management Comments 
The Director, Contracting and Acquisition Management Office, did not agree. She stated 
that the audit report did not identify specific infractions that warrant disciplinary action, 
nor has she observed such infractions. The Director suggested that we revise the 
recommendation to require that she assess, acquire, and train the resources necessary to 
effectively and efficiently support the CNTPO contracts. The Director acknowledged that 
the contracting staff did not keep pace with the workload of the CNTPO contracts. She 
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stated that recruitment actions were underway and that by second quarter FY 2010 
adequate staff would be hired. 

Our Response 
As a result of the Director’s comments, we redirected draft report Recommendation A.1 
to the Deputy Assistant Secretary for Procurement, Assistant Secretary of the Army 
(Acquisition, Logistics, and Technology). We request that the Deputy Assistant Secretary 
for Procurement provide comments in response to the final report. 
 
A.2. We recommend that the Director, U.S. Army Space and Missile Defense 
Command/Army Forces Strategic Command, Contracting and Acquisition 
Management Office: 
 
 a. Conduct an annual training review of all warranted contracting officers to 
ensure that they receive training required by the Under Secretary of Defense for 
Acquisition, Technology, and Logistics policy memorandum, “Continuous Learning 
Policy for the DOD Acquisition, Technology, and Logistics Workforce,” 
September 13, 2002. 

Management Comments 
The Director, Contracting and Acquisition Management Office, agreed. She stated that 
SMDC conducts training reviews at least semiannually. The Director stated that the 
SMDC contracting officers have the certifications required for their position and have 
satisfied the continuous learning requirements. The Director stated that training records 
clearly reflect the training contracting officers completed. Lastly, the Director stated that 
the contracting office has identified additional contracting courses to improve the 
personnel’s performance. She stated that contracting officers would complete the training 
courses by third quarter FY 2010. 

Our Response 
The Director, Contracting and Acquisition Management Office, agreed; however, it is not 
clear what SMDC based its semiannual review on since we made repeated requests for 
the training records and certificates discussed in the Director’s comments. However, the 
contracting officers were not able to provide training records or certificates for the 
courses they attended. The only document contracting officials could provide was a 
summary report of their training showing total hours. The summary report showed that 
one of the four contracting officers had no continuous learning points, and the remaining 
three contracting officers had only two continuous learning points. Therefore, we request 
that the Director provide in response to the final report copies of the detailed training 
reports and certificates showing that SMDC contracting officers overseeing CNTPO task 
orders were trained in accordance with DOD policy.  
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 b. Instruct the contracting officers to: 
 
  (1) Maintain proper contract files in accordance with Federal 
Acquisition Regulation Subpart 4.8, “Government Contract Files,” and Defense 
Federal Acquisition Regulation Supplement Subpart 204.8, “Contract Files.” 

Management Comments 
The Director, Contracting and Acquisition Management Office, agreed. She stated that 
the limited personnel resources required that contracting officers focus on supporting the 
warfighter rather than on maintaining contract files. The Director stated that during our 
visit at fiscal year end, contracting officers were processing urgent requirements 
supporting the warfighter, leaving the filing of hard copy documents to be completed. 
The Director stated that contractual documents were maintained in the contracting 
office’s contract writing system. The Director stated that we made no requests to review 
files located in the contract writing system. The Director stated that, by first quarter 
FY 2010, her office would conduct an inventory of all files to ensure proper labeling and 
completion. The Director stated that personnel in her office would use a checklist to 
ensure consistency in contract file maintenance.  

Our Response 
The Director, Contracting and Acquisition Management Office, agreed but still has not 
taken appropriate actions to ensure that contracting files comply with the FAR. The 
contract writing system is not a contract storage system and should not be used as such. 
At the time of our visit, we requested that the contracting officers provide us with the 
complete contract files for the CNTPO task orders. Contracting officials did not alert the 
auditors that contractual documents were located elsewhere. We request that the Director 
in response to the final report provide a copy of the task order file checklist her staff will 
use during their inventory of CNTPO contract files.  
 
  (2) Require that all parties named in memoranda sign the 
documentation.  

Management Comments 
The Director, Contracting and Acquisition Management Office, agreed that DFARS 
subpart 204.8 requires that official contract files contain original copies of contractual 
instruments and signed or official copies of correspondence memorandum and other 
documents. She stated that the purpose of the Task Order Authority Memorandum of 
Record (authority memorandum) was to document the statutory authority for the 
requirement presented. The Director stated that the missing signature on some authority 
memoranda was the “reviewed by” signature of SMDC legal counsel. The Director 
explained that the legal counsel review was to document that the task order met legal 
requirements. She stated that legal counsel sometimes completed the task order reviews 
electronically and did not always sign an authority memorandum. The Director stated that 
the acceptance of the authority memorandum was inferred in the legal counsel’s legal 
sufficiency statement. The Director stated that requiring legal counsel to sign authority 
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memoranda is redundant and that the signature line will be removed from future authority 
memoranda.  
 
The Director also stated that a blanket delegation was provided to the five CNTPO IDIQ 
contractors at the time of contract award. She stated that SMDC executed separate 
delegations for task orders to be performed outside the continental United States. The 
Director stated that the missing portion of the task order delegation was the 
acknowledgment by the Defense Contract Management Agency administrative 
contracting officer in Afghanistan. The Director stated that SMDC has tried to get the 
Defense Contract Management Agency to acknowledge its administrative duties but has 
not fully reached an agreement. The Director stated that SMDC plans to have the 
administrative contracting officers issue subdelegations to Defense Contract Management 
Agency officials located near the place of CNTPO task order performance. The Director 
stated that she continues to work with the Defense Contract Management Agency to 
execute appropriate subdelegations.  

Our Response 
The Director’s decision to eliminate the requirement for legal counsel to sign memoranda 
documenting legal review of all task orders over $500,000 weakens internal controls. If 
the legal counsel review is required to ensure legal sufficiency, the signature confirms the 
review was completed by the appropriate official. We believe that this is a necessary step 
in the task order review process to ensure that a task order package electronically sent to 
legal counsel for review is not overlooked. We request that the Director reconsider her 
planned action, to remove the legal counsel signature line from authority memoranda for 
CNTPO task orders, and provide comments in response to the final report.  
 
As for delegation of authority, we made repeated requests to SMDC contracting officers 
for the designation letters signed by the administrative contracting officer. The 
contracting officer responsible for obtaining the signatures stated that he believed that 
typing the Defense Contract Management Agency’s name and address on the front of the 
contract meant the delegation was formalized. We also request that the Director include 
in her response signed copies of the formal designation of the Defense Contract 
Management Agency as administrator of CNTPO task orders for the five contractors. 
 
  (3) Remove the firm-fixed-price, level-of-effort requirements from 
task orders that should be awarded as cost contracts and include a written 
determination for the change in the contract file.  

Management Comments 
The Director, Contracting and Acquisition Management Office, stated that SMDC agrees 
that the CNTPO task orders executed as firm-fixed-price, level-of-effort were 
administered as labor-hour contracts. The Director stated that the acquisition planning 
team deemed the firm-fixed-price, level-of-effort task orders as labor-hour contracts 
because the requirements were not quantifiable and that the majority of the work would 
be preformed outside of the continental United States. The Director agreed that 
firm-fixed-price contracts place the burden of risk on the contractor. She also stated that 
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for firm-fixed-price, level-of-effort contracts, the contractor has to provide only the 
agreed upon labor hours at the negotiated lump-sum price. Under these contracts, the 
Director stated that the Government cannot influence the execution of a firm-fixed-price, 
level-of-effort task order. She stated that labor-hour contracts, with established labor-hour 
rates and adequate competition, provide a better solution for the CNTPO IDIQ contracts 
than do firm-fixed-price, level-of-effort, or cost-plus contract types. The Director stated 
that personnel in her office plan to modify the basic contracts to execute task orders as 
firm-fixed-price to the greatest extent possible. She stated that she planned to complete 
the changes by the end of FY 2009. 

Our Response 
Although the Director, Contracting and Acquisition Management Office, acknowledged 
that the CNTPO IDIQ task orders were administered as labor-hour contracts, she did not 
discuss the specific changes she planned to make to the basic contracts to execute task 
orders as firm-fixed-price. We request that the Director provide a copy of the changes 
made to the basic contracts in response to the final report.  
 
  (4) Include an approval document from the head of contracting in the 
contract files for any task order with firm-fixed-price, level-of-effort requirements 
that exceed $100,000. 

Management Comments 
The Director, Contracting and Acquisition Management Office, did not fully agree. She 
stated that the CNTPO task orders executed as firm-fixed-price, level-of-effort were 
administered as labor-hour contracts. The Director stated that the option to award 
firm-fixed-price, level-of-effort task orders will be removed from the basic contract once 
SMDC finalizes the terms and conditions of firm-fixed-price task orders.  

Our Response 
The Director, Contracting and Acquisition Management Office, did not respond to the 
recommendation. Specifically, she did not state whether she would complete approval 
documents for firm-fixed-price, level-of-effort task orders over $100,000 and instruct 
contracting officials to include the documents in the contract files. We request that the 
Director submit comments in response to the final report discussing planned action to 
implement this recommendation.  
 
  (5) Request that the contractors refund the Government any fee 
received for commercial items. 

Management Comments 
The Director, Contracting and Acquisition Management Office, disagreed. She stated that 
we misunderstood the terms of the CNTPO contracts. The Director stated that the 
contracts were not categorized as commercial items or services because the 
preponderance of effort identified in the acquisition strategy did not meet the definition 
of a commercial item or service. The Director stated that a single task order or group of 
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task orders may include some commercial items but were not categorized as such. The 
Director stated that having one element of materials categorized as commercial items in a 
task order would be similar to characterizing a large requirement as commercial just 
because it contained a commercially available bolt. She added that the task order 
requirements must be viewed as a whole and suggested that we delete the section on the 
acquisition of commercial items from the report. Additionally, the Director stated that 
there were no rules prohibiting a prime contractor from charging a profit on materials 
provided by a subcontractor or supplier.  

Our Response 
While we acknowledge the comments of the Director, Contracting and Acquisition 
Management Office, the contractual documents we reviewed do not support her claims. 
FAR subpart 12.2 requires that agencies use firm-fixed-price contracts to acquire 
commercial goods; however, SMDC contracting officers used cost-plus-fixed-fee 
contract line items. The contracting officers purchased such things as ground sensors, 
replacement parts, laptops, cell phones, and off-road vehicles. These items were available 
for purchase from the manufacturer or available through the General Services 
Administration’s Federal Supply schedule. DOD paid approximately $439,000 in fees to 
CNTPO contractors for items we found to be commercial. We requested that the SMDC 
contracting officers and CNTPO provide documents to support their claims that these 
items were not commercial; however, we received no documents. We again request that 
the Director instruct the contracting officers to initiate actions to get refunds from the 
contractors for any fees received for commercial items. The Director should include her 
response in comments on the final report.  
 

 (6) Conduct a review of all task orders to identify any additional fees 
paid for commercial items, and request that the contractors refund any fee paid for 
the procurement of commercial items. 

Management Comments 
The Director, Contracting and Acquisition Management Office, disagreed. She asked that 
we delete the recommendation from the final report.  

Our Response 
As we stated in our response to Recommendation A.2.b.5, SMDC contracting officers did 
not properly implement the contract to comply with FAR subpart 12.2 to use 
firm-fixed-price contracts for commercial items. Therefore, the Director should 
reconsider her position and instruct the SMDC contracting officers to conduct a review of 
all task orders to identify any additional fees paid for commercial items and request a 
refund. We request that the Director include her response in comments on the final report. 
 
  (7) Confirm that the Government has adequate contract surveillance 
plans before awarding any future task orders with cost or cost-plus-fixed-fee 
contract line items as required by Federal Acquisition Regulation Subpart 16.3, 
“Cost Reimbursement Contracts.” 
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Management Comments 
The Director, Contracting and Acquisition Management Office, agreed in principle. She 
stated that the report did not provide evidence of deficiencies in the quality control 
programs or the cost accounting system of CNTPO contractors. The Director also stated 
that the contractor’s quality control programs were evaluated as part of the source 
selection process and all systems were found to be adequate. The Director requested that 
we delete the recommendation from the final report. 

Our Response 
We intended for the Director, Contracting and Acquisition Management Office, to 
confirm that the Government, not the contractor, has adequate surveillance in place 
before awarding future cost type task orders. Therefore, we revised the recommendation 
and request that the Director provide comments in response to the final report on the 
revised recommendation.  
 
  (8) Procure commercial items on a firm-fixed-price basis, as required 
by Federal Acquisition Regulation Subpart 12.2, “Special Requirements for the 
Acquisition of Commercial Items.” 

Management Comments 
The Director, Contracting and Acquisition Management Office, disagreed for the same 
reasons she disagreed with draft report Recommendation 3.e (Recommendation A.2.b.5). 
She asked that we delete the recommendation from the final report. 

Our Response 
While we acknowledge the Director’s comments, we did not find that the contractual 
documents support her claims. FAR subpart 12.2 requires that agencies use firm-fixed-
price contracts to acquire commercial goods; however, SMDC contracting officers used 
cost-plus-fixed-fee contract line items. The contracting officers purchased such things as 
ground sensors, replacement parts, laptops, cell phones, and off-road vehicles. These 
items were available for purchase from the manufacturer or available through the General 
Services Administration’s Federal Supply schedule. We request that the Director 
reconsider her position and instruct the SMDC contracting officers to use only firm-
fixed-price contracts to procure commercial items. We request that the Director include 
her response in comments on the final report. 
 
  (9) Comply with ordering requirements in Federal Acquisition 
Regulation Subpart 16.5, “Indefinite-Delivery Contracts,” when issuing task orders 
under indefinite-delivery, indefinite-quantity contracts. 

Management Comments 
The Director, Contracting and Acquisition Management Office, disagreed. She stated that 
the recommendation was the same as draft report Recommendation A.3.j and requested 
that we delete it from the final report. 
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Our Response 
This recommendation requires that contracting officers comply with FAR subpart 16.5 on 
future task order awards, whereas draft report Recommendation A.3.j requires that 
contracting officers modify a specific task order, W9113M-07-D-0006-0004, to comply 
with the FAR. We request that the Director provide comments in response to the final 
report indicating whether she plans to require compliance. 
 
  (10) Modify task order W9113M-07-D-0006-0004 to comply with 
Federal Acquisition Regulation Subpart 16.5, “Indefinite-Delivery Contracts,” and 
explicitly state in the task order the number of tracking devices needed to meet 
DOD Counter Narcoterrorism Technology Program Office requirements and the 
cost of the tracking devices. 

Management Comments 
The Director, Contracting and Acquisition Management Office, agreed. She stated that 
the contracting officer initially published the task order incorrectly. The Director stated 
that during the solicitation process the task order requirements were revised, as evidenced 
in a revised proposal submitted by the contractor. The Director stated, however, that the 
contracting officer did not revise the performance work statement to reflect the changes. 
The Director stated that CNTPO has received all the tracking devices required by the task 
order, which will shortly be closed. The Director added that there is no benefit to 
modifying the task order as it is essentially complete.  

Our Response 
The Director, Contracting and Acquisition Management Office comments indicate that 
corrective actions were taken, and therefore, no further comments are required. 
 
  (11) Properly exercise contract options and modifications to extend 
contracts in accordance with Federal Acquisition Regulation Subpart 17.2, 
“Options,” and Federal Acquisition Regulation clauses 52.217-8, “Option to Extend 
Services,” and 52.217-9, “Option to Extend the Term of the Contract.” 

Management Comments 
The Director, Contracting and Acquisition Management Office, agreed. She 
acknowledged that determinations and findings documents to support the exercise of 
options were not included in the task order files. The Director stated, however, that the 
actions necessary to exercise an option were executed. She explained that the options 
exercised were within close proximity of the task order award, limiting the amount of any 
change in the market conditions for the options exercised. The Director stated that 
CNTPO and SMDC ensured that there were no changes to the task order requirement 
before issuing the option. She stated that the report overstated the implications of not 
providing preliminary notice of the Government’s intent to exercise an option. The 
Director stated that if the options were not exercised with appropriate notice, the 
contractor could request a change in the terms of the contract; however, this did not 
occur. The Director also stated that once the date for exercising a task order passes, as 
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happened with task order 0004 of contract W9113M-07-D-0005, the Government and the 
contractor can agree to perform the work in the contract. The Director stated that SMDC 
plans to include in the task order file proper determinations and findings for options 
exercised on or after July 1, 2009. 

Our Response 
Although the Director, Contracting and Acquisition Management Office, agreed, further 
action by the Director is required for this recommendation. The Director should 
document in the contract file for task order 0004 of contract W9113M-07-D-0005 the 
revised requirements for the tracking devices. We request that the Director provide 
comments in response to the final report indicating whether she plans to update the 
contract file. 
 
  (12) Properly identify all Government-furnished property provided to 
the contractors in the solicitations for task orders as required by the Federal 
Acquisition Regulation Subpart 45.2, “Solicitations and Evaluation Procedures.” 

Management Comments 
The Director, Contracting and Acquisition Management Office, agreed. She 
acknowledged that contracting officers did not properly identify Government-furnished 
property by specific make, model, serial number, condition, and date in the task orders. 
The Director also stated that some items were improperly categorized as 
Government-furnished property, but were not provided to the contractor. The Director 
stated that the Government instead granted the contractor periodic access to property 
managed and maintained by the Government. The Director stated that for task order 
W9113M-7-D-0005-0005 it was the Government’s intent to require the contractor to 
check out items such as weapons, protective gear, and radios as needed. The Director 
stated that the task order was subsequently modified and the contractor was required to 
provide these items when it was determined that the Government would not be able to 
provide the items.  
 
The Director stated that the contracting office established a formal process to review task 
orders, which includes using checklists that will assist in identifying 
Government-furnished property. The Director also stated that additional oversight of 
property will be included in the COR and technical representatives’ surveillance duties. 
The Director stated that she conducted training with CNTPO to properly identify 
Government-furnished property and established a formal property management process.  
 
Further, the Director stated that CNTPO initiated a personnel action to hire an individual 
to perform full-time surveillance of task orders serving the U.S. Central Command area 
of responsibility. She stated that one project leader had been identified and one to two 
additional Government personnel were scheduled for deployment. She stated that 
adequate support would be achieved by the end of calendar year 2009.  
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Our Response 
The Director, Contracting and Acquisition Management Office comments indicate that 
corrective actions were taken.  However, we request that she provide in response to the 
final report a copy of the task order checklists for property. We also request that she 
provide the updated COR and technical representative delegation letter and an outline of 
the Government-furnished property training. Lastly, we request that the Director provide 
a copy of the formal property management process she developed. 
 
  (13) Use an approved system to track and maintain the condition and 
location of all Government-furnished equipment, materials, or property as required 
by DOD Instruction 5000.64, “Accountability and Management of DOD-Owned 
Equipment and Other Accountable Property.” 

Management Comments 
The Director, Contracting and Acquisition Management Office, agreed. She stated that to 
supplement oversight, SMDC and CNTPO implemented a commercial asset management 
software system to track and store the location and condition of Government-furnished 
property. The Director stated that, as part of the implementation, a complete inventory of 
CNTPO property is underway, with completion planned for fourth quarter FY 2009. The 
Director stated that corrective actions resulting from the inventory have been completed 
for approximately 60 percent of task orders awarded through May 1, 2009. She stated that 
she anticipates that corrective action for all task orders will be complete by December 1, 
2009. The Director noted that the system will also track Government-furnished property 
identified in new requirements and task orders beginning fourth quarter 2009. 

Our Response 
The Director, Contracting and Acquisition Management Office comments indicate that 
corrective actions were taken. However, the Director did not specify whether the 
Government-furnished property system will begin tracking task orders in fourth quarter 
of fiscal year or fourth quarter calendar year 2009. Therefore, we request that the Director 
provide a specific date for the operation of the Government-furnished property tracking 
system in her comments to the final report.  
 
  (14) Formalize an agreement with the Director, Defense Contract 
Management Agency, to conduct administrative oversight of the task orders issued 
under the DOD Counter Narcoterrorism Technology Program Office 
indefinite-delivery, indefinite-quantity contracts and request that the Director: 
 
  (a) Appoint an administrative contracting officer to perform 
administrative oversight of the task orders.  
 
   (b) Appoint a certified property administrator to conduct at least 
semiannual inventories of all Government-furnished property for task orders.  
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Management Comments 
The Director, Contracting and Acquisition Management Office, agreed. She stated that 
SMDC has initiated discussions with the administrative contracting officers at the 
Defense Contract Management Agency who would be responsible for overseeing 
CNTPO task orders. In addition, the Director stated that the contracting office added an 
additional property administrator to its staffing requirements for FY 2010.  

Our Response 
We request that the Contracting and Acquisition Management Office provide in response 
to the final report a copy of the formal agreement made with the Director, Defense 
Contract Management Agency, to conduct administrative oversight of CNTPO task 
orders. 
 
  (15) Obtain the necessary Theater Business Clearance for any task 
order performed in or involving goods delivered to Iraq or Afghanistan as required 
by the Under Secretary of Defense for Acquisition, Technology, and Logistics 
Memorandum, “Retroactive Iraq/Afghanistan Contract Compliance and 
Assignment of Contract Administration,” December 20, 2007. 

Management Comments 
The Director, Contracting and Acquisition Management Office, agreed. She stated that 
when additional staff are added to support contracting efforts for the CNTPO task orders, 
the backlog in executing the Theater Business Clearances should be overcome.  

Our Response 
The Director, Contracting and Acquisition Management Office, did not fully respond to 
the recommendation. We request that the Director provide comments in response to the 
final report indicating a completion date for executing Theater Business Clearance 
memorandums. Her response should indicate by CNTPO task order the Theater Business 
Clearance completion date for each. 
 
  (16) Modify the basic contracts to include Theater Business Clearance 
requirements and all necessary contract clauses as required by the Under Secretary 
of Defense for Acquisition, Technology, and Logistics Memorandum, “Retroactive 
Iraq/Afghanistan Contract Compliance and Assignment of Contract 
Administration,” December 20, 2007. 

Management Comments 
The Director, Contracting and Acquisition Management Office, disagreed with draft 
Recommendation A.3.p (now final report Recommendation A.2.b.16) to modify task 
orders. She stated that including the clauses at the task order level would be redundant. 
The Director suggested that we revise the recommendation to require that the contracting 
officers review the basic contracts to ensure that appropriate clauses and contract terms 
are included as required by the Under Secretary of Defense for Acquisition, Technology, 
and Logistics Memorandum, “Retroactive Iraq/Afghanistan Contract Compliance and 
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Assignment of Contract Administration,” December 20, 2007. The Director stated that 
the contracting office is reviewing the terms of the basic contracts to ensure that the 
overseas support requirements comply with the memorandum. The Director stated that 
the review and necessary updates to the basic contracts will be completed before fourth 
quarter FY 2009. 

Our Response 
As a result of management comments, we revised the recommendation. We request that 
the Director provide comments in response to the final report identifying the specific 
changes made to the basic contracts for overseas support requirements. 
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Finding B. Contract Surveillance  
SMDC contracting officials and CORs did not conduct adequate contract surveillance for 
35 task orders valued at approximately $98.8 million. Specifically, contracting officials 
did not develop quality assurance surveillance plans (QASPs) to go along with the 
performance work statements. Further, CORs did not always accept goods and services or 
review contractor bills submitted by the CNTPO IDIQ contractors. Lastly, the contracting 
officer improperly delegated CORs to monitor the task orders. The SMDC contracting 
officers and CORs did not adequately perform their duties because they were unaware of, 
misunderstood, or did not follow Federal and DOD procurement regulations. The 
contracting officials also did not ensure that the CORs were properly trained to conduct 
contract surveillance. As a result, SMDC contracting officials and CORs cannot provide 
assurance that they or the requiring activity actually received the goods or services 
contracted for.  

Quality Assurance Surveillance Plans 
The SMDC contracting officers and CORs did not perform adequate contract surveillance 
for any of the 35 task orders reviewed valued at approximately $98.8 million. DFARS 
Part 246, “General,” May 12, 2006, requires that DOD Components create and manage a 
cost-effective and systematic Government quality assurance program, including quality 
audits of products and services to verify that contract performance is in accordance with 
the requirements specified in the contract. 
 
Additionally, SMDC contracting officials did not develop overall or individual QASPs 
for the 35 task orders reviewed. According to FAR Subpart 46.4, “Government Contract 
Quality Assurance,” March 2005, a QASP should be developed in conjunction with the 
performance work statement. FAR Subpart 46.4 also states that the QASP should include 
a description of all work requiring surveillance, location of inspections, and the method 
for accepting the goods or services. In lieu of a QASP, SMDC contracting officials 
included a performance requirements summary matrix in each task order. Although the 
performance requirements summary indicated how SMDC planned to assess contractors 
performance, it did not include the level of detail required by FAR Subpart 46.4. For 
instance, the performance requirements summary did not include all of the work 
requiring surveillance, location of inspections, or the method the Government planned to 
use to accept the goods or services provided. 
 
Not having a defined QASP before the start of contract performance can result in gaps in 
contract surveillance and a lack of assurance that services and goods are in accordance 
with the terms of the contract. Additionally, without a proper QASP, contracting officials 
have no standards for determining whether supplies or services provided by contractors 
complied with contractual requirements, and may not be able to stop the waste of 
Government time and money. SMDC contracting officials should develop a QASP to go 
along with the performance work statement for each task order before contract 
performance begins.  
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SMDC contracting officials acknowledged that they did not develop an overall QASP to 
assist them in developing a QASP for individual task orders. On February 3, 2009, 
SMDC contracting officials provided us with an updated QASP that indicated whether 
the services performed or the goods delivered met contractual requirements. However, 
the QASP was not approved or dated. Before issuing future task orders under the CNTPO 
IDIQ contracts, the Director, SMDC Contracting and Acquisition Management Office, 
should require that contracting officers finalize and approve the overall QASP. It is 
essential that the contracting officers use the overall QASP when developing individual 
QASPs for task orders issued under the CNTPO IDIQ contracts.  

Quality Controls 
CORs did not always use receiving reports to accept goods and services or review 
charges billed by the contractors. FAR Subpart 46.6 requires that policies and procedures 
ensure that supplies and services acquired by the Government under a contract conform 
to the requirements of the contract. Government agencies must ensure that contracts 
include inspection and quality requirements necessary to protect the Government’s best 
interest.  

Accepting Goods and Services 
For 29 of the 35 task orders reviewed, SMDC contracting officers and CORs did not have 
evidence that goods and services were actually received. FAR Subpart 46.6, “Material 
Inspection and Receiving Reports,” March 2005, requires that agencies prescribe 
procedures and instructions for the use, preparation, and distribution of material 
inspection and receiving reports to evidence Government inspection. Additionally, DOD 
Regulation 7000.14-R, “Financial Management Regulation” (DOD FMR), volume 10, 
“Contract Payment Policy and Procedures,” chapter 1, “Financial Control of Vendor and 
Contract Payments,” March 2002, states that DOD has no obligation to pay for goods or 
services until there is delivery and acceptance.6  When CNTPO officials accepted the 
goods or services, they used DD Form 250, “Material Inspection and Receiving Report,” 
as their means of acceptance. 
 
As of November 14, 2008, CNTPO officials had prepared only 16 receiving reports, 
which corresponded to 6 of the 35 task orders. We discuss the proper use of receiving 
reports in finding C of this report and make recommendations accordingly. 

Reviewing Contractor Bills 
SMDC contracting officers and their CORs did not review contractor bills to ensure that 
the billings always corresponded to the actual goods and services received. See finding C 
for a detailed discussion on the review of contractor bills. 

                                                 
 
6 DOD FMR volume 10, chapter 7, “Prompt Payment Act,” July 2002, defines actual acceptance as a 
formal certification that the goods or services have been received and that they conform to the terms of the 
contract. This usually occurs after the completion of any necessary testing and inspection allowed by the 
contract and is documented by the receiving activity. 
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Designation and Training of CORs 
We identified 10 CORs for the CNTPO IDIQ contracts, 2 were designated and 8 were 
acting as CORs. According to DFARS Subpart 201.6, “Career Development, Contracting 
Authority and Responsibilities,” April 23, 2008, CORs assist in the technical monitoring 
or administration of a contract. For the 35 task orders reviewed, we determined that the 
task order monitors performed the same duties as CORs. In light of their duties, we 
determined that the task order monitors should be held to the same standards as CORs. 
For purposes of this report, we will refer to task order monitors as CORs. 

COR Designations 
According to DFARS Subpart 201.6, a COR must be a Government employee, qualified 
by training and experience commensurate with the responsibilities delegated in 
accordance with Department or agency guidelines. DFARS 201.602-2, 
“Responsibilities,” also states that COR responsibilities must be in writing and that the 
responsibilities cannot be redelegated. For that reason, the contracting officer is expected 
to appoint a properly trained COR. 
 
The SMDC contracting officers designated a COR and an alternate COR for the CNTPO 
IDIQ contracts. However, for 10 of the 35 task orders reviewed, SMDC contracting 
officers did not designate a COR in writing. For 24 of the 25 remaining task orders, 
1 COR redelegated his contract monitoring functions to 8 other CORs although the COR 
appointment letter explicitly prohibits redelegating this authority. According to the COR, 
SMDC contracting officials told him to do so. Furthermore, SMDC contracting officials 
stated that they did not review or approve the COR redelegations before the task orders 
began. SMDC contracting officials should review these COR redelegations to ensure that 
they meet Federal and DOD requirements. Contracting officials should also designate all 
CORs before the start of contract performance. 

COR Training 
DFARS Subpart 201.6 states that a COR must have the necessary training and 
experience. According to a Director of Defense Procurement and Acquisition Policy 
Memorandum, “Designation of Contracting Officer’s Representatives on Contracts for 
Services in Support of Department of Defense Requirements,” December 6, 2006, a COR 
must be properly trained before being appointed. According to the Office of Management 
and Budget Memorandum, “The Federal Acquisition Certification for Contracting Officer 
Technical Representatives,” November 26, 2007 (Federal COR certification program), all 
CORs appointed to a contract after the effective date of the memorandum must be 
certified no later than 6 months from their date of appointment. The Federal COR 
certification program established competency-based core training and assignment-
specific training to achieve and maintain the COR certification. Once certified, CORs 
must maintain their contracting skills and knowledge through continuous learning. After 
review of the training documentation submitted by the CORs for the CNTPO IDIQ 
contracts, we determined that the 10 CORs did not meet those training and certification 
requirements. 
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According to the DOD Panel on Contracting Integrity’s “2008 Report to Congress,” 
DOD officials are in the process of developing the first standard DOD COR certification 
program. The SMDC contracting officers should require that CORs complete the COR 
certification program established by the Office of Management and Budget until DOD 
officials finalize their program. SMDC contracting officers must ensure that properly 
trained CORs are designated for contracts before contract performance begins. SMDC 
contracting officers should implement the Federal COR certification program to ensure 
that CORs stay current in their functional areas. Additionally, SMDC contracting officers 
need to designate CORs that meet the Federal COR certification program requirements. 

Summary 
Because of insufficient Government surveillance, there is no assurance that the 
Government received all goods and services purchased, worth approximately 
$98.8 million. SMDC contracting officers did not conduct adequate contract surveillance 
for the 35 task orders reviewed. SMDC contracting officials also did not implement an 
individual QASP or appoint trained CORs for each task order. Further, SMDC 
contracting officers and CORs did not appropriately accept goods and services purchased. 
The SMDC contracting officers and CORs did not adequately perform their duties 
because they were unaware of, misunderstood, or did not follow Federal and DOD 
procurement regulations 

Management Actions Taken 
On November 4, 2008, after we began our audit, SMDC contracting officials created a 
new SMDC COR policy and COR designation form for the CNTPO IDIQ contracts. 
According to the new COR policy, contracting officers will designate a properly trained 
COR before contract performance begins for service-related contracts and ensure that a 
QASP is prepared and implemented. The new policy also allows the contracting officer to 
delegate a technical representative to assist the COR with contractor surveillance, and 
requires the technical representative to comply with the same training requirements as the 
COR. However, the new COR policy allows the Commander of SMDC to waive the 
requirements of the policy as long as the Commander documents the rationale supporting 
the waiver.  

Management Comments on the Finding and 
Our Response  

Deputy Assistant Secretary of Defense for Counternarcotics and 
Global Threats Comments 
The Principal Director for Counternarcotics and Global Threats, commenting for the 
Deputy Assistant Secretary of Defense for Counternarcotics and Global Threats, 
disagreed with the conclusion. He stated that his office independently initiated procedures 
to account for all the equipment it funded. The Principal Director stated that in 
June 2008, the Deputy Assistant Secretary of Defense for Counternarcotics and Global 
Threats issued a memorandum directing end-use-monitoring of DOD counternarcotics 
equipment issued to foreign nations through the end of FY 2007. The Principal Director 
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stated that the monitoring would include a 100-percent inventory of all night vision 
devices and weapons, with confirmation that the equipment is being stored and controlled 
properly. The Principal Director stated that the results of the review were included in his 
response to the draft report. 

Our Response  
Although we commend the Deputy Assistant Secretary of Defense for Counternarcotics 
and Global Threats for initiating a review of all equipment funded by his office, the 
contracting officer is responsible for ensuring property accountability. FAR subpart 45.2 
requires that contracting officers identify all Government-furnished property anticipated 
in all solicitations. The property listing should include name, description, manufacturer, 
model number, national stock number (if applicable), quantity, unit acquisition cost, and 
a unique item identifier. Of the 35 task orders reviewed, 8 task orders contained 
Government-furnished property. However, the contracting officers either did not 
maintain any property records or they did not maintain complete property records for 
CNTPO property in the contract files. In her comments, the Director, Contracting and 
Acquisition Management Office, stated that efforts are underway to compile a complete 
listing of all Government-furnished property for CNTPO task orders. We request that the 
Principal Director provide the Director, Contracting and Acquisition Management Office, 
a copy of the end-use-monitoring report to assist in her review. 

Recommendations, Management Comments, and 
Our Response 

Revised Recommendation 
Based on comments from the Director, Contracting and Acquisition Management Office, 
we revised Recommendation B.2 to eliminate confusion in regards to the intent of the 
Recommendation.  
 
B. We recommend that the Director, U.S. Army Space and Missile Defense 
Command/Army Forces Strategic Command, Contracting and Acquisition 
Management Office, require that contracting officers: 
 
 1. Develop and implement a systematic Government quality assurance 
program for the task orders issued under the DOD Counter Narcoterrorism 
Technology Program Office indefinite-delivery, indefinite-quantity contracts as 
required by Defense Federal Acquisition Regulation Supplement Part 246, 
“General.” 

Management Comments 
The Director, Contracting and Acquisition Management Office, agreed. She stated that 
the contracting office worked with CNTPO and developed a comprehensive quality 
assurance program. The Director stated that the basic quality assurance hierarchy 
includes the employment of contracting officers, contract specialists, CORs, contracting 
officer technical representatives, and subject matter experts. The Director stated that the 
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contract specialists and technical representatives responsible for day-to-day contract 
administration and quality assurance would support the contracting officers and CORs. 
The Director said that subject matter experts would support the technical representatives 
in the functional areas. She stated that the team would be fully constituted no later than 
second quarter 2010.  

Our Response 
The Director, Contracting and Acquisition Management Office, did not fully respond to 
the recommendation. Although the Director recognized that additional personnel 
resources were needed to implement a comprehensive assurance program, she did not 
explain how she planned to implement quality audits as part of the program or who 
would conduct the audits. She also did not explain the processes and procedures she 
planned to include in a quality audit. Quality audits are required by DFARS part 246 to 
ensure that the quality of products and services meet contractual requirements. We 
request that the Director provide comments on the final report describing the 
implementation of quality audits in the comprehensive quality assurance program, and 
processes and procedures that would be followed when conducting an audit. 
 
 2. Finalize and approve the overall quality assurance surveillance plan for 
the DOD Counter Narcoterrorism Technology Program Office indefinite-delivery, 
indefinite-quantity contracts. 

Management Comments 
The Director, Contracting and Acquisition Management Office, agreed. She stated that 
the contracting office developed a contract-level QASP and shared it with the audit team. 
The Director stated that the contract-level QASP meets the requirements of FAR 
subpart 46.6. She also stated that task orders awarded after October 1, 2009, would 
include task order surveillance plans that contain a performance requirements summary 
and comprehensive information that addresses when surveillance will take place and by 
whom. The Director also stated that contracting officer technical representatives will 
develop monthly reports to show progress on tasks. The Director stated that the systemic 
changes were planned for no later than first quarter 2010. 

Our Response 
The Director, Contracting and Acquisition Management Office, did not fully respond to 
the recommendation. While the contracting office did provide a copy of a contract-level 
QASP, the plan was unsigned. We request that the Director provide in response to the 
final report an approved, signed, and dated copy of the contract-level QASP.  
 
 3. Implement an individual quality assurance surveillance plan for each task 
order as required by Federal Acquisition Regulation Subpart 46.4, “Government 
Contract Quality Assurance.” 
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Management Comments 
The Director, Contracting and Acquisition Management Office, agreed. She also 
suggested that we delete draft report Recommendation B.3, which she believed was 
included as part of Recommendation B.2. 

Our Response 
The Director, Contracting and Acquisition Management Office, did not fully respond to 
the recommendation. The Director stated in her comments to Recommendation B.2 that 
task orders awarded after October 1, 2009, would include task order surveillance plans 
that include a performance requirements summary and comprehensive information on 
when surveillance will take place and by whom. However, the Director did not state 
whether task order surveillance plans would comply with all of the requirements in 
FAR Subpart 46.4. Specifically, she did not state whether the plan identified the work 
requiring surveillance, the location of the inspections, or the method the Government 
planned to use to accept the goods or services provided. If the Director includes the 
additional details in task order surveillance plans, she will have met the intent of this 
recommendation. 
 
As a result of comments from the Director, Contracting and Acquisition Management 
Office, we revised this recommendation. As a result, we ask that the Director provide 
comments in response to the final report on the revised recommendation.  
 
 4. Designate in writing a properly trained contracting officer’s representative 
for each task order in accordance with Defense Federal Acquisition Regulation 
Supplement Subpart 201.6, “Career Development, Contracting Authority, and 
Responsibilities.”  

Management Comments 
The Director, Contracting and Acquisition Management Office, agreed. She 
acknowledged that the contracting officers improperly instructed the CORs to designate 
task order monitors, constituting a subdelegation of their authority. The Director stated 
that the contracting office has delegated COR authority to CNTPO personnel who have 
overall responsibility for all task orders awarded. The Director stated that the contracting 
office is currently delegating contracting officer technical representative authority, at the 
task order level, to individuals who will conduct surveillance and inspection of the task 
orders. 

Our Response 
The Director, Contracting and Acquisition Management Office comments indicate that 
corrective actions were taken, and therefore, no further comments are required. 
 

5. Require that contracting officer’s representatives comply with the Office 
of Management and Budget’s contracting officer’s representative certification 
program until DOD officials establish a standard DOD contracting officer’s 
representative certification. 
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Management Comments 
The Director, Contracting and Acquisition Management Office, agreed. She stated that 
the contracting office now requires that CNTPO submit a written nomination and 
evidence of training completed or scheduled for a COR and technical representative when 
submitting contract requirements. The Director stated that CNTPO is also required to 
include standards and objectives in the performance plans for CORs and technical 
representatives for the effective, efficient, and timely execution of their duties. 

Our Response 
The Director, Contracting and Acquisition Management Office comments indicate that 
corrective actions were taken, and therefore, no further comments are required. 

 
6. Remove the waiver from the Army Space and Missile Defense Command 

Contracting Officer Representative policy issued on November 4, 2008, that allows 
the Commander, Army Space and Missile Defense Command, to appoint to DOD 
contracts contracting officer representatives who are not trained in accordance with 
Federal or DOD policy. 

Management Comments 
The Director, Contracting and Acquisition Management Office, disagreed. She stated that 
the SMDC COR policy is based on requirements established by the Office of the 
Secretary of Defense and the Office of the Assistant Secretary of the Army and 
procedures established by SMDC. The Director stated that the waiver was included in the 
SMDC COR policy for unique circumstances that may require the Commander to grant a 
waiver. The Director stated that the policy is clear that the waiver request must be 
documented and include specific information. 

Our Response 
We acknowledge the comments of the Director, Contracting and Acquisition 
Management Office, but note that DOD policy does not allow DOD Components to 
waive training requirements when appointing CORs to oversee DOD contracts. Absent 
such authority, the SMDC COR policy has no valid basis for a waiver. Accordingly, the 
Director should remove the waiver from the SMDC COR policy. We request that she 
provide additional comments in response to the final report.  
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Finding C. Contractor Billing 
SMDC and CNTPO officials did not ensure that the contractors were fully entitled to the 
$47.9 million paid on the CNTPO IDIQ task orders. DOD officials did not determine the 
contractors’ entitlement to payment because SMDC contracting officials did not require 
that CORs review contractor bills. Additionally, the SMDC contracting officer failed to 
formalize an agreement with Defense Contract Management Agency officials to certify 
that goods and services billed by the contractors were received. As a result, DOD 
officials paid the CNTPO IDIQ contractors for goods and services that may not have 
been allowable or reasonable. Additionally, the contracting officers may have 
erroneously included about $346.2 million in other direct costs, roughly 34 percent of the 
total value of task orders as awarded through March 12, 2009. 

Billing and Payment Entitlement 
FAR 31.2, “Contracts with Commercial Organizations,” August 17, 2007, states that 
expenses billed to the Government are limited to costs that are allowable, allocable, and 
reasonable. DOD FMR volume 10, chapter 1 states that payment cannot be made without 
determining entitlement to the payment. Further, receipt of a “proper”7 invoice, proof of 
receipt, and acceptance,8 as well as the contract terms and conditions, determine 
entitlement. According to the DOD FMR, volume 10, chapter 7, “Prompt Payment Act,” 
July 2002, a disbursing office must be provided supporting documents as evidence that 
the payment is legal. The supporting documents normally consist of a contract, invoices 
from contractors, and a receiving report completed by the offices receiving the property 
or service. According to the DOD FMR volume 10, chapter 8, “Commercial Payment 
Vouchers and Supporting Documents,” May 2008, a contractor is “entitled” to payment 
when the contracting officer issues a contract, prepares a receiving report, and approves 
the invoice a contractor submits for payment. The following diagram depicts the billing 
and payment process according to the DOD FMR. 
 

                                                 
 
7 According to FAR 52.232-25(a)(3), “Prompt Payment,” October 2008, an invoice is considered “proper” 
when it contains, the name and address of the contractor; invoice date; contract number; and description, 
quantity, and unit price and measure of supplies delivered or services performed. 
8 Acceptance means an authorized Government official acknowledges that goods and services received 
conform to contract requirements. 
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Proper DOD Billing and Payment Process 
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Contractor Bills 
SMDC and CNTPO officials did not ensure that the contractors were fully entitled to the 
$47.9 million paid on 19 of the 35 CNTPO IDIQ task orders. Specifically, SMDC 
contracting officers did not ensure that contractors submit proper public vouchers 
(contractor bills). The overall IDIQ contracts require only that the contractors include the 
order number, the words “CNTPO Contract,” and the accounting classification number 
on public vouchers they submit. According to DOD FMR, volume 10, chapter 8, a 
voucher is the contractor’s bill or written request for payment under the contract for the 
services or supplies provided. A voucher is considered proper when it contains, among 
other things, a description, quantity, and price of the supply or service being performed. 
For purposes of this report, we will refer to public vouchers as contractor bills. 
 
The 4 contracting officers and 10 CORs assigned to monitor the CNTPO IDIQ task 
orders did not review contractor bills to ensure that they contained a description, quantity, 
and price of performance. Additionally, neither the contracting officers nor the CORs 
required the contractors to provide supporting documents that described the amounts they 
billed for labor categories and rates, travel, materials, and other direct costs. For instance, 
one bill sent to the Government indicated that the contractor provided “material” for 
approximately $1.3 million but did not describe or list the material provided. Another 
contractor bill sent to the Government indicated that the contractor had approximately 
$112,500 of travel expenses without describing or itemizing the travel being claimed.  
 
When asked, the majority of the CORs stated that they did not always review the 
contractor bills or keep copies of the bills for the task orders they monitored. The CORs 
stated that they limit their review of contractor-incurred expenses to monthly expenditure 
and progress reports submitted by the contractors. However, the contractors’ reports did 
not contain enough information to determine whether the expenses had been incurred. 
CORs also stated that their reviews of the reports consisted of “eyeballing” to verify that 
the amounts were “in the ballpark,” under the authorized limits identified by the contract. 
Lastly, CORs further stated that they did not review any travel expenses. The CORs’ 
cursory reviews of the bills submitted by the contractors may have caused the 
Government to waste millions of dollars by paying for goods and services the 
Government has not received. 
 
Consequently, SMDC contracting officers and their CORs allowed contractor payments 
of approximately $47.9 million without always reviewing the contractor bills to 
determine whether costs were allowed by the task orders. The contracting officers must 
require that CORs review contractor bills before approving them for payment to ensure 
the amounts are allowed by the CNTPO IDIQ task orders. Additionally, contracting 
officers should instruct the CORs to review accompanying documentation supporting 
costs billed to DOD, or request such documentation if necessary. The contracting officer 
should modify the CNTPO IDIQ contracts to require that the contractors submit bills 
(public vouchers) to the Defense Contract Audit Agency for processing. The Defense 
Contract Audit Agency should review all contractor bills in accordance with their 
procedures. SMDC contracting officers should also require that CORs review the 
contractor bills instead of the contractor-provided monthly expense reports to determine 
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whether the contractors are submitting allowable, allocable, and reasonable costs to the 
Government.  

Acceptance of Goods and Services 
SMDC contracting officials did not verify, document, or have an agreement with the 
Defense Contract Management Agency officials to certify that goods and services billed 
by the contractors were received. DOD FMR volume 10, chapter 7, requires that the 
office receiving goods or services complete a receiving report as formal acceptance that 
the Government was satisfied with the contractor’s performance. The acceptance period 
should be specified in the contract.  
 
For only 6 of the 19 task orders that had payments, CORs completed a DD Form 250, a 
receiving report, as written evidence that they were satisfied with the supplies delivered 
or the services provided. For the remaining 13 task orders, the CORs did not verify or 
document that the receiving office was satisfied with the goods and services provided 
from the contractor. Also, neither the overall CNTPO IDIQ contracts nor the task orders 
established the acceptance period. The contracting officials initially told us that the 
Defense Contract Management Agency officials reviewed and maintained the 
contractors’ bills for the 35 task orders we reviewed. However, Defense Contract 
Management Agency officials did not have a formal agreement with the SMDC 
contracting officers to perform oversight of the CNTPO IDIQ contracts. Additionally, a 
Defense Contract Management Agency official stated that since the contracting officers 
authorized the contractors to bill the Government directly, these contracts functioned as 
“blank checks” for the contractors.  
 
The SMDC contracting officers should modify CNTPO contracts to establish a period of 
acceptance for goods and services. The contracting officers should also require that 
CORs complete a DD Form 250 when they accept services or as contractors complete 
work on task orders. Without proper acceptance of a good or service and a proper 
invoice, DOD should not be authorizing payments to contractors that may not be allowed.  

Other Direct Costs  
Although a review of other direct costs was outside the scope of our audit, we found that 
SMDC contracting officers included significant amounts of other direct costs when 
awarding task orders to CNTPO IDIQ contractors. Defense Contract Audit Agency 
Manual 7640.1, “Contract Audit Manual,” chapter 9, “Audit of Cost Estimates and Price 
Proposals,” December 31, 2008, defines “other direct costs” as expenses other than direct 
material or labor costs.  
 
As of March 12, 2009, SMDC contracting officers issued 80 task orders worth 
approximately $1.2 billion. See tables in Appendix A for more on task orders issued. Of 
the 80 task orders, 60 (potentially worth approximately $1 billion) contained potential 
other direct costs of approximately $346.2 million, which is about 34 percent of the total 
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potential task order value.9 See Table 1 for the total number of task orders with other 
direct costs that were awarded under cost-plus-fixed-fee contract line items.  
 

Table 1. Contracts and Their Other Direct Costs 

Contract Number Contractor Task 
Orders 

Other Direct 
Costs 

(in millions) 

Potential 
Amount 

(in millions) 

W9113M-07-D-0005 Blackwater 15 $131.9 $444.2 

W9113M-07-D-0006 Lockheed Martin 20   41.0   136.8 

W9113M-07-D-0007 TASC 16  118.5  320.8 

W9113M-07-D-0008 Raytheon  9   54.7  104.4 

W9113M-07-D-0009 ARINC  0    N/A    N/A 

 Total  60  $346.2*   $1,006.2 
   N/A indicates not applicable. 
   * Numbers do not equal the total because of rounding. 
 
The lack of contract management, surveillance, and billing oversight, discussed above, 
leads us to believe that there is a high potential for other direct costs to be erroneously 
charged to the Government. Therefore, we recommend that the Director, Defense 
Contract Audit Agency, conduct a review of all contractor bills submitted under the 
CNTPO IDIQ contracts.   

Conclusion 
DOD may have paid CNTPO IDIQ contractors for goods and services that were not 
allowable, allocable, or reasonable. Additionally, the contracting officers may have 
erroneously included about $346.2 million of unspecified total other direct costs, which is 
approximately 34 percent of the total value of task orders. To ensure adequate oversight 
of contractor bills and payments, the Director, Defense Contract Audit Agency, should 
review all contractors bills (public vouchers) and conduct a cost audit to include the other 
direct costs and any time-and-materials or labor-hour contract line item charges 
submitted under the CNTPO IDIQ contracts. See Finding A for a discussion on 
time-and-materials and labor-hour contract line items found in the CNTPO IDIQ 
contracts. 

                                                 
 
9 We considered the potential task order value to be the amount of the task order plus any options that the 
contracting officer could exercise.  
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Management Comments on the Finding and 
Our Response 

Director, Contracting and Acquisition Management Office, 
Comments 
The Director, Contracting and Acquisition Management Office, disagreed with 
statements in the report about other direct costs. She stated that the high value of other 
direct costs typically indicates that the contractor’s accounting practice is to include 
supplier services as other direct costs. The Director stated that the Defense Contract 
Audit Agency conducts audits of all costs incurred upon task order completion and 
recommends to the contracting officer costs that the agency finds are not allocable or 
allowed and are improperly or overstated. 

Our Response 
As stated in the draft report, we identified material weaknesses in the management, 
billing, and surveillance of the CNTPO task orders reviewed. We were especially 
concerned that the SMDC contracting officers and CNTPO CORs did not conduct proper 
surveillance or review or maintain contractor bills. For the few bills we did obtain, the 
level of detail in the bills and the lack of supporting documents was not sufficient to 
determine whether the contractor was entitled to payments received. While we agree that 
the Defense Contract Audit Agency conducts incurred-cost audits, the audits do not 
negate the contracting officer’s important surveillance responsibilities for CNTPO task 
orders. Based on this, we believe the statements made in the draft report on our concerns 
about the potential questionable charges for other direct costs were justified. 

Recommendations, Management Comments, and 
Our Response 
C.1. We recommend that the Director, Defense Contract Audit Agency: 
 
 a. Include public vouchers submitted under the DOD Counter 
Narcoterrorism Technology Program Office indefinite-delivery, indefinite-quantity 
contracts as part of its review of public vouchers in accordance with the procedures 
identified in the Defense Contract Audit Agency Manual 7640.1, “Contract Audit 
Manual.” 

Defense Contract Audit Agency Comments 
The Assistant Director for Policy and Plans, commenting for the Director, Defense 
Contract Audit Agency, agreed. He stated that the Defense Contract Audit Agency would 
include public vouchers submitted under the narcoterrorism program contracts as part of 
its next review of public vouchers. The Assistant Director stated that the public voucher 
reviews would be performed in accordance with the Defense Contract Audit Manual.  
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Our Response 
The Assistant Director for Policy and Plans, Defense Contract Audit Agency comments 
indicate that corrective actions were taken, and therefore, no further comments are 
required. 
 
 b. Conduct a cost audit of the DOD Counter Narcoterrorism Technology 
Program Office indefinite-delivery, indefinite-quality contracts to include the other 
direct costs and any time-and-materials or labor-hour contract line items.  

Defense Contract Audit Agency Comments 
The Assistant Director for Policy and Plans, commenting for the Director, Defense 
Contract Audit Agency, agreed. He stated that the Defense Contract Audit Agency would 
perform incurred-cost audits of the narcoterrorism contracts. The Assistant Director 
stated that incurred-cost audits would be in accordance with the requirements in the 
Defense Contract Audit Agency Manual. 

Our Response 
The Assistant Director for Policy and Plans, Defense Contract Audit Agency comments 
indicate that corrective actions were taken, and therefore, no further comments are 
required. 
 
C.2. We recommend that the Director, U.S. Army Space and Missile Defense 
Command/Army Forces Strategic Command, Contracting and Acquisition 
Management Office, require that the contracting officers: 
 
 a. Modify the DOD Counter Narcoterrorism Technology Program Office 
indefinite-delivery, indefinite-quantity contracts to: 
 

(1) Require that the contractors submit payment requests for labor, 
material, and other direct costs on public vouchers to the Defense Contract Audit 
Agency for processing. 

 
(2) Include the acceptance period for goods and services that 

contractors deliver. 
 
(3) Require that the contractors provide detailed cost documentation 

and information in contractor bills as required by DOD Regulation 7000.14-R, 
“Financial Management Regulation,” volume 10, “Contract Payment Policy and 
Procedures,” chapter 8, “Commercial Payment Vouchers and Supporting 
Documents.” 

Director, Contracting and Acquisition Management Office, 
Comments 
The Director, Contracting and Acquisition Management Office, agreed. She stated that 
her office, the administrative contracting officers, and Defense Contract Audit Agency 
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officials confirmed that CNTPO contractors now submit requests for payment in Wide 
Area Work Flow. The Director stated that all three parties permit the contractors to 
submit 2-in-1 invoices whereby the acceptance of requests for payment are scanned into 
Wide Area Work Flow as evidence of payment. The Director stated that she planned to 
modify the basic contracts to include additional billing information and direction for 
submitting supporting details for payment. 

Our Response 
Further action by the Director, Contracting and Acquisition Management Office, is 
necessary on this recommendation. The Director must ensure that either the COR or the 
contractor attaches receiving report(s) to the corresponding contractor bill(s) in Wide 
Area Work Flow. This process should facilitate sound Government contract surveillance 
over the contractor bills and allow the Defense Contract Audit Agency to review the bills 
CNTPO contractors submit to DOD for payment. We request that the Director provide 
comments in response to the final report stating whether she will require that the COR or 
contractor attach receiving reports to corresponding contractor bills in Wide Area Work 
Flow. We also request that the Director include in her response a copy of the changes she 
made to the basic contracts for billing. 
 
 b. Require that contracting officer’s representatives review and approve 
contractor bills and supporting documentation before authorizing payment, to 
ensure that the bills are commensurate with contract performance. 

Director, Contracting and Acquisition Management Office, 
Comments 
The Director, Contracting and Acquisition Management Office, agreed. She stated that 
the requirement for CORs to approve contractor bills before authorizing payment has 
been a requirement since the program began. The Director stated that reinforcement of 
the requirement has been included in the COR and technical representative designation 
letters and in remedial training. 

Our Response 
The Director, Contracting and Acquisition Management Office comments indicate that 
corrective actions were taken, and therefore, no further comments are required. 
 
 c. Require that contracting officer’s representatives or officials with the 
receiving activity properly accept all goods and services provided by the contractors 
through the use of receiving reports or their equivalents in accordance with Federal 
Acquisition Regulation Subpart 46.4, “Government Contract Quality Assurance,” 
and DOD Regulation 7000.14-R, “Financial Management Regulation” volume 10, 
“Contract Payment Policy and Procedures,” chapter 1, “Financial Control of 
Vendor and Contract Payments.” 
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Director, Contracting and Acquisition Management Office, 
Comments 
The Director, Contracting and Acquisition Management Office, agreed. She reiterated her 
response to Recommendation C.2.b that CORs’ use of receiving reports to accept goods 
and services for CNTPO task orders was included in the COR and technical 
representative designation letters and in remedial training. The Director stated that the 
CORs and technical representatives will also be required to certify in Wide Area Work 
Flow that they accepted the goods and services. 

Our Response 
The Director, Contracting and Acquisition Management Office, did not fully respond to 
the recommendation. In January 2009, SMDC contracting officials provided us with an 
updated COR designation letter; however, the letter did not explicitly require the use of a 
DD Form 250 or equivalent to accept goods and services for CNTPO task orders. We 
request that the Director update the COR designation letter to explicitly require CORs to 
use a DD Form 250 or equivalent and provide us a copy when completed.  

Defense Contract Audit Agency Comments  
Although not required to comment on the recommendation, the Assistant Director for 
Policy and Plans, commenting for the Director, Defense Contract Audit Agency, stated 
that his agency was aware of at least one instance when the labor-hour contract line items 
were billed and paid using a receiving report that was not processed by the Defense 
Contract Audit Agency. The Assistant Director stated in his comments to 
Recommendation C.1 that not all labor costs are currently charged on the bills submitted 
for payment and that the contractor is incorrectly labeling some contract line items as 
firm-fixed-price. The Assistant Director suggested that we add a recommendation to this 
report requesting that the contracting officers require the CNTPO contractors to submit 
bills for labor, material, and other direct costs on public vouchers to the Defense Contract 
Audit Agency for review and provisional approval.  

Our Response  
We acknowledge the concerns of the Assistant Director for Policy and Plans, Defense 
Contract Audit Agency. We believe that if the Director, Contracting and Acquisition 
Management Office, complies with Recommendation C.2.a, by requiring contractors to 
submit payment requests that include detailed costs and supporting documents, the 
Defense Contract Audit Agency will have cognizance to review CNTPO task orders, and 
its review of contractor bills for the CNTPO contracts will not be hindered. 
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Finding D. Potential Antideficiency Act 
Violations 
SMDC contracting officials and CNTPO officials did not comply with appropriations law 
and regulations. We identified four potential Purpose Statute violations, which could 
result in Antideficiency Act violations valued at approximately $20.5 million. SMDC 
contracting officials and CNTPO officials may have violated the Purpose Statute by 
exceeding the statutory limitation for using Operation and Maintenance appropriations on 
two task orders for unspecified minor military construction projects. SMDC contracting 
officials and CNTPO officials also potentially violated the Purpose Statute on two task 
orders by using the Research, Development, Test, and Evaluation (RDT&E) 
appropriation to procure commercial items that did not require either a significant 
modification or independent testing before operational use. These potential violations 
occurred because SMDC contracting officials and CNTPO officials misinterpreted, or did 
not follow appropriations law and regulations. As a result of improperly using 
appropriations and not adhering to statutory limitations established by Congress, SMDC 
and CNTPO officials may have circumvented legislative control of the public purse. 

Appropriations Law and Regulations 
The Antideficiency Act is codified in section 1301, title 31, United States Code 
(31 U.S.C. 1301), and in other sections.10 The purpose of the Antideficiency Act is to 
enforce the constitutional budgetary powers of Congress with respect to the purpose, 
time, and amount of expenditures made by the Federal Government. Specifically, 
31 U.S.C. 1301—the Purpose Statute—states that an appropriation must be applied to 
objects that the appropriations were made for, except as otherwise provided by law. In 
addition, 31 U.S.C. 1341 states that an officer or employee of the U.S. Government may 
not authorize an amount that exceeds the expenditure or appropriation threshold. SMDC 
contracting officials and CNTPO officials did not comply with appropriations law and 
regulations. We identified four potential Purpose Statute violations, which could result in 
Antideficiency Act violations valued at approximately $20.5 million.  

Operation and Maintenance Funds for Construction Projects 
United States Code (10 U.S.C. 2805) states that a military construction project11 equal to 
or less than $1.5 million is called an “unspecified minor military construction project.” 
However, if the military construction project is solely intended to correct a deficiency 
that threatens life, health, or safety, the unspecified minor military construction project 
may be approved in an amount equal to or less than $3 million. However, 10 U.S.C. 2805 
                                                 
 
10 DOD FMR, volume 14, “Administrative controls of Funds and Antideficiency Act Violations,” 
chapter 2, “Violations of the Antideficiency Act,” August 2006, states that the following sections of the 
United States Code constitute the Antideficiency Act: 31 U.S.C. 1301, 31 U.S.C. 1341, 31 U.S.C. 1342, 
and 31 U.S.C. 1517.  
11 A military construction project, as defined by 10 U.S.C. 2801, includes all military construction 
necessary to produce a complete and usable facility or a complete and usable improvement to an existing 
facility. 
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states that the Operation and Maintenance appropriation may be used only for unspecified 
minor military construction projects that do not cost more than $750,000—or 
$1.5 million, if they are solely intended to correct a deficiency that threatens life, health, 
or safety. According to DOD FMR volume 14, chapter 2, a potential Antideficiency Act 
violation occurs when obligations are authorized or incurred or expenditures are made in 
excess of the statutory limitations imposed on the use of Operation and Maintenance 
appropriation for unspecified minor military construction. Therefore, any military 
construction project costing more than $1.5 million should be appropriately budgeted for 
and funded with the Military Construction appropriation.  

DOD Directive-type Memoranda 
The Assistant Secretary of Defense for Special Operations /Low-Intensity Conflict 
(ASD[SO/LIC]) Memorandum, “Unspecified Minor Military Construction Projects 
Pursuant to Section 1004,” November 21, 2005, states that the Secretary of Defense may 
establish and operate base(s) of operations or training facilities to facilitate counterdrug 
activities. The ASD(SO/LIC) memorandum also states that:  
 

a cost ceiling of $1.5 million applies to each unspecified minor military 
construction project undertaken with Operation and Maintenance funds 
appropriated for drug interdiction and counterdrug activities . . . . A 
single project may not be split into increments in order to stay within 
the $1.5 million cost cap. Generally, if two planned projects are 
“interdependent,”12 they must be carried out as a single project. 
Projects that are merely “interrelated”13 may be carried out as separate 
projects, subject to the requirement that each project results in a 
complete and usable facility.  
 

Dividing a single military construction project into increments to keep the cost below the 
Operation and Maintenance appropriation threshold is contrary to Congress’s intent in 
imposing the statutory limitation in 10 U.S.C. 2805. Additionally, DOD 
Instruction 5025.01, “DOD Directives Program,” October 28, 2007, requires that the 
heads of Defense Components incorporate all DOD Directive-type memoranda into an 
existing or new DOD issuance, reissue them, or cancel them within 180 days of 
publication. For DOD Directive-type memoranda issued before the date of the 
ASD(SO/LIC) memorandum, the Component is required to take action within 180 days 
of the date of the memorandum. However, the ASD(SO/LIC) did not incorporate his 
memorandum—a DOD Directive-type memorandum—into an existing or new DOD 
issuance, reissue it, or cancel it within 180 days. Therefore, the ASD(SO/LIC) should 
cancel the unspecified minor military construction memorandum and issue a new DOD 
policy as required by DOD Instruction 5025.01, as well as comply with 10 U.S.C. 2805.  
 
To avoid further potential Antideficiency Act violations, SMDC contracting officials 
should postpone issuance of new task orders and stop performance on military 
                                                 
 
12 Interdependent facilities are mutually dependent in performing functions for which they are constructed; 
the facilities must be funded as a single project subject to the $1.5 million cost limitation. 
13 Interrelated facilities support a common purpose but are not mutually dependent; therefore, the facilities 
must be funded as separate projects each subject to the $1.5 million cost limitation.  
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construction task orders costing more than $1.5 million with the Operation and 
Maintenance appropriation. Meanwhile, the ASD(SO/LIC) should budget for and request 
from Congress Military Construction appropriation to complete current and future 
military construction projects. 
 
We identified two task orders for construction in Afghanistan and Pakistan: 
W9113M-07-D-0005-0002 and W9113M-07-D-0007-0006. CNTPO officials required 
construction either to improve existing facilities or to create new facilities that would 
assist in deterring narcoterrorists. However, the military construction projects exceeded 
statutory limits for the use of the Operation and Maintenance appropriation. 

Task Order W9113M-07-D-0005-0002 
On September 28, 2007, SMDC contracting officials issued a task order to enhance the 
capability of the Frontier Corps along the Pakistan and Afghanistan border. According to 
the task order, the Frontier Corps conducts monitoring, interdiction, and security missions 
along the Pakistan/Afghanistan border to target narcoterrorists and other terrorist threats. 
Specifically, the task order will enhance the Frontier Corps Training Center (training 
center) and two Border Surveillance Centers (surveillance centers) by improving or 
creating the facilities and structures. SMDC contracting officials and CNTPO officials 
established nine military construction projects under one task order, with each building as 
a separate contract option. CNTPO officials funded the military construction projects, 
worth approximately $17.1 million, with the FY 2007 Department of the Army, Navy, 
and Air Force Operation and Maintenance appropriations. See Table 2 for a list of the 
nine buildings constructed.  
 

Table 2. Construction Projects for Task Order W9113M-07-D-0005-0002 

Task Order 
Option 

Description Location Amount 
(in millions) 

Basic Barracks – Pakistani Forces Pakistan  $3.2 

Option A Dining Facility Pakistan   1.6 

Option C Instructors’ Quarters Pakistan   1.8 

Option D Training Center Pakistan   1.2 

Option E Headquarters Facility Pakistan   1.4 

Option H Barracks – Afghan Forces Pakistan   1.8 

Option J Barracks – Coalition Forces Pakistan   1.8 

Option G Surveillance Center Afghanistan   1.9 

Option I Surveillance Center Afghanistan   1.9 

Fixed Fee     0.4 

 Total   $17.1* 
    * Amounts do not equal the total because of rounding. 
 
Although officials established nine military construction projects, there were actually 
three distinct military construction projects: the training center in Pakistan; and 
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two surveillance centers in Afghanistan. Specifically, the contractor built seven buildings 
at the training center for approximately $12.8 million and two surveillance centers in 
Afghanistan for approximately $1.9 million each. By splitting projects to meet statutory 
limitations, SMDC contracting officials and CNTPO officials circumvented Congress’s 
intent for the purpose and proper use of the Operation and Maintenance appropriation. 
Even without splitting the military construction projects, seven of the nine buildings 
exceeded the $1.5 million Operation and Maintenance statutory limitation for unspecified 
minor military construction projects. The Under Secretary of Defense 
(Comptroller)/Chief Financial Officer should request that the Under Secretary of Defense 
for Policy conduct an initial review of this purchase to determine whether SMDC and 
CNTPO officials committed an Antideficiency Act violation. 

Task Order W9113M-07-D-0007-0006 
On March 28, 2008, SMDC contracting officials issued another task order for 
approximately $3.1 million to expand existing facilities at Kabul Afghanistan 
International Airport (Kabul airport). CNTPO officials funded the task order with Navy 
FY 2008 Operation and Maintenance appropriation to accommodate support aircraft for 
the Drug Enforcement Administration. According to the task order, the contractor was 
required to construct four buildings at Kabul airport: an aviation hangar, an office 
building, a storage building, and living quarters. Although the task order was to construct 
four different buildings at a single location, the contracting officer did not individually 
price the construction of each building. The contracting officer established one military 
construction project for approximately $3.1 million to create four different buildings 
under the task order. 
 
Consequently, SMDC contracting officials and CNTPO officials may have violated the 
Antideficiency Act by exceeding the $1.5 million statutory limitation. Officials followed 
the ASD(SO/LIC) memorandum for unspecified minor military construction projects; 
however, the memorandum had no authority and did not comply with 10 U.S.C. 2805. 
Contracting officials and CNTPO officials must fund any military construction project 
costing more that $1.5 million with the Military Construction appropriation. The Under 
Secretary of Defense (Comptroller)/Chief Financial Officer should request that the Under 
Secretary of Defense for Policy conduct an initial review of this purchase to determine 
whether CNTPO officials violated the Antideficiency Act. In addition, the Deputy 
Assistant Secretary of Defense for Counternarcotics and Global Threats must stop 
performance on any current or future task order for military construction projects costing 
more than $1.5 million financed with an Operations and Maintenance appropriation.  

Commercial Items for RDT&E Efforts 
DOD FMR, volume 2a, “Budget Formulations and Presentation,” chapter 1, “General 
Information,” August 2007 states that the RDT&E appropriation will fund RDT&E 
efforts performed by contractors at Government installations, including the procurement 
of end items. DOD FMR, volume 2a, chapter 1, also states that RDT&E includes the 
development and operational test and evaluation efforts for those end items. DOD FMR, 
volume 2a, chapter 1, explains that equipment and materials approved for production and 
intended for operational use or inventory upon delivery will be funded with the 
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Procurement appropriation. In addition, the DOD FMR, volume 2a, chapter 1, states that 
commercial off-the-shelf equipment may be procured with the RDT&E appropriation if 
those items require engineering design, integration, test, or evaluation efforts. FAR 
Subpart 2.1 defines commercial items as goods used by the public or a nongovernmental 
entity that have been offered for sale or lease or been licensed, or that have been sold, 
leased, or licensed to the public or a nongovernmental entity. Accordingly, purchases of 
equipment or material approved for production that do not require further engineering 
design, integration, test, or evaluation efforts should be made with the Procurement 
appropriation.  
 
We identified two task orders that procured commercial items with the RDT&E 
appropriation: task orders W9113M-07-D-0006-0004 and W9113M-07-D-0008-0003. 
CNTPO officials required the commercial items to improve the surveillance of drug 
trafficking around the world. However, SMDC contracting officials and CNTPO officials 
misinterpreted DOD FMR volume 2a, chapter 1. Specifically, SMDC contracting 
officials and CNTPO officials used the RDT&E appropriation to procure commercial 
items that did not require either a significant modification or independent testing before 
operational use. Additionally, SMDC and CNTPO officials had not documented that the 
equipment was for RDT&E efforts.  

Task Order W9113M-07-D-0006-0004 
On May 1, 2008, SMDC contracting officials issued a task order for approximately 
$64,000 to procure “9601-DGS-LP units” which we refer to here as tracking devices. The 
task order states that the objective was to procure enough tracking devices with various 
configurations to meet the mission of CNTPO. Specifically, the task order required that 
the contractor provide 50 tracking devices. CNTPO officials funded this task order with 
the FY 2007 Navy RDT&E appropriation.  
 
According to the task order, CNTPO officials funded the development of these tracking 
devices in a previous RDT&E effort in FY 2007, and this task order was for the 
procurement of 50 tracking devices for the base requirement. The task order also stated 
that the development of the tracking devices took existing commercial off-the-shelf 
technology and tweaked the tracking devices to meet the CNTPO mission. CNTPO 
officials stated that they subsequently modified the tracking devices for integration into a 
“classified counterdrug system.” However, SMDC officials could not show that the 
tracking devices or modifications supported RDT&E efforts.  
 
CNTPO officials should have used Procurement or the Operation and Maintenance 
appropriation for this task order. By using approximately $64,000 of the FY 2007 Navy 
RDT&E appropriation, CNTPO officials potentially violated the Purpose Statute. A 
violation of the Purpose Statute may cause a violation of the Antideficiency Act. The 
Under Secretary of Defense (Comptroller)/Chief Financial Officer should request that the 
Under Secretary of Defense for Policy conduct an initial review of this purchase to 
determine whether CNTPO officials committed an Antideficiency Act violation. 
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Task Order W9113M-07-D-0008-0003 
On April 2, 2008, SMDC contracting officials issued a task order for approximately 
$313,000 to procure low-cost, simple, and reliable ground sensor systems. The task order 
states that the ground sensors would detect or classify any or all potential narcotics 
trafficking in support of the CNTPO mission. Specifically, the contractor was required to 
provide 20 ground sensors, 5 as the base requirement and the remaining 15 sensors as 
part of an option. CNTPO officials funded the task order with the FY 2007 Navy 
RDT&E appropriation.  
 
The contract file indicated that the 20 ground sensors were commercial items available 
under a General Services Administration, Federal Supply Schedule contract. According 
to the General Services Administration Web site, the General Services Administration 
contract provides commercial items. The contract file did not indicate that the ground 
sensors required any engineering, design, integration, test, or evaluation efforts.  
 
CNTPO officials stated that the intent of the ground sensors task order was to solicit 
commercial solutions and procure a limited set of prototype units for in-house testing and 
evaluation in realistic settings. CNTPO officials explained that the testing and evaluation 
of the ground sensors were not part of the task order requirements, but part of a “larger 
project.” However, SMDC and CNTPO officials could not provide us with the details of 
the larger project or documentation of the testing conducted. By using approximately 
$313,000 of the FY 2007 Navy RDT&E appropriation, SMDC and CNTPO officials 
potentially violated the Purpose Statute. As required by DOD FMR volume 14, chapter 3, 
“Preliminary Reviews of Potential Violations,” the Under Secretary of Defense 
(Comptroller)/ Chief Financial Officer should direct that the Under Secretary of Defense 
for Policy conduct an initial review of this purchase to determine whether CNTPO 
officials committed an Antideficiency Act violation. 

Summary 
Two potential Antideficiency Act violations valued at approximately $20.2 million 
occurred because SMDC and CNTPO officials followed an outdated and uncodified 
ASD(SO/LIC) memorandum. Two additional potential ADA violations valued at 
approximately $377,000 occurred because SMDC and CNTPO officials misinterpreted 
DOD financial regulations. By improperly using appropriations and not adhering to 
statutory limitations established by Congress, SMDC and CNTPO officials may have 
circumvented Congress’s control of the public purse.  

Management Comments on the Finding and 
Our Response 
The Principal Director for Counternarcotics and Global Threats, commenting for the 
Deputy Assistant Secretary of Defense for Counternarcotics and Global Threats, provided 
comments on Finding D of the draft report. A summary of management comments on the 
finding and our response are in Appendix B. 
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Recommendations, Management Comments, and 
Our Response 
D.1. We recommend the Under Secretary of Defense (Comptroller)/Chief Financial 
Officer request that the Under Secretary of Defense for Policy: 
 
 a. Initiate a preliminary review of the four potential Antideficiency Act 
violations within 10 days of the date of this report to determine whether a violation 
occurred as required by DOD Regulation 7000.14-R, “Financial Management 
Regulation,” volume 14, chapter 3. 
 
 b. Complete the preliminary review within 90 days as required by DOD 
Regulation 7000.14-R, “DOD Financial Management Regulation,” volume 14, 
chapter 3, and provide the results of the preliminary investigation to the Office of 
Inspector General.  

Under Secretary of Defense (Comptroller)/Chief Financial Officer 
Comments 
The Deputy Chief Financial Officer, commenting for the Under Secretary of Defense 
(Comptroller)/Chief Financial Officer, agreed. He stated that the Under Secretary 
formally requested the Under Secretary of Defense for Policy to conduct a preliminary 
investigation to determine whether formal investigations should occur of the potential 
Antideficiency Act violations. 

Our Response 
The Under Secretary of Defense (Comptroller)/Chief Financial Officer took appropriate 
actions, and no further comments are required. 

Deputy Assistant Secretary of Defense for Counternarcotics and 
Global Threats Comments 
Although not required to respond, the Principal Director for Counternarcotics and Global 
Threats, commenting for the Deputy Assistant Secretary of Defense for Counternarcotics 
and Global Threats, disagreed. He stated that, for the reasons stated in his comments on 
Finding D, there were no Antideficiency Act violations.  

Our Response 
We will defer to the Under Secretary of Defense (Comptroller)/Chief Financial Officer, 
to determine whether an Antideficiency Act violation has occurred.  
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D.2. We recommend that the Deputy Assistant Secretary of Defense for 
Counternarcotics and Global Threats: 
 
 a. Stop performance on any current task orders and award activities on any 
new task orders for military construction projects costing more than $1.5 million 
financed with the Operation and Maintenance appropriation. 
 
 b. Budget for and request sufficient funding from the Military Construction 
appropriation for all military construction projects costing more than $1.5 million 
as required by section 2805, title 10, United States Code. 
 
 c. Cancel the policy memorandum on the use of the Operation and 
Maintenance appropriation for unspecified minor military construction projects as 
required by DOD Instruction 5025.01, “DOD Directives Program,” October 28, 
2007. 
 
 d. Issue a new policy memorandum for use of the Operation and 
Maintenance appropriation on unspecified minor military construction projects in 
accordance with DOD Instruction 5025.01, “DOD Directives Program,” October 28, 
2007, and ensure that the memorandum complies with section 2805, title 10, United 
States Code. 

Deputy Assistant Secretary of Defense for Counternarcotics and 
Global Threats Comments 
The Principal Director for Counternarcotics and Global Threats, commenting for the 
Deputy Assistant Secretary of Defense for Counternarcotics and Global Threats, 
disagreed. He stated that, for the reasons stated in his comments on Finding D, there were 
no Antideficiency Act violations. The Principal Director stated that the audit report 
focused on the military construction limits in 10 U.S.C 2805, rather than section 1004 of 
the National Defense Authorization Act of 1991, as amended. The Principal Director 
stated that section 1004 provide the statutory authority to use counternarcotics Operation 
and Maintenance funds for unspecified minor military construction projects costing up to 
$2 million. The Principal Director also stated that his office is consulting with the 
proponent of DOD Instruction 5025.01. 

Our Response 
The Principal Director for Counternarcotics and Global Threats comments were not 
supported by the documents in the contracting files for the respective task orders. 
CNTPO was not exempt from minor military construction limitations found in 
10 U.S.C 2805 for counterdrug activities.  Therefore, the minor military construction 
limitations in 10 U.S.C. 2805 apply to CNTPO. The Principal Director should stop 
performance on any current task orders and award activities on any new task orders for 
military construction projects costing more than $1.5 million financed with the Operation 
and Maintenance appropriation. The Principal Director should also budget for and request 
sufficient funding from the Military Construction appropriation for all military 
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construction projects costing more than $1.5 million as required by section 2805, title 10, 
United States Code. 
 
Additionally, the Principal Director did not state whether he planned to cancel the 
ASD(SO/LIC) memorandum on unspecified minor military construction projects and 
issue a new policy memorandum. We request that the Principal Director provide 
comments in response to the final report addressing the recommendations. 
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Appendix A. Scope and Methodology 
 
We conducted this performance audit from August 2008 through June 2009 in 
accordance with generally accepted government auditing standards. Those standards 
require that we plan and perform the audit to obtain sufficient, appropriate evidence to 
provide a reasonable basis for our findings and conclusions based on our audit objectives. 
We believe that the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives. 
 
We interviewed DOD officials responsible for contract administration, management, 
surveillance, and billing. We also contacted officials from the Defense Contract 
Management Agency, Defense Finance and Accounting Service, and Defense Contract 
Audit Agency by phone and e-mail. To review the original contracting documentation, 
we visited CNTPO in Dahlgren, Virginia, and the SMDC Contracting and Acquisition 
Management Office in Huntsville, Alabama. 
 
We reviewed task orders issued under the CNTPO IDIQ contracts awarded to five prime 
contractors. Specifically, we reviewed 35 task orders, totaling approximately 
$98.8 million, awarded from August 24, 2007, to August 16, 2008. At SMDC contracting 
officials’ request, we reviewed only the task orders issued as of August 16, 2008. SMDC 
contracting officials made the request because they were working to award at least 
40 more task orders by September 30, 2008, and could not fully support the 
documentation request from the auditors. We reviewed the contracting office contract 
files for the 35 task orders. We then determined whether the contracting officers and their 
representative(s) properly managed task orders, contract management, contract 
surveillance, and contractor billing. We did not review management of the award 
process—the requirements definition, competition, or award decisions—nor was it part of 
our planned objectives. We considered the potential task order value to be the amount of 
the task order plus any options that the contracting officer could exercise. See Table A-1 
for a summary of the task orders reviewed. 
 

Table A-1. CNTPO IDIQ Task Orders Reviewed 

Contract Number Contractor Task 
Orders 

Award 
Amount 

(in millions) 

Potential 
Amount 

(in millions) 

W9113M-07-D-0005 Blackwater  8 $39.9  $40.4 

W9113M-07-D-0006 Lockheed Martin  8  12.2   62.7 

W9113M-07-D-0007 TASC 11  45.3   45.5 

W9113M-07-D-0008 Raytheon  7   1.4    1.4 

W9113M-07-D-0009 ARINC  1     0.025      0.025 

 Total  35 $98.8 $150.1* 
* Amounts do not equal the total because of rounding. 
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SMDC contracting officers issued 45 task orders, with a potential value of approximately 
$1.1 billion, between August 21, 2008, and March 12, 2009. While we did not review the 
contract management, surveillance, or billing of the task orders in Table A-2, we 
reviewed their total other direct costs. The recommendations made in this report should 
be applied to the 45 task orders and any future task orders. Please see Table A-2 for a 
summary of the task orders awarded after the commencement of our audit. 
 

Table A-2. CNTPO IDIQ Task Orders Not Reviewed 

 
 

Contract Number 

 
 

Contractor 

 
Task 

Orders 

Award 
Amount 

(in millions) 

Potential 
Amount 

(in millions) 

W9113M-07-D-0005 Blackwater 10 $146.1   $425.5 

W9113M-07-D-0006 Lockheed Martin 15   35.1     80.7 

W9113M-07-D-0007 TASC 12  122.0    290.7 

W9113M-07-D-0008 Raytheon  7   29.8    104.2 

W9113M-07-D-0009 ARINC  1  167.2    167.2 

 Total  45  $500.3* $1,068.3 
* Amounts do not equal the total because of rounding. 
 
For contract management, we reviewed the task order files to determine whether officials 
properly maintained each contract file; delegated administrative roles; identified 
Government-furnished equipment, materials, property, and information; funded the task 
order; and used firm-fixed-price and cost-type contracts. We reviewed task orders, 
modifications, contract award summaries, funding documents, contractor proposals, and 
independent Government cost estimates for compliance with the following: the FAR; 
DFARS; policy memoranda issued by the Office of the Under Secretary of Defense for 
Acquisition, Technology, and Logistics; and the DOD FMR. 
 
For contract surveillance, we reviewed each task order to determine whether contracting 
officials properly accepted services or goods purchased, delegated CORs, created 
QASPs, and managed Government-furnished property. We reviewed the task orders, 
modifications, COR and task order monitor delegation letters, and contractor monthly 
expense and progress reports for compliance with the FAR; the DFARS; policy 
memoranda issued by the Office of the Under Secretary of Defense for Acquisition, 
Technology, and Logistics; and the DOD FMR. 
 
For contractor billing, we reviewed billing information to determine whether the 
contractors complied with requirements in the CNTPO IDIQ contracts, properly 
submitted public vouchers, and were entitled to payment. Specifically, we reviewed the 
task orders, modifications, monthly contractor expense and progress reports, disbursing 
reports, public vouchers, and public voucher support documentation. We reviewed the 
documents for compliance with the FAR and the DOD FMR. 
 



 

52 

For training, we reviewed the training records for contracting officers and CORs to 
determine whether they complied with Federal and DOD requirements. We reviewed the 
individual training certificates, acquisition career record briefs, and SMDC training 
records. We checked the documentation for compliance with DFARS; policy memoranda 
issued by the Office of the Under Secretary of Defense for Acquisition, Technology, and 
Logistics; Department of the Army memoranda; Army Acquisition Corps memoranda; 
and the memorandum issued by the Office of Management and Budget’s Office of 
Federal Procurement Policy. 

Use of Computer-Processed Data  
For the 35 task orders we reviewed, we relied on the data contained in the contracting 
files to support the findings and conclusions in this report. We used computer-processed 
data from the Electronic Document Access system to obtain general information about 
the 45 task orders awarded after August 16, 2008. The 45 task orders were not used as a 
basis for our findings and conclusions. Therefore, we did not perform a formal reliability 
assessment of the computer-processed data. 

Prior Coverage 
No audit reports on the management of the CNTPO IDIQ contracts were issued during 
the last 5 years. 
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Appendix B. Management Comments on 
Finding D and Our Response 
 
The Principal Director for Counternarcotics and Global Threats, commenting for the 
Deputy Assistant Secretary of Defense for Counternarcotics and Global Threats, provided 
the following comments on Finding D of the draft report.  

Comments on Construction Projects 
The Principal Director for Counternarcotics and Global Threats, commenting for the 
Deputy Assistant Secretary of Defense for Counternarcotics and Global Threats, stated 
that we did not did not fully consider section 1004 of the National Defense Authorization 
Act of 1991. He stated that section 1004 provides independent authority to use 
counternarcotics Operation and Maintenance funds, appropriated for drug interdiction 
and counter drug activities, for unspecified minor military construction projects. The 
Principal Director also stated that the DOD General Counsel’s office concluded that to 
apply the standard ceiling on unspecified minor construction projects to 
section 1004(b)(4) would essentially destroy the ability to create and operate effective 
counterdrug facilities. The Principal Director stated that the Department considers 
section 1004(b)(4) an exception to the limits imposed by 10 U.S.C. 2805(c)(1), but uses 
the unspecified minor military construction definition contained in 10 U.S.C. 2805(a)(1) 
to establish the ceiling for the use of counternarcotics Operation and Maintenance 
appropriations.  
 
The Principal Director stated that when the ASD(SO/LIC) memorandum was drafted, the 
ceiling for unspecified minor military construction was $1.5 million. He stated that on 
January 28, 2008, Congress raised the ceiling to $2 million. The Principal Director stated 
that, regardless of the enforcement of the ASD(SO/LIC) memorandum, a statutory 
authority existed for the use of counternarcotics Operation and Maintenance funds for 
unspecified minor military construction projects costing up to $2 million.  

Frontier Corps Project (Task Order W9113M-07-D-0005-0002) 
The Principal Director stated that Army Regulation 420-1, “Army Facilities 
Management,” February 19, 2008, states that facilities with a common support purpose 
that are not mutually dependent can be funded as separate projects. The Principal 
Director further stated that Army Pamphlet 420-11, “Project Definition and Work 
Classification,” October 7, 1994, states that installing equipment that is movable and not 
affixed as an integral part of existing real property is not construction and will not be 
funded as a construction cost.  
 
For task order W9113M-07-D-0005-0002, the Principal Director stated that the task 
order’s base requirements and options were specifically configured as stand-alone 
construction projects and not dependent on each other for any purpose. He concluded that 
the minor military construction projects were independent facilities, therefore eligible 
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under the statutory authority in section 1004 for counternarcotics Operation and 
Maintenance funds for unspecified minor military construction projects costing up to 
$2 million. The Principal Director stated that we combined the costs of furnishing and 
nonconstruction services with the construction costs. The Principal Director stated that he 
disagrees that there was an Antideficiency Act violation. 

Kabul Airport Project (Task Order W9113M-07-D-0007-0006) 
For task order W9113M-07-D-0007-0006, the Principal Director stated that the 
construction projects in the task order were specifically configured as stand-alone 
construction projects because they were independent. He explained that the Afghanistan 
Government required the Department to move a temporary hangar from one area to a 
different area near the Kabul airport, at a cost of $1.4 million. The Department then 
constructed a separate office building costing $644,000 and a storage building costing 
$716,000. The Principal Director stated that neither building was dependent on the other. 
He also stated that living quarters costing $1 million were also constructed. The Principal 
Director disagreed that the task order violated the Antideficiency Act. 

Comments on RDT&E Efforts 
The Principal Director disagreed that the two contracts using RDT&E appropriations 
should have used the Operation and Maintenance appropriation. He stated that for task 
order W9113M-07-D-0006-0004, the tracking devices (9601-DGS-LP units) were not 
items that were customarily used by the general public or by nongovernmental entities for 
purposes other than governmental purposes. The Principal Director also stated that the 
ground sensors for task order W9113M-07-D-0008-0003 were purchased to develop the 
Counternarcotics Unattended Ground Sensor System. He stated that a detailed test and 
evaluation plan was written into the standard operating procedures for the system. The 
Principal Director stated that the engineering and test effort met the purpose of the 
RDT&E appropriation.  

Our Response 
The support was not included in the contracting files for the respective task orders. 
Therefore, we will defer to the Under Secretary of Defense (Comptroller)/Chief Financial 
Officer to determine whether a potential Antideficiency Act violation has occurred.  
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