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Objective
Our audit objective was to determine 
whether DoD officials appropriately designed 
controls to adequately monitor contractor 
performance for the King Abdullah II Special 
Operations Training Center (KASOTC) basic 
life support services contract. 

Finding
U.S. Army Central Command and U.S. Army 
Contracting Command–Rock Island officials 
generally designed adequate controls to 
monitor contractor performance on the 
basic life support services contract at 
KASOTC; however, we identified some areas 
for improvement.  Specifically, U.S. Army 
Central Command and U.S. Army Contracting 
Command–Rock Island officials did 
not include:

• controls in the quality assurance 
surveillance plan or in the contracting 
officer’s representative monthly 
report template that required a 
U.S. Government subject matter expert 
to review the contractor’s performance 
in supplying and maintaining electrical 
services, and U.S. Army Central 
Command and U.S. Army Contracting 
Command–Rock Island officials did not 
provide a reasonable explanation for 
why this occurred; and

August 7, 2015

• language in the performance work statement and 
quality assurance surveillance plan to ensure adequate 
contractor performance of dining facility operations 
because U.S. Army Contracting Command–Rock Island 
officials stated that they relied on subject matter 
experts from the requiring activity to review the 
performance work statement.  

Without these controls, personnel at KASOTC are at an 
increased risk of exposure to hazards.  Additionally, if the 
contractor does not deliver base operations support functions 
effectively, it could adversely impact the morale and safety 
of personnel at KASOTC, and degrade the ability of forces to 
accomplish their missions.  

Recommendations
We recommend that the Commanding General, U.S. Army 
Central Command require U.S. Government subject matter 
experts to perform regular electrical service inspections to 
ensure the facilities are maintained and operating according 
to applicable standards.  

Also, we recommend that the Deputy Chief of Staff of the 
Army, G-4, require the U.S. Army Quartermaster School, 
Joint Culinary Center of Excellence to review the dining 
facility services section of the contract and quality assurance 
surveillance plan.  Upon receiving the results of the review, 
we recommend that the Executive Director, U.S. Army 
Contracting Command–Rock Island, modify contract 
documents to implement recommended changes.  

Management Comments 
and Our Response 
Comments from the Commanding General, U.S. Army Central 
Command; the Director of Supply, Deputy Chief of Staff 
of the Army, G-4; and the Principal Assistant Responsible 
for Contracting, U.S. Army Contracting Command–
Rock Island, addressed all specifics of the recommendations, 
and no further comments are required.  Please see the 
Recommendations Table on the back of this page.  

Finding (cont’d)
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Recommendations Table
Management Recommendations 

Requiring Comment
No additional 

Comments Required

Deputy Chief of Staff of the Army, G-4 2

Commanding General, U.S. Army 
Central Command 1

Executive Director, U.S. Army 
Contracting Command–Rock Island 3
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August 7, 2015

MEMORANDUM FOR AUDITOR GENERAL, DEPARTMENT OF THE ARMY

SUBJECT: U.S. Army Generally Designed Adequate Controls to Monitor Contractor Performance 
 at the King Abdullah II Special Operations Training Center, but Additional Controls   
 Are Needed (Report No. DODIG-2015-160)

We are providing this report for your information and use.  U.S. Army Central Command 
and U.S. Army Contracting Command–Rock Island officials generally designed adequate 
controls to monitor contractor performance on the basic life support services contract at 
the King Abdullah II Special Operations Training Center; however, we identified some areas 
for improvement.  We conducted this audit in accordance with generally accepted government 
audit standards.   

We considered management comments on a draft of the report when preparing the 
final report.  Comments from the Commanding General, U.S. Army Central Command; 
the Director of Supply, Deputy Chief of Staff of the Army, G-4; and the Principal Assistant 
Responsible for Contracting, U.S. Army Contracting Command–Rock Island, conformed to the 
requirements of DoD Instruction 7650.03; therefore, we do not require additional comments.  

We appreciate the courtesies extended to the staff.  Please direct questions to me at 
(703) 604-9187.

 

 Michael J. Roark
 Assistant Inspector General
 Contract Management and Payments

INSPECTOR GENERAL
DEPARTMENT OF DEFENSE
4800 MARK CENTER DRIVE

ALEXANDRIA, VIRGINIA 22350-1500
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Introduction

Objective
Our audit objective was to determine whether DoD officials appropriately designed 
controls to adequately monitor contractor performance for the King Abdullah II 
Special Operations Training Center (KASOTC) basic life support services contract.  
See Appendix for the scope and methodology and prior audit coverage.  

This report relates to the overseas contingency operation, Operation Inherent 
Resolve, and was completed in accordance with our oversight responsibilities, 
described in Section 8L of the Inspector General Act of 1978, as amended.  We 
plan to conduct future reviews on facilities at KASOTC.  

Background
King Abdullah II Special Operations Training Center
KASOTC, located in Amman, Jordan, provides reality-based training for special 
operations forces, counter-terrorism units, and law enforcement agencies from 
Jordan and around the world.  The Jordanian government, which owns and operates 
the facility, designed the center with the U.S. Government in response to an 
unpredictable international security environment.

Figure 1.  Training Center at KASOTC. 
Source:  U.S. Army
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U.S. Central Command (Forward)–Jordan, (CF-J), is a forward-deployed command 
element subordinate to U.S. Central Command (USCENTCOM) that operates from 
KASOTC.  CF-J coordinates between the United States and Jordanian forces, as 
well as among other U.S. organizations including the U.S. Agency for International 
Development, the U.S. State Department, and the Military Services.  

U.S. Army Central Command (ARCENT) is the Army component of USCENTCOM 
and is USCENTCOM’s Coalition Forces Land Component Command that plans, 
coordinates, and employs land forces. 

Basic Life Support Services Contract
The U.S. Army Contracting Command–Rock Island (ACC-RI) awarded a 
firm-fixed-price contract to the KASOTC Company to provide basic life support 
services (such as, food, water, lodging, laundry, internet service, sanitation) at 
KASOTC.  ACC-RI awarded the sole-source contract in support of CF-J, effective 
March 28, 2014.  Contract W52P1J-14-C-0009 has a period of performance of 
1 base year plus four 1-year-evaluated option periods.  The base year of the 
contract had an initial award value of $6.1 million and increased to $6.7 million 
by the end of the base year.  Option Year 1 was exercised and incrementally 
funded in the amount of $9.6 million and increased to $9.7 million after a 
May 7, 2015 modification to the contract.

Contract Surveillance Responsibilities and Requirements
The Federal Acquisition Regulation (FAR)1 states that contracting officers 
are required to ensure the performance of all necessary actions for effective 
contracting, ensure compliance with the terms of the contract, and safeguard the 
interests of the U.S. in its contractual relationships.  However, contracting officers 
often delegate specific authority to members of the requiring activity, known as 
contracting officer’s representatives (COR), to conduct contract surveillance, to 
verify that the contractor is fulfilling contract delivery and quality requirements, 
and to document performance for the contract record.  

According to the FAR,2 the performance work statement (PWS) defines contract 
performance requirements and enables the assessment of work performance 
against measurable performance standards.  The quality assurance surveillance 
plan (QASP) is a tool for the COR to use as a guide to monitor the quality of the 
contractor’s performance and ensure the contractor is compliant with contract 
requirements.  The QASP details how and when the U.S. Government will survey, 
observe, test, sample, evaluate and document contractor performance.  The FAR 

 1 FAR 1.602, “Contracting officer,” as of April 10, 2015.
 2 FAR 37.602, “Performance work statement,” as of May 29, 2014.
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states that the QASP should specify all work requiring surveillance and the method 
of surveillance.3  Typically, the requiring activity that develops the PWS also 
develops the QASP.  

The contracting officer and the activity responsible for contract requirements 
share the responsibility to develop and maintain the QASP.  According to the FAR,4 
the activity responsible for technical requirements provides the contracting officer 
with any specifications for inspection, testing, and other contract requirements 
essential to ensure the integrity of the supplies of services.  The activity 
responsible for technical requirements should also prescribe contract quality 
requirements, or for service contracts, a QASP.  Therefore, the activity responsible 
for technical requirements bears primary responsibility for QASP development and 
updates, but the contracting officer has ultimate responsibility to ensure that a 
QASP exists and is effective in its requirements and implementation.

The KASOTC contract’s QASP requires the COR to document contractor surveillance 
in a monthly report that is electronically signed and uploaded to the Virtual 
Contracting Enterprise5 system by the 10th day of the month following the 
inspection, which is referred to as a COR monthly report.  All documentation from 
contract surveillance becomes part of the permanent contract file and is submitted 
by the COR to the Virtual Contracting Enterprise.  

Review of Internal Controls
DoD Instruction 5010.40, “Managers’ Internal Control Program Procedures,” 
May 30, 2013, requires DoD organizations to implement a comprehensive system of 
internal controls that provides reasonable assurance that programs are operating 
as intended and to evaluate the effectiveness of the controls.  We identified 
some areas of improvement for controls to monitor contractor performance at 
KASOTC.  Specifically, requirements for electrical inspections did not exist and 
the performance work statement and quality assurance surveillance plan lacked 
various elements to ensure adequate contractor performance of dining facility 
operations.  We will provide a copy of the report to the senior official responsible 
for internal controls in the Department of the Army.

 3 FAR 46.401, “General,” as of May 29, 2014.
 4 FAR 46.103, “Contracting Office Responsibilities,” as of May 29, 2014.
 5 Virtual Contracting Enterprise COR Management module is used to nominate, appoint, track, and revoke an individual 

as a COR against a U.S. Army contract.
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Finding

U.S. Army Generally Designed Adequate Contract 
Oversight Controls, but Additional Controls Are Needed
ARCENT and ACC-RI officials generally designed adequate controls to monitor 
contractor performance on the basic life support services contract at KASOTC; 
however, we identified some areas for improvement.  Specifically, ARCENT and 
ACC-RI officials did not include:

• controls in the QASP or in the COR monthly report template that required 
a U.S. Government subject matter expert to review the contractor’s 
performance in supplying and maintaining electrical services, and 
ARCENT and ACC-RI officials did not provide a reasonable explanation 
for why this occurred; and

• language in the PWS and QASP to ensure adequate contractor 
performance of dining facility operations because ACC-RI officials 
stated that they relied on subject matter experts from the requiring 
activity to review the PWS.

Without these controls, personnel at KASOTC are at an increased risk of exposure 
to hazards.  Additionally, if the contractor does not deliver base operations support 
functions effectively, it could adversely impact the morale and safety of personnel 
at KASOTC and degrade the ability of forces to accomplish their missions.

Adequate Controls Existed to Monitor Contractor 
Performance, but Improvements Are Needed
ARCENT and ACC-RI officials assigned a COR for the basic life support services 
contract at KASOTC and included adequate controls in the QASP and in the 
COR monthly report template to monitor contractor performance at KASOTC; 
however, additional controls were necessary.  The contracting officer assigned a 
COR for the contract that reported to ARCENT and was located at KASOTC.  The 
COR received the required COR training, in accordance with an Under Secretary of 
Defense memorandum.6 

ARCENT and ACC-RI officials worked together to design the QASP that references 
specific tasks in the PWS and required the COR to provide a monthly inspection of 
the contractor’s performance with supporting documentation to the contracting 

 6 The Under Secretary of Defense for Acquisition, Technology and Logistics  memorandum, “DoD Standard for 
Certification of Contracting Officer’s Representatives (COR) for Service Acquisitions,” March 29, 2010.
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officer.  For example, the QASP lists the specific tasks required for, among others, 
lodging, wireless internet, hair services, and meals in the PWS.  Additionally, it 
provided the acceptable quality levels the contractor must meet to be in compliance 
with the PWS, the method of surveillance conducted by the COR, and the frequency 
of the COR inspections.  For example, the QASP states the COR should evaluate: 

• heating, ventilation, and air conditioning in lodging facilities on a weekly 
basis by conducting periodic surveillance and reviewing customer 
complaints to determine whether the contractor’s performance met the 
acceptable quality level of 10-percent deviation from standard.  The 
PWS and the QASP reference the measurable performance standard 
that the contractor keeps the heating, ventilation, and air conditioning 
system operational 24 hours per day, 7 days per week within a required 
temperature range.

• wireless internet services on a weekly basis by conducting periodic 
surveillance and reviewing customer complaints to determine whether 
the contractor’s performance met the acceptable quality level of 
100-percent compliance.  The PWS and the QASP reference the measurable 
performance standard that the contractor shall provide wireless internet 
in living accommodations to operate with a downlink minimum of 
100 megabits per second.  

• hair services on a weekly basis by conducting periodic surveillance and 
reviewing customer complaints to determine whether the contractor’s 
performance met the acceptable quality level of 100-percent compliance.  
The PWS and the QASP reference the measurable performance standard 
that the contractor will provide services at a minimum of 3 days per week, 
with operating hours, at a minimum of 1000 hours through 1600 hours.  

Also, ARCENT and ACC-RI officials designed the QASP to require the COR to provide 
the results of the inspections on a monthly basis to the contracting officer.  The 
QASP states that the COR should document the method of surveillance and provide 
a detailed explanation when evaluating the contractor’s performance.  However, 
ARCENT and ACC-RI officials did not include inspection requirements for electrical 
services in the QASP or COR monthly report template.  Also, contract requirements 
and controls need improvement for dining facility services.
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Inspection Requirements Did Not Exist for 
Electrical Inspections
ARCENT and ACC-RI officials did not include controls in the QASP or in the COR 
monthly report template that required a U.S. Government subject matter expert 
to review the contractor’s performance in providing and maintaining electrical 
services at KASOTC.  The PWS requires the contractor to provide various electrical 
services such as providing and maintaining lodging units with electrical power and 
heating and air conditioning, and providing and maintaining a main distribution 
panel that meets British standards.  The QASP and the COR monthly report 
template did not include any requirements for U.S. Government subject matter 
experts to inspect these services.

The contracting officer and the COR could not explain why adequate contractor 
oversight was not performed for electrical contract performance elements.  When 

asked if U.S. Government contract oversight personnel inspected 
the facilities, ACC-RI officials said to ask the requiring 

activity, ARCENT, which the COR is assigned to.  Although 
we requested documentation, the COR7 did not provide 
any maintenance and inspection records for electrical 
safety at KASOTC.  The COR stated that the quality 
control (QC) reports8 developed by the contractor would 

identify any maintenance issues that addressed electrical 
safety events or concerns.  

The COR monthly reports and the contractor’s QC reports, obtained through the 
Virtual Contracting Enterprise,9 did not contain sections relating to electrical 
inspections.  Also, the reports did not contain discussions or note problems related 
to electrical services.  The COR stated that he believed the inspection requirements 
were managed by the contractor; however, the COR did not provide any supporting 
documentation to validate that this happened.  Without surveillance documentation 
the contracting officer cannot properly administer the contract.

U.S. Government inspections of contractor electrical services are critical to 
protect U.S. and foreign personnel.  We have previously reported on electrocution 
deaths of service members in Iraq involving equipment malfunctions that could 

 7 The COR was assigned to the contract from September 2014 to March 2015.
 8 QC reports include results from inspections conducted by the contractor to assure the quality of an end product 

or service meets contract requirements.  The PWS requires the contractor to submit a monthly QC report for each 
functional area identified in the contract.  The report must be submitted to the COR and contracting officer on the last 
day of the month for review.

 9 The Virtual Contracting Enterprise had QC monthly reports for April, June, July, September, October, November, and 
December 2014.  The QC monthly reports for May and August 2014 were not available.  

The COR 
did not provide 

any maintenance 
and inspection 

records for 
electrical safety 

at KASOTC.
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have related to whether a contractor complied with proper electrical standards.10  
Until officials designate a U.S. Government subject matter expert to perform 
regular electrical inspections and oversee electrical maintenance or repair 
services performed by the contractor, officials cannot ensure the risk of exposure 
to electrical hazards to the warfighter is minimized.  We discussed these safety 
concerns to USCENTCOM and ARCENT in April 2015.  The Commanding General, 
ARCENT, should require U.S. Government subject matter experts to perform regular 
electrical service inspections at KASOTC to ensure the facilities are maintained and 
operating accordingly.  

Contract Requirements and Controls Need Improvement for 
Dining Facility Services
ARCENT and ACC-RI officials did not adequately design controls for the dining 
facility services sections of the PWS and QASP.  The contractor operates a dining 
facility at KASOTC as part of the basic life support contract.  According to the 
contract, the contractor should follow several U.S. Army regulations on providing 
meals to service members.  The Deputy Chief of Staff of the Army, G-4 is the staff 
proponent for the Army Food Program.  The Joint Culinary Center of Excellence, 
a component of the U.S. Army Quartermaster School at Fort Lee, Virginia, assists 
the Army G-4 by providing assistance, evaluation, and guidance to commanders on 
food program objectives, polices, and procedures.

The PWS required the contractor to: 

• follow outdated and canceled guidance.  Technical Manual (TM) 4-41.1111 
and TM 4-41.1212 replaced Field Manual (FM) 10-23-213 in April 2012; 
therefore, FM 10-23-2 should not have been referenced in the contract, 
which was awarded in March 2014.  In addition, the PWS referenced the 
Food Pyramid, which should no longer be used because the “Guide to Good 
Eating”14 replaced the Food Pyramid as a guideline to prepare food.

• remove employees with disease symptoms, open wounds, canker sores 
on hands, or sores associated with contagious diseases.  However, the 
PWS did not address what conditions were required for the employee to 
return to work. 

 10 DoD IG Report No. IPO2009E001, “Review of Electrocution Deaths in Iraq: Part II - Seventeen Incidents Apart from 
Staff Sergeant Ryan D. Maseth, U.S. Army,” July 24, 2009.

 11 TM 4-41.11 “Dining Facility Operations,” April 23, 2012.
 12 TM 4-41.12 “Food Program Operations,” April 23, 2012.
 13 FM 10-23-2 “Tactics, Techniques, And Procedures For Garrison Food Preparation And Class I Operations Management,” 

as of 30 September 1993.
 14 “Guide to Good Eating,” National Dairy Council, as of 2006.
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• provide equipment to prepare, cook, and serve; keep meals warm; and 
refrigerate or freeze food at the appropriate temperatures during storage.  
The QASP did not state how to measure the contractor’s performance 
against the standards that cover proper food preparation and storage.

• follow specific sanitation procedures, but the QASP did not provide the 
surveillance methods that would be used to measure how the contractor 
complied with sanitation procedures and standards.

ACC-RI officials relied on subject matter experts from the requiring activity, 
ARCENT, to develop the PWS.  Specifically, in March 2014, ACC-RI officials received 
an e-mail from an ARCENT official in which he stated that he made substantial 
revisions to the PWS after receiving comments from ARCENT G–4 (Food Service 
Branch), the Defense Logistics Agency, and the Joint Culinary Center of Excellence 
at Fort Lee.  However, in May 2015, we asked the Division Chief of the Concepts, 
Systems and Policy Division at the Joint Culinary Center of Excellence whether 
she reviewed the PWS for the contract, and she stated that the Joint Culinary 
Center of Excellence reviewed the PWS in early 2015 at the request of the DoD OIG 
audit team15 and did not have any record of reviewing the PWS prior to this.  The 
Deputy Chief of Staff of the Army, G-4, should require Joint Culinary Center of 
Excellence to review the dining facility services section of the basic life support 
services contract section, in the PWS, and the QASP and recommend changes.  Also, 
the Executive Director, ACC-RI, should modify contract documents to implement 
recommended changes.  

Conclusion
ARCENT and ACC-RI officials should require U.S. Government subject matter 
experts to perform regular electrical inspections at KASOTC to ensure the facilities 
are maintained and operating accordingly.  Also, the Deputy Chief of Staff of the 
Army, G-4, should require the Joint Culinary Center of Excellence personnel to 
review the dining facility services section of the basic life support services contract 
section and the QASP.  Without these controls, personnel are at an increased risk 
of exposure to hazards.  If base operations support functions are not delivered 
effectively, it could adversely impact the morale and safety of personnel at KASOTC 
and degrade the ability of forces accomplish their missions.

 15 Representatives from the Joint Culinary Center of Excellence, Fort Lee, Virginia, initially alerted us to these deficiencies 
after we asked them to review the PWS and the QASP.
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Recommendations, Management Comments, 
and Our Response
Recommendation 1
We recommend that the Commanding General, U.S. Army Central Command 
require U.S. Government subject matter experts to perform regular electrical 
service inspections to ensure the facilities are maintained and operating 
according to applicable standards at the King Abdullah II Special Operations 
Training Center.

Commanding General, U.S. Army Central Command Comments
The Commanding General, ARCENT, agreed, stating that the Command’s G-4 team 
and engineers are working to identify and resource a full-time master electrician 
who will oversee electrical work performed by the contractor and conduct regular 
inspections of the living and work areas at KASOTC.  The Commanding General 
stated that the command initiated additional corrective actions since the DoDIG 
released the draft report to include performing a review of the contract to identify 
and review electrical operations that are required of the contractor.  He stated 
that the Command’s safety office proposed PWS tasks for the contractor, such as 
contractor response requirements when notified of electrical issues and contractor 
requirements to perform electrical work that conforms to the British standard.  He 
stated that the safety office provided this list to the Command’s G-4 Operational 
Contract Support Team to review and include in a modification to the contract.

Our Response
Comments from the Commanding General addressed all specifics of the 
recommendation, and no further comments are required.

Recommendation 2
We recommend that the Deputy Chief of Staff of the Army, G-4, require the 
U.S. Army Quartermaster School, Joint Culinary Center of Excellence, to review 
the dining facility services section of the basic life support services contract 
and quality assurance surveillance plan and recommend changes.

Deputy Chief of Staff of the Army, G-4 Comments 
The Director of Supply, responding for the Deputy Chief of Staff of the Army, G-4, 
agreed, stating that their office requested the U.S. Army Quartermaster School, 
Joint Culinary Center of Excellence review the dining facility services section of 
the contract and the QASP and recommend changes.  The Director stated that the 
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Joint Culinary Center of Excellence reviewed the PWS and provided a modification 
to the contract with relevant changes to current Army regulations.  Additionally, 
the Director stated that the Joint Culinary Center of Excellence developed the QASP 
with measurable performance areas for implementation with the revised PWS and 
the Performance Requirements Summary.

Our Response
Comments from the Director addressed all specifics of the recommendation, and no 
further comments are required.

Recommendation 3
Upon receiving the results of the review in Recommendation 2, we 
recommend that Executive Director, U.S. Army Contracting Command–
Rock Island, modify contract documents to implement recommended changes 
by the U.S. Army Quartermaster School, Joint Culinary Center of Excellence.

Executive Director, U.S. Army Contracting Command-Rock Island Comments
The Principal Assistant Responsible for Contracting, responding for the Executive 
Director, ACC-RI, agreed, stating that the command would make the recommended 
contract modifications to implement recommended changes from ARCENT and the 
U.S. Army Quartermaster School, Joint Culinary Center of Excellence.

Deputy Chief of Staff of the Army, G-4 Comments 
Although not required to comment, the Director of Supply, responding for the 
Deputy Chief of Staff of the Army, G-4, agreed, stating the contract will be modified 
based on Commanding General, ARCENT, and Joint Culinary Center of Excellence 
recommendations.  He also stated that ACC-RI will implement new PWS and 
QASP modifications with a date to be determined.

Our Response
Comments from the Principal Assistant addressed all specifics of the 
recommendation, and no further comments are required.  We acknowledge 
the comments from the Director and have included them in the final copy of 
this report.
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Appendix

Scope and Methodology 
We conducted this performance audit from November 2014 through June 2015 in 
accordance with generally accepted government auditing standards.  Those 
standards require that we plan and perform the audit to obtain sufficient, 
appropriate evidence to provide a reasonable basis for our findings and conclusions 
based on our audit objectives.  We believe that the evidence obtained provides a 
reasonable basis for our findings and conclusions based on our audit objectives.  

Review of Documentation and Interviews
To understand the KASOTC contract requirements, we obtained and reviewed the:

• basic life support services contract (contract number W52P1J-14-C-0009) 
and seven contract modifications;

• PWSs;

• QASPs;

• COR monthly reports; and 

• other relevant contract documentation.

We compared the QASP to the PWS, and we reviewed all nine COR monthly 
reports dated from April 2014 through December 2014.  Additionally, we 
reviewed contractor quality control reports, base operations reports, and 
supporting documentation.

We assessed COR training records to ensure the assigned COR met DoD COR 
competencies and training requirements.  We also used the following guidance.

• FAR:

 { Part 1, “Federal Acquisition Regulations System,” April 10, 2015;

 { Part 37, “Service Contracting,” May 29, 2014;

 { Part 42, “Contract Administration and Audit Services,” 
July 1, 2014; and

 { Part 46, “Quality Assurance,” May 29, 2014;

• Army Regulation 70-13, “Management and Oversight of Service 
Acquisitions,” July 30, 2010; and
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• Memorandums:

 { The Assistant Secretary of the Army for Acquisition Logistics 
and Technology memorandum, “Oversight, Surveillance and 
Documentation of Contractor Performance on Service and 
Construction Contracts,” February 6, 2007; 

 { The Assistant Secretary of the Army for Acquisition Logistics 
and Technology memorandum, “Contract Administration and 
Surveillance for Service Contracts,” February 9, 2007; and

 { The Under Secretary of Defense for Acquisition, Technology 
and Logistics memorandum, “DoD Standard for Certification 
of Contracting Officer’s Representatives (COR) for Service 
Acquisitions,” March 29, 2010.

To understand responsibilities for the KASOTC contract and the controls in place 
for monitoring contractor compliance, we contacted officials at:

• Under Secretary of Defense, Acquisition, Technology and Logistics; 

• USCENTCOM; 

• Deputy Assistant Secretary of the Army (Procurement);

• Joint Staff, J-4; 

• Deputy Chief of Staff of the Army, G-4; 

• U.S. Army Materiel Command; 

• ARCENT; 

• U.S. Army Contracting Command; 

• U.S. Army Quartermaster School, Joint Culinary Center of Excellence; and

• three CORs that were assigned to the contract, as of April 24, 2015.

Use of Computer-Processed Data 
We did not use computer-processed data to perform this audit. 

Use of Technical Assistance 
Engineers from the DoD OIG Technical Assessment Division assisted with this 
audit.  Specifically, the engineers reviewed the PWS for weaknesses in the areas of 
electrical and environmental safety.
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Prior Coverage
During the last 5 years, the Government Accountability Office (GAO) the 
Department of Defense Inspector General (DoD IG) and the Army Audit Agency 
issued four reports discussing contractor support in a contingency environment.  
Unrestricted GAO reports can be accessed at http://www.gao.gov.  Unrestricted 
DoD IG reports can be accessed at http://www.dodig.mil/pubs/index.cfm.  
Unrestricted Army Audit Agency reports can be accessed from .mil and gao.gov 
domains at https://www.aaa.army.mil/.  

GAO
GAO-10-551-T, “Warfighter Support, Continued Actions Needed by DoD to Improve 
and Institutionalize Contractor Support in Contingency Operations,” March 2010 

DoD IG
DODIG-2013-097, “Improvements Needed in the Oversight of the Medical-Support 
Services and Award-Fee Process Under the Camp  As Sayliyah, Qatar, 
Base Operation Support Services Contract,” June 26, 2013 

D-2011-078, “Contracts Supporting Base Operations in Kuwait Need Stronger 
Management and Administration,” June 30, 2011

Army
2011-0212-ALC, “Contract Requirements Definition-Base Operations Support,” 
September 22, 2011
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Management Comments

Army G-4
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Army G-4 (cont’d)
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U.S. Army Central Command
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Army Contracting Command-Rock Island
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Army Contracting Command-Rock Island (cont’d)
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Army Contracting Command-Rock Island (cont’d)
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Army Contracting Command-Rock Island (cont’d)
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Acronyms and Abbreviations

Acronyms and Abbreviations

ACC-RI U.S. Army Contracting Command–Rock Island

ARCENT U.S. Army Central Command

CF-J U.S. Central Command (Forward)–Jordan

COR Contracting Officer’s Representative

FAR Federal Acquisition Regulation

KASOTC King Abdullah II Special Operations Training Center

PWS Performance Work Statement

QASP Quality Assurance Surveillance Plan

QC Quality Control

USCENTCOM U.S. Central Command





Whistleblower Protection
U.S. Department of Defense

The Whistleblower Protection Enhancement Act of 2012 requires 
the Inspector General to designate a Whistleblower Protection 
Ombudsman to educate agency employees about prohibitions 
on retaliation, and rights and remedies against retaliation for 
protected disclosures. The designated ombudsman is the DoD Hotline 
Director. For more information on your rights and remedies against  

retaliation, visit www.dodig.mil/programs/whistleblower.

For more information about DoD IG 
reports or activities, please contact us:

Congressional Liaison 
congressional@dodig.mil; 703.604.8324

Media Contact
public.affairs@dodig.mil; 703.604.8324

Monthly Update 
dodigconnect-request@listserve.com

Reports Mailing List 
dodig_report@listserve.com

Twitter 
twitter.com/DoD_IG

DoD Hotline 
dodig.mil/hotline



D E PA R T M E N T  O F  D E F E N S E  │  I N S P E C TO R  G E N E R A L
4800 Mark Center Drive

Alexandria, VA 22350-1500
www.dodig.mil

Defense Hotline 1.800.424.9098

www.dodig.mil
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