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Results in Brief
The Army Needs To Improve Property Accountability 
and Contractor Oversight at Redistribution Property 
Assistance Team Yards in Afghanistan 

Objective
We determined whether Redistribution 
Property Assistance Teams (RPATs) in Bagram 
and Kandahar, Afghanistan, have effective 
procedures in place to process equipment, to 
include preparation for shipment. 

Findings
The RPATs did not have effective procedures 
for processing and safeguarding retail and 
wholesale equipment at the RPAT yards 
in Bagram and Kandahar, Afghanistan.  
Specifically, RPAT personnel did not accurately 
record 6,703 of 18,036, or 37.2 percent, 
of equipment valued at $157.4 million  
(see Appendix C) in the accountability systems 
or maintain sufficient documentation to 
support items that had been transferred from 
the RPAT yards in Bagram and Kandahar.

This occurred because Army Sustainment 
Command (ASC), Army Contracting Command-
Rock Island (ACC-RI), and the 401st Army  
Field Support Brigade (AFSB) did not properly 
oversee contractor performance to ensure 
adequate establishing and transferring of 
property accountability at the RPAT yards; 
ASC did not provide sufficient resources 
to the RPATs; ACC-RI did not hold the 
contractor accountable for poor performance; 
and the 401st AFSB did not implement 
effective controls over equipment at the  
RPAT yards.

March 4, 2014

As a result, the Army reported accumulated losses of $586.8 million  
on 26 open Financial Liability Investigations of Property Loss reports 
from May 2012 through May 2013 in retail and wholesale equipment 
at the nine RPAT yards in Afghanistan.  Included in these losses were 
weapons, weapons systems, and other sensitive equipment.  

We also identified that equipment at the RPAT yards was not being 
safeguarded in accordance with applicable regulations.  When notified 
of the problem, the Commander, 401st AFSB, promptly acted to fix the 
identified deficiencies.

Recommendations
Among other recommendations, we recommend that ASC, ACC-RI,  
and the 401st AFSB update the Quality Assurance Surveillance Plan  
and determine whether the contractor is meeting applicable 
requirements.  We recommend the Commander, ACC-RI, initiate action 
to reform poor contractor performance.  Finally, we recommend the 
Commander, 401st AFSB, employ Automatic Identification Technology 
and implement monthly reviews of the work performed by RPAT 
personnel to ensure that they are fulfilling their responsibilities. 

Management Comments and  
Our Response
Management comments from the Commander Army Sustainment 
Command were responsive to the recommendations.  Comments 
from the Commander, Army Materiel Command, the Director, ACC-RI,  
and the Commander, 401st Army Field Support Brigade partially 
addressed the recommendations.  Based on comments from the 
Commander, Army Materiel Command, draft Recommendations 3.a and 
3.b were revised, consolidated, and redirected.  Therefore, we request 
the Commander, Army Materiel Command, the Commander, Army 
Sustainment Command, the Director, ACC-RI, and the Commander, 
401st Army Field Support Brigade provide revised comments to the  
final report by April 4, 2014.  Please see the Recommendations Table  
on the next page.

Findings Continued
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Recommendations Table
Management Recommendations 

Requiring Comment
No Additional 

Comments Required

Commander, Army Materiel Command 1

Commander, Army Sustainment Command 3.a 2.a, 2.b

Director, Army Contracting Command-Rock Island 3.a 3.b

Commander, 401st Army Field Support Brigade 4.a, 4.c 4.b

Please provide comments by April 4, 2014.
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March 4, 2014

MEMORANDUM FOR AUDITOR GENERAL, DEPARTMENT OF THE ARMY

SUBJECT: The Army Needs To Improve Property Accountability and Contractor Oversight at the   
 Redistribution Property Assistance Team Yards in Afghanistan  
 (Report No. DODIG-2014-043) 

We are providing this report for review and comment.  The Army did not have effective procedures 
for processing and safeguarding retail and wholesale equipment at the Redistribution Property 
Assistance Team yards in Afghanistan.  

We considered management comments on a draft of this report when preparing the final report.  
DoD Directive 7650.3 requires that recommendations be resolved promptly.  Comments from 
the Commander, Army Sustainment Command fully addressed the recommendation and left no 
unresolved issues.  Comments from the Commander, Army Materiel Command partially addressed 
Recommendation 1.  The Director, Army Contracting Command-Rock Island concurred with 
Recommendation 3.c.  However, comments on Recommendations 3.a and 3.b partially addressed 
the recommendations. Based on comments from the Commander, Army Materiel Command, we 
revised draft Recommendations 3.a, and 3.b and combined them into Recommendation 3.a, and 
renumbered the remaining recommendations accordingly.  We directed Recommendation 3.a to 
the Commander, Army Sustainment Command, and the Director, Army Contracting Command-
Rock Island.  Comments from the Commander, 401st Army Field Support Brigade, fully addressed  
Recommendation 4.b.  However, comments on Recommendations 4.a and 4.c did not address the 
specifics of the recommendation.  Therefore, we request additional comments from the Commander, 
Army Materiel Command, the Commander, Army Sustainment Command, the Director, Army 
Contracting Command-Rock Island, and the Commander, 401st Army Field Support Brigade, by  
April 4, 2014.

Please send a portable document format (.pdf) file containing your comments to audrco@dodig.mil.   
Copies of your comments must have the actual signature of the authorizing official for your 
organization. We cannot accept the /Signed/ symbol in place of the actual signature.  If you arrange 
to send classified documents electronically, you must send them over the SECRET Internet Protocol 
Router Network (SIPRNET).

We appreciate the courtesies extended to the staff.  Please direct questions to me at (703) 604-8905 
(DSN 664-8905).  

 Amy J. Frontz
 Principal Assistant Inspector General
       for Auditing 
cc:
Commander
Commander

, Arm
, Arm

y Mat
y Sustainment Command

eriel Command

Dir
Commander

ector, Arm
, 401st Arm

y Contracting Command
y Field Support Brigade

INSPECTOR GENERAL
DEPARTMENT OF DEFENSE
4800 MARK CENTER DRIVE

ALEXANDRIA, VIRGINIA 22350-1500
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Introduction

Objective
Our objective was to determine whether Redistribution Property Assistance Teams 
(RPATs) in Afghanistan have effective procedures in place to process equipment, to 
include preparation for shipment.  See Appendix A for the scope and methodology and 
prior coverage related to the objective.

Background
The overall intent of an RPAT is to eliminate all excess Army property that units have 
in theater, redistribute equipment to fill shortages, and retrograde excess equipment 
to the United States.  RPATs are also responsible for improving property accountability 
of retrograde equipment and enabling asset visibility of received equipment during  
transit.  Figure 1 presents an aerial view of the Bagram RPAT yard.

Figure 1.  Bagram RPAT Yard
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RPATs in Afghanistan
RPATs in Afghanistan relieve redeploying Army units of their Theater Provided 
Equipment,1 clear their property books, and prepare Army units to redeploy to their 
home stations.  After relieving the units of accountability, the RPATs either process the 
Theater Provided Equipment for retrograde or hold the equipment at the RPAT yards 
for incoming troops.  As of September 2013, there were nine RPATs, totaling about  
147.62 acres, in Afghanistan.  From June 2013 through August 2013, these RPATs  
relieved units of 2,893 pieces of rolling stock and 47,186 pieces of nonrolling stock.2   
Ultimately, all the Army Theater Provided Equipment will be processed through 
one of the RPAT yards, with the RPATs at the Bagram and Kandahar Airfields in 
Afghanistan handling the majority of the workload.  However, 401st Army Field Support  
Brigade (AFSB) personnel informed us that an abundance of Army equipment was 
delivered to Afghanistan but never brought to record in any accountability system.  
As a result, 401st AFSB personnel were unable to provide a reliable estimate of the 
amount of equipment that would need to be retrograded through the RPAT yards  
in Afghanistan.  

Roles and Responsibilities for RPAT Operations in Afghanistan
The RPAT workforce in Afghanistan is composed of military, civilian, and contractor 
personnel.  Each workforce has specific responsibilities that influence the effectiveness 
and efficiency of RPAT operations.

Military Workforce
The 401st AFSB, a subordinate command of Army Sustainment Command (ASC),  
developed and operates the RPAT yards in Afghanistan. The 401st AFSB has two battalions 
in theater that are responsible for executing the RPAT operations.  The 401st AFSB 
Commander is responsible for overseeing all facets of the RPAT yard, to include ensuring 
that all Government property is accounted for, cared for, and secured in accordance  
with Army regulations.

Civilian Workforce
Department of the Army civilians fill many positions at the RPAT yards.  Two of the 
most significant responsibilities are property accountability and contract oversight.  

 1 Theater Provided Equipment are items designated by the Army to remain in the Area of Responsibility for the duration 
of the mission.  All equipment received, drawn, or purchased in theater is considered Theater Provided Equipment.  A 
unit may not redeploy with these items without Army headquarters approval.  The Area of Responsibility is the specific 
geographic boundary where the combatant commanders are responsible for planning and conducting operations.

 2 Rolling stock includes wheeled vehicles, tracked combat vehicles, wheeled/tracked construction equipment, trailers,  
semi-trailers, and any other standard trailer-mounted equipment.  Nonrolling stock encompasses all other equipment  
that is not rolling stock.
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Specifically, civilians fill all Primary Hand Receipt Holder (PHRH), Wholesale  
Responsible Officer, Theater Wholesale Accountability Officer, Deputy Wholesale 
Accountable Officer, and Contracting Officer’s Representative (COR) positions at the RPAT 
yards in Afghanistan.  

When units turn equipment into the RPAT that is scheduled for redistribution to other 
units, PHRHs are responsible for inspecting, accepting, and maintaining accountability 
of the equipment until the equipment is transferred from their hand receipts.  While 
the equipment is on their hand receipts, the PHRHs are responsible for maintaining the 
proper care, custody, security, and safe keeping of the equipment.  Alternately, when units 
turn equipment into the RPAT that is scheduled for retrograde, Wholesale Responsible 
Officers are responsible for inspecting and accepting the equipment.  However, unlike a 
PHRH, property accountability is not a responsibility of the Wholesale Responsible Officer.  
Rather, the Theater Property Book Officer, Theater Wholesale Accountability Officer,  
and Deputy Wholesale Accountable Officer assume responsibility for the equipment.

CORs are trained individuals designated and authorized in writing by the contracting 
officer to perform specific technical or administrative functions on a contract.  CORs 
at the RPAT yards in Afghanistan are responsible for performing regular and recurring 
surveillance of the contractor to ensure that the contractor’s performance complies 
with the requirements of the Performance Work Statement (PWS).3  The COR submits 
the results to the contracting officer who then uses the COR’s reports to identify  
performance strengths and weaknesses, problem areas, or contractual failures.

Contractor Workforce
The Army Contracting Command-Rock Island (ACC-RI) has awarded three cost-plus-fixed-
fee contracts to support RPAT operations in Afghanistan.  Table 1 provides additional 
details on the three RPAT contracts.

Table 1.  Contracts Awarded by ACC-RI To Support RPAT Operations

Contract Number RPAT 
Function Contract Name Period of 

Performance
Value 

($Million) 

W52P1J-10-D-0097 Retail Integrated Logistics Support and 
Services (ILSS)

9/23/2010 to 
9/22/2013 $150.1

W52P1J-12-C-0077 Retail Integrated Logistics Support and 
Services-2 (ILSS-2)

6/24/2013 to 
6/23/2016 $180.1

W911SE-07-D-0004 Wholesale Field and Installation Readiness 
Support Team (FIRST)

1/28/2010 to 
1/27/2015 $1,037.6

 3 Federal Acquisition Regulation Subpart 37.6, “Performance-Based Acquisition,” states that performance-based contracts 
are to include a PWS, which is a statement of work that describes the required results in clear, specific, and objective terms 
with measurable outcomes.
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The Integrated Logistics Support and Services and ILSS-2 contracts were designed to 
assist the 401st AFSB with property accountability, resource management, and security 
of retail equipment at the RPAT yard.  The FIRST contract requires that the contractor 
provide property accountability, visibility, and management of wholesale equipment at 
the RPAT yard.

In August 2011, the Defense Contract Management Agency (DCMA) accepted specific 
contract administration responsibilities from ACC-RI, to include ensuring that  
Government property in the custody of contractors was accounted for, controlled, 
protected, preserved, and maintained in accordance with regulatory and contractual 
requirements.  DCMA also was responsible for determining whether the contractor was 
in compliance with contractual quality assurance requirements.

RPAT Process
Using either a lateral transfer or a wholesale transfer, RPATs relieve units of  
accountability.  When units enter the RPAT yard, the units maintain equipment 
accountability in the Property Book Unit Supply Enhanced (PBUSE) system, the Army’s 
unit-level accountability system.  Retail equipment is Army equipment maintained and 
recorded in the PBUSE system.  A lateral transfer is when equipment is transferred 
via PBUSE from the unit to a PHRH.  The alternative, a wholesale transfer, requires a  
transfer of equipment from the unit’s hand receipt to the Army’s hand receipt in the 
Logistics Modernization Program (LMP), the wholesale accountability system.  For the 
Army to appropriately account for its equipment, RPAT personnel should accurately 
record the items in either PBUSE or LMP.

Lateral Transfer (Retail to Retail)
Working in conjunction with ILSS contractors, redeploying units prepare a  
DA Form 3161, “Request for Issue or Turn In,” for each piece of equipment that the 
redeploying units are turning into the RPAT.  At the RPAT yard, the unit, an ILSS contractor, 
and the accepting PHRH perform a joint inspection to ensure that the information  
on the DA Form 3161 is accurate.  The PHRH then signs the DA Form 3161, which  
initiates a lateral transfer of accountability from the unit to the PHRH.  Once the PHRH 
signs the DA Form 3161, ILSS contractors transfer the equipment from the unit’s  
property book to the PHRH’s hand receipt in PBUSE.  PHRHs at different RPAT yards can 
also conduct lateral transfers.  For example, a PHRH at the Bagram RPAT can laterally 
transfer equipment to a PHRH at the Kandahar RPAT.  The primary purpose for lateral 
transfers at the RPAT yard is for equipment held for transfer to units deploying into 
Afghanistan.  See Figure 2 for an illustration of the retail transfer process.
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Wholesale Transfer (Retail to Wholesale)
With assistance from ILSS contractors, redeploying units prepare DD Form 1348-1A, 
“Issue/Release Document,” for each piece of equipment to be turned into the RPAT.   
At the RPAT yard, the unit and RPAT personnel perform a joint inspection to ensure 
that the DD Form 1348-1A is accurate.  The Wholesale Responsible Officer then signs  
the DD Form 1348-1A, which initiates a transfer of accountability from the unit to the 
Army.  Once the documents have been signed, ILSS contractors remove the equipment 
from the unit’s property book in PBUSE, which relieves the unit of accountability.  On 
confirmation that the equipment has been removed from PBUSE, FIRST contractors 
upload the equipment into the Army War Reserve Deployment System, a wholesale 
visibility system used to update LMP records.  The primary purpose of wholesale  
transfers at the RPAT yard is for retrograding that equipment.  See Figure 2 for an 
illustration of the wholesale transfer process.

Figure 2.  RPAT Process for Performing Lateral and Wholesale Transfers

The unit enters 
the RPAT and RPAT 
personnel perform 
a joint inspection 
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The PHRH signs  
DA Form 3161 
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Accountability and Oversight Requirements and 
Responsibilities
Army Regulation 710-2, “Inventory Management, Supply Below the National Level,”  
March 28, 2008, prescribes that all property acquired by the Army, regardless of 
source, needs to be accounted for, and that all nonexpendable items are required to be 
accounted for on a formal property book.  Additionally, Army Regulation 735-5, “Property 
Accountability, Policies and Procedures for Property Accountability,” May 30, 2013, states 
that property accountability must be continuous from the time of acquisition to the 
ultimate consumption or disposal of the property.

Financial Liability Investigation of Property Loss 
The Army uses a financial liability investigation of property loss (FLIPL) to account 
for lost, damaged, or destroyed Government property.  If equipment is lost, the  
Army documents the circumstances concerning the loss or damage of Government 
property and adjusts the property from the accountable records.  The initiator then 
provides the DD Form 200 to the approving authority, who must be the first general 
officer in the rating chain when Controlled Inventory Items (CIIs)4 are lost or when the 
losses are greater than $100,000.  

Review of Internal Controls 
DoD Instruction 5010.40, “Managers’ Internal Control Program (MICP) Procedures,”  
May 30, 2013, requires DoD organizations to implement a comprehensive system of 
internal controls that provides reasonable assurance that programs are operating as 
intended and to evaluate the efficiency and effectiveness of controls.  We determined 
that internal controls were not effective to provide reasonable assurance that retail 
equipment was being effectively processed and safeguarded at the Bagram and  
Kandahar RPAT yards.  Specifically, ASC did not provide adequate resources to support 
the PHRHs; ACC-RI did not hold the contractor accountable for maintaining property 
accountability and visibility; ASC, ACC-RI, and the 401st AFSB did not properly  
oversee the performance of the ILSS contractors; and, RPAT personnel did not use 
automated procedures to maintain retail equipment accountability.  

 4 Army Regulation 735-5 defines CIIs as those items designated as having characteristics requiring they be identified, 
accounted for, secured, segregated, or handled in a special manner to ensure their safekeeping and integrity.  CIIs are 
categorized as classified, sensitive, or pilferable, depending on the degree of control required.
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We also determined that internal controls were not adequate to provide reasonable 
assurance that wholesale equipment was being effectively processed at the RPAT yards.  
Specifically, ACC-RI did not take appropriate action to ensure that the FIRST contractor 
maintained appropriate care, custody, security, and safekeeping of wholesale equipment, 
and the 401st AFSB did not implement effective controls over wholesale equipment.   
We will provide a copy of this report to senior officials at ASC, ACC-RI, and 401st AFSB  
who are responsible for internal controls.
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Finding

Army Needs To Improve the Procedures for Processing 
and Safeguarding Equipment at the Redistribution 
Property Assistance Team Yards

ASC, ACC-RI, and the 401st AFSB did not have effective procedures for processing and 
safeguarding equipment at the RPAT yards in Bagram and Kandahar, Afghanistan.  
Specifically, RPAT personnel did not accurately record 6,703 of 18,036, or 37.2 percent, 
of equipment valued at $157.4 million (see Appendix C) in the accountability systems  
or maintain sufficient documentation to support items that had been transferred from  
the RPAT yards in Bagram and Kandahar.

The deficiencies associated with retail property accountability occurred because:

• ASC did not provide sufficient resources to support the PHRHs responsible 
for maintaining accountability, custody, security, and safekeeping of all 
Government property on their hand receipts, 

• ACC-RI and ASC officials did not administer the ILSS contract to maintain 
property accountability and visibility,

• ASC, ACC-RI, and the 401st AFSB did not properly oversee contractor 
performance to ensure retail property accountability was being adequately 
established and transferred, and  

• The 401st AFSB did not use automated procedures to maintain retail  
equipment accountability. 

The deficiencies associated with wholesale property accountability occurred because:

• ACC-RI, despite 220 Corrective Action Requests (CARs) that detailed  
instances where the contractor did not comply with the Performance Work 
Statement, did not take sufficient action to ensure the contractor maintained 
the appropriate care, custody, security, and safekeeping of wholesale 
equipment, and 

• The 401st AFSB did not implement effective controls over wholesale  
equipment at the RPAT yards in Afghanistan.
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As a result, the Army reported accumulated losses of $586.8 million on 26 open  
FLIPL reports from May 2012 through May 2013 in retail and wholesale equipment at  
the nine RPAT yards in Afghanistan.  Included in these losses are weapons, weapons 
systems, and other sensitive equipment. 

We also identified that equipment at the RPAT yards was not being safeguarded in 
accordance with applicable regulations.  When notified of the problem, the Commander, 
401st AFSB, promptly acted to fix the identified deficiencies.

Retail Property Accountability Responsibilities 
Retail property accountability at the RPAT yard is the responsibility of the PHRHs, with 
assistance from ILSS contractors.  ILSS contractors are responsible for conducting the 
joint inventories of equipment entering the RPAT, ensuring the documentation used 
to transfer the equipment (DA Form 3161 or DD Form 1348) is accurate, and once the 
appropriate documentation has been signed, updating the PBUSE system to accurately 
reflect the transfer of equipment to the accepting PHRH.  

The PHRH is responsible for the joint inventory and signing the transfer documentation, 
which initiates the transfer of equipment to the PHRH’s hand receipt.  Once equipment 
is on a PHRH’s hand receipt, the PHRH is responsible for maintaining the proper care, 
custody, security, and safe keeping of that equipment until the equipment is transferred 
to another retail hand receipt or to wholesale.

Personnel Need To Improve the Accountability of  
Retail Equipment
RPAT personnel did not have effective procedures for processing and safeguarding  
retail equipment at the RPAT yards.  Based on book-to-floor testing, we were unable to 
locate retail equipment valued at $116.5 million in Bagram and Kandahar RPATs. This 
attributes to 4,437 pieces of equipment out of 11,153, or 39.8 percent, of nonrolling stock 
and 243 pieces of equipment out of 775, or 31.4 percent, of rolling stock in April 2013.  
(See Appendix C.)  

Of the 138 nonrolling stock items we nonstatistically selected for floor-to-book 
testing,5  RPAT personnel were unable to show that 49 of the items were accurately 
recorded in PBUSE.  Of the 60 rolling stock items we selected for floor-to-book testing, 

 5 For floor-to-book testing, we selected items from the Bagram and Kandahar RPAT yards and determined whether the 
equipment was accurately recorded in the applicable accountability system.
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RPAT personnel were unable to show that 14 of the items were accurately recorded in  
PBUSE.  For the items that were not accurately recorded in PBUSE, we identified  
items that were listed in PBUSE on the hand receipt of a PHRH at a different RPAT yard, 
items that had documentation to transfer them to wholesale (DD Form 1348) yet were 
still located with the retail items in the storage facilities, items that were not recorded 
in any accountability system, and items that were being reported by the 401st AFSB  
on an existing FLIPL as lost.  Table 2 illustrates the floor-to-book testing we performed  
on retail equipment.

Table 2.  Floor-to-Book Testing of Retail Equipment

Equipment Type Number of Items Tested
Number of Items For  

Which RPAT Personnel  
Could Not Account

Nonrolling Stock 138 49

Rolling Stock 60 14

The deficiencies we identified in the processing and safeguarding of retail equipment 
at the RPAT yards occurred because ASC, ACC-RI, and the 401st AFSB did not take  
appropriate action to address problems faced by the RPATs in Afghanistan.  Specifically, 
despite written reports advising of ongoing property accountability problems at the  
RPAT yards:

• ASC did not provide adequate resources to support the retail PHRHs who 
are responsible for maintaining accountability, custody, security, and  
safekeeping of all Government property on their hand receipts. 

• ACC-RI did not hold the contractor accountable for maintaining property 
accountability and visibility.

• ASC, ACC-RI, and the 401st AFSB did not properly oversee the performance 
of ILSS contractors to ensure that retail property accountability was being 
adequately established and transferred at the RPAT yards.  

• 401st AFSB did not ensure that RPAT personnel were using automated 
procedures to maintain retail equipment accountability.
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ASC Could Improve Retail Property Accountability by Providing 
Additional Resources To Assist the PHRHs 
ASC did not take appropriate action to adequately resource  
PHRHs overwhelmed with property accountability 
responsibilities at the RPAT yards.  On three occasions, from 
November 2011 through May 2012, ASC reported serious 
property accountability problems at the RPAT yards in 
Afghanistan to the contracting officer, ASC personnel, and 
401st AFSB personnel.  In November 2011, ASC issued a 
memorandum to the contracting officer that outlined serious 
retail property accountability problems at the RPAT yards and 
recommended that the ILSS contractors take over PHRH responsibilities.  In April 2012,  
5 months after the ASC recommendation, the ILSS contracting officer submitted a 
formal request for a legal opinion on whether ILSS contractors could perform PHRH 
responsibilities.  The ASC General Counsel concluded that the request would violate  
10 United States Code (Section 2463), which prohibits contracting out work that  
Federal civilians are performing.  After the legal ruling that ACC-RI could not modify the 
contract, ASC took no further action to improve property accountability.  Specifically, 
ASC could have provided additional civilian or military resources to assist PHRHs 
with maintaining accountability of large hand receipts, but ASC did not take any  
further action.

As of April 2013, eight PHRHs had individual hand receipts with more than 1,000 items, 
including two hand receipts that each contained more than 8,000 items.  Additionally, 
seven of the PHRHs had hand receipts with equipment valued at more than $80 million 
each, including one hand receipt in excess of $314 million.  Hand receipts of this 
volume and value make maintaining property accountability difficult for one individual, 
especially in an environment as fluid as the RPAT.  As a result, and as ASC has identified  
on three occasions, PHRHs have been unable to maintain accountability of retail 
equipment at the RPAT yards in Afghanistan, resulting in the loss of equipment and 
unreliable property accountability records.  ASC should conduct a review of the  
401st AFSB personnel levels to determine whether PHRHs need additional resources 
to fulfill their responsibilities of maintaining the proper care, custody, security, and 
safekeeping of retail equipment on their hand receipts.

ASC 
did not take 
appropriate 

action to adequately 
resource PHRHs . . .  

at the RPAT 
yards.
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Regular and Recurring Inventories Would Improve the 
Accountability and Visibility of Retail Equipment 
ACC-RI and ASC officials did not properly administer the ILSS contract for maintaining 
property accountability and visibility of retail equipment.  Specifically, PWS section 3.1.1 
requires ILSS contractors to maintain 100-percent property accountability and visibility 
at all times for retail equipment.  Moreover, PWS section 3.1.1 requires the contractor 
to maintain accountability in PBUSE and perform inventories.  However, the ACC-RI 
contracting officer and an ASC official stated that the contractor was responsible only 
for accurate and timely accountability in PBUSE and that the contractor had no other 
responsibilities for the equipment once the equipment was transferred into the RPAT.   
Unless the contractor conducts regular and recurring inventories of the retail  
equipment at the RPAT yard, personnel do not know how accurate the data in the  
PBUSE system are for equipment on-hand.  The Commander, ASC should define the 
frequency of the cyclic inventories of retail equipment at the RPAT yards to be performed 
by the ILSS-2 contractor to maintain 100-percent accountability and visibility of retail 
equipment, as required by the contract.  Additionally, the contracting officer should 
modify the contract to address the required frequency of inventory, and verify that the 
required inventory frequency is followed.     

Additionally, despite written notification in November 2011  
that property accountability controls were inadequate and 
that ILSS needed modifications to better assist the PHRHs, 
the ASC Acquisition Strategy Review Panel approved ILSS-2 
contract requirements.  Nearly identical to the requirements 
of the original ILSS contract, the requirements of ILSS-2 
state that the contracting officer may direct the contractor to 
perform inventories.  Other than that requirement, most of the 
requirements in ILSS 2 match ILSS, yet ILSS 2 authorized 38-percent less manpower 
and cost 20 percent more than ILSS.  Although the ILSS-2 period of performance did 
not begin until June 24, 2013, ASC and ACC-RI personnel informed us on June 3, 2013, 
that they were already considering modifying the contract to increase the authorized 
manpower and address previously identified deficiencies at the RPAT yards, which will 
further increase costs. 

Oversight of the ILSS Contractor Performance Was  
Not Effective
ASC, ACC-RI, and the 401st AFSB did not conduct adequate oversight of the ILSS 
contract.  Federal Acquisition Regulation, Subpart 1.602-2, “Career Development, 
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Contracting Authority, and Responsibilities,” states that contracting officers are 
responsible for ensuring performance of all necessary actions for effective contracting, 
ensuring compliance with the terms of the contract, and safeguarding the interests 
of the United States in its contractual relationships.  To fulfill this responsibility, the 
Defense Federal Acquisition Regulation Supplement states that the contracting officer 
should prepare a quality assurance surveillance plan (QASP).6  The contracting officer 
often delegates specific authority to members of the requiring activity to conduct 
contract surveillance to verify that the contractor is fulfilling contract delivery and  
quality requirements.  

For the ILSS contract, the contracting officer instructed  
the requiring activity, ASC, to update the QASP as 
necessary.  However, the ASC did not update the QASP 
in a timely manner.  The QASP used by the CORs until 
at least April 2013 had not been updated to accurately 
reflect changes made to the PWS in December 2011.  As 
a result, the QASP did not enable the CORs to adequately 
monitor the performance metrics in the PWS.

The ILSS PWS required the contractor to ensure 100-percent property accountability 
of Theater Provided Equipment in PBUSE and to complete lateral transfers using a  
DA Form 3161.  However, the QASP did not contain any surveillance steps to identify  
these deficiencies.  Specifically, we identified retail equipment transfers without 
the required DA Forms 3161 or the proper updates in PBUSE and equipment at the  
RPAT yards that the ILSS contractors had not entered into PBUSE.  In one instance, we 
identified that a $1.5 million vehicle reported in PBUSE on a Bagram hand receipt was  
not located at the Bagram RPAT.  RPAT personnel in Bagram stated that the item had 
recently been inventoried at the Kandahar RPAT yard, but Bagram RPAT personnel  
did not have the necessary documentation to verify the transfer.  We contacted  
RPAT personnel in Kandahar to confirm the status of the vehicle and were informed that 
the vehicle was not at the Kandahar RPAT yard either, indicating that RPAT personnel 
had lost complete control of the vehicle.  The ILSS QASP would not have identified  
this loss.  

Furthermore, an ASC official informed us that the 401st AFSB CORs were not  
consistently submitting monthly COR reports and that he had never received the COR 

 6 The QASP is a checklist used by Contracting Officer’s Representatives (CORs) to perform monthly surveillance of  
contractor performance.  The QASP is directly tied to the performance metrics in the PWS to ensure that the Government 
receives the quality of services called for in the contract and that the Government pays only for the acceptable level of  
services received. 
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reports from all the CORs in any given month.  ASC is responsible for ensuring COR 
reports, including QASP results, are received each month and for taking appropriate 
action if COR reports are not received.  Once the monthly COR reports are received, the 
contracting officer and ASC personnel participate in a monthly review of the COR reports.  
ASC personnel and the ACC-RI contracting officer assigned to ILSS are all located in  
Rock Island, Illinois.  As a result, the information on the COR reports is critical to the 
contracting officer’s assessment of ILSS contractor performance.  ASC, ACC-RI, and 
the 401st AFSB all have a fiduciary responsibility to be stewards of DoD funds and to 
continually validate that the contractor is in compliance with contract requirements.   
ASC, ACC-RI, and the 401st AFSB should update the QASP to accurately measure whether  
the contractor is meeting the performance metrics in the PWS.  Additionally, the 
Commander, 401st AFSB, should determine whether the CORs are completing and 
submitting their reports to ASC each month and take administrative action if CORs are 
not fulfilling their duties. 

Automatic Identification Technology Would Improve the 
Accountability and Visibility of Retail Equipment
The 401st AFSB did not have an automated system for tracking the location and status of 
retail equipment at the RPAT yards.  Both Army Regulation 710-2 and Army Regulation 
735-5 state that when accounting for property, the management and accountability must 
include automatic identification technologies, such as bar codes and radio-frequency 
identification tags.  Additionally, the 401st AFSB Internal Standard Operating Procedures, 
“Property Accountability,” February 22, 2013, (Internal Standard Operating Procedures) 
requires retail equipment to be labeled with PBUSE automatic identification technology 
bar code labels and for inventories to be performed daily using PBUSE automatic 
identification scanners.  

Personnel at the 401st AFSB stated that they had automatic identification technology 
capability at the RPAT yards but were not using the technology because equipment was 
not intended to remain on the retail side.  Specifically, 401st AFSB personnel informed 
us that RPAT operations were intended to be retrograde-oriented, with equipment  
promptly transferred to wholesale, whereas FIRST contractors are required to scan 
equipment daily.  However, equipment is not always transferred to wholesale in a timely 
manner.  As a result, the RPATs have accumulated 11,928 items on the retail side while 
maintaining only 6,108 items on the wholesale side.  Employing automatic identification 
technology on retail equipment would provide the capability to track, document, and 
control materiel.  To maintain better visibility of all retail equipment at the RPAT yards, 
the Commander, 401st AFSB, should employ automatic identification technology for all 
retail equipment.  
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Wholesale Property Accountability Responsibilities 
Wholesale property accountability at the RPAT yards is a shared responsibility between 
401st AFSB personnel and FIRST contractors.  After the Wholesale Responsible Officer 
signs the transfer document (DD Form 1348), FIRST contractors are responsible for 
receiving, inventorying, and maintaining property accountability and asset visibility of 
wholesale equipment.  Additionally, FIRST contractors are responsible for preparing the 
equipment for onsite storage and retrograde movement by vehicle transporter or aircraft.  

Unlike the PHRH, the Wholesale Responsible Officer does not accept responsibility for the 
items for which he or she signs.  According to the Internal Standard Operating Procedures, 
the Theater Property Book Officer, Theater Wholesale Accountability Officer, and Deputy 
Wholesale Accountability Officer assume responsibility for the equipment.

Personnel Need To Improve Accountability of 
Wholesale Equipment
RPAT personnel did not have effective procedures for processing and safeguarding 
wholesale equipment at the RPAT yards.  Based on book-to-floor testing, we were 
unable to locate wholesale equipment valued at $40.8 million in Bagram and Kandahar 
RPATs. This attributes to 2,012 pieces of equipment out of 5,298, or 38.0 percent, of 
nonrolling stock, and 11 pieces of equipment out of 810, or 1.4 percent, of rolling stock  
in April 2013 (see Appendix C).  

Of the 79 nonrolling stock items we nonstatistically selected for floor-to-book testing, 
RPAT personnel were unable to show that 45 of the items were accurately recorded in  
LMP.  Of the 60 rolling stock items we selected for floor-to-book testing, RPAT personnel 
were unable to show that 34 of the items were accurately recorded in LMP.  FIRST 
contractors stated that four of the items were recorded in PBUSE.  However, ILSS 
contractors confirmed that the items were not in PBUSE.  Therefore, the items were not 
recorded in any accountability system.  Table 3 illustrates the floor-to-book testing we 
performed on wholesale equipment.

Table 3.  Floor-to-Book Testing of Wholesale Equipment

Equipment Type Number of Items Tested
Number of Items For 

 Which RPAT Personnel  
Could Not Account

Nonrolling Stock 79 45

Rolling Stock 60 34
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The deficiencies we identified in the processing and safeguarding of retail equipment  
at the RPAT yards occurred because:

• ACC-RI did not take sufficient action to address poor contractor performance 
for maintaining property accountability, and 

• 401st AFSB personnel did not implement effective controls over wholesale 
equipment at the RPAT yards in Afghanistan.

ACC-RI Should Hold the Contractor Accountable
ACC-RI did not take necessary action to hold the FIRST contractor accountable for 
performance deficiencies.  From September 2011 through May 2013, DCMA issued  
220 CARs7 to FIRST contractors, which demonstrated that the contractor was not  
fulfilling its contractual responsibilities.  The CARs detailed, among other functional 
areas, the FIRST contractor’s noncompliance in maintaining, property accountability, 
qualifications and training of staff, security and safety, and quality control.

Several of the CARs issued by DCMA identified pervasive 
deficiencies that the FIRST contractor did not address.  
In June 2012, DCMA issued a CAR that identified 
that the reconciliation rate, based on an Army War 
Reserve Deployment System to LMP reconciliation, 
was at 89 percent, below the 95 percent rate 
required by the PWS.  Another CAR was issued 
to the FIRST contractors after a DCMA Quality 
Assurance Representative and a COR entered the  
RPAT facility and found a container with sensitive items 
that was not properly secured.  The CAR stated that the  
Quality Assurance Representative and COR entered the container and were not  
challenged by any FIRST contractors.  After accessing the sensitive container, the  
Quality Assurance Representative and COR located nine FIRST contractors and  
determined that one was playing cards while the other eight were sleeping.  Because  
these CARs and many other CARs were repetitive deficiencies that the FIRST contractor 
did not address, DCMA issued two Level III CARs8 in October 2012 and December 2012.   
In June 2013, 12 months after the initial CAR identifying deficiencies in the 

 7 DCMA issues CARs to request a corrective action when DCMA personnel independently identify contractual 
noncompliances.

 8 Level III CARs are issued by DCMA to call attention to a serious noncompliance, a significant deficiency, a failure to respond 
to a lower level CAR, or to remedy recurring noncompliance.  A Level III CAR allows initiation of available contractual 
remedies. 
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FIRST contractor’s reconciliation rate was issued and 8 months after DCMA’s  
first Level III CAR, we identified a $150.3 million variance between the wholesale 
equipment recorded in the Army War Reserve Deployment System and the equipment 
recorded in LMP.

The ACC-RI contracting officer is responsible for taking the necessary action to 
verify the contractor complies with the terms of the contract.  Despite repeated 
warnings from DCMA that the FIRST contractors were not satisfying their contractual  
obligations, the contracting officer took no action to reform the FIRST contractor’s 
performance.  Instead, the contracting officer continued to exercise option years in 
January 2011, January 2012, and January 2013.  DCMA personnel indicated that the  
FIRST contractor performed too many services on the bases in Afghanistan to be  
removed from the contract.  Regardless, the FIRST contractor’s noncompliance with 
the PWS has led to deficiencies in the processing and safeguarding of wholesale 
equipment, resulting in the loss of wholesale equipment.  The Director, ACC-RI, should 
establish controls to verify that the contracting officer is initiating action on all CARs 
issued to the contractor and, as appropriate, initiating action to remedy identified  
performance deficiencies.

401st AFSB Personnel Must Improve Property Accountability 
Controls at the RPAT Yards
The 401st AFSB did not implement effective controls over wholesale equipment at 
the RPAT yards in Afghanistan.  Personnel at the 401st AFSB have the responsibility to  
ensure wholesale equipment at the RPAT yards is adequately processed and accurately 
recorded in LMP.  Specifically, the:

• Theater Property Book Officers are responsible for establishing procedures 
for property accountability throughout the area of responsibility,

• Theater Wholesale Accountability Officers are responsible for ensuring 
wholesale equipment is processed correctly and reconciled in LMP, and 

• Deputy Wholesale Accountable Officers assist with the accountability of 
wholesale equipment.  

However, because property accountability controls at the RPAT yards were ineffective, 
data reported in LMP were unreliable (including a $150.3 million variance between 
the wholesale equipment recorded in the Army War Reserve Deployment System and 
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the equipment recorded in LMP).  The 401st AFSB did not  
recognize the deficiencies in LMP in a timely manner because 
RPAT personnel did not conduct regular and recurring 
inventories of wholesale equipment.  Specifically, in 
April 2013, the 401st AFSB completed its first inventory 
of wholesale equipment since the RPAT’s inception in 
2008.  As a result, the equipment identified as lost during 
the inventory could have been missing and unidentified for 
several years.  

Army Regulation 710-2 addresses the inventory requirements for retail equipment 
in theater but does not contain any inventory requirements that are applicable to  
wholesale operations at the RPAT yards.  To ensure that controls are effective for 
processing and safeguarding wholesale equipment and that accountability has been 
established for the equipment, the Commander, Army Materiel Command, should revise 
the Operation Enduring Freedom-Theater Property Book Office Standard Operating 
Procedures to establish inventory requirements for wholesale equipment at the  
RPAT yards.  The requirements should implement regular and recurring inventories 
and should, at a minimum, require inventories at the rotation of accountable officers.  
Additionally, the Commander, 401st AFSB, should implement monthly reviews of the  
work performed by RPAT personnel who are responsible for wholesale property 
accountability to assess whether RPAT personnel are fulfilling their responsibilities.

The 401st AFSB Reported Losses of Retail and 
Wholesale Equipment
As a result of poor controls over property accountability at the RPAT yards in  
Afghanistan, the 401st AFSB has lost control of retail and wholesale equipment at the 
RPAT yards in Afghanistan.  All equipment is required to be inventoried before being 
accepted into the RPAT.  Therefore, one can definitively assign responsibility to the 
RPAT for the losses reported at the RPAT yards in Afghanistan.  Between May 2012 and  
May 2013, the 401st AFSB opened 71 FLIPL investigations to examine property losses at 
the RPAT yards.  Of the 71 FLIPL investigations, 45 were closed and 26 remained open.  
The values of the closed FLIPLs were not provided in all cases, but the total value of retail 
and wholesale losses on the 26 open FLIPLs was about $586.8 million ($363.2 million in 
losses of retail equipment and $223.6 million in losses of wholesale equipment).  These 
equipment losses include weapons, weapons systems, and other sensitive equipment.  
(For an excerpt of missing items from one of the FLIPLs, see Appendix B.)  However, 
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because property accountability records were unreliable, the 401st AFSB does not have a 
true representation of the equipment that is at the RPAT yards in Afghanistan.  Our testing 
of retail and wholesale equipment at the RPAT yards, identified equipment that was:

• potentially lost yet still being recorded in the accountability system as being 
at the RPAT yards,  

• physically present at the RPAT yards despite being recorded on a FLIPL as 
lost, and

• physically present at the RPAT yards despite not being reported in any 
accountability system.

The accountability systems used at the RPATs do not offer a reliable reflection of the 
equipment that the Army has on hand.  Until corrective actions are implemented and 
property accountability is restored at the RPATs, the Army will not know the exact amount 
of equipment that has been lost at the RPATs.  Additionally, until the property records are 
reliable, the RPAT environment will remain conducive to property loss, including CIIs.  
Figure 3 presents an aerial view of the Bagram RPAT yard.

Figure 3.  Bagram RPAT Yard
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Concerns With Safeguarding Sensitive Items Identified 
to the 401st AFSB
During site visits to the Bagram and Kandahar RPATs, we identified weaknesses over 
the security and handling of CIIs that if left unresolved could result in the compromise 
of sensitive information.  These deficiencies were compounded by the ineffective 
property accountability controls that we identified at the RPAT yards, which could result 
in undetected theft of equipment.  During the audit, we notified the 401st AFSB of our 
observations so that 401st AFSB personnel could take immediate action to remediate the 
security deficiency.

Double Barrier Protection Will Ensure CIIs Are Properly 
Protected at the Bagram RPAT
The 401st AFSB did not protect CIIs with double barrier protection.  Army Regulation 
190-51, “Security of Unclassified Army Property (Sensitive and Nonsensitive),” states 
that portable communications and electronics equipment and other high-value precision 
equipment should, at a minimum, be provided double barrier protection when not in  
use.  Examples of double barrier protection include the following:

• a locked or guarded separate building or an enclosed van, trailer, or armored 
vehicle protected by a perimeter fence,

• a locked steel cage within a secure storage structure,

• a locked, built-in container or a free-standing locked container within a secure 
storage structure,

• securely affixing the item to an internal structure of a secure storage  
structure, or

• securely affixing the item to a locked vehicle that is under continuous 
surveillance or in a motor pool. 

While touring the Bagram RPAT facilities on April 17, 2013, the audit team observed  
that 30 storage boxes containing Communications-Electronics Command equipment 
were not being secured in accordance with the aforementioned standards.  Additionally, 
the equipment was close to the outer walls of the facility and mere feet away from an  
open freight door.  The audit team opened two of the boxes and found that one box was 
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full of radio receiver-transmitter sets with a unit cost of $8,471 per item.  In the second 
box, we found a radio set with a unit cost of $42,840.  Both the radio receiver-transmitters 
and radio set items were CIIs.

Management Actions Taken To Improve the Security of Sensitive Items  
at Bagram
On April 26, 2013, we informed the Commander, 401st AFSB, that we had concerns that 
CIIs at the Bagram RPAT yard were not being protected by double barrier protection.  
On May 7, 2013, we returned to the Bagram RPAT yard and verified that the 401st AFSB 
had moved lockable steel containers into the nonrolling stock warehouse and were 
storing CIIs in those containers.  We determined that the efforts taken by the 401st AFSB 
ensured CIIs and other sensitive equipment were safeguarded in accordance with Army 
Regulation 190-51.  Specifically, by securing the CIIs in the locked containers within a 
secure warehouse, the 401st AFSB provided double barrier protection to the items.  
Therefore, we do not have any further recommendations.

Additional Procedures at the Kandahar RPAT Will Mitigate the 
Risk That Sensitive Information Is Compromised
The 401st AFSB did not ensure that CIIs with hard drives and automation were wiped 
before accepting the equipment from the unit.  In addition to Army Regulation 735-5  
requiring CIIs to be identified, accounted for, secured, segregated, or handled in a 
special manner to ensure their safekeeping and integrity, 401st AFSB Standard Operating 
Procedures provide detailed instructions that require CII equipment with hard drives  
and automation to be wiped or zeroed by the unit before turning the equipment into  
the RPAT.  The internal guidance further states that if the items have not been properly 
wiped, then the RPATs cannot accept the equipment.  

However, personnel at the Kandahar RPAT accepted a Counter Radio-Controlled 
Improvised Explosive Device Electronic Warfare Duke and four navigations systems 
that had not been wiped.  The Counter Radio-Controlled Improvised Explosive Device 
Electronic Warfare Duke is a widely deployed, counter-improvised explosive device 
system protecting our warfighters against roadside bombs.  The Kandahar RPAT also 
did not have adequate procedures in place for safeguarding the items that had not yet 
been wiped.  Instead, the items were de-installed from the vehicles and left unattended 
while contractors, to include foreign national contractors, had direct access to  
the equipment. 
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Management Actions Taken To Improve the Security of Sensitive Items at 
Kandahar
On May 3, 2013, we briefed the Commander of the 4th Battalion, 401st AFSB, that we 
had observed sensitive equipment entering the Kandahar RPAT without being properly 
wiped.  We followed up with 401st AFSB officials on August 28, 2013, and determined  
that the Commander of the 4th Battalion, 401st AFSB, had issued a formal order on  
May 24, 2013, requiring a government representative or field service representative 
to be present when units turn in electronic equipment and to verify that all electronic 
equipment is wiped before accepting the equipment.  The order also stated that the 
Officers in Charge will ensure that the appropriate resources for wiping equipment 
are on hand and that government representatives are properly trained on how to wipe 
each piece of equipment.  We determined that the efforts taken by the 401st AFSB 
ensured that CII equipment with automation is safeguarded in accordance with Army  
Regulation 735-5 and the 401st AFSB Standard Operating Procedures.  Therefore, we do 
not have any further recommendations.

Conclusion
The Army did not have effective procedures for processing and safeguarding retail  
and wholesale equipment at the RPAT yards in Afghanistan.  This occurred because  
ASC, ACC-RI, and the 401st AFSB did not properly oversee contractor performance to 
ensure property accountability was being adequately established and transferred at 
the RPATs; ASC did not adequately resource the PHRHs that were overwhelmed with 
property accountability responsibilities; and the 401st AFSB did not implement effective 
controls over equipment at the RPAT yards.  As a result, the Army reported losses of  
$586.8 million in retail and wholesale equipment at the RPATs in Afghanistan from 
May 2012 through May 2013.  Included in these losses are weapons, weapons systems, 
and other sensitive equipment.  Until the Army implements effective procedures for 
processing and safeguarding equipment at the RPAT yards, the RPAT environment will 
remain conducive to property loss.

Management Comments on the Finding and  
Our Response
Army Contracting Command-Rock Island Comments
The Executive Director, Army Contracting Command-Rock Island, provided five general 
comments.  Specifically, the Executive Director stated that there is only one FIRST 
contractor performing work for the 401st AFSB.  The Executive Director also stated 
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that the CAR issued against the FIRST contractor in June 2012 was successfully closed 
in October 2012.  Further, the Executive Director stated that a CAR that was previously 
issued to the FIRST contractor for finding a container with sensitive items that was not 
properly secured was successfully closed in October 2013.  Specifically, the Executive 
Director stated they increased the frequency of random supervisory visits to the 
RPAT yards.  Next, the Executive Director explained that there was no correlation  
between the cited level III CARs and the $150.3 million variance between the wholesale 
equipment recorded in the Army War Reserve Deployment System and LMP.  Finally,  
the Executive Director stated that ACC-RI and DCMA Afghanistan-North maintain a close 
operational relationship in resolving any critical concerns that may arise regarding 
contract administration.

Our Response
We agree that there is one contractor for the FIRST contract, we refer to “contractors” as 
multiple individuals who perform work for the FIRST contractor.  We also acknowledge 
that the June 2012 CAR was successfully closed and that the FIRST contractor increased 
the frequency of random supervisory visits at the RPAT yards.  However, we do not  
state that the Level III CARs are directly correlated with the $150.3 million variance  
found between Army War Reserve Deployment System and LMP.  Instead, we highlight  
the CARs which discuss the reconciliation rate between AWRDS and LMP as being less 
than the 95 percent that the contract requires.  We discovered, after performing our 
review, that there was a reconciliation variance of $150.3 million at one time between 
the two accountability systems.  Thus, we were establishing that there is a systematic 
issue with the reliability of the accountability systems and not that the CARs and 
dollar variance were directly related.  Finally, while we acknowledge that Defense 
DCMA and ACC-RI held weekly conferences to discuss operational concerns, we have 
recommended further involvement from ACC-RI as the sheer quantity and quality 
of CARs against this contractor are daunting.  Additionally, it is the responsibility 
of the contracting officer to verify that the contractor is complying with contract  
requirements.  Despite repeated warnings from DCMA, the contracting officer did not 
effectively address the FIRST contractor’s performance.
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Recommendations, Management Comments, and  
Our Response
Recommendation 1
We recommend that the Commander, Army Materiel Command, revise the  
Operation Enduring Freedom-Theater Property Book Office Standard Operating 
Procedures to establish inventory requirements for wholesale equipment at 
the Redistribution Property Assistance Team yard.  The requirements should 
implement regular and recurring inventories and should, at a minimum, require 
inventories at the rotation of accountable officers.

Army Materiel Command Comments 
The Executive Deputy, Army Materiel Command, responding for the Commander, 
Army Materiel Command, agreed.  The Executive Deputy stated they are considering 
developing policy that will require regular and recurring inventories/assessments to 
be performed at the RPAT yards in addition to conducting inventories at the rotation  
of accountable officers.   

Our Response
The response from the Executive Deputy, Army Materiel Command, partially addressed 
the recommendation.  The Army Materiel Command’s consideration of developing policy 
does not meet the intent of our recommendation.  Therefore, we request the Commander, 
Army Materiel Command, provide additional comments to the recommendation by  
April 4, 2014.

Recommendation 2 
We recommend that the Commander, Army Sustainment Command:

a. Conduct a review of the 401st Army Field Support Brigade personnel 
levels to determine whether Primary Hand Receipt Holders need 
additional resources to fulfill their responsibilities of maintaining the 
proper care, custody, security, and safekeeping of retail equipment on 
their hand receipts.
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Army Sustainment Command Comments
The Deputy Commander, Army Sustainment Command, responding for the Commander, 
Army Sustainment Command, agreed.  The Deputy Commander stated that ASC will 
review the 401st AFSB personnel levels to ensure that the PHRHs have adequate resources 
to perform their duties.  The target date for completion is March 31, 2014.

Our Response
The response from the Deputy Commander, Army Sustainment Command addressed  
all of the specifics of the recommendation.  No further comments are required.

b. Update the Quality Assurance Surveillance Plan in coordination with 
Army Contracting Command-Rock Island and 401st Army Field Support 
Brigade personnel to accurately measure whether the Integrated 
Logistics Support and Services contractor is meeting the performance 
metrics in the Performance Work Statement. 

Army Sustainment Command Comments
The Deputy Commander, Army Sustainment Command, responding for the Commander, 
Army Sustainment Command, agreed.  The Deputy Commander stated that the ASC  
will update the QASP to ensure it accurately measures the performance metrics in the 
PWS.  The target date for completion is March 31, 2014.

Our Response
The response from the Deputy Commander, Army Sustainment Command addressed all 
of the specifics of the recommendation.  No further comments are required.

Revised, Redirected, and Renumbered Recommendations 
As a result of management comments from Army Materiel Command, we combined 
draft recommendation 3.a and 3.b and redirected the revised recommendation to 
the Army Sustainment Command and Army Contracting Command-Rock Island.  
We renumbered draft recommendation 3.c to 3.b.  Therefore, we request the 
Commander, Army Sustainment Command and the Director, Army Contracting 
Command-Rock Island, provide additional comments to the recommendation 3.a 
by April 4, 2014.
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Recommendation 3
We recommend that the Commander, Army Sustainment Command in coordination 
with the Director, Army Contracting Command-Rock Island: 

a. Define the frequency of the cyclic inventories of retail equipment at 
the Redistribution Property Assistance Team yards to be performed by 
the Integrated Logistics Support and Services-2 contractor to maintain 
100-percent accountability and visibility of retail equipment, as 
required by the contract.  Modify the contract to address the required 
frequency of inventory, and verify that the required inventory frequency 
is followed.

b. Establish controls to verify that the contracting officer is initiating  
action on all Corrective Action Requests issued to the Field and 
Installation Readiness Support Team contractor and, as appropriate, 
initiate action to remedy identified performance deficiencies.

Army Contracting Command-Rock Island Comments
For recommendation 3.b (formerly recommendation 3.c.), the Executive Director, Army 
Contracting Command-Rock Island, responding for the Director, Army Contracting 
Command-Rock Island, agreed.  The Executive Director stated controls are already 
established and in place with continuous on-going direct communications with the 
Defense Contract Management Agency Administrative Contracting Officer (DCMA ACO), 
401st AFSB, and ASC.  Further, the Executive Director stated the ILSS-2 Contracting  
Officer reviews open corrective action reports/contract deficiency report with  
in-country CORs, ASC, and the contractor on a regular scheduled teleconference and  
takes appropriate actions, if necessary.

Our Response
The response from the Executive Director, Army Contracting Command-Rock Island, 
addressed all of the specifics of the recommendation.  No further comments are required.
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Recommendation 4
We recommend that the Commander, 401st Army Field Support Brigade:

a. Determine whether the contracting officer’s representatives are 
completing and submitting their reports to the Army Sustainment 
Command each month and take administrative action if they are not 
fulfilling their duties.

401st Army Field Support Brigade Comments
The Commander, 401st Army Field Support Brigade, agreed.  The Commander ensured the 
following corrective measures have been implemented: 

• ASC provided assistance property teams to the 401st AFSB. ASC 
provided training, evaluation and assistance in property management to  
401st AFSB PHRHs. 

• ASC and the 401st AFSB S-4 conducted in-depth training on property 
accountability with battalion PHRHs. 

• Assigned Contracting Officer Representatives to the RPAT and reduced the 
PHRHs equipment amounts. 

• The 401st AFSB took corrective actions with PHRHs and RPAT personnel by 
conducting training on the proper handling of sensitive equipment and the 
use of visual identification on sensitive items. 

• Created and sent a Letter of Technical Direction to Honeywell Technology 
Solutions Inc. to establish teams to assist 401st AFSB PHRHs in the execution 
of inventory management and re-establishment of equipment accountability. 

Our Response
Comments from the Commander, 401st Army Field Support Brigade did not address  
the specifics of the recommendation.  Specifically, it did not address whether the 
contracting officer’s representatives are completing and submitting their monthly  
reports to the Army Sustainment Command. Therefore, we request additional comments  
by April 4, 2014.     
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b. Employ automatic identification technology for all retail equipment.

401st Army Field Support Brigade Comments
The Commander, 401st Army Field Support Brigade, agreed.  The Commander stated that 
PBUSE Automatic Identification Technology systems will be implemented and its use 
verified during an ASC staff assistance visit in January 2014.  The Commander also stated 
that retraining will be offered if required.

Our Response
The response from the Commander, 401st Army Field Support Brigade addressed all of the 
specifics of the recommendation.  No further comments are required.

c. Implement monthly reviews of the work performed by Redistribution 
Property Assistance Team personnel that are responsible for wholesale 
property accountability to assess whether they are fulfilling their 
responsibilities.

401st Army Field Support Brigade Comments
The Commander, 401st Army Field Support Brigade, agreed.  The Commander ensured the 
following corrective measures have been implemented:

• 401st Army Field Support Brigade Wholesale Accountable Officer conducts  
a monthly audit with the DCMA of all equipment down to the battalion level. 

• The 401st Army Field Support Brigade has requested additional subject 
matter experts (Wholesale Responsible Officers) through the DCMA and 
401st Contract Management Office to be assigned as auditors for Wholesale 
Managers at all 401st AFSB RPAT yards. 

• The 401st AFSB created and then implemented a Letter of Technical Direction 
for AC FIRST to conduct 100-percent daily scanning of all rolling stock and 
nonrolling stock equipment. The Letter of Technical Direction ensures better 
visibility of on-hand equipment and helps 401st AFSB personnel with the 
locating of equipment.

Our Response
Comments from the Commander, 401st Army Field Support Brigade did not address the 
specifics of the recommendation.  Specifically, the Commander did not state whether 
monthly reviews of the work performed by RPAT personnel’s are implemented.  Therefore, 
we request additional comments by April 4, 2014.
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Appendix A

Scope and Methodology
We conducted this performance audit from March 2013 through November 2013 in 
accordance with generally accepted government auditing standards.  Those standards 
require that we plan and perform the audit to obtain sufficient, appropriate evidence 
to provide a reasonable basis for our findings and conclusions based on our audit  
objectives.  We believe that the evidence obtained provides a reasonable basis for our 
findings and conclusions based on our audit objectives.

We reviewed DoD and Army criteria to gain an understanding of the regulations  
governing RPAT operations in Afghanistan.  Specifically, we reviewed the Federal 
Acquisition Regulation, DoD Instructions, and applicable Army guidance.  Additionally, 
we reviewed applicable RPAT Standard Operating Procedures.  We coordinated with 
or interviewed military and civilian personnel from ASC, ACC-RI, Army Criminal 
Investigations Command, DCMA, 401st AFSB, TACOM Life Cycle Management Command, 
and the Communications-Electronics Command Life Cycle Management Command.  We 
also coordinated with ILSS and FIRST contractors.

We conducted site visits to the Bagram and Kandahar RPAT yards and observed the 
RPAT process to determine whether procedures were in place to effectively process  
equipment.  While conducting the site visits, we also reviewed the procedures for  
securing sensitive equipment to ensure the 401st AFSB was safeguarding items in 
accordance with applicable Army regulations.  We obtained a listing of the 401st AFSB  
hand receipts to identify the total number and the value of the items for which  
401st AFSB personnel were accountable.  We reviewed the staffing of the RPATs to identify 
vacancies at the 401st AFSB to determine whether there was sufficient Government 
oversight.   We obtained and analyzed the 401st AFSB FLIPL register, which outlined all 
of the 401st AFSB’s open, closed, and canceled FLIPLs.  Finally, we obtained and reviewed  
all applicable contract documentation, including the contracts, PWSs, QASPs, and CARs 
for the ILSS, ILSS-2, and FIRST contracts. 

In April 2013, we obtained a listing of the equipment in the Army retail and wholesale 
inventory systems at the Bagram and Kandahar airfields.  From the listing of  
11,928 retail items, valued at $589.6 million, we statistically selected 166 nonrolling 
stock items, totaling $2.9 million, and 60 rolling stock items, totaling $22.7 million, for 
book-to-floor testing.  From the listing of 6,108 wholesale items, valued at $3.8 billion, 
we statistically selected 79 nonrolling stock items, totaling $70.7 million, and 60 rolling 
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stock items, totaling $26.1 million, for book-to-floor testing.  Using the items we selected 
for our samples, we ensured that equipment recorded in the Army systems as being 
present at the Bagram or Kandahar RPAT yards could be located at the applicable RPAT 
(see Appendix C).

While physically locating items for our book-to-floor sample at the RPAT yards, the 
audit team nonstatistically selected a sample of retail items for floor-to-book testing.  
Specifically, from the retail items at the RPAT yards, we selected 138 nonrolling stock 
items and 60 rolling stock items.  We then determined whether the items we selected 
from the RPAT yards for floor-to-book testing were accurately recorded in the PBUSE.

The audit team also nonstatistically selected a sample of wholesale items for floor-
to-book testing.  Specifically, from the wholesale items at the RPAT yards, we selected  
79 nonrolling stock items and 60 rolling stock items.  We then determined whether  
the wholesale items we selected from the RPAT yards for floor-to-book testing were 
accurately recorded in LMP.

Use of Computer-Processed Data
We relied on computer-processed data from Theater Provided Equipment Planner,  
PBUSE, the Army War Reserve Deployment System, LMP, and the Transportation 
Coordinators’ Automated Information for Movement System to determine whether 
RPAT contractors at Bagram and Kandahar Airfields maintained proper accountability 
and visibility of wholesale assets for the 401st AFSB and proper accountability and 
visibility of retail assets for ASC.  The Theater Provided Equipment Planner, PBUSE, 
the Army War Reserve Deployment System, LMP, and the Transportation Coordinators’ 
Automated Information for Movement System are used by the U.S. Army to maintain 
accountability and visibility over wholesale and retail assets throughout the assets’  
life cycles.  To verify the reliability of the data, we tested documents provided by 
Government and contractor employees by comparing those documents to what 
was recorded in the systems.  From these procedures, we are confident that the  
documentation in the systems was sufficiently reliable for the purpose of acquiring 
wholesale and retail asset visibility and accountability documents for our analysis of 
whether the Bagram and Kandahar RPATs in Afghanistan have effective procedures in 
place to process equipment, to include preparation for shipment.
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Use of Technical Assistance
Personnel from the Quantitative Methods Division assisted us in selecting a statistical 
sample for testing rolling stock and nonrolling stock equipment at the Bagram and 
Kandahar RPATs.

Prior Coverage
During the last 5 years, the Government Accountability Office (GAO), Department 
of Defense Inspector General (DoD IG), and the Army Audit Agency have issued  
nine reports discussing RPAT operations and accountability of Government equipment. 
Unrestricted GAO reports can be accessed over the Internet at http://www.gao.gov. 
Unrestricted DoD IG reports can be accessed at http://www.dodig.mil/audit/reports. 
Unrestricted Army Audit Agency reports can be accessed at https://www.aaa.army.mil/.

GAO
GAO-13-185R, “Afghanistan Drawdown Preparations: DoD Decision Makers Need 
Additional Analyses to Determine Costs and Benefits of Returning Excess Equipment,” 
December 19, 2012

GAO-11-774, “Iraq Drawdown: Opportunities Exist to Improve Equipment Visibility, 
Contractor Demobilization, and Clarity of Post-2011 DOD Role,” September 16, 2011

GAO-08-930, “Operation Iraqi Freedom: Actions Needed to Enhance DoD Planning for 
Reposturing of U.S. Forces from Iraq,” September 10, 2008

DoD IG
DoD IG Report No. DODIG-2012-138, “Wholesale Accountability Procedures 
Need Improvement for the Redistribution Property Assistance Team Operations,”  
September 26, 2012

DoD IG Report No. DODIG-2012-071, “DoD’s Management of the Redistribution  
Property Assistance Team Operations in Kuwait,” April 10, 2012

Army
Army Audit Agency Report A-2013-0056-MTE, “Retrograde Sort Process, Afghanistan,” 
February 26, 2013
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Army Audit Agency Report A-2013-0048-MTE, “Materiel Management - Retrograde From 
Southwest Asia,” February 1, 2013

Army Audit Agency Report A-2011-0077-ALL, “Follow-up Audit of Retrograde Operations 
in Iraq Class VII Theater Provided Equipment,” April 12, 2011

Army Audit Agency Report A-2011-0063-ALL, “Redistribution Property Assistance 
Teams,” February 14, 2011
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Appendix B

Excerpt of Items Reported as Lost on a Financial 
Liability Investigation of Property Loss
Table B.1 provides an excerpt of missing items from just 1 of the 71 FLIPL investigations 
that the 401st AFSB opened from May 2012 through May 2013.  All the items in  
Figure 6 are CIIs except for the Radio Global Positioning System Handheld.  This single 
FLIPL contained about $106.1 million in missing items.  

Table B.1.  Excerpt of Missing Items from a FLIPL*

Missing Item Number Missing Unit Cost Total Cost

AN/VRC-104 Radio 177 $49,598 $8,778,846

CROWS Armament System 26 $192,360 $5,001,360

Digital Computer 285 $15,850 $4,517,250

Driver's Vision System 110 $35,000 $3,850,000 

AN/PRC-152 Radio 315 $6,000 $1,890,000 

Long Range Surveillance System 4 $400,000 $1,600,000

MK19 40mm Grenade Launcher 81 $15,320 $1,240,920

Integrated Directional Finder 2 $375,000 $750,000

AN/PRC-148 Radio 70 $8,062 $564,340

Radio GPS Handheld 16 $26,000 $416,000

81mm Mortar System 2 $121,855 $243,710

Night Vision System 3 $75,705 $227,115

M240 Machine Guns 28 $6,000 $168,000

M224 60mm Mortar 3 $55,879 $167,637

Sniper Kit, Visual 1 $130,316 $130,316

Crypto Transfer Unit 44 $2,919 $128,436

Drone (Raven B) 1 $100,000 $100,000

120mm Towed Mortar 1 $99,813 $99,813

.50 Caliber Machine Gun (M2) 7 $8,493 $59,451

M249 Machine Guns 6 $2,653 $15,918

*Some of the items in Table B.1 may have been found during the course of the FLIPL investigation.
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Appendix C

Statistical Sample 
With assistance from the Quantitative Methods Division, we developed and reviewed a 
statistical sample of the retail and wholesale rolling and nonrolling stock equipment to 
project the number and dollar value of equipment that was not accurately reflected in the 
wholesale and retail accountability systems.

Population
The population consisted of 18,036 pieces of retail and wholesale equipment, valued at 
$4.38 billion, listed in the wholesale and retail accountability systems in April 2013 at 
the Kandahar and Bagram Airfields.  The National Stock Number and Serial Number was 
combined to identify a single piece of equipment.  The equipment included rolling and 
nonrolling stock. 

Sample Plan
We used an attribute stratified sampling plan to review the retail and wholesale rolling 
and nonrolling stock equipment.  We stratified the population into eight strata.  The 
stratification was based on retail, wholesale, and stock type (rolling or nonrolling stock).  
See Table C-1.

Table C-1. Sample Design for Book to Floor Equipment in Bagram and Kandahar

Stratum Name Stratum Sample Size Stratum Population Size

Retail

BAF NRS PBUSE 94 6,299

KAF NRS PBUSE 72 4,854

166 11,153

BAF RS PBUSE 30 157

KAF RS PBUSE 30 618

60 775

   Retail Total 226 11,928
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Stratum Name Stratum Sample Size Stratum Population Size

Wholesale

BAF NRS AWRDS 45 3,012

KAF NRS AWRDS 34 2,286

79 5,298

BAF RS AWRDS 30 338

KAF RS AWRDS 30 472

60 810

   Wholesale Total 139 6,108

   Grand Total 365 18,036

Attribute Statistical Projections and Interpretation
The planned analysis included making projections of the number of errors in type.  We 
projected the results of the book-to-floor wholesale and retail sample for Bagram and 
Kandahar using the stratified sampling design.

The results for these projections have been calculated at the 90-percent confidence level.

Based on the sample results, we project with 90-percent confidence, out of  
18,036 wholesale and retail equipment, we are unable to locate between 5,749 and  
7,657 pieces of equipment, with a  point estimate of 6,703 (37.2 percent) at the Bagram 
and Kandahar RPAT yards.

In addition, we projected the missing equipment by rolling and nonrolling stock on 
these locations. For example, the following Table C-2 shows that for Bagram and 
Kandahar  retail nonrolling stock, we project with 90-percent confidence that we were 
unable to locate between 3,669 and 5,205 pieces of equipment, with a point estimate  
of 4,437 (39.8 percent).

Table C-1. Sample Design for Book to Floor Equipment in Bagram and Kandahar (cont’d)
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       Table C-2.  Estimation of Missing Equipment at Bagram and Kandahar RPATs

Stratum Name

Stratum 
Sample 

Size

Stratum 
Population 

Size

Estimation of Error

Error (Count) Error (%)

LB PE UB LB PE UB

Retail

BAF NRS PBUSE 94 6,299

KAF NRS PBUSE 72 4,854

166 11,153 3,669 4,437 5,205 32.9% 39.8% 46.7%

BAF RS PBUSE 30 157

KAF RS - PBUSE 30 618

60 775  141  243  345 18.3% 31.4% 44.5%

   Retail Total 226 11,928

Wholesale

BAF NRS AWRDS 45 3,012

KAF NRS - AWRDS 34 2,286

79 5,298 1,457 2,012 2,568 27.5% 38.0% 48.5%

BAF RS AWRDS 30 338

KAF RS - AWRDS 30 472

60 810  1  11  41 0.1% 1.4% 5.1%

   Wholesale Total 139 6,108

   Grand Total 365 18,036 5,749 6,703 7,657 31.9% 37.2% 42.5%

Variable Statistical Projections and Interpretation
Originally, the sample plan was designed for attribute projection. After getting the  
sample results, based on professional judgment, the decision was made to do a variable 
projection. The original sample design had a large sample size and the calculated 
precision of the variable projection came out reasonable to make a variable projection. 
The following table summarizes the projection results.

Table C-3.  Variable Statistical Projections of Equipment That Was Missing at Bagram and 
Kandahar RPATs

Lower Bound Point Estimate Upper Bound Population Total

Retail $77,565,375 $ 116,544,149 $155,522,923 $589,553,835

Wholesale $27,501,266 $40,838,513 $54,175,759 $3,790,466,675

Overall $116,185,247 $157,382,662 $198,580,077 $4,380,020,510

Based on the sample results, we project with 90-percent confidence, we are unable to 
locate wholesale and retail equipment valued between $116,185,247 and $198,580,077, 
with a point estimate of $157,382,662 out of $4,380,020,510 at the Bagram and  
Kandahar RPAT yards.
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Management Comments

U.S. Army Materiel Command 

Revised and 
Redirected, 
page 25
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U.S. Army Sustainment Command 



Management Comments

DODIG-2014-043 │ 39

U.S. Army Sustainment Command (cont’d)
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U.S. Army Contracting Command
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U.S. Army Contracting Command-Rock Island
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U.S. Army Contracting Command-Rock Island (cont’d)
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U.S. Army Contracting Command-Rock Island (cont’d)
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U.S. Army Contracting Command-Rock Island (cont’d)
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U.S. Army Contracting Command-Rock Island (cont’d)
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U.S. Army Contracting Command-Rock Island (cont’d)
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U.S. Army Contracting Command-Rock Island (cont’d)



Management Comments

48 │ DODIG-2014-043

U.S. Army Contracting Command-Rock Island (cont’d)

Revised and 
Redirected, 
page 26

Revised and 
Redirected, 
page 26

Renumbered, 
page 26
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U.S. Army Contracting Command-Rock Island (cont’d)
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401st Army Field Support Brigade 
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401st Army Field Support Brigade (cont’d)
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Acronyms and Abbreviations

Acronyms and Abbreviations

ACC-RI Army Contracting Command-Rock Island

AFSB Army Field Support Brigade

ASC Army Sustainment Command

CAR Corrective Action Request

CII Controlled Inventory Item

COR Contracting Officer’s Representative

DCMA Defense Contract Management Agency

FIRST Field and Installation Readiness Support Team

FLIPL Financial Liability Investigation of Property Loss

ILSS Integrated Logistics Support and Services

LMP Logistics Modernization Program

PBUSE Property Book Unit Supply Enhanced

PHRH Primary Hand Receipt Holder

PWS Performance Work Statement

QASP Quality Assurance Surveillance Plan

RPAT Redistribution Property Assistance Team



Whistleblower Protection
U.S. Department of Defense

The Whistleblower Protection Enhancement Act of 2012 requires 
the Inspector General to designate a Whistleblower Protection 
Ombudsman to educate agency employees about prohibitions on 
retaliation, and rights and remedies against retaliation for protected 
disclosures. The designated ombudsman is the DoD IG Director for 
Whistleblowing & Transparency.  For more information on your rights 
and remedies against retaliation, go to the Whistleblower webpage at   

www.dodig.mil/programs/whistleblower.

For more information about DoD IG 
reports or activities, please contact us:

Congressional Liaison 
Congressional@dodig.mil; 703.604.8324

DoD Hotline 
1.800.424.9098

Media Contact
Public.Affairs@dodig.mil; 703.604.8324

Monthly Update 
dodigconnect-request@listserve.com

Reports Mailing List 
dodig_report@listserve.com

Twitter 
twitter.com/DoD_IG
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