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Mission
Our mission is to provide independent, relevant, and timely oversight
of the Department of Defense that supports the warfighter; promotes
accountability, integrity, and efficiency; advises the Secretary of
Defense and Congress; and informs the public.

Vision
Our vision is to be a model oversight organization in the Federal
Government by leading change, speaking truth, and promoting
excellence—a diverse organization, working together as one
professional team, recognized as leaders in our field.
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Results in Brief

Improved Oversight Needed for Invoice and Funding Reviews
on the Warfighter Field Operations Customer Support
Contract at the Joint Multinational Readiness Center

December 14, 2015

Findings (cont’d)

Objective

PEO STRI contracting personnel used appropriate funds for
JMRC services selecting the appropriate funding type for
16 contract line items, valued at $4.3 million. However, on
one contract line item the contracting officer incorrectly
obligated $1.2 million of FY 2007 Operation and Maintenance,
Army funds rather than Other Procurement, Army funds on a
JMRC task order for services that significantly upgraded the
performance of JMRC’s instrumentation system.

We determined whether there were
sufficient controls over the funding and
invoice reviews for Joint Multinational
Readiness Center (JMRC) task order
services issued against the Warfighter Field
Operations Customer Support contract in
accordance with Federal and DoD guidelines.
We performed the audit in response to
multiple Defense Hotline allegations.

Findings
(FOUO)

This occurred because the certifying official for PEO STRI
funds did not properly verify the purpose of the requirement
to be funded in accordance with guidance before the
contracting officer obligated the funds on the task order.
As a result, PEO STRI did not use funds in accordance with
guidance and law, which may have led to a potential violation
of the Antideficiency Act.

Recommendations
This occurred because the contracting
officer and contracting officer’s
representative used a quality assurance
surveillance plan that did not require
invoice reviews; the contracting officer’s
representative did not perform invoice
reviews; on-site quality assurance
representatives were not required to
review invoices; and Program Executive
Office for Simulation, Training, and
Instrumentation (PEO STRI) officials
relied on Defense Contract Audit Agency
personnel to perform invoice reviews. As
a result, PEO STRI paid time and material
invoices with no assurance that the invoices
accurately reflected services delivered
to JMRC.

We recommend that the Army revise the JRMC task order
quality assurance surveillance plans; revise the quality
assurance representatives’ delegation letters; and conduct
a preliminary Antideficiency Act review to determine if a
violation may have occurred.

Management Comments
and Our Response

We did not receive comments to the draft report. We request
that the U.S. Army Contracting Command–Orlando Procuring
Contracting Officer and the Assistant Secretary of the Army
(Financial Management and Comptroller) provide comments
to the final report. Please see the Recommendations Table on
the back of this page.

Visit us at www.dodig.mil
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Recommendations Table
Management

Recommendations
Requiring Comment

U.S. Army Contracting Command–Orlando Procuring
Contracting Officer

A.1.a, A.1.b

Assistant Secretary of the Army (Financial Management
and Comptroller)

B.1.a, B.1.b

Please provide Management Comments by January 14, 2016.
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No Additional
Comments Required
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INSPECTOR GENERAL

DEPARTMENT OF DEFENSE
4800 MARK CENTER DRIVE
ALEXANDRIA, VIRGINIA 22350-1500

MEMORANDUM FOR UNDER SECRETARY OF DEFENSE FOR ACQUISITION,
TECHNOLOGY, AND LOGISTICS
COMMANDER, U.S. EUROPEAN COMMAND
AUDITOR GENERAL, DEPARTMENT OF THE ARMY

December 14, 2015

SUBJECT: Improved Oversight Needed for Invoice and Funding Reviews on the
Warfighter Field Operations Customer Support Contract at the Joint
Multinational Readiness Center (Report No. DODIG-2016-033)
(FOUO) We are providing this report for review and comment.

We conducted this audit in accordance with generally
accepted government auditing standards.

DoD Instruction 7650.03 requires that recommendations be resolved promptly. The U.S. Army
Contracting Command–Orlando Procuring Contracting Officer and the Assistant Secretary
of the Army (Financial Management and Comptroller) did not provide comments to the draft
report. Please provide comments that state whether you agree or disagree with the findings
and recommendations. If you agree with our recommendations, describe what actions you
have taken or plan to take to accomplish the recommendations and include the completion
dates of your actions. If you disagree with the recommendations or any part of them, please
give specific reasons why you disagree and propose alternative action if that is appropriate.
You should also comment on the internal control weaknesses discussed in the report.
Therefore, we request comments on the recommendations and internal control weaknesses
by January 14, 2016.
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Please send a PDF file containing your comments to audcmp@dodig.mil. Copies of your
comments must have the actual signature of the authorizing official for your organization.
We cannot accept the /Signed/ symbol in place of the actual signature. If you arrange to send
classified comments electronically, you must send them over the SECRET Internet Protocol
Router Network (SIPRNET).
We appreciate the courtesies extended to the staff. Please direct questions to me at
(703) 604-9187 (DSN 664‑9187).
Michael J. Roark
Assistant Inspector General
Contract Management and Payments
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Introduction

Introduction
Objective
We determined whether there were sufficient controls over the invoice and funding
reviews for Joint Multinational Readiness Center (JMRC) task order services issued
against the Warfighter Field Operations Customer Support (FOCUS) contract in
accordance with Federal and DoD guidelines. This report is the second in a series
of reports on JMRC task orders for the Warfighter FOCUS contract. See Appendix A
for the scope and methodology and prior coverage related to the objective.
We received multiple Defense Hotline allegations in 2013 regarding invoices
and funding. Rather than focus on specific allegations, we performed an
audit on controls over the invoice and funding reviews. For invoices, we
determined whether the Warfighter FOCUS contracting officer reviewed Time
and Material (T&M) invoices since the contract’s inception on June 6, 2007,
through June 17, 2015. For funding, we reviewed all Operation and Maintenance,
Army (OMA)–funded services that related to the procurement of lifecycle1 and
exportable instrumentation system equipment 2 from December 21, 2007, through
September 21, 2011.

Background

Program Executive Office for Simulation, Training,
and Instrumentation
PEO STRI, located in Orlando, Florida, acquires and sustains training and
testing solutions for the Army. The mission of the U.S. Army Contracting
Command (ACC)–Orlando acquisition center, formerly the PEO STRI acquisition
center, is to provide business advice and contracting to acquire a variety of
products and services PEO STRI manages in support of the Army. Project Director
Field Operations at PEO STRI supports worldwide operations, maintenance,
sustainment, and instructional support of training systems used by the Army, Navy,
Air Force, and multinational coalition forces. The Project Director Field Operations
uses four training services contracts to accomplish PEO STRI’s mission of providing
integrated live, virtual, and constructive training worldwide, one of which is the
Warfighter FOCUS contract.
1
2

Lifecycle replacement is defined as replacing an asset that has been deemed unserviceable and
uneconomically repairable.
The JMRC instrumentation system provides equipment for tracking personnel, vehicles, and aircraft during training
exercises and the capability to produce training after-action reports to meet commanders’ training objectives. The
exportable instrumentation system includes all major subcomponents of the JMRC instrumentation system but also
enables training a brigade combat team anywhere in the world.
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Warfighter Field Operations Customer Support Contract
ACC-Orlando3 awarded contract W900KK-07-D-0001, the Warfighter FOCUS
contract, on June 6, 2007, to Raytheon Technical Services Company, with a
contract ceiling of approximately $11.2 billion. The Warfighter FOCUS contract
was structured as an indefinite-delivery indefinite-quantity4 contract that
included 1 base year and 9 option years. The period of performance began on
November 1, 2007, and ends on October 31, 2017. The contracting officer awards
JMRC task orders before each lot year, which is from May 1 through April 30 of the
following year.
ACC-Orlando awarded the Warfighter FOCUS contract to provide operations,
maintenance, systems integration, and engineering support services to the
U.S. Army for the following three types of training:
•

Live training—involves real people operating real systems.

•

Constructive training—involves simulated people operating
simulated systems.

•

Virtual training—involves real people operating simulated systems.

Joint Multinational Readiness Center Task Orders

JMRC, located in Hohenfels, Germany, is a combat maneuver training center. It
uses the JMRC instrumentation system to provide training to U.S. joint forces
and multinational partners, from individuals to brigade combat teams. As of
April 30, 2015, ACC-Orlando officials issued seven task orders using the Warfighter
FOCUS contract to provide services and materiel for the JMRC instrumentation
system and exportable instrumentation system. The seven task orders, valued
at $207.4 million, had periods of performance from December 21, 2007, through
April 30, 2015. JMRC task orders include firm-fixed price and T&M services. The
contractor submits T&M invoices bi-weekly and firm-fixed price invoices monthly.

3

PEO STRI awarded the contract in 2007; however its contracting command transitioned and is operating as ACC–Orlando
as of February 2015, while all other functions remain under PEO STRI.

4

Indefinite-delivery indefinite-quantity contracts provide an indefinite quantity of services for a fixed time.
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Roles and Responsibilities
The following lists roles and responsibilities for each position to conduct
invoice reviews.
•

Contracting officer5 is required to:
{{

{{

•

{{

{{

monitor7 invoice payments according to the contract.

assist in the technical monitoring and administration of the
contract; and
(may) review contractor invoices.

Quality assurance representatives (QARs) are nominated by JMRC officials,
appointed by the contracting officer, and required to:
{{
{{

{{

•

ensure a quality assurance surveillance plan (QASP) is prepared
to facilitate assessment of contractor performance for service
contracts6; and

Contracting officer’s representative (COR) and alternate COR are located at
PEO STRI8 in Orlando, Florida and are required to:
{{

•

ensure performance of all necessary actions for effective
contracting and compliance with the terms of the contract;

provide contractor oversight at JMRC in Hohenfels, Germany.

have in-depth knowledge of an area of contractor performance and
be considered subject-matter experts.
function as the technical representative in the administration
of the contract and monitor the performance work statement in
accordance with the QASP.

Defense Contract Audit Agency (DCAA) is required to:
{{

{{

verify claimed costs and approve interim invoice payments using a
sample method for T&M contracts;9 and
approve interim invoices for payment based on DCAA’s Contract
Audit Manual, which states that an auditor’s review is a high‑level
review of the interim invoice to verify that the amounts
claimed are not more than the amount due to the contractor in
accordance with the terms of the contract prior to approval of a
provisional payment.

5

As of February 2015, the contracting officer is located at ACC-Orlando.

6

The activity responsible for technical requirements should provide the contract office any specifications for inspection,
testing, and other contract quality requirements essential to ensure the integrity of the services.

7

DoD COR Handbook, “Voucher and Invoice Review” section, March 22, 2012.

8

As of September 2015, an alternate COR is located at JMRC in Hohenfels, Germany.

9

As required by the DoD Financial Management Regulation (FMR), volume 10, chapter 10, paragraph 100302 and
Defense Federal Acquisition Regulation Supplement” (DFARS) 242.803(b).
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The following officials were responsible for funding reviews to determine the
correct appropriation.
•

Contracting officer:
{{

{{

obligates funds that are available and suitable for the service
acquired; and

ensures decisions to obligate funds comply with the provisions of
the Antideficiency Act by careful review and examination of the
facts before obligating the funds.

•

PEO STRI funds certifying official:

•

PEO STRI Life Cycle Project Director in Orlando, Florida:

{{

{{

{{

{{

provides contracting officials with a purchase request to indicate
if the funds are currently available and suitable for the purpose set
forth in the purchase request.
executes project direction and integrated logistics support for
JMRC for the Warfighter FOCUS contract;
integrates new requirements, re-procurements, and securing
support; and

serves as the director for systems and components being modified.

Review of Internal Controls

DoD Instruction 5010.40, “Managers’ Internal Control Program Procedures,”
May 30, 2013, requires DoD organizations to implement a comprehensive system of
internal controls that provides reasonable assurance that programs are operating
as intended and to evaluate the effectiveness of the controls. We identified
weaknesses with internal controls over invoice reviews and funding of JMRC task
orders. The contracting officer and COR used a QASP that did not require invoice
reviews, and did not verify the purpose of the funding before obligating funds on
one contract line item number resulting in a potential Antideficiency Act violation.
We will provide a copy of the report to the senior officials responsible for internal
controls at ACC-Orlando, PEO STRI, and the Department of the Army.
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Finding A

Finding A
PEO STRI Did Not Review Interim Invoices
(FOUO)

This occurred because the contracting officer and COR used a QASP that did not
require invoice reviews;12 the COR did not perform invoice reviews;13 and on-site
QARs were not required to review invoices. In addition, PEO STRI officials relied
on DCAA to perform invoice reviews; however, DCAA only performed high-level
reviews on a small sample of invoices. As a result, PEO STRI paid T&M invoices
with no assurance that the invoices accurately reflected services delivered to JMRC.
10

Interim invoices refers to contractor-submitted invoices for payment on JMRC time and material contracts. For this
audit, the term “invoice” refers to interim invoice.

11

For this audit, reasonable and necessary services are defined as a reasonable number of labor hours billed for services
that were necessary to accomplish the JMRC mission.

12

Only two QASPs were reviewed because the other ones were not in the contract file.

13

The requirement to perform invoice reviews was removed from the COR appointment letter in May 2014.

Oversight of Contractor Time and Material Invoices
Was Insufficient
(FOUO)

Task Order Quality Assurance Surveillance Plans Could
Be Improved
The contracting officer and COR used a QASP that did not include procedures
for invoice reviews. The Federal Acquisition Regulation (FAR)14 requires that
Government contract quality assurance shall be performed at such times and
places as may be necessary and a QASP should be prepared in conjunction with
the preparation of the statement of work. The plan should specify all work that
14

FAR Subpart 46.401, “Government Contract Quality Assurance-General.”
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Finding A

requires surveillance and the method of surveillance. Before April 2013, PEO STRI
officials only prepared an overall QASP for the entire Warfighter FOCUS contract
for both firm-fixed price and T&M. As of April 2013, PEO STRI officials have
prepared a QASP specific to each JMRC task order; however, the QASPs did not
establish roles and responsibilities for invoice reviews.

COR Did Not Perform Invoice Reviews

The COR did not conduct invoice reviews. Before May 2014, the COR appointment
letters required CORs to review invoices for labor hour
contracts or task orders to ensure charges were reasonable
and necessary for the work performed. However, the
...contracting
officer could
contracting officer could not explain why she removed
not explain why
the requirement to conduct invoice reviews from the
she removed the
COR appointment letters.
requirement to conduct
invoice reviews from
the COR appointment
letters.

The DoD COR Handbook states that CORs may
review invoices, and it is vital that billing statements
are reviewed thoroughly and on time to ensure the
Government receives what it pays for. The contracting
officer, COR, and alternate COR stated they were not involved in
the review process of JMRC T&M interim invoices as of November 20, 2014, and no
invoice review process existed at their level.

Quality Assurance Representatives Are in the Best
Position to Perform Invoice Reviews

On-site QARs were not required to review invoices even though they were in the
best position to perform invoice reviews. The CORs were located
at Orlando, Florida, but designated QARs were located at
On-site
training centers, such as JMRC in Hohenfels, Germany,
QARs
were not
and report contractor performance to the CORs. The
required to review
QARs should review the T&M invoices because they are
invoices even though
located on site, have in-depth knowledge of contractor
they were in the best
performance, and are considered to be subject-matter
position to perform
invoice reviews.
experts. QARs should be delegated the responsibility to
review contractor T&M invoices although not required in
their current delegation letter.
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Finding A

Also, QARs have the responsibility to function as the technical representative in
the administration of the subject contract and monitor contractor’s performance.
The ACC-Orlando procuring contracting officer should revise the JMRC Warfighter
FOCUS task order QASPs to require in-country oversight personnel (QARs) review
contractor invoices before payment, or within 30 days of receipt of a proper
invoice to determine whether the services invoiced were necessary and reasonable
to perform the task order and whether DoD received them. Additionally, the
ACC‑Orlando procuring contracting officer should revise the QAR delegation letters
to require T&M invoice reviews be performed.

PEO STRI Relied Solely on DCAA Invoice Reviews

The contracting officer, COR, and alternate COR relied on DCAA to conduct invoice
reviews for T&M efforts. However, as of October 23, 2014,
The
DCAA only reviewed 12 JMRC T&M invoices that were
contracting
from March 2011 through June 2014. Before 2011, the
officer, COR, and
contractor’s T&M invoice payments were submitted
alternate COR relied
directly to the paying offices under the direct bill program.
on DCAA to conduct
The DCAA review consisted of high-level reviews of
invoice reviews for
T&M efforts.
invoices in accordance with DFARS 242.803(b).
According to DFARS 242.803(b) and DoD Directive 5105.36,
contract auditors at DCAA are the authorized representatives of the
contracting officer to approve invoices selected using sampling methodologies for
provisional payment and sending them to the disbursing office after a pre‑payment
review. Invoices not selected for a pre‑payment review are considered
provisionally approved and are sent directly to the disbursing office. A DCAA
Supervisory Auditor explained that DCAA uses a risk‑based approach to select a
sample for interim voucher review.
DCAA performed a high-level review of some invoices to verify that the amounts
claimed on the invoices were not more than the amount due to the contractor in
accordance with the terms of the contract. However, they did not perform invoice
reviews to verify that the costs, to include labor, travel, supplies, other direct, and
subcontract, occurred. Therefore, contracting personnel should perform invoice
reviews to ensure that the Government is only paying for services received.
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Finding A

PEO STRI Did Not Have Assurance That Invoice
Payments Were Reasonable
DoD paid T&M invoices with no assurance that the invoices accurately reflected
services delivered to JMRC. Proper oversight of service
contracts is essential to receive services in a cost effective
The lack of
and timely manner. Cost‑reimbursement contracts, such
T&M invoice
as T&M, require more in-depth reviews of invoices
reviews for the JMRC
to ensure that costs relate to progress under the
task orders increases
contract. The lack of T&M invoice reviews for the
the risk that DoD
JMRC task orders increases the risk that DoD funds
funds were not
effectively used.
were not effectively used. JMRC in‑country oversight
personnel (QARs) are in the best position to assess
reasonableness of costs and expenditures on invoices.

Recommendation

Recommendation A.1
We recommend that the U.S. Army Contracting Command–Orlando Procuring
Contracting Officer:
a. Revise the Joint Multinational Readiness Center Warfighter Field
Operations Customer Support task order quality assurance surveillance
plans to require in-country oversight personnel (Quality Assurance
Representatives) review of contractor invoices before payment, or within
30 days of receipt of a proper invoice to determine whether the services
were necessary and reasonable to perform the task order and whether
DoD received them.
b. Revise the Quality Assurance Representatives delegation letters to
require time and material invoice reviews be performed.

Management Comments Required
The U.S. Army Contracting Command–Orlando Procuring Contracting Officer did
not respond to the recommendations in the report. We request they provide
comments on the final report.
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Finding B

Finding B
PEO STRI Generally Used the Correct Appropriation to
Fund JMRC Task Orders
PEO STRI contracting personnel correctly used OMA funds for JMRC services for
16 contract line items, valued at $4.3 million. However, on one contract line item
the contracting officer incorrectly obligated $1.2 million of FY 2007 OMA funds
rather than Other Procurement, Army funds on a JMRC task order for services that
significantly upgraded the performance of JMRC’s instrumentation system.
This occurred because the PEO STRI funds certifying official did not properly
verify the purpose of the requirement to be funded in accordance with guidance
before the contracting officer obligated the funds on the task order. As a
result, PEO STRI did not use funds in accordance with the DoD FMR15 and the
Purpose Statute, 31 U.S.C. 1301, which could create a potential violation of the
Antideficiency Act.
15

DoD FMR, volume 2A, chapter 1, paragraph 010201 “Criteria for Determining Expense and Investment Costs.”

Correct Funding Appropriation Selected for 16 JMRC
Contract Line Items
PEO STRI funds certifying officials determined the appropriate funding type for
16 OMA funded JMRC contract line items valued at $4.3 million. Specifically,
PEO STRI contracting officials used OMA funds for 16 of 17 JMRC contract
line items in accordance with the DoD FMR guidelines for determining
correct appropriations. The services for the 16 contract line items included
15 equipment replacements and one procurement of equipment for the exportable
instrumentation system.

Incorrect Funding Appropriation Used for
System Modification

For one contract line item, the contracting officer incorrectly obligated $1.2 million
of FY 2007 OMA funds rather than Other Procurement, Army funds on a JMRC
task order for services to upgrade JMRC’s instrumentation system. According
to the PEO STRI purchase request and description document, this $1.2 million
procurement upgraded the performance of the JMRC instrumentation system by
increasing the system’s training capability. Therefore, this contract line item
should be funded by the procurement appropriation in accordance with the
DoD FMR.
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On December 21, 2007, the contracting officer incorrectly obligated $1.2 million
of OMA funds on contract W900KK-07-D-0001, task order 0004, contract line
item number 0003, to purchase, upgrade, and integrate
the necessary hardware and software to allow up
...the
contracting
to 15 Range Data Measuring Subsystems into the
officer incorrectly
Core Data Management Exchange for JMRC’s
obligated $1.2 million
instrumentation system. According to JMRC’s
of OMA funds on contract
QAR, the Range Data Measuring Subsystems were
W900KK-07-D-0001,
simulated players, which covered engagement
task order 0004,
contract line item
activity similar to a laser tag game that used
number 0003...
Multiple Integrated Laser Engagement System
equipment. The QAR further stated that the Range
Data Measuring Subsystems sent the information they
captured through radio frequency to the Core Data Management Exchange to
display the information on workstations. Additionally, the QAR stated that the
hardware and software acquired for this effort replaced previous hardware and
software; however, it increased the number of Range Data Measuring Subsystems,
which could be connected to the Core Data Management Exchange to extend the
range of JMRC’s instrumentation system.

The upgrade to the JMRC instrumentation system should have been classified
as an investment and funded by the Other Procurement, Army funds instead of
the OMA funds. According to the DoD FMR,16 continuous
technology refreshment is the intentional incremental
The upgrade
insertion of newer technology to improve reliability,
to the JMRC
improve maintainability, reduce cost, and add
instrumentation
system should have been
minor performance enhancement. A technology
classified as an investment
refreshment that significantly changes the
and funded by the Other
performance envelope of the end item is considered
Procurement, Army
a modification and, therefore, an investment
funds instead of the
OMA funds.
and should be funded by the Other Procurement,
Army appropriation.

16

DoD FMR, volume 2A, chapter 1, paragraph 010201 “Criteria for Determining Expense and Investment Costs.”
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Finding B

Funds Certifying Official Did Not Properly Verify the
Funding Purpose
The funds certifying official did not adequately verify the purpose of the
requirement to be funded in accordance with guidance before
the contracting officer obligated the funds on the task
The funds
order. Specifically, on March 10, 2015, the funds
certifying official
certifying official, who was in place since 2007,
did not adequately
stated procurement funding should have been used
verify the purpose of the
requirement to be funded
for this effort. At a later date, he stated he could
in
accordance with guidance
not remember why OMA funds were used for the
before the contracting
lifecycle effort. However, on April 20, 2015, the
officer obligated the
funds certifying official stated he made his decision
funds on the task
based on a document that included the description
order.
of the effort attached to the purchase request and
conversations he must have had but could not remember with
the Life Cycle Project Director.

The funds certifying official authorized the use of OMA funds although the
description document and purchase request did not support his final rationale. The
funds certifying official stated that all funding personnel (budget analyst, program
analyst, and the funds certifying officials) review the description document and
purchase request to decide which funding appropriation to use for each service.
According to the funds certifying official, the only documentation attached to the
purchase request for the lifecycle effort was one page from the Life Cycle Project
Director that explained the requirement and related Warfighter FOCUS statement
of work references.
Specifically, the description document stated “the effort was for the integration of
site interconnection on the Data Management Exchange which could interconnect
the total sites deployed by JMRC Operations Group at the various local training
areas.” Additionally, the description document, provided by the Life Cycle
Project Director cited a systems integration paragraph of the Warfighter
FOCUS basic statement of work which stated, “The contractor shall execute the
integration of new systems and capabilities.” Although the funds certifying
official classified the effort as maintenance, repair, overhaul, or rework of
equipment, the Life Cycle Project Director’s explanation of the requirement clearly
documented that the lifecycle effort was to integrate new capabilities into JMRC’s
instrumentation system.
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PEO STRI Use of O&M Funds Instead of Procurement
Funds May be an Antideficiency Act Violation
PEO STRI did not use funds in accordance with the DoD FMR and likely violated
the law17 by incorrectly obligating $1.2 million of FY 2007 OMA funds instead of
Other Procurement, Army funds on the task order for
an upgrade to JMRC’s instrumentation system. The
The
contracting officer used funds for a purpose other than
contracting
officer used
intended by law and, as a result, potentially violated
funds for a purpose
the Antideficiency Act.18 The Assistant Secretary of
other than intended
the Army (Financial Management and Comptroller)
by law and, as a result,
should initiate a preliminary review in accordance
potentially violated the
with DoD FMR, volume 14, chapter 3 to determine
Antideficiency Act.
whether a potential violation of the Antideficiency Act
may have occurred as a result of using OMA funds for
contract W900KK-07-D-0001, task order 0004, contract line
item number 0003, and if so advise the DoD OIG whether the Army intends to
conduct a formal investigation.

Recommendation

Recommendation B.1
We recommend that the Assistant Secretary of the Army (Financial Management
and Comptroller):
a. Initiate a preliminary review in accordance with DoD 7000.14-R,
“DoD Financial Management Regulation,” volume 14, chapter 3, to
determine whether a potential violation of the Antideficiency Act may
have occurred as a result of using Operation and Maintenance, Army
funds for contract W900KK-07-D-0001, task order 0004, contract line
item number 0003.
b. Complete the preliminary review as required by Regulation and provide
the results to the DoD Office of Inspector General.

Management Comments Required
The Assistant Secretary of the Army (Financial Management and Comptroller)
did not respond to the recommendations in the report. We request they provide
comments on the final report.
17

Section 1301, title 31, United States Code, known as the Purpose Statute, requires that appropriations be used only for
the purpose that Congress intended.

18

The Antideficiency Act, prescribed in sections 1341 and 1511 through 1517, title 31, United States Code, prohibits
obligations and expenditures in excess of or before an appropriation.
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Appendix A
Scope and Methodology
We conducted this performance audit from September 2014 through
November 2015 in accordance with generally accepted government auditing
standards. Those standards require that we plan and perform the audit to obtain
sufficient, appropriate evidence to provide a reasonable basis for our findings
and conclusions based on our audit objectives. We believe that the evidence
obtained provides a reasonable basis for our findings and conclusions based on
our audit objectives.

Review of Documentation and Interviews

To evaluate whether contracting personnel complied with appropriate
Federal and DoD criteria for reviews of invoices and controls over funding on
contract W900KK‑07‑D‑0001 (the Warfighter FOCUS contract), we reviewed:
•

31 U.S.C. 1301, “Application”

•

31 U.S.C. 1511 through 1517, “Apportionment”

•
•
•
•
•
•
•
•
•
•
•
•

31 U.S.C. 1341, “Limitations on expending and obligating amounts”
31 U.S.C. 1558, “Availability of Funds Following Resolution of a
Formal Protest or Other Challenge”

DoD FMR, volume 2A, chapter 1, “General Information,” October 2008

DoD FMR volume 10, chapter 10, “Payment Vouchers–Special Applications,”
June 2012
FAR Subpart 16.601, “Time-and-Materials Contracts”
DFARS 242.8, “Disallowance of Costs,” August 2012

DFARS 246.4, “Government Contract Quality Assurance,” October 2010

DFAS-IN Manual 37-100-08, Appendix A, “Expense/Investment Criteria,”
August 2007

DFAS-IN Manual 37-100-15, 21*2020, “Operation and Maintenance, Army,”
August 2014
DFAS Manual 37-100-15, A0-2035, “Other Procurement, Army,”
August 2014

DFAS-IN Manual 37-100-15, A0-2093, “Joint Improvised Explosives Devices
Defeat Fund,” August 2014
DoD COR Handbook, March 22, 2012
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We reviewed documentation and conducted interviews at the following locations:
•

PEO STRI, Orlando, Florida;

•

Raytheon Technical Services Corporation, Dallas, Texas; and

•
•

Raytheon Technical Services Corporation, Orlando, Florida;
DCAA, Dulles, Virginia.

We interviewed the contracting officer, the COR, alternate COR, QAR, and program
management at PEO STRI and JMRC. We reviewed contract documentation that
included the QASP and the COR appointment letters.
We obtained seven task orders and 267 modifications, valued at $207.4 million,
relating to JMRC from the Electronic Document Access system. Because of
allegations on the misappropriation of funds for the exportable instrumentation
system and lifecycle equipment procurements, the audit team reviewed the
seven task orders and 267 modifications. The allegation indicated that the
Government may be using OMA funding for procurement; therefore, the
audit team limited the scope to the 17 contract line item numbers, valued at
$5.5 million, for which the OMA appropriation was used.

We reviewed criteria and the Warfighter Request for Pricing to determine
whether PEO STRI used the correct appropriation for each of the 17 contract
line item numbers. We identified 1 of the 17 contract line items as a potential
misappropriation of funds; therefore, we interviewed PEO STRI officials to
determine whether contracting personnel used the correct appropriation for this
contract line item number.

Use of Computer-Processed Data

We did not rely on computer-processed data for our findings and conclusions.

Prior Coverage

During the last 5 years, the Department of Defense Inspector General (DoD IG)
issued four reports and the Army Audit Agency (AAA) issued three reports
discussing the Warfighter FOCUS contract. Unrestricted DoD IG reports can be
accessed at http://www.dodig.mil/pubs/index.cfm. Unrestricted AAA reports can
be accessed at https://www.aaa.army.mil/reports.htm.
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DoD OIG
DoD OIG Report No. DODIG-2015-042, “Improved Contract Administration Needed
for the Warfighter Field Operations Customer Support Contract at the Joint
Multinational Readiness Center,” November 26, 2014

DoD OIG Report No. DODIG‑2012‑115, “Improved Oversight, but No Invoice Reviews
and Potential Antideficiency Act Violation May Have Occurred on the Kuwait
Observer Controller Team Task Orders,” August 2, 2012
DoD OIG Report No. D‑2011‑113, “Improved Pricing and Oversight Needed
for the Afghan Air Force Pilot and English Language Training Task Order,”
September 30, 2011

DoD OIG Report No. D‑2011‑066, “Incomplete Contract Files for Southwest Asia
Task Orders on the Warfighter Field Operations Customer Support Contract,”
June 1, 2011

Army

AAA Report No., A-2014-0056-ALE, “Property Accountability in the Warfighter Field
Operations Customer Support Contract,” March 27, 2014
AAA Report No., A-2013-0162-ALE, “Agreed-Upon Procedures Attestation of
Contractor Billings on Contract W900KK-07-D-0001,” September 30, 2013

AAA Report No., A-2012-0159-ALS, “Property Accountability of Training Aids,
Devices, Simulators, and Simulations Equipment During Fielding,” August 14, 2012
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Appendix B
Joint Multinational Readiness Center Services Reviewed
Lifecycle Effort

Total
Estimated Value

1

Joint Multinational Readiness Center Range Data Measuring
Subsystem Data Management Exchange Integration

004

$1,200,038

2

Lifecycle Day Night Thermal Camera Replacement

004

1,005,459

3

Lifecycle Gigabit Backbone Phase 1

004

499,803

4

Lifecycle Intrusion Detection & Prevention
Appliance Replacement

004

445,714

5

Joint Multinational Readiness Center Lifecycle Compiler

004

385,762

6

Joint Multinational Readiness Center Lifecycle Replacement of
Site Shelters

004

215,873

7

Joint Multinational Readiness Center Lifecycle Gigabit Phase II

004

164,845

8

Joint Multinational Readiness Center Completion of After
Action Review Trailer 4 & 5 and Electronics

004

137,492

9

Lifecycle Replacement of Media and Government Local Area
Network Personal Computers

004

55,340

10

Joint Multinational Readiness Center Lifecycle Scanner

004

42,623

11

Lifecycle #3 Site Shelters

004

351,189

12

Lifecycle Replacement of Site Communication Shelters

104

493,716

13

Exportable Instrumentation System Portable Tower

104

211,091

14

Lifecycle Antenna Replacement Observer Controller
Communication Systems Coverage

104

94,013

15

Lifecycle Building 856 Classroom and Conference Room
Equipment Replacement and Sustainment

104

32,346

16

Lifecycle Protective Distribution System

204

97,919

17

Building 100 Access Control

204

77,384

Total:

$5,510,607
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Acronyms and Abbreviations

Acronyms and Abbreviations
ACC

Army Contracting Command

COR

Contracting Officer’s Representative

DCAA
DFARS

Defense Contract Audit Agency
Defense Federal Acquisition Regulation Supplement

FAR

Federal Acquisition Regulation

FMR

Financial Management Regulation

FOCUS

Field Operations Customer Support

JMRC

Joint Multinational Readiness Center

OMA

Operation and Maintenance, Army

PEO STRI
QAR
QASP
T&M

Program Executive Office for Simulation, Training, and Instrumentation
Quality Assurance Representative
Quality Assurance Surveillance Plan
Time and Material
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Whistleblower Protection
U.S. Department of Defense

The Whistleblower Protection Enhancement Act of 2012 requires
the Inspector General to designate a Whistleblower Protection
Ombudsman to educate agency employees about prohibitions
on retaliation, and rights and remedies against retaliation for
protected disclosures. The designated ombudsman is the DoD Hotline
Director. For more information on your rights and remedies against
retaliation, visit www.dodig.mil/programs/whistleblower.

For more information about DoD IG
reports or activities, please contact us:
Congressional Liaison
congressional@dodig.mil; 703.604.8324
Media Contact
public.affairs@dodig.mil; 703.604.8324
For Report Notifications
http://www.dodig.mil/pubs/email_update.cfm
Twitter
twitter.com/DoD_IG
DoD Hotline
dodig.mil/hotline
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