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WHAT THE AUDIT REVIEWED 

On October 21. 2011. the Army Contracting 

Command awarded a $50 million contract to Jorge 

Scientific Corporation (Jorge Scientific}-now 

reorganized and rebranded under lrnperatis 

Corporation- to implement t he Legacy East proj ect. 

The purpose of the project was to provide highly 

specialized counterinsurgency intelligence experts to 

mentor and train Afghan National Security Forces. 

The project atso provided for hiring bilingual cultural 

advisors and developing Afghanistan-specific 

instruction in counterinsurgency operations to 

strengthen Afghanistan's capacity to combat terrorist 

and insurgent networks. After subsequent 

modifications, the total estimated cost of t he contract 

was increased to $191,135,945, t hough the actual 

contract expenditures were approximately $15 million 

less than that estimated cost. 

SIGAR's financial audit, performed by Crowe Horwath 

LLP (Crowe Horwath) reviewed $175,873,361 in 

expenditures charged to the contract from October 

21, 2011, t hrough March 15, 2014. The objectives of 

the audit were to (1) identify and report on significant 

deficiencies or material weaknesses in Jorge 

Scientific's internal controls related to the contract; 

(2) identify and report on instances of material 

noncompliance with the terms of the contract and 

applicable laws and regulations, including any 

potential fraud or abuse; (3) determine and report on 

whether Jorge Scientific has taken corrective action 

on prior findings and recommendations; and (4) 

express an opinion on t he fair presentation of Jorge 

Scientific's Special Purpose Financial Statement. See 

Crowe Horwath's report for the precise audit 

obj ectives. 

In contracting with an independent audit firm and 

drawing from t he results of the audit, SIGAR is 

required by auditing standards to review the audit 

work performed. Accordingly, we oversaw the audit 

and reviewed its results. Our review d isclosed no 

instances where Crowe Horwath did not comply, in all 

material respects, with U.S. generally accepted 

government auditing standards. 

April 2015 
Department of the Army's Legacy East Project: Jorge Scientific 
Corporation's Lack of Supporting Documentation Results in about $135 
Million in Questionable Project Costs 

SIGAR 15-43-FA 

WHAT THE AUDIT FOUND 

Crowe Horwath LLP (Crowe Horwath) identified two material weaknesses. one 

significant deficiency, and three instances of noncompliance with the terms and 

conditions of the contract. Jorge Scientific Corporation (Jorge Scientific) did not reta in 

sufficient supporting documentation for a subcontractor's costs; as a result, the 

auditors were not able to determine if the costs claimed were incurred, allocable. and 

complied with the appropriate cost principles. Jorge Scientific also did not comply with 

federal procurement policies. Specifica lly, Jorge Scientific did not provide support for a 

competit ive procurement process for three subcontracts total ing almost $5 mill ion. As 

a result, Jorge Scientific could not demonstrate that these costs were reasonable. and 

the U.S. government may not have obtained the best value for goods and services 

procured. Additional ly, Jorge Scientific improperly bi lled the U.S. government for fixed 

fees beyond the amount authorized by the contract. Although Jorge Scientific returned 

the excess fees it collected, the U.S. government lost $36.634 in interest. 

As a result of these internal control deficiencies and instances of noncompliance, 

Crowe Horwath identified $134.552.665 in total questioned costs. al l of it consisting 

of unsupported costs-costs not supported with adequate documentation or that did 

not have required prior approval. Crowe Horwath d id not identify any ineligible costs

costs prohibited by the contract, applicable laws, or regulations. The auditors also 

determined that the U.S. government lost $36.634 in interest because Jorge Scientific 

billed for more funds than required. 

Category Ineligible Unsupported Total Questioned Costs 

Subcontractors $0 $129,707,328 $129,707,328 

Other Direct Costs $0 $4,845,337 $4,845,337 

Totals $0 $134,552,665 $134,552,665 

Crowe Horwath did not identify any prior reviews or assessments that could have a 

material effect on the Special Purpose Financial Statement. 

Crowe Horwath issued a disclaimer of opinion on Jorge Scientific's Special Purpose 

Financial Statement because Jorge Scientific could not provide sufficient 

documentation supporting a subcontractor's incurred costs. 

WHAT SIGAR RECOMMENDS 

For the entire scope of this audit, Jorge Scientific was the contractor. In 2013, Jorge 

Scientific was reorganized and rebranded under lrnperatis Corporation (lmperatis). 

As a result, our recommendations refer to lrnperatis, which is now responsible and 

accountable for addressing any findings related to Jorge Scientific's work. Based on 

the results of t he audit. SIGAR recommends that t he Army Contracting Command: 

1. Determine the allowability of and recover, as appropriate, $134,552,665 in 

questioned costs identified in the report. 

2. Collect $36,634 in unremitted interest from lmperatis. 

3 . Advise lmperatis to address the report's three internal control findings. 

4. Advise lmperatis to address the report's three noncompliance findings. 

For more information, contact SIGAR Public Affairs at (703) 545-5974 or sigar.pentagon.ccr.mbx.public-affairs@mail.mil. 



 

 

April 21, 2015 

 
Department of Defense Commands 
  

We contracted with Crowe Horwath LLP (Crowe Horwath) to audit the costs incurred by Jorge Scientific Corporation 
(Jorge Scientific) under an Army Contracting Command contract to implement the Legacy East project.1 Crowe 
Horwath’s audit covered $175,873,361 in expenditures charged to the contract from October 21, 2011, through 
March 15, 2014. Our contract required that the audit be performed in accordance with generally accepted 
government auditing standards issued by the Comptroller General of the United States.  

For the entire scope of this audit scope, Jorge Scientific was the contractor. In 2013, Jorge Scientific was reorganized 
and rebranded under Imperatis Corporation (Imperatis). As a result, our recommendations refer to Imperatis, which is 
now responsible and accountable for addressing any findings related to Jorge Scientific’s work. Based on the results of 
the audit, SIGAR recommends that the Army Contracting Command: 

1. Determine the allowability of and recover, as appropriate, $134,552,665 in questioned costs identified 
in the report. 

2. Collect $36,634 in unremitted interest from Imperatis. 

3. Advise Imperatis to address the report’s three internal control findings. 

4. Advise Imperatis to address the report’s three noncompliance findings. 

The results of Crowe Horwath’s audit are further detailed in the attached report.2 We reviewed Crowe Horwath’s report 
and related documentation. Our review, as differentiated from an audit in accordance with U.S. generally accepted 
government auditing standards, was not intended to enable us to express, and we do not express, an opinion on Jorge 
Scientific’s Special Purpose Financial Statement. We also express no opinion on the effectiveness of Jorge Scientific’s 
internal control or compliance with the contract, laws, and regulations. Crowe Horwath is responsible for the attached 
auditor’s report and the conclusions expressed in the report. However, our review disclosed no instances where Crowe 
Horwath did not comply, in all material respects, with generally accepted government auditing standards issued by the 
Comptroller General of the United States. 

We will be following up with your agency to obtain information on the corrective actions taken in response to our 
recommendations. 

 

 

John F. Sopko 
Special Inspector General 
     for Afghanistan Reconstruction 
 

(F-039)

                                                           
1 The Army Contracting Command awarded contract number W911QX-12-C-0011 to Jorge Scientific Corporation to implement the Legacy 
East project, which sought to provide highly specialized counterinsurgency intelligence experts to mentor and train the Afghan National 
Security Forces. 

2 Crowe Horwath’s audit report refers solely to Imperatis, which was the responsible entity on March 15, 2014, the end of the review period. 
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Crowe Horwath LLP 
Independent Member Crowe Horwath International 

1325 G Street NW, Suite 500 
Washington D.C. 20005-3136 
Tel  202.624.5555 
Fax  202.624.8858 
www.crowehorwath.com 

Transmittal Letter 
March 10, 2015 
 
To Joe Kuhlman, Senior Vice President & Chief Financial Officer 
Imperatis Corporation 
2331 Crystal Drive, Suite 1114 
Arlington, VA  22202 
 
To the Office of the Special Inspector General for Afghanistan Reconstruction 
2530 Crystal Drive 
Arlington, Virginia 22202 
 
We appreciate the opportunity to provide to you our draft report regarding the procedures that we have 
conducted during the course of our audit of Imperatis Corporation (“Imperatis”) contract with the United 
States Department of Defense (“DOD”) funding the contract W911QX-12-C-0011 (“Legacy East Project”).         
 
Within the pages that follow, we have provided a brief summary of the work performed.  Following the 
summary, we have incorporated our report on the Special Purpose Financial Statement, report on internal 
control, and report on compliance.  Accordingly, we do not express an opinion on the summary and any 
information preceding our reports. 
 
When preparing our report, we considered comments, feedback, and interpretations provided by 
Imperatis, the Office of the Special Inspector General for Afghanistan Reconstruction, and DOD both in 
writing and orally throughout the audit planning, fieldwork, and reporting phases.  Management’s final 
written response to audit findings will be incorporated into the final report as Appendix A.   
 
Thank you for providing us the opportunity to work with you and to conduct the financial audit of Imperatis’ 
Legacy East project.   
 
 
Sincerely, 
 
 
 
Bert Nuehring, CPA, Partner 
Crowe Horwath LLP
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Summary 
Background 
The Imperatis Corporation entered into a contract with the United States Department of Defense (“DOD”).  
Under the Legacy East Project (“Legacy E”), Imperatis provided highly specialized counterinsurgency 
intelligence experts to mentor and train Afghan security forces, allowing them to conduct successful 
human intelligence operations against terrorist and insurgent networks in support of United States Forces 
– Afghanistan.  This included the development of unique source handling doctrine and Programs of 
Instruction adapted to the Afghanistan environment, as well as the fielding of bilingual Accredited Cultural 
Advisors.  
 
The contract– W911QX-12-C-0011 – incorporated an initial ceiling price of $49,979,715 and a period of 
performance beginning October 21, 2011.  Through subsequent modifications to the contract, the final 
completion date was established as March 15, 2014, with an obligated amount of $191,135,945.  Total 
costs incurred under the program amounted to $175,873,361. 
 
Throughout the period of performance work was conducted in various regions of Afghanistan.  Imperatis 
worked with DOD and various contractors to deliver the requested project scope.   

Work Performed 
Crowe Horwath LLP (“Crowe”) was engaged by the Office of the Special Inspector General for 
Afghanistan Reconstruction (“SIGAR”) to conduct a financial audit of Imperatis’ Legacy East Special 
Purpose Financial Statement (“SPFS”) for the period October 21, 2011 through March 15, 2014.  

Objectives Defined by SIGAR 
The following audit objectives were defined by the Special Inspector General for Afghanistan 
Reconstruction and incorporated within the Performance Work Statement for Financial Audits of Costs 
Incurred by Organizations Contracted by the U.S. Government for Reconstruction Activities in 
Afghanistan: 
 
Audit Objective 1 – Special Purpose Financial Statement 
 
Express an opinion on whether the contractor’s Special Purpose Financial Statement for the contract presents 
fairly, in all material respects, revenues received, costs incurred, items directly procured by the U.S. 
Government and balance for the period audited in conformity with the terms of the contract and generally 
accepted accounting principles or other comprehensive basis of accounting. 
 
Audit Objective 2 – Internal Controls 
 
Evaluate and obtain a sufficient understanding of Contractor’s internal control related to the contract; 
assess control risk; and identify and report on significant deficiencies including material internal control 
weaknesses. 
 
Audit Objective 3 – Compliance 
 
Perform tests to determine whether the Contractor complied, in all material respects, with the contract 
requirements and applicable laws and regulations; and identify and report on instances of material 
noncompliance with the terms of the contract and applicable laws and regulations, including potential 
fraud or abuse that may have occurred. 
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Audit Objective 4 – Corrective Action on Prior Findings and Recommendations 
 
Determine and report on whether the Contractor has taken adequate corrective action to address findings 
and recommendations from previous engagements that could have a material effect on the Special 
Purpose Financial Statement (SPFS).   

Scope 
The scope of the audit included the period October 21, 2011 through March 15, 2014, for the Legacy East 
project.  The audit was limited to those matters and procedures pertinent to the contract that could have 
a direct and material effect on the SPFS and evaluation of the presentation, content, and underlying 
records of the SPFS. The audit included reviewing the financial records that support the SPFS to 
determine if there were material misstatements and if the SPFS was presented in the format required by 
SIGAR. In addition, the following areas were determined to be direct and material and, as a result, were 
included within the audit program for detailed evaluation: 
 

 Allowable Activities; 
 Allowable Costs; 
 Cash Management; 
 Equipment and Real Property Management; 
 Period of Availability of Federal Funds; 
 Procurement; 
 Reporting.   

Methodology 
To meet the aforementioned objectives, Crowe completed a series of tests and procedures to audit the 
SPFS, tested compliance and considered the auditee’s internal controls over compliance and financial 
reporting, and determined if adequate corrective action was taken in response to prior audit findings.   

With regard to Audit Objective 1 pertaining to the SPFS, transactions were selected from the financial 
records underlying the SPFS and the transactions were tested to determine if the transactions were 
recorded in accordance with the basis of accounting identified by Imperatis; were incurred within the 
period covered by the SPFS and in alignment with specified cutoff dates; were charged to the appropriate 
accounts; and were adequately supported. 
 
For purposes of meeting Audit Objective 2 regarding internal control, Crowe requested that the auditee 
provide copies of policies and procedures and verbally communicate those procedures that do not exist 
in written format to provide Crowe with an understanding of the system of internal control established by 
Imperatis.  The system of internal control is intended to provide reasonable assurance of achieving reliable 
financial and performance reporting and compliance with applicable laws and regulations.  Crowe 
corroborated internal controls identified by the auditee and conducted testing of select key controls to 
understand if they were implemented as designed. 
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Audit Objective 3 requires that tests be performed to obtain an understanding of the auditee’s compliance 
with requirements applicable to the contract.  Crowe identified – through review and evaluation of the 
contract executed by and between Imperatis and DOD, the Federal Acquisition Regulations (“FAR”), and 
applicable circulars issued by the United States Office of Management and Budget (“OMB”) – the criteria 
against which to test the SPFS and supporting financial records and documentation to determine 
compliance and to assess the allowability of costs.  Using sampling techniques, Crowe reviewed 
expenditures, vouchers submitted to DOD, procurements, cash disbursements, and project reports for 
audit. Supporting documentation was requested from the auditee to access compliance.  Testing indirect 
costs was limited to determining whether indirect costs were calculated and charged to the U.S. 
Government in accordance with the interim indirect cost rate associated restrictions and limitations, and 
whether costs were treated consistently as direct or indirect charges. 
 
To determine whether there was audit, monitoring, assessment, or other reports completed and that 
required corrective action as per Audit Objective 4, Crowe inquired of both Imperatis and DOD regarding 
the existence of such reports.  No reports were identified and, therefore, no follow-up was necessary. 

Summary of Results 
Crowe issued a disclaimer of opinion on the SPFS because we were unable to obtain sufficient 
documentation supporting subcontractor costs incurred. The basis for Crowe’s disclaimer of opinion 
appears within the Independent Auditor’s Report on the Special Purpose Financial Statement.    
 
Upon completion of Crowe’s procedures, Crowe identified three findings because they met one or more 
of the following criteria: (1) significant deficiency in internal control, (2) material weakness in internal 
control, (3) deficiency that resulted in questioned costs, and/or (4) noncompliance with rules, laws, 
regulations, or the terms and conditions of the contract.  
 
Crowe also reported on both Imperatis’ compliance with the applicable laws, rules, regulations, and the 
terms and conditions of the contract and the internal controls over compliance. Three deficiencies in 
internal control and three instances of noncompliance were reported.  Where internal control and 
compliance findings pertained to the same matter, they were consolidated within a single finding.  A total 
of $134,552,665 in costs was questioned as presented in TABLE A.  In addition to the questioned costs 
noted in TABLE A, there is $36,634 in imputed interest due to the federal government.  
 
Crowe conducted searches of publicly available information to locate prior audits, reviews, and 
evaluations pertinent to Imperatis financial performance under the contract.  In addition, Crowe inquired 
of both DOD and Imperatis regarding whether or not such work had been performed.  Based on the results 
of Crowe’s searches and, per communications with Imperatis and Army Contracting Command there were 
no audits or other reviews or assessments conducted in relation to the Legacy East program.   
 
This summary is intended to present an overview of the results of procedures completed for the purposes 
described herein and is not intended to be a representation of the audit’s results in their entirety.  
 



SIGAR lmperatis Corporation 

TABLE A: Summary of Findings and Questioned Costs 

2014-01 

2014-02 

2014-03 

Matter 

Unallowable Costs: Inadequate 
Supporting Documentation 

Lack of competitive procurement. 

Imputed Interest due the Federal 
Government for excess cash 

Total Unique Questioned Costs 

Summary of Management Comments 

fl • I • I 

$129,707,328 

$4,845,337 

$0 

Cumulative 
Questioned Costs 

5 

$129,707,328 

$134,552,665 

$134,552,665 

$134,552,665 

lmperatis disagrees with the findings noted in this report. lmperatis disagrees with finding 2014-01 
asserting that the time to respond with supporting documentation was not adequate. For finding 2014-
02, lmperatis disagrees with the finding on the basis that lmperatis acted in accordance with guidelines 
provided by the contracting officer when selecting vendors under this contract. lmperatis does not agree 
with finding 2014-03 stating that the contract was never overspent and the amount over drawn was 
returned to the federal government. 

Crowe has responded to lmperatis' management comments and that response is included at Appendix B. 

References to the Appendix 

Appendix A contains the Views of Responsible Officials, which are management's responses to the 
findings presented within the report. 

Appendix B contains Crowes response to the Management Comments in regard to the findings noted in 
the report. 

iA_ Crowe Horwath. www.crowehorwath.com 
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INDEPENDENT AUDITOR’S REPORT ON THE SPECIAL PURPOSE FINANCIAL STATEMENT 
 
 

To Joe Kuhlman, Senior Vice President & Chief Financial Officer 
Imperatis Corporation 
2331 Crystal Drive, Suite 1114 
Arlington, VA  22202 
 
 
To the Office of the Special Inspector General for Afghanistan Reconstruction 
2530 Crystal Drive 
Arlington, Virginia 22202 
 
 
Report on the Special Purpose Financial Statement 
 
We were engaged to audit the Special Purpose Financial Statement (“the Financial Statement”) of 
Imperatis Corporation, (“Imperatis”), and related notes to the Statement, for the period October 21, 2011 
through March 15, 2014, with respect to the Legacy East Program funded by contract W911QX-12-C-
0011.     
 
Management’s Responsibility for the Special Purpose Financial Statement 
 
Management is responsible for the preparation and fair presentation of the Financial Statement in 
accordance with the requirements specified by the Office of the Special Inspector General for Afghanistan 
Reconstruction (“SIGAR”) in Appendix V of Solicitation 14-233-SOL-00148 (“the Contract”).  Management 
is also responsible for the design, implementation, and maintenance of internal control relevant to the 
preparation and fair presentation of a Financial Statement that is free from material misstatement, whether 
due to fraud or error.    
 
Auditor’s Responsibility 
 
Our responsibility is to express an opinion on the Special Purpose Financial Statement based on 
conducting the audit in accordance with auditing standards generally accepted in the United States of 
America and Government Auditing Standards issued by the Comptroller General of the United States. 
Because of the matters described in the Basis for Disclaimer of Opinion paragraph, however, we were 
not able to obtain sufficient appropriate audit evidence to provide a basis for an audit opinion.   
 
Basis for Disclaimer of Opinion 
 
We were unable to obtain sufficient appropriate audit evidence to determine if costs incurred were 
adequately supported and thus allowable to the project.  Specifically, we were unable to obtain sufficient 
documentation supporting subcontractor costs incurred and billed to Imperatis. Therefore, we could not 
determine if the costs presented on the Statement were used to meet the project objectives, if the contract 
requirements were met, and the full extent of any associated errors.  As a result, we could not form an 
opinion on the Special Purpose Financial Statement.   



 

 
 
 

7. 

In addition, we were unable to obtain sufficient appropriate audit evidence to determine the 
reasonableness of procurements made under the contract.  Accordingly, a qualified opinion on the 
Statement would have been issued based on this item if sufficient appropriate evidence relative to 
subcontractor costs incurred and billed to Imperatis had been received. 
. 
Disclaimer of Opinion on the Special Purpose Financial Statement 
 
Because of the significance of the matters described in the Basis for Disclaimer of Opinion paragraph, we 
have not been able to obtain sufficient appropriate audit evidence to provide a basis for an audit opinion.  
Accordingly, we do not express an opinion on the Special Purpose Financial Statement.   
 
Basis of Presentation 
 
We draw attention to Note 1 to the Statement, which describes the basis of presentation. The Financial 
Statement was prepared by Imperatis, in accordance with the requirements specified by the Office of the 
Special Inspector General for Afghanistan Reconstruction in Appendix V of the Contract and presents 
those expenditures as permitted under the terms of contract number W911QX-12-C-0011, which is a 
basis of accounting other than accounting principles generally accepted in the United States of America, 
to comply with the financial reporting provisions of the Contract referred to above.   
 
Restriction on Use 
 
This report is intended for the information of Imperatis, the United States Department of Defense, and the 
Office of the Special Inspector General for Afghanistan Reconstruction. Financial information in this report 
may be privileged. The restrictions of 18 U.S.C. 1905 should be considered before any information is 
released to the public. 
 
Report on Other Legal and Regulatory Requirements 
 
In accordance with Government Auditing Standards, we have also issued reports dated November 5, 
2014, on our consideration of Imperatis’ internal controls over financial reporting and on our tests of its 
compliance with certain provisions of laws, regulations, contracts, and other matters. The purpose of those 
reports is to describe the scope of our testing of internal control over financial reporting and compliance 
and the results of that testing, and not to provide an opinion on internal control over financial reporting or 
on compliance. Those reports are an integral part of an audit performed in accordance with Government 
Auditing Standards in considering Imperatis internal control over financial reporting and compliance.    
 
 
 
 
 Crowe Horwath LLP 
 
November 5, 2014 
Washington, D.C. 
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The accompanying notes to the Special Purpose Financial Statement are an integral part of this 
Statement.   

Actual Ineligible      Unsupported Notes
Revenues
W911QX-12-C-0011 175,873,361$              

Total Revenue 175,873,361$               

Costs Incurred

Off-Site Dir Labor (Company Site) 159,480$                     
On-Site Dir Labor (Customer Site) 25,585$                       
Company Site Direct Labor 1,343,671$                  
Govt Site Direct Labor 4,435,989$                  
Subcontractors 129,805,008$              129,707,328$   A

Travel 653,716$                       

ODC (including consultants & training) 19,530,130$                
$4,845,337 B

Total Direct Cost 155,953,579$              

Fringe Benefits $                 
Off-Site Overhead (Company Site) $                      
On-Site Overhead (Customer Site) $                        
Company Site Overhead $                    
Govt Site Overhead $                    
Materials & Handling $                 
General & Administrative Cost $                 

Total Indirect Cost 10,654,682$                 

Total Costs Incurred 166,608,261$              

Fixed Fee 9,265,100$                  

Total 175,873,361$              134,552,665$   

Questioned Costs

Imperatis Corporation

W911QX-12-C-0011
For the Period October 21, 2011 through March 15, 2014

Special Purpose Financial Statement
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Imperatis Corporation1 
Notes to the Special Purpose Financial Statement 

For the Period October 21, 2011 through March 15, 2014 
 

 
Note 1. Basis of Presentation 
 
The accompanying Special Purpose Financial Statement (the "Statement") includes costs incurred under 
Contract Number W911QX-12-C-0011 for the Legacy East Contract for the period October 21, 2011 
through March 15, 2014. Because the Statement presents only a selected portion of the operations of 
Imperatis Corporation, it is not intended to and does not present the financial position, changes in net 
assets, or cash flows of Imperatis Corporation.  The information in this Statement is presented in 
accordance with the requirements specified by the Office of the Special Inspector General for Afghanistan 
Reconstruction ("SIGAR") and is specific to the aforementioned Federal contract.  Therefore, some 
amounts presented in this Statement may differ from amounts presented in, or used in the preparation of, 
the basic financial statements. 
 
Note 2. Basis of Accounting 
 
Expenditures reported on the Statement are reported in accordance with Generally Accepted Accounting 
Principles (GAAP) and, therefore, are reported on the accrual basis of accounting.  Such expenditures 
are recognized following the cost principles contained in FAR Part 31, wherein certain types of 
expenditures are not allowable or are limited as to reimbursement. 
 
Note 3. Revenues 
 
Revenues on the Statement represent the amount of funds to which Imperatis Corporation was entitled 
to receive from the U.S. Government for allowable, eligible costs incurred under the contract during the 
period of performance.   
 
Note 4. Costs Incurred - Budget 
 
The total contract amount for the Legacy East program was $191,135,945. The contract amount exceeded 
actual costs by $15,262,584. 
 
Note 5. Costs Incurred - Actual 
 
The actual categories presented and associated amounts reflect the cost line items recorded, billed to, 
and paid by the U.S. Government. 
 
Note 6. Currency 
 
All amounts presented are shown in U.S. dollars.  Amounts invoiced in British Pounds were converted to 
dollars utilizing the Wall Street Journal, New York Closing, for the business day immediately preceding 
the date the invoice was received by Imperatis. 
 
Note 7. Subsequent Events 
 
Management has performed an analysis of the activities and transactions subsequent to the October 21, 
2011 through March 15, 2014, period of performance. Management has performed their analysis through 
November 5, 2014. 

                                                      
 
1 Notes to the Special Purpose Financial Statement were prepared by Imperatis on behalf of Imperatis Corporation. 
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Notes to the Questioned Costs Presented on the Special Purpose Financial Statement2 
 
 
Note A. Allowable Costs: Inadequate Supporting Documentation 
 
Finding 2014-01 identified $129,707,328 in questioned costs that resulted from a lack of supporting 
documentation for invoices submitted by a subcontractor, New Century Consulting, on the Legacy East 
project. 
 
Note B. Lack of competitive procurement 
 
Finding 2014-02 identified $4,845,337 in questioned costs that resulted from a lack of supporting 
documentation for competitive bidding.  
 
 

                                                      
 
2 Notes to the Questioned Costs Presented on the Special Purpose Financial Statement were prepared by the 
auditor for informational purposes only and as such are not part of the audited Statement. 
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INDEPENDENT AUDITOR'S REPORT ON INTERNAL CONTROL 

To Joe Kuhlman, Senior Vice President & Chief Financial Officer 
lmperatis Corporation 
2331 Crystal Drive, Suite 1114 
Arlington, VA 22202 

To the Office of the Special Inspector General for Afghanistan Reconstruction 
2530 Crystal Drive 
Arlington, Virginia 22202 

We were engaged to audit, in accordance with the auditing standards generally accepted in the United 
States of America and the standards applicable to financial audits contained in Government Auditing 
Standards issued by the Comptroller General of the United States, the Special Purpose Financial 
Statement of lmperatis Corporation ("lmperatis"), and related notes to the Statement, for the period 
October 21, 201 1 through March 15, 2014, with respect to the "Legacy - East" ("Legacy E") funded by 
contract W911QX-12-C-0011 , and have issued our report thereon dated November 5, 2014, within which 
we disclaimed an opinion. 

Internal Control over Financial Reporting 

lmperatis management is responsible for establishing and maintaining effective internal control. In fulfilling 
this responsibility, estimates and judgments by management are required to assess the expected benefits 
and related costs of internal control policies and procedures. The objectives of internal control are to 
provide management with reasonable, but not absolute, assurance that the assets are safeguarded 
against loss from unauthorized use or disposition ; transactions are executed in accordance with 
management's authorization and in accordance with the terms of the; and transactions are recorded 
properly to permit the preparation of the Special Purpose Financial Statement in conformity with the basis 
of presentation described in Note 1 to the Special Purpose Financial Statement. Because of inherent 
limitations in internal control, errors or fraud may nevertheless occur and not be detected. Also, projection 
of any evaluation of the structure to future periods is subject to the risk that procedures may become 
inadequate because of changes in conditions or that the effectiveness of the design and operation of 
policies and procedures may deteriorate. 

In planning and performing our audit of the Special Purpose Financial Statement for the period 
October 21, 201 1 through March 15, 2014, we considered lmperatis' internal controls to determine audit 
procedures that are appropriate in the circumstances for the purpose of expressing our opinion on the 
Special Purpose Financial Statement, but not for the purpose of expressing an opinion on the 
effectiveness of lmperatis' internal control. Accordingly, we do not express an opinion on the 
effectiveness of lmperatis internal control. 

Our consideration of internal control was for the limited purpose described in the preceding paragraph 
and was not designed to identify all deficiencies in internal control that might be material weaknesses or 
significant deficiencies and, therefore, material weaknesses or significant deficiencies may exist that were 
not identified. However, as described in the accompanying Schedule of Findings and Questioned Costs, 
we identified certain deficiencies in internal control that we consider to be material weaknesses and 
significant deficiencies. 

(Continued) 
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A deficiency in internal control exists when the design or operation of a control does not allow 
management or employees, in the normal course of performing their assigned functions, to prevent, or 
detect and correct, misstatements on a timely basis.  A material weakness is a deficiency, or a 
combination of deficiencies, in internal control such that there is a reasonable possibility that a material 
misstatement of the Special Purpose Financial Statement will not be prevented, or detected and 
corrected, on a timely basis.  We consider the deficiencies noted in Findings 2014-01 and 2014-02 in the 
accompanying Schedule of Findings and Questioned Costs to be material weaknesses. 
 
A significant deficiency is a deficiency, or a combination of deficiencies, in internal control that is less 
severe than a material weakness, yet important enough to merit attention by those charged with 
governance. We consider the deficiencies noted in finding 2014-03 in the accompanying Schedule of 
Findings and Questioned Costs to be a significant deficiency. 
 
Imperatis Response to Findings 
 
Imperatis' response to the findings was not subject to the auditing procedures applied in the audit of the 
special purpose financial statement and, accordingly, we express no opinion on it. 
 
Purpose of this Report 
 
The purpose of this report is solely to describe the scope of our testing of internal control and the results 
of that testing, and not to provide an opinion on the effectiveness of the entity’s internal control.  This 
report is an integral part of an audit performed in accordance with Government Auditing Standards in 
considering the entity’s internal control.  Accordingly, this communication is not suitable for any other 
purpose. 
 
Restriction on Use 
 
This report is intended for the information of Imperatis, the United States Department of Defense, and the 
Office of the Special Inspector General for Afghanistan Reconstruction.  Financial information in this report 
may be privileged.  The restrictions of 18 U.S.C. 1905 should be considered before any information is 
released to the public. 
 
 
 
 
 Crowe Horwath LLP 
 
November 5, 2014 
Washington, D.C. 



Crowe Horwath LLP 
Independent Member Crowe Horwath International 
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INDEPENDENT AUDITOR’S REPORT ON COMPLIANCE 
 
 

To Joe Kuhlmann, Senior Vice President  & Chief Financial Officer 
Imperatis Corporation 
2331 Crystal Drive, Suite 1114 
Arlington, VA  22202 
 
 
To the Office of the Special Inspector General for Afghanistan Reconstruction 
2530 Crystal Drive 
Arlington, Virginia 22202 
 
 
We were engaged to audit, in accordance with the auditing standards generally accepted in the United 
States of America and the standards applicable to financial audits contained in Government Auditing 
Standards issued by the Comptroller General of the United States, the Special Purpose Financial Statement 
of Imperatis, (“Imperatis”), and related notes to the Statement, for the period October 21, 2011 through 
March 15, 2014, with respect to the “Legacy – East” (“Legacy E”) funded by contract W911QX-12-C-0011.  
We have issued our report thereon dated November 5, 2014, within which we disclaimed an opinion. 
        
 
Management’s Responsibility for Compliance 
 
Compliance with Federal rules, laws, regulations, and the terms and conditions applicable to the contract 
is the responsibility of the management of Imperatis.  
 
Compliance and Other Matters 
 
As part of obtaining reasonable assurance about whether the Statement is free of material misstatement, 
we performed tests of compliance with certain provisions of laws, regulations, and contracts, 
noncompliance with which could have a direct and material effect on the determination of financial 
statement amounts.  However, providing an opinion on compliance with those provisions was not an 
objective of our audit, and, accordingly, we do not express such an opinion.  The results of our tests 
disclosed instances of noncompliance or other matters that are required to be reported under Government 
Auditing Standards and which are described in Findings 2014-01, 2014-02, and 2014-03 in the 
accompanying Schedule of Findings and Questioned Costs.     
 
Imperatis’ Response to Findings 
 
Imperatis' response to the findings was not subjected to the auditing procedures applied in the audit of the 
special purpose financial statement and, accordingly, we express no opinion on it.    
 
Purpose of this Report 
 
The purpose of this report is solely to describe the scope of our testing of compliance and the results of that 
testing, and not to provide an opinion on compliance.  This report is an integral part of an audit performed 
in accordance with Government Auditing Standards in considering the entity’s compliance.  Accordingly, 
this communication is not suitable for any other purpose.  
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Restriction on Use 
 
This report is intended for the information of Imperatis, the United States Department of Defense, and the 
Office of the Special Inspector General for Afghanistan Reconstruction.  Financial information in this report 
may be privileged.  The restrictions of 18 U.S.C. 1905 should be considered before any information is 
released to the public. 
 

 
 
 

Crowe Horwath LLP 
 

November 5, 2014 
Washington, D.C. 
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SECTION I: SCHEDULE OF FINDINGS AND QUESTIONED COSTS  
 
Finding 2014-01: Unallowable Costs: Inadequate Supporting Documentation 
 
Material Weakness and Non-Compliance 
 
Criteria: FAR 31.201-2, states  (d) A contractor is responsible for accounting for costs appropriately and 
for maintaining records, including supporting documentation, adequate to demonstrate that costs claimed 
have been incurred, are allocable to the contract, and comply with applicable cost principles in this subpart 
and agency supplements. The contracting officer may disallow all or part of a claimed cost that is 
inadequately supported. 
 
Condition:  Imperatis contracted with New Century Consulting (NCC) to implement the task under the 
DOD contract.  Upon review of supporting documentation retained by Imperatis supporting the NCC costs, 
we were not able to determine if the costs claimed were incurred, allocable and complied with the 
appropriate cost principles.  The documentation was not sufficient to substantiate the allowability of the 
invoiced costs or to determine if the approval of the invoices was inappropriately or prematurely provided.  
NCC submitted and was paid for $129,707,328 in invoiced costs over the term of the contract. 
 
Questioned costs:  $129,707,328. 
 
Effect: The Government may have been charged for costs that were unallowable to the Legacy East 
project. 
 
Cause:  Imperatis did not retain supporting documentation for subcontractor costs. 
 
Recommendation: We recommend that Imperatis provide DOD with sufficient supporting documentation 
to demonstrate that the costs invoiced and paid were allowable to the Legacy East project or otherwise 
refund the Government $129,707,328.  
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Finding 2014-02: Procurement 
 
Material Weakness and Non-Compliance 
 
Criteria:  FAR 52.244-5 – Competition in Subcontracting states in part   “(a) The Contractor shall select 
subcontractors (including suppliers) on a competitive basis to the maximum practical extent consistent 
with the objectives and requirements of the contract.” 
 
48 CFR Subpart 31.2,  states a cost is allowable only when the cost complies with all of the following 
requirements: (1) Reasonableness; (2) Allocability; (3) Standards promulgated by the [Cost Accounting 
Standards] board, if applicable,  otherwise, generally accepted accounting principles and practices 
appropriate to the circumstances; (4) Terms of the contract; and (5) Any limitations set forth in this subpart. 
 
48 CFR Subpart 31.201-3(a), Determining Reasonableness, "A cost is reasonable if, in its nature and 
amount, it does not exceed that which would be incurred by a prudent person in the conduct of competitive 
business. Reasonableness of specific costs must be examined with particular care in connection with 
firms or their separate divisions that may not be subject to effective competitive restraints. No presumption 
of reasonableness shall be attached to the incurrence of costs by a contractor. If an initial review of the 
facts results in a challenge of a specific cost by the contracting officer or the contracting officer's 
representative, the burden of proof shall be upon the contractor to establish that such cost is reasonable." 
 
FAR 52.209-6 States “(a) The Government suspends or debars Contractors to protect the Government’s 
interests. The Contractor shall not enter into any subcontract in excess of $30,000 with a Contractor that 
is debarred, suspended, or proposed for debarment unless there is a compelling reason to do so”. 
 
FAR 52.209-6, further states "(b) the Contractor shall require each proposed subcontractor whose 
subcontract will exceed $30,000, other than a subcontractor providing a commercially off-the-shelf item, 
to disclose to the Contractor, in writing, whether as of the time of award of subcontract, the subcontractor, 
or its principals, is or is not debarred, suspended, or proposed for debarment by the Federal Government." 
 
Condition:  During our testing of procurement activity we noted several instances of non-compliance:   

 Support for a competitive procurement process was not provided for three contracts totaling 
$4,845,337.  As Imperatis could not demonstrate the reasonableness of these costs via a 
competitive process the entire amount is questioned.  These contracts included contracts for 
vehicle rentals and construction. 

 No documentation was provided showing that searches of the Excluded Parties List System 
(EPLS) were performed prior to an agreement being executed for eight of the procurements 
sampled. 

 Certifications signed by vendors with procurements which exceeded the $30,000 threshold, 
providing assurance the subcontractor or its principals was not suspended,  debarred, or 
proposed for debarment by the Federal Government at the time of the award was not provided 
for eight vendors. 

 
Questioned costs: $4,845,337 
 
Effect: In the absence of competition, the Federal government may not have obtained the best value for 
goods and services procured. Without EPLS searches and vendor certifications, performed at the time of 
contract award, the risk that Federal funds could have been provided to suspended, debarred, or 
otherwise excluded parties is increased.   
 
Cause:   Imperatis did not have a documented policy or lacked procedures requiring compliance with the 
above noted FAR clauses. 
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Recommendation: We recommend that Imperatis establish and document policies to promote competition 
and protect the federal government’s interests and to comply with FAR 52.244-5 and 52.209-6.  We further 
recommend that Imperatis establish the reasonableness of the non-competitively incurred costs or remit 
$4,845,337 to the Federal Government. 
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Finding 2014-03: Cash Management: Excess Fixed Fee Charges 
 
Significant Deficiency and Non-Compliance 
 
Criteria:  Imperatis entered into a cost plus fixed fee contract with the Department of Defense.  Imperatis 
was to recognize and bill the fixed fees on a pro-rata basis throughout the contract based on five percent 
(5%) of other direct costs and eight percent (8%) of labor charges incurred during the life of the contract.  
The initial contract included costs and fixed fees at $47,524,514.63 and $2,455,201.25 respectively.  
Modification #5 dated August 6, 2012, increased fixed fees to $5,189,319.60.   
 
Condition:  For the period January 10, 2013 through April 5, 2013, for seven invoices Imperatis invoiced 
the federal government for fixed fees in excess of the allowed fixed fee cap in Modification #5.  The excess 
ranged from $35,094 in January 2013 to a cumulative amount of $1,015,396 in excess fee collections in 
April 2013.  On April 5, 2013, Imperatis returned the amount collected over the cap to the federal 
government and thus no costs are questioned, only the amount of interest lost by the Federal Government 
during the time excess fees were held.  
  
Cause: Imperatis, in the course of invoicing for the project, did not have a policy or written procedures in 
place to review cumulative fixed fee amounts invoiced to the government against the fixed fee amount 
authorized in the contract prior to submitting the invoice.   
 
Effect: Imperatis charged the government for fees beyond that which was authorized and thus the 
government lost $36,634 in interest.  

 
Questioned costs: None - $36,634 lost interest owed to the Federal Government. 
 
Recommendation:   We recommend that Imperatis remit the imputed interest amount of $36,634 to the 
Federal Government. We further recommend that Imperatis develop a policy to review cumulative fixed 
fee amounts invoiced against amounts authorized in contracts prior to invoicing the Federal Government.  



SIGAR Imperatis Corporation 19 
  
 
 

 

 www.crowehorwath.com 
 
 
 
© Copyright 2015 Crowe Horwath LLP 

  

 

APPENDIX A – Views of Responsible Parties. 
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SIGAR lmperatis Corporation 

Modification Number P00014 that "definit ized" the contract and added the proper amount to the fee 
line; thus resolving the issue. 

lmperatis never billed more than the total funded on the contract, never billed more than 85% of our 
proposed fee while the contract was "undefinit ized", and never billed more than the fee percentages 
stipulated in the contract. lmperatis does not believe the Government was harmed financially; in fact 
lmperatis acted in the government's best interest by returning the fee until t he corrections could be 
effected. If anything, lmperatis was financially harmed due to the inability to adequately bill entitled fee 
for that period of time. 

We respectfully request that SIGAR remove this finding, as we do not believe it has merit. 

In conclusion we believe all three findings are without merit and, furthermore, defamatory to lmperatis. 
We have serious doubts this audit was performed up to professional standards. We encourage SIGAR to 
reconsider their position on all these findings before issuing a final report. 

If you have any questions or need any additional support for these responses, please let me know. 

Sincerely, 

iA_ Crowe Horwath. www.crowehorwath.com 

© Cop)'light 2015 Crowe Horwath LLP 
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APPENDIX B – Crowe Response 
 
 
To the Office of the Special Inspector General for Afghanistan Reconstruction 
2530 Crystal Drive 
Arlington, Virginia 22202 
 
March 10, 2015 
 
Crowe Horwath LLP, in consideration of the views presented by the management of Imperatis 
International presents the following rebuttal to the Imperatis Corp. (Imperatis)  Management Response 
(Response) found in Appendix A.   
 
Finding 2014-01 
 
Imperatis disagreed with the finding, however, the response does not address a key point of the finding 
as explained in the condition that documentation was not maintained by Imperatis to demonstrate 
compliance with FAR 31.201-2. Supporting documentation for invoiced costs could not be provided by 
Imperatis as the invoice detail support was with NCC, the subcontractor.  FAR 31.201-2 requires the 
contractor, Imperatis, to maintain the documentation which they did not. Furthermore, Imperatis’ response 
does not appropriately address the recommendation to provide further information to demonstrate the 
costs were adequately supported and allowable.   
 
Finding 2012-02 
 
Imperatis response does not address the recommendation in the finding as they admit that “…the support 
for the procurements may not have been ideal…“.  However, policies related to the procurement function 
have not been provided and the support for the reasonableness of costs for the non-competitively bid 
procurements have not been provided as called for in the Finding’s Recommendation. Crowe reviewed 
the documentation provided after the exit conference, as referenced in the Imperatis’ Response, which 
included email correspondence, modifications, and proposals.  These documents did not provide proof of 
the contracting officer approval, therefore, the finding remained.  
 
Finding 2012-03 
 
While Imperatis’ response supports the dates, as shown in the finding condition, the response does not 
address the recommendation of the finding. The imputed interest in the recommendation is based on the 
timing of the fixed fee billing and the date of repayment by Imperatis.  As the finding and the Response 
both indicate, the initial overcharge by Imperatis has been resolved as funds were returned to the federal 
government but the matter of the interest owed has not been addressed by Imperatis.  The interest is 
owed because Imperatis received and held excess funds for a period of time before they were returned 
even though they did not exceed the contract maximum.  
 
Summary  
 
Contrary to Imperatis’ conclusion that the findings are without merit, as indicated in the Response, 
insufficient and inadequate support for activities performed for the Legacy Contract is the basis for the 
findings.  Imperatis’ failure to provide sufficient documentation to support compliance with the Legacy 
Contract has been noted by Crowe Horwath and the conditions found have been included as findings in 
the report in accordance with the requirements of Generally Accepted Auditing Standards and Generally 
Accepted Government Auditing Standards.  The findings, as presented, have been developed in 
accordance with those Standards. 
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