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The Honorable John F. Kerry 
Secretary of State 
 
The Honorable P. Michael McKinley 
U.S. Ambassador to Afghanistan 
 

This report discusses the results of SIGAR’s inspection of a power grid project intended to 
support the eight law enforcement compounds located at the Counter Narcotics Strip Mall in 
Kabul, Afghanistan. The Department of State’s Bureau of International Narcotics and Law 
Enforcement Affairs (INL) funded and administered this project. Although the project was 
completed within budget and met contract performance standards, we found that the power 
grid was not tested or deemed operable until January 2015. This was over 18 months after the 
project’s completion in June 2013. INL officials cited protracted discussions with Afghan power 
authorities concerning repairs to connecting power lines and a one-time hook-up fee as the 
basis for this delay. In addition to this problem, INL had a payment dispute with the 
contractor—BSCEC JV MSCC. A negotiated settlement was eventually reached after funds 
appropriated for the contract expired. When current year funds become available, INL intends 
to pay the contractor’s final invoice of approximately $53,000 and the associated minor 
interest penalty under the Prompt Payment Act.  

In commenting on a draft of this report, INL stated that completing the power grid project after 
the warranty period had expired was not the ideal situation, but the reasons for the delay were 
largely beyond its control. INL’s comments are reproduced in appendix II. 

SIGAR conducted this inspection under the authority of Public Law No. 110-181, as amended, 
and the Inspector General Act of 1978, as amended; and in accordance with the Quality 
Standards for Inspection and Evaluation, published by the Council of the Inspectors General on 
Integrity and Efficiency. 

 

 

 

John F. Sopko 
Special Inspector General 
 for Afghanistan Reconstruction 
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On September 26, 2011, the Department of State’s (State) Regional Procurement Support Office in Frankfurt, 
Germany, awarded a $1.3 million firm-fixed-price design/build contract to BSCEC JV MSCC (BSCEC), an Afghan 
firm, to connect eight law enforcement compounds in Kabul, Afghanistan, to the local commercial power grid.1 
The eight compounds—one for the U.S. Drug Enforcement Administration and seven for Afghan government 
entities—are co-located at a site referred to as the Counter Narcotics Strip Mall (Strip Mall).2 The site, which is 
on the northern outskirts of Kabul, provides a secure location for agencies working on interdiction of drug 
trafficking and the detention of suspects.  

Each compound at the Strip Mall is powered by diesel-fuel generators. Under a contract awarded by the U.S. 
Army Corps of Engineers (USACE) in 2007, a 
commercial power line was installed between 
the Kabul North Electric Substation and the 
Strip Mall in anticipation of a future project to 
install an electrical system inside the Strip 
Mall. The 2011 BSCEC project—funded by 
State’s Bureau of International Narcotics and 
Law Enforcement Affairs (INL)—called for 
construction of three components that, taken 
together, would provide commercial power to 
the eight law enforcement compounds. 
Those components included (1) construction 
and installation of transformer substations 
and 15/20 kilovolt-rated control panels in 
each compound, (2) installation of a 15/20 
kilovolt overhead power line within the Strip 
Mall, and (3) connection of the 15/20 
kilovolt power line built by USACE to the Strip 
Mall line and the Kabul North Electric 
Substation.3 Photo 1 shows overhead power 
lines installed inside the Strip Mall. 

The INL contract gave BSCEC 150 days to develop an approved design and an additional 315 days to complete 
construction by May 8, 2013. On May 24, 2013, INL modified the contract to extend the performance period 
by 37 days to June 14, 2013, for “excusable delays.”4 The contracting officer’s representative determined that 
the contract was substantially complete on June 13, 2013.5  The contract was completed within the firm-fixed-
price amount with only a $5,381 deduction under the final modification to account for actual Defense Base 
Act, 42 U.S.C. §§ 1651–1654, insurance costs paid by the contractor. 

The objectives of this inspection were to determine whether (1) work was completed in accordance with 
contract requirements and applicable construction standards, and (2) the compounds have access to 
commercial power, as intended. 

                                                           
1 Under this design/build contract (number SGE50011C0088), BSCEC was responsible for preparing the design drawings 
for the project and constructing the project in accordance with those drawings. 

2 The Afghan agencies are the Counter Narcotics Judicial Center, Counter Narcotics Police of Afghanistan, Intelligence and 
Investigation Unit, Judicial Security Unit, Major Crimes Task Force, National Interdiction Unit, and Special Investigation Unit. 
3 Under a contract awarded on September 18, 2007, USACE oversaw the installation of approximately 5.3 kilometers of a 
15/20 kilovolts overhead line that bridges the gap between the Kabul North Electric Substation and the Strip Mall. USACE’s 
contract did not require that the line be connected to the substation. 
4 The contract modification did not detail the nature of these excusable delays. 
5 “The term ‘substantial completion’ is used synonymously with the term “substantial performance” to mean performance 
that is in good faith and in compliance with the contract but that falls short of complete performance due to minor and 
relatively unimportant deviations.” John Cibinic, Jr., et al., Administration of Government Contracts 899 (4th ed. 2006). 

Photo 1 - Overhead Power Lines Inside the Strip Mall 

 

Source: SIGAR, January 26, 2015 
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We conducted our work in Kabul, Afghanistan, from July 2014 through August 2015, in accordance with the 
Quality Standards for Inspection and Evaluation, published by the Council of the Inspectors General on 
Integrity and Efficiency. The engineering assessment was conducted by a professional engineer in accordance 
with the National Society of Professional Engineers’ Code of Ethics for Engineers. Appendix I provides 
additional details on our scope and methodology.  

POWER GRID PROJECT MET CONTRACT REQUIREMENTS   

During our site visit on January 26, 2015, we found that BSCEC had, as required by the contract, (1) 
constructed and installed transformer substations and 15/20 kilovolt-rated control panels in each of the eight 
compounds, (2) installed a 15/20 kilovolt overhead power line within the Strip Mall, and (3) connected the 
15/20 kilovolt power line built by USACE to the Strip Mall line and the Kabul North Electric Substation. Photo 2 
shows a transformer substation at the Strip Mall.  

We inspected the substation and found that the transformer and control panel showed no rust. The substation 
was linked to power lines and was protected by a fence and locked gate, as required by the contract. A visual 
inspection of the seven other compounds showed the same required setup.6 Our engineer’s review of project 

documents showed that the power lines, 
transformer substations, and control 
panels all conformed to contract 
requirements. Our analysis showed, and 
INL officials confirmed, that the location 
and security of the facility, within a heavily 
guarded compound in Kabul, allowed INL 
officials to routinely visit the site, resulting 
in robust oversight throughout the contract 
period of performance. Although we found 
that the project’s construction fulfilled 
requirements, we could not ensure the 
electrical system was operational during 
our site visits because no commercial 
power was available to the system at 
those times. However, INL officials stated 
that the system was tested on January 14, 
2015, and all electrical components 
functioned properly.7 

  

                                                           
6 We were not able to gain access to one compound controlled by British authorities. 

7 INL officials stated that the successful testing of the system did not result in any written certificate or other type of 
document. 

Photo 2 - Compound Transformer Substation 

 

Source: SIGAR, January 26, 2015 
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POWER GRID WAS DEEMED OPERABLE 18 MONTHS AFTER PROJECT 
COMPLETION, YET THE STRIP MALL REMAINS WITHOUT COMMERCIAL POWER 

INL designed the power grid project to supply the eight counter narcotics compounds at the Strip Mall with 
commercial power from the local electrical grid. Although the contracting officer’s representative determined 
that the contract was substantially complete and INL accepted the power grid project from the contractor in 
June 2013, the electrical system powering the compounds was not tested and deemed operable until January 
2015. INL officials attributed this delay to protracted discussions and negotiations with the Afghan power 
authority (Da Afghanistan Breshna Sherkat/Kabul Electricity Department or DABS/KED)8 regarding (1) a hook-
up fee to bring commercial power to the new electrical system, and (2) actions needed to repair the existing 
USACE-built power lines, which run from the Kabul North Electrical Substation to the new system built within 
the Strip Mall. Under a written agreement between INL and DABS/KED—signed on January 8, 2014—INL 
agreed to pay a one-time hook-up fee of approximately $48,000, and DABS/KED agreed to make the needed 
repairs to the power lines. INL officials noted that both set of actions were completed by the end of October 
2014. One consequence of the protracted discussions between INL and DABS/KED was that the contractor’s 
1-year warranty period expired on June 12, 2014, without any testing during that time to determine if the 
electrical system was in operable condition. 

According to INL officials, the electrical system was subsequently tested and found to be operable in January 
2015; however, the eight compounds served by the project are still not connected to the local power grid. INL 
officials explained that Afghan government authorities still need to put in place billing arrangements with 
DABS/KED to pay for any supplied commercial power. It is expected these arrangements will be made prior to 
the turnover of these compounds to the Afghan government, which is expected to occur by December 2015.  

Payment Dispute between INL and BSCEC Led to Delayed Payment of Final Invoice 

A payment dispute between INL and BSCEC led indirectly to INL incurring a penalty under the Prompt Payment 
Act, 31 U.S.C. §§ 3901–3905. The dispute centered on a conflicting interpretation of the Federal Acquisition 
Regulation regarding what type of payment adjustments can be made to a firm-fixed-price design/build 
contract. INL officials stated that deviations from the bill of quantities submitted by BSCEC as part of its 
original bid proposal meant that the contractor owed the government a credit of $328,000 at the contract’s 
completion. BSCEC asserted that it was owed nearly $507,000 for additional work INL requested that fell 
outside the approved final design. INL and the contractor negotiated a settlement agreement in April 2014 
that resulted in no money owed by either party. One consequence of the dispute was that the contractor did 
not submit its final invoice to INL until September 28, 2014, just two days before the end of the fiscal year. INL 
stated it was unable to process this final invoice in this limited time period and funding authority for the 
contract expired. INL officials stated that they do not expect current year funds to become available until 
perhaps August 2015, at which at which time the BSCEC’s final invoice for approximately $53,000 will be paid 
and the applicable Prompt Payment Act payment will be made.9,10 

  

                                                           
8 INL documents suggest that these discussions began as early as April 2013. 

9 The Prompt Payment Act requires federal agencies to automatically pay interest on contractor invoices that are not paid 
within 30 days of receipt and acceptance by the contracting entity. 

10 As of July 31, 2015, the penalty due the contractor was approximately $1,200. 
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CONCLUSION 

Although the power grid project was completed within budget and met contract performance standards, we 
found that the power grid was not tested and deemed operable until January 2015, or over 18 months after its 
completion in June 2013. During that delay, BSCEC’s 1-year warranty period expired without any testing of the 
electrical system to determine if it was in operable condition. Fortunately, when the power grid was tested, it 
worked. If it had not worked, the U.S. government’s ability to recover the cost of fixing the system from the 
contract would have been severely limited due to the expiration of the warranty. In addition, we found that a 
protracted payment dispute with INL led BSCEC to delay its final invoice until just prior to the expiration of the 
funds appropriated for the project. INL officials are seeking current-year funds to pay the contractor’s final 
invoice and acknowledge that a minor Prompt Payment Act penalty will be due to the contractor.  

AGENCY COMMENTS 

We provided a draft of this report to State INL. INL provided written comments, which are reproduced in 
appendix II. In its comments, INL stated that completing the power grid project after the warranty period had 
expired was not the ideal situation, but the reasons for the delay were largely beyond its control. 
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APPENDIX I -  SCOPE AND METHODOLOGY 

This report provides the results of SIGAR’s inspection of the power grid project constructed at the Counter 
Narcotics Strip Mall in Kabul, Afghanistan. To determine whether the work was completed in accordance with 
contract requirements and applicable construction standards, and the compounds have access to commercial 
power, we: 

 reviewed contract documents, design submittals, site visit reports, and other relevant project 
documentation;  

 conducted an engineering assessment of the project drawings and construction methods used;  

 interviewed U.S. government officials concerning the project’s construction; and 

 conducted a physical inspection at the site on January 26, 2015. 

We did not rely on computer-processed data in conducting this inspection. However, we considered the impact 
of compliance with laws and fraud risk. 

We conducted our work in Kabul, Afghanistan, from July 2014 through August 2015. This work was conducted 
in accordance with the Quality Standards for Inspection and Evaluation, published by the Council of the 
Inspectors General on Integrity and Efficiency. The engineering assessment was conducted by a professional 
engineer in accordance with the National Society of Professional Engineers’ Code of Ethics for Engineers. We 
believe that the evidence obtained provides a reasonable basis for our findings and conclusions based on our 
inspection objectives. We conducted this inspection under the authority of Public Law No. 110-181, as 
amended; and the Inspector General Act of 1978, as amended. 
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APPENDIX II -  COMMENTS FROM THE DEPARTMENT OF STATE 
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This inspection was conducted  
under project code SIGAR-I-021b. 



 

 

Obtaining Copies of SIGAR 
Reports and Testimonies 

 

To Report Fraud, Waste, and 
Abuse in Afghanistan 

Reconstruction Programs 
 

Public Affairs 
 

SIGAR’s Mission 
 

The mission of the Special Inspector General for Afghanistan 
Reconstruction (SIGAR) is to enhance oversight of programs for the 
reconstruction of Afghanistan by conducting independent and 
objective audits, inspections, and investigations on the use of 
taxpayer dollars and related funds. SIGAR works to provide accurate 
and balanced information, evaluations, analysis, and 
recommendations to help the U.S. Congress, U.S. agencies, and 
other decision-makers to make informed oversight, policy, and 
funding decisions to:  

 improve effectiveness of the overall reconstruction 
strategy and its component programs;  

 improve management and accountability over funds 
administered by U.S. and Afghan agencies and their 
contractors;  

 improve contracting and contract management 
processes;  

 prevent fraud, waste, and abuse; and  

 advance U.S. interests in reconstructing Afghanistan.  

 

To obtain copies of SIGAR documents at no cost, go to SIGAR’s Web 
site (www.sigar.mil). SIGAR posts all publically released reports, 
testimonies, and correspondence on its Web site.  

 

 
 

To help prevent fraud, waste, and abuse by reporting allegations of 
fraud, waste, abuse, mismanagement, and reprisal, contact SIGAR’s 
hotline:   

 Web: www.sigar.mil/fraud  

 Email: sigar.pentagon.inv.mbx.hotline@mail.mil  

 Phone Afghanistan: +93 (0) 700-10-7300  

 Phone DSN Afghanistan: 318-237-3912 ext. 7303  

 Phone International: +1-866-329-8893  

 Phone DSN International: 312-664-0378  

 U.S. fax: +1-703-601-4065  

 
 
Public Affairs Officer 

 Phone: 703-545-5974 

 Email: sigar.pentagon.ccr.mbx.public-affairs@mail.mil 

 Mail: SIGAR Public Affairs 
2530 Crystal Drive 
Arlington, VA 22202 


