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(1) 

ARE CHANGES IN SECURITY POLICY JEOP-
ARDIZING USAID RECONSTRUCTION 
PROJECTS AND PERSONNEL IN AFGHANI-
STAN? 

Thursday, March 29, 2012, 

HOUSE OF REPRESENTATIVES, 
SUBCOMMITTEE ON NATIONAL SECURITY, HOMELAND 

DEFENSE, AND FOREIGN OPERATIONS, 
COMMITTEE ON OVERSIGHT AND GOVERNMENT REFORM, 

Washington, D.C. 
The subcommittee met, pursuant to call, at 9:35 a.m., in Room 

2154, Rayburn House Office Building, Hon. Jason Chaffetz [chair-
man of the subcommittee] presiding. 

Present: Representatives Chaffetz and Tierney. 
Staff Present: Ali Ahmad, Majority Deputy Press Secretary; 

Thomas A. Alexander, Majority Senior Counsel; Robert Borden, 
Majority General Counsel; Will L. Boyington, Majority Staff Assist-
ant; Molly Boyl, Majority Parliamentarian; John Cuaderes, Major-
ity Deputy Staff Director; Mitchell S. Kominsky, Majority Counsel; 
Justin LoFranco, Majority Press Assistant; Jaron Bourke, Minority 
Director of Administration; Devon Hill, Minority Staff Assistant; 
Peter Kenny, Minority Counsel; Rory Sheehan, Minority New 
Media Press Secretary; and Carlos Uriarte, Minority Counsel. 

Mr. CHAFFETZ. The Committee will come to order. 
I will state the Committee mission statement. 
We exist to secure two fundamental principles. First, Americans 

have a right to know that the money Washington takes from them 
is well spent and, second, Americans deserve an efficient, effective 
government that works for them. Our duty on the Oversight and 
Government Reform Committee is to protect these rights. Our sol-
emn responsibility is to hold government accountable to taxpayers, 
because taxpayers have a right to know what they get from their 
government. We will work tirelessly in partnership with citizen 
watchdogs to deliver the facts to the American people and bring 
genuine reform to the Federal bureaucracy. 

This is the mission of the Oversight and Government Reform 
Committee 

I want to thank everybody for their participation in today’s hear-
ing, which is entitled, ‘‘Are Changes in Security Policy Jeopardizing 
USAID Reconstruction Projects and Personnel in Afghanistan?’’ I 
would like to welcome Ranking Member Tierney and members of 
the Subcommittee and members of the audience that are here with 
us today. 
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National Security Subcommittee has a long history of overseeing 
U.S.-funded reconstruction efforts abroad. Last year alone, the Sub-
committee held six hearings on Iraq, Afghanistan, and the billions 
spent on earthquake relief in Haiti. 

We have seen a common theme: the Federal Government appears 
to be incapable, at least thus far, of tracking its expenditures. Time 
and again it cannot readily provide data, simple data, such as the 
amount of money spent, the number of projects completed, the 
number of projects ongoing, and whether projects are on time, on 
budget, and whether they were actually completed. The simple re-
quest, for instance, know the location or see a photo is often met 
with bewilderment and inability to provide that information. 

The failure to track this data in real time demonstrates an ex-
treme lack of oversight. It also tells this Congress that bureaucrats 
in Washington have little visibility or control over the billions of 
dollars spent overseas. I continue to work on a piece of legislation 
that will hopefully rectify this. Hopefully we can do that in a very 
bipartisan way. 

Oftentimes, the Inspectors General are the last bastion of ac-
countability in the Executive Branch. Unfortunately, President 
Obama has failed to appoint replacements for the State Depart-
ment, Defense Department, USAID, and SIGAR, the Special In-
spector General for Afghan Reconstruction, which is, in essence, all 
the major players in Afghanistan. We don’t have even an appoint-
ment, let alone a Senate confirmation, for the major people that are 
responsible for the oversight within Afghanistan. 

In fact, the State Department has not had an IG since December 
2007. This is just inexcusable and I think a disservice to the Amer-
ican people, and it makes me wonder if this President, President 
Obama, simply doesn’t want somebody looking over his shoulder 
and want people in there on a full-time basis with the authority 
to get the job done. I think it is inexcusable to have so many vacan-
cies at this point. 

In some cases there is significant disagreement between the 
agencies and the oversight community. We saw this recently with 
the Special Inspector General for Afghan Reconstruction and 
USAID. On March 9th, 2012, Mr. Steven Trent sent a management 
alert to Dr. Ken Yamashita regarding Afghan President Karzai’s 
Presidential Decree 62, PD 62, as it is called. PD 62 mandates that 
U.S. implementing partners cannot use private security companies 
after March 20th, 2012. Instead, the contractors and nongovern-
ment organizations must contract with the recently formed Afghan 
Public Protection Force, or the APPF. So in addition to providing 
goods and services at no cost to the Afghan people, the American 
people must also pay President Karzai for security. 

Mr. Trent’s management alert outlined several core concerns: 
one, the transition to using the Afghan Public Protection Force may 
cause taxpayers an additional $55 million during the first year on 
13 different projects. Part of this is due to a staggering 20 percent 
profit margin demanded by President Karzai. Number two, the Af-
ghan Public Protection Force may not be capable of providing ade-
quate security for the implementing partners; and, third, approxi-
mately 1.34 billion U.S. dollars in taxpayer funded projects may be 
at risk of modification or perhaps even termination. 
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According to International Relief and Development, a nonprofit 
NGO, the transition to APPF may increase costs by approximately 
15 percent. This expense is then passed on to the American tax-
payers. In response to SIGAR’s concern, Dr. Yamashita wrote the 
following on March 13th, 2012: ‘‘USAID acknowledges the issues 
identified in the observations, but rejects the SIGAR management 
letter in its entirety due to the inadequate comparisons, speculative 
assumptions, and inaccurate statements within the document.’’ 
USAID did not merely object to SIGAR’s findings, it rejected them 
in its entirety. 

We often see contrasts, we often see disagreements on particular 
points, but what strikes me about this particular one is just the 
total and complete dismissal of this report from top to bottom. 
Thus, we are holding this hearing. 

The purpose of today’s hearing is to reconcile these assessments. 
In doing so, we will take a broader look at whether this new secu-
rity policy makes sense, whether it is in the best interest of the 
American taxpayer, and whether we can exceed under this rubric. 

The American people have little patience for government waste 
and lack of progress in Afghanistan. If, after 10 years, we are no 
closer to defining and achieving success, then Congress and the 
Obama Administration should reassess our future in Afghanistan. 

I hope that our discussion today will provide some clarity. I look 
forward to the hearing and the panel. I appreciate the two gentle-
men who are joining us today and their commitment to our Coun-
try and our betterment, future. I really do appreciate their exper-
tise and look forward to a good discussion. 

I would now like to recognize the Ranking Member, the gen-
tleman from Massachusetts, a friend, Mr. Tierney, for his opening 
statement. 

Mr. TIERNEY. Thank you very much, Mr. Chairman. Thanks for 
having this hearing. 

Thanks to both of you gentlemen for coming here and testifying 
today. 

I can’t let go unanswered just the comment that the Chairman 
made with regard to not having appointments in various important 
positions. I agree that there are a number of important positions 
that need to be filled in this Country and that are not filled, but 
I do take note of the insistence in the Senate of having cloture 
votes on every single thing that comes down the line, and the 
amount of obstruction that has gone on with regard to the Presi-
dent’s attempts to appoint everything from the Consumer Protec-
tion Bureau to the FHFA director to judges to the National Labor 
Relations Board. 

When you have a minority party and minority leadership that 
says that their sole goal in life is to make sure that this sitting 
President doesn’t win a second term, I think that that is the indica-
tion of why things aren’t getting done in this Country in large 
scale, and particularly why we don’t have appointments in very im-
portant places and I would question whether or not that is the best 
thing for this Country. 

And I think if we want to start talking about working in a bipar-
tisan way, that is a darn good place to start. Let’s fill these posi-
tions so that we can move forward and keep this Country safe and 
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keep our economy moving on that basis. So before we start loading 
up criticism at any one president on that basis, let’s get the con-
gressional places functioning, and particularly the Senate, with re-
gard to allowing people to be nominated and then have a debate 
and vote on that. 

This is important business that we are talking about here today. 
These are people that are working very hard to try and make the 
policy of the past government and the current government work in 
Afghanistan, and people are putting their lives at risk. We have to 
make sure that we are doing everything we can to keep them safe 
and that the security mechanisms that are put in place actually 
are effective. I have some serious questions about that and I have 
talked to Mr. Thier about it and would be happy to have the con-
versation with Mr. Trent about just how we are proceeding over 
there and whether or not it is the most efficient way, whether or 
not it is the safest way, and whether or not we are just throwing 
bad money after worst on that. 

I would just ask the Chairman, with unanimous consent, to enter 
my written remarks into the record, then we can proceed. I think 
it would be instructive to hear the witnesses and have an exchange 
of questions. 

Mr. CHAFFETZ. Without objection, so ordered. 
In the spirit of flushing this out, my criticism of the President 

thus far is that in most cases there hasn’t even been a nomination. 
So I agree the stagnation in the Senate is clearly a problem, and 
a bipartisan problem. I don’t know what that other body does, quite 
frankly, all day. They ought to give up the wheelchair races and 
the Wednesday night Bingo and actually do something. 

Mr. TIERNEY. If the Chairman would yield for a second. And, 
therefore, you see the President’s frustration. When he nominates 
people, they end up having to withdraw because they can’t get ac-
tion. So if the Senate would show a little bit of an attempt here 
to work as a government should work, then I think the whole thing 
would move a little bit more smoothly. 

Mr. CHAFFETZ. And I would concur and work with you. My criti-
cism of the President thus far is the lack of nominations, and we 
will continue to work on that, because I think ultimately our goal 
is the same and I think we are unified in that. We need people 
with authority, confirmed by the Senate, in these active positions. 

Nevertheless, maybe we will have another hearing about that. 
Let’s move forward, though. Members will have seven days to 

submit opening statements for the record. 
We would now like to recognize our panel. Mr. Steven Trent is 

the Acting Special Inspector General for Afghan Reconstruction 
and Mr. Alexander Thier is the Assistant to the Administrator for 
the Office of Afghan and Pakistan Affairs at the U.S. Agency for 
International Development. Both gentlemen have very distin-
guished careers and backgrounds, very well qualified for their posi-
tions. We appreciate their participation here today. 

Pursuant to Committee rules, all witnesses will be sworn in be-
fore they testify, so if the gentlemen would please rise and raise 
your right hands. 
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Do you solemnly swear or affirm that the testimony you are 
about to give will the truth, the whole truth, and nothing but the 
truth? 

[Witnesses respond in the affirmative.] 
Mr. CHAFFETZ. Thank you. Let the record reflect the witnesses 

answered in the affirmative. 
In order to allow time for discussion, we would like you to limit 

your testimony to five minutes. We will obviously submit your en-
tire opening statement for the record. But at this time we will now 
recognize Mr. Trent for five minutes. 

STATEMENTS OF WITNESSES 

STATEMENT OF STEVEN J. TRENT 

Mr. TRENT. Mr. Chairman, Ranking Member Tierney, and mem-
bers of the Committee, thank you for inviting me here today to dis-
cuss changes in Afghanistan’s private security contractor policies 
and their impact on USAID reconstruction projects and personnel 
in Afghanistan. 

President Karzai’s decision to dissolve private security contrac-
tors, or PSCs, and transfer the responsibility to an Afghan state- 
owned enterprise ultimately affects all U.S. international recon-
struction programs. Under a two-year bridging strategy, the new 
Afghan Public Protection Force, known as the APPF, was to as-
sume security responsibilities for all development projects and con-
voys by March 20th of this year, and for all military construction 
sites and bases a year from now. 

The transition most immediately affects AID, as the largest sin-
gle funder for development projects in Afghanistan. SIGAR has 
conducted a number of PSC-related audits and is currently con-
ducting an audit of the cost of PSCs used by AID’s implementing 
partners from 2009 through 2011. Earlier this month SIGAR alert-
ed AID to issues we believed warranted immediate consideration in 
light of this transition to the APPF. 

Our primary concerns are over increased costs and the possible 
disruption or termination of reconstruction projects if the APPF 
cannot provide the necessary security. Security costs for reconstruc-
tion projects have steadily and significantly increased in recent 
years. Our ongoing audit work indicates that AID-implementing 
partners employing PSCs are currently spending an average of 14 
percent of the value of their contracts on security services. We 
noted one project whose security comprised 42 percent of the over-
all contract value. 

SIGAR’s analysis found the transition to the APPF may increase 
Afghan labor costs by as much as 25 to 46 percent and expat labor 
costs by as much as 200 percent. In January of this year, AID re-
leased an analysis of its implementing partners’ contingency plans 
for the transition. This analysis concluded that if the APPF cannot 
provide necessary security, at least 10 major AID funded projects, 
valued at nearly $900 million, would be at risk of termination. An-
other 19 projects, worth about $450 million, would need to be modi-
fied. 

Although AID disagreed with our alert letter, neither AID nor 
any of the U.S. Government agencies involved in Afghanistan’s re-
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construction systematically tracks security costs. No one knows 
how much the transition to the APPF is going to cost, but all agree 
it will cost more. How much more will ultimately depend on the 
APPF’s capacity to provide the full range of security services. The 
true increase in cost may not be known for a year or more as the 
fledgling APPF develops. 

I think it is important to realize that the current rush to estab-
lish contracts with the APPF is not the end game. At the moment, 
we have more questions than answers about how the APPF is actu-
ally going to operate. The bridging strategy called for develop-
mental assessments of the APPF at the 6, 9, and 12 month marks. 
The six-month assessment, completed in September of 2011, found 
that the APPF was not ready to assume essential PSC responsibil-
ities, such as training, equipping, and deploying guard forces to 
meet contract requirements. The December assessment at the 9 
month mark has not been finalized, and we are now at the 12 
month assessment point. 

SIGAR has suggested that AID determine if funding will be 
available to cover additional security costs for projects that will 
continue after the transition and assess the effect increased secu-
rity costs will have on project implementation. SIGAR also sug-
gested that AID address increased security costs before deciding to 
make a new award. In other words, AID should carefully and objec-
tively consider whether the expected benefits of a reconstruction 
project outweigh the rising costs of security. 

Security is central to the reconstruction effort and SIGAR will 
continue to closely monitor transition to the APPF, assess transi-
tional outcomes, and keep key policy and decision makers informed 
about the results of our work. 

Thank you, and I am happy to take any questions from the Com-
mittee. 

[Prepared statement of Mr. Trent follows:] 

VerDate Aug 31 2005 11:54 Jun 29, 2012 Jkt 000000 PO 00000 Frm 00010 Fmt 6633 Sfmt 6633 C:\DOCS\74755.TXT APRIL



7 

VerDate Aug 31 2005 11:54 Jun 29, 2012 Jkt 000000 PO 00000 Frm 00011 Fmt 6633 Sfmt 6633 C:\DOCS\74755.TXT APRIL In
se

rt
 o

ffs
et

 fo
lio

 1
 h

er
e 

74
75

5.
00

1



8 

VerDate Aug 31 2005 11:54 Jun 29, 2012 Jkt 000000 PO 00000 Frm 00012 Fmt 6633 Sfmt 6633 C:\DOCS\74755.TXT APRIL In
se

rt
 o

ffs
et

 fo
lio

 2
 h

er
e 

74
75

5.
00

2



9 

Mr. CHAFFETZ. Thank you. 
Mr. Thier? 

STATEMENT OF J. ALEXANDER THIER 
Mr. THIER. Thank you, Chairman Chaffetz and Ranking Member 

Tierney. Thanks for the opportunity to discuss the potential im-
pacts of PD 62 upon the safety and security of our development 
programs and personnel in Afghanistan today. 

Over the past 19 years I have worked side-by-side with thou-
sands of American, Afghan, and international public servants in 
Afghanistan, and these dedicated people risk their lives for the 
greater good, and their efforts have improved the lives of millions. 

The safety and security of both USAID staff and implementing 
personnel who work with USAID in Afghanistan are the highest 
priority of our agency and for me personally. Many people working 
with USAID in Afghanistan have sacrificed to support U.S. na-
tional security and to help to bring stability to the people of Af-
ghanistan, and I have personally lost many friends. We must not 
forget that these gains come at a great cost. 

For this reason, since the passage of PD 62, the United States 
Government, and our agency in particular, has devoted significant 
energy to working with our partners on this transition required 
under Afghan law. 

USAID’s development assistance to Afghanistan continues to re-
main a critical component in supporting our core national security 
objectives and our efforts are a critical component of the whole of 
government’s civil military effort to advance these objectives. I also 
believe that our programs there are delivering meaningful results. 
It is really critical to keep in mind the situation that Afghanistan 
faced a decade ago. I first served in Afghanistan nearly four years 
during the civil war, when the country was literally dismantling 
every vestige of a functioning state that it had once had. 

But since 2002 we have supported Afghanistan’s impressive de-
velopment progress in vital areas, despite operating under some of 
the world’s toughest conditions. This includes enormous progress in 
education, health care, and economic growth. 

Over the last 18 months, USAID has been adjusting our pro-
gramming and our business model in Afghanistan to ensure that 
our portfolio reflects both the most effective and cost-effective prior-
ities. 

Under PD 62, responsibility for security services in Afghanistan 
for civilian development programs and projects transferred to the 
APPF as of March 20th, 2012. 

USAID has made a concerted effort with its partners to reduce 
overall reliance on PSCs and the need for armed guards in the last 
18 months. Many, in fact most, of our partners do not use armed 
guards and have reduced their need for these services through com-
munity engagement and other tested approaches. As of March 1st, 
2012, only 32 of 91 USAID projects required protection by PSCs, 
and of the 59 remaining projects, which represent 75 percent of our 
funding, they do not require armed security and, therefore, will not 
utilize APPF for guards. 

USAID has worked intensively with those partners who do re-
quire APPF with the NATO training mission in Afghanistan to 
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manage this transaction without sacrificing security and to ensure 
that our critical efforts to stabilize Afghanistan continue. The tran-
sition model is a two-part process. First, partners contract with the 
APPF for services and their PSC guards convert to APPF guards; 
same guards, different uniforms. Second, the partner may choose 
to contract with a risk management company to provide security, 
advice, and consulting. 

In recent months, particularly after the September report that 
Mr. Trent has discussed, the APPF has significantly improved its 
capabilities and many of the necessary milestones for the APPF 
transition have been reached. Of the 32 USAID projects that have 
indicated that they will contract with the APPF, as of this week, 
23 have successfully contracted and the remaining 9 projects are at 
various levels of negotiation. The APPF is already operational in 
several key sites and interim licenses granted by the Ministry of 
Interior have provided additional time for remaining programs to 
find a solution to their security requirements. Enormous credit 
must be given to NATO team, who worked tirelessly with the Af-
ghan government and USAID and our partners. 

In addition to addressing security concerns, USAID has also been 
carefully monitoring the costs associated with this transition. We 
have conducted an assessment of security costs for 15 of the 23 
projects that have converted from PSCs to APPF and RMC con-
tracts. This initial assessment indicates that overall average costs 
based on a side-by-side comparison, including all costs associated 
with security for those projects, is 16 percent higher under the 
APPF and RMC model. As the process of transition to APPF pro-
ceeds, we will continue to monitor costs and seek opportunities to 
reduce overall expenses without sacrificing security. 

We are committed to a continued joint effort working closely with 
the NATO mission, Congress, the Afghan government, our Inspec-
tors General, both internal and SIGAR, and international partners 
to sustain and improve on the development investments made dur-
ing the past decade. 

Thanks for the opportunity to discuss this critical issue, and I 
look forward to your questions and advice. 

[Prepared statement of Mr. Thier follows:] 
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Mr. CHAFFETZ. Thank you both. I will now recognize myself for 
five minutes. 

I would ask unanimous consent to insert into the record a writ-
ten statement from the Professional Services Council. They have 
350-plus members and I would like to insert that into the record. 
Without objection, so ordered. 

Mr. Thier, to simplify this, to read through this letter from 
USAID that came back from Mr. Yamashita, who is the Mission 
Director there for USAID, there isn’t going to be an increased safe-
ty concern, it is not going to cost more money, you are not going 
to have projects pulling out. Is that an oversimplification? That is 
in essence what they are saying, is pretty much don’t worry about 
it, nothing is going to change. 

Mr. THIER. Let me say that we are concerned, as we have been 
since day one and, in fact, before PD 62, about all of these issues 
because they are constantly evolving. What the mission response 
and my testimony represents is the best information that we have 
as of today, because it has been a very rapidly evolving situation. 
We were, indeed, six months ago very concerned about the poten-
tial that some of our important development programs may shut 
down as a result of this transition not succeeding. What we have 
seen, in fact, is that of the 32 projects that say that they require 
security, 23 of them have successfully contracted. 

Mr. CHAFFETZ. I understand that. The question is, is it going to 
cost more money? 

Mr. THIER. I think there are three issues. One is whether we are 
now concerned that projects are going to shut down on the imme-
diate time frame, and my response to that is that our current indi-
cations as of today are that none of our projects are going to shut 
down. 

Mr. CHAFFETZ. Okay, so none are going to terminate. 
Mr. THIER. Right. 
Mr. CHAFFETZ. Nobody is going to leave. The risk that Mr. Trent 

shows up there, which you look at the worst case scenario, that is 
what they are supposed to do, is highlight the worst case scenario. 
So you are saying it is going to be zero and the Inspector is telling 
us that there could be up to $899 million worth of projects that are 
abandoned. 

Mr. THIER. I certainly can’t say that it is going to be zero. What 
I know is that of the projects that we were concerned about, none 
of them are now indicating a likelihood of shutting down in the 
near term. Now, I certainly can’t say that that won’t be the case 
in the future, but we—— 

Mr. CHAFFETZ. That is what Mr. Yamashita said. He said that 
none of them today are saying—said already been analyzing and 
preparing the transition for years and not one partner has stated 
that the organization would withdraw from Afghanistan because of 
the transition to the APPF. 

Mr. THIER. And that is exactly right. As of today, not a single 
one of our partners is planning to shut down—— 

Mr. CHAFFETZ. Safety is an obviously huge concern. Since 2003, 
USAID partners and personnel, there have been 1,000 people that 
have either been killed or injured; roughly just over a third of those 
people have been killed. One of the biggest concerns is safety. You 
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don’t see any disruption in the safety of what these people are 
doing? Because, as you rightly point out, these people are putting 
their lives on the line in the most difficult of circumstances. You 
don’t see any decrease in the safety of these people that are out 
there working for us? 

Mr. Thier Thus far we do not have indications. And this is obvi-
ously from our partners who are going through this process and 
making these contracts. We do not have any indication that there 
is any decrease or increase in security. And there are really two 
critical facts here: one, that our reliance on armed guards has dra-
matically decreased in the last 18 months, in part because we 
wanted to decrease our need or necessity for the APPF and PSCs 
for both cost reasons and security reasons leading up to this transi-
tion. 

Of those remaining who still feel the need for these services, they 
have gone forward. They are the ones who are responsible for the 
safety and security of their employees, and I talk to these people 
very day. They would not do this unless they were confident, as of 
today, that the safety and security of their employees was going to 
be okay under this model. 

Now, that may change, but at the moment they are all saying we 
are willing to make this transition because we feel comfortable 
with the way things have worked out. 

Mr. CHAFFETZ. And the cost? You don’t anticipate this is going 
to have an increase in cost? 

Mr. THIER. At the moment, we are trying to look at this very in-
tensively, and we ordered this side-by-side comparison of 15 
projects, and what our implementing partners have said, based on 
their current contracts and their plans, that we see a 16 percent 
cost increase. 

Now, I can’t guarantee that some projects won’t be more; others 
won’t be less. We are also continuing to try to get some of our 
projects off of this entirely, which is, frankly, a much greater de-
gree of cost savings than the incremental cost of the transition. But 
our analysis, which is looking at the actual contracts that have 
been signed and what our partners say they need today to secure 
their sites has a roughly 16 percent increase over 15 out of 23 con-
tracts that have been signed. 

Mr. CHAFFETZ. This would be the 20 percent profit margin that 
the President is wanting to put in who knows what bank account? 

Mr. THIER. Well, it is split between several contracts. And wheth-
er the increase is coming from the risk management company side 
of the house or the APPF side of the house, I would have to let you 
know; I don’t have that breakdown. 

Mr. CHAFFETZ. Mr. Trent, I obviously want to give you time to 
respond to this, but I will come back to you. But in the essence of 
time, let me recognize the Ranking Member for five minutes. 

Mr. TIERNEY. Thank you. 
So this question is for both of you. Take it in whichever order 

you want. My understanding is for those remaining projects that 
require security, the deal is that now they are going to have APPF 
forces there, who I don’t know that we have a great deal of con-
fidence in their abilities on that; there has always been trouble 
with the training of the security forces of Afghanistan. 
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So they are going to come in, and then for those that are still 
having trouble deciding how they are going to operate in this sys-
tem, we are going to be able to have management risk companies, 
who are essentially going to be the same people that used to be 
contracting for the job to now layer on and oversee them. Then we 
are going to pay them on a cost-plus basis and add on the 20 per-
cent profit. 

So if I work this calculation all the way out, is the ISAF forces, 
NATO and the United States and others, contribute money to Af-
ghanistan, Afghanistan uses all of that money to try to build a se-
curity force, they then take the funded security force and assign it 
to these projects, which are paid for by the United States and other 
countries’ money for the development of that; charge them for the 
security by the people who are paid for by these people on a per 
person basis on cost-plus; and then manage them with people that 
used to be there without further management or whatever, one less 
layer, and pay for them and then add a 20 percent profit to it. Is 
that about right, Mr. Trent? 

Mr. TRENT. Congressman, we have paid a large amount of money 
through MLI to buy weapons and various equipment. Your charac-
terization, I think, has certainly a consideration. I think that is 
not—I can’t say it is an unfair way to look at it. I would be inter-
ested in AID’s response to that. 

Mr. TIERNEY. So would I. 
Mr. Thier? 
Mr. THIER. Thank you. So let me just clarify one thing about I 

think the way this is functioning. The guards who were working for 
the private security contractors on March 19th changed their uni-
forms and go to work for the APPF. So this is not a—— 

Mr. TIERNEY. Without any further training. 
Mr. THIER.—not a separate guard force. And in most cases, I 

think in all cases thus far, the same guards who they were paying 
for for their private security contractors have now become APPF 
guards. So literally a change of uniform on that day. So the same 
people who they relied on and paid and trained to fulfill that role 
are the same people who are guarding them on March 21st, but 
wearing the APPF uniform. 

At the same time a number of private security contractors, and 
perhaps other companies, have signed up to become risk manage-
ment consultants. 

Mr. TIERNEY. These are the same people that used to have what 
now are the APPF people when they had the old uniforms. These 
are the people that managed them—— 

Mr. THIER. Exactly. The old model was essentially some expa-
triate managers with Afghan guards, and that has now been split 
into two things: the Afghan guards now work for the APPF and the 
expatriates, if they are hired, work for these risk management com-
panies, advising the firm on security. 

So what was previously one contract has now become two dif-
ferent contracts, one for the Afghan guards, one for the expatriate 
guards. And that is voluntary. The implementing partners don’t 
have to sign up with the APPF, but if they want those services 
they do. They don’t have to sign up with the risk management com-
pany, but if they want those services they do. 
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So that is the basic model of how this is meant to function. 
It is true that the international community has supported the 

standing up of a guard force to make this transition. It is our goal 
with the APPF, as with many of the other Afghan entities, to wean 
them off of—— 

Mr. TIERNEY. Let me just focus us back. So, so far we have taken 
one entity for security, made it into two. It is already funded by 
the United States and others on that basis. So you have just now 
broken it into two and you are now paying them on a cost per per-
son basis; you break it down for the gun, for the uniform, whatever 
expenses are there, right? 

Mr. THIER. I would have to look at the contract to see how it is 
actually worded in terms of the costs, so I am sorry I don’t have 
that level of specificity. 

Mr. TIERNEY. But there is going to be a 20 percent profit margin 
allowed on those contracts, right? 

Mr. THIER. My understanding of the 20 percent is that it is not 
a profit in the—this is a state-owned enterprise. It is not a profit 
in the sense that this is something that is going to be used as profit 
to be distributed to individuals. 

Mr. TIERNEY. You say that. Given the history of corruption and 
ineptitude in this country, you think that adding additional layers 
and opportunities and another 20 percent is not an opportunity for 
further graft and corruption and driving a wedge between people 
in that country and their government? 

Mr. THIER. What is critical in this regard is that this entity, like 
all of the other Afghan entities that we are supporting, needs to 
have very rigorous accounting and oversight mechanisms to ensure 
that that doesn’t happen. 

Mr. TIERNEY. Which brings me to the next problem. You fairly 
well admit that you don’t have great vision into any of these con-
tracts, particularly when it comes to security. Is that going to 
change? Are you telling us that now you are going to start looking 
at these security contracts and tracking the money? 

Mr. THIER. Our people review every contract. I am just saying 
that I specifically don’t know the mechanism that you are asking 
about, about whether it is costed out by the individual or in a dif-
ferent way. But certainly our contracting officers are required to re-
view these contracts and have approved every single one. 

Mr. TIERNEY. I want to come back and revisit this, but I know 
my time is up. 

Mr. CHAFFETZ. Well, I just want to follow up on that line of ques-
tioning here. It is my understanding that USAID issued a blanket 
waiver for sole source subcontracts between U.S. companies and 
the APPF. How does that further your ability to look into the 
money that is going out? 

I would also say that SIGAR has issued a table here. I don’t 
know if you had a chance to look at Table 1, which basically out-
lines things, for instance, such as martyr contribution, pension pay-
ments. They even have a line item of profit, 20 percent of above 
total. So if you could look at that, that is on page 4 of what they 
issued to you. 

Where do you take exception with what they put out there? 
Mr. THIER. Maybe somebody can hand me the—— 
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Mr. CHAFFETZ. I will give you a moment to highlight that. 
Let me allow Mr. Trent to explain this Table 1, because if you 

are summarily dismissing the report in its entirety, they are pretty 
detailed and specific about food stipend and training and martyr 
contribution, hazard pay, to be determined by the customer, what 
the AK–47 rifle costs. Where would USAID find fault in this table? 

Go ahead, Mr. Trent, if you could explain. I want to make sure 
Mr. Thier has an chance to catch up to it. 

Mr. TRENT. This is the APPF fee schedule off of the APPF 
website that was published, that we used to calculate our esti-
mation of increased cost. All of these items, I think there are 14 
various categories from basic salary to medicine, etcetera, can be 
lumped into what is referred to in the industry as a burden rate. 

We calculated a burden rate for current PSC operations under 
current AID implementing partners’ contracts, from which we 
pulled a number of invoices for the year 2011. We determined the 
burden rate. We took that basic salary, average salary rate and we 
punched it into the APPF fee schedule, which is the table that is 
under discussion here. And that is how we arrived at our esti-
mation that costs were going to increase between 25 and 46 per-
cent. 

I have no information that costs are other than what are pub-
lished on the APPF website. 

Mr. CHAFFETZ. Mr. Thier? 
Mr. THIER. Thanks. So as to these costs, I don’t have disagree-

ment, per se, with—— 
Mr. CHAFFETZ. But the administrator, the person on the ground, 

Mr. Yamashita, he summarily dismissed it, said it was inaccurate. 
Mr. THIER. Well, I think what he was concerned about was the 

conclusion of the estimation of cost increases that were used in this 
report versus our own work, because, as I said, we actually looked 
at 15 different contracts side-by-side to capture every single aspect 
of the security costs that would be incurred, and we came up with 
a far lower figure. And in talking to our implementing partners, we 
did not come to the same conclusion about the need to triple the 
number of expatriates. So I don’t think he was disagreeing with the 
table; I think he was just disagreeing with the conclusion about the 
estimated cost increases when you compare apples to apples. 

Mr. CHAFFETZ. That is not exactly what he said. He said he dis-
agreed with the report in its entirety, which would lead me to be-
lieve he disagrees with this table. 

But, Mr. Trent, do you care to respond to that? 
Mr. TRENT. I would like to say that the—and this goes a bit back 

to a prior question, but the increased costs that we foresee are 
not—security costs do not hinge on a signed contract, and having 
contracts now signed or even the initial lay-down of contracts side- 
by-side. The true cost of security is going to hinge on APPF’s ability 
to deliver security services as we move forward passed this contract 
signing phase. That is where we have serious concerns over APPF’s 
capacity. 

The September 11th assessment was damning, if you will, on 
APPF, and as I understand, I have heard that there has been sig-
nificant progress made since then. We are concerned that the De-
cember 9 month assessment has not been completed or published, 
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which I think would have given certainly SIGAR a better insight 
as to what progress had been made between September and De-
cember. We are now at the 12 month assessment point, and we 
look forward to seeing the documentation on increases of APPF ca-
pacity between September and the next assessment that comes out, 
if and when that is finalized and published. 

So I think it is important to understand that expatriate costs 
that we estimate here are not, we did not imagine that the RMCs 
and the IPs were going to go out on March 20th and hire additional 
expat staff. As APPF capacity is either built or isn’t built to meet 
the needs of the implementing partners’ adequate security, we have 
the estimations from OSAC and PSC, as well as a number of imple-
menting partners, they will hire more expats to fill the security 
gaps that the APPF cannot fill, if they are not able to develop the 
capacity; and that is where we see the increase in expat costs com-
ing in the next year. 

Mr. CHAFFETZ. Mr. Thier? 
Mr. THIER. No, I just wanted to respond because I very, very 

strongly agree with Mr. Trent and just want to make clear that, 
first of all, we do not know what is going to happen in months from 
now, and I don’t want you to have—— 

Mr. CHAFFETZ. Okay, wait, wait, wait. Let’s examine that com-
ment because what the Inspector General is saying, they are fore-
shadowing what might happen in the future, and you summarily 
dismissed it; no, absolutely none of that is going to happen. No in-
creased costs; there is not going to be increased safety costs; no-
body is going to leave the country. Don’t worry about it. You guys 
are flat out wrong. 

You are very nice gentlemen, you are very nice to Mr. Trent 
here, but don’t sit here and tell me that you agree with him when 
the person on the ground said we totally disagree with you and ev-
erything that you wrote. 

Mr. THIER. Because I think we are talking about very different 
things, and this, I think, is a critical point to make. We are ana-
lyzing the situation, a rapidly evolving situation on the ground as 
it exists today. We are talking to our partners every day. Literally, 
I had to change my testimony because a new contract was signed 
overnight. So the situation is evolving. 

What I can tell you is what we know right now. 
Mr. CHAFFETZ. But isn’t what the Special Inspector here doing 

is looking into the future and giving a warning shot, saying, look, 
beware? Isn’t that fair? That is why I am just stunned that you 
would just summarily dismiss all of this. But you are saying we 
don’t know what is going to happen. 

Mr. THIER. We don’t. We can’t know what is going to happen. I 
don’t think any of us can say that we know what is going to hap-
pen. We have very elaborate contingency plans that try to think 
through all of these issues. I think that what I am trying to clarify 
here is that we don’t know whether costs will go up; we don’t know 
whether costs will go down. 

Mr. CHAFFETZ. But you just—— 
Mr. THIER. We don’t know whether the need for guards will go 

up or whether the need for guards will go down. What we are see-
ing—— 
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Mr. CHAFFETZ. So then why is the Inspector General wrong? 
Mr. THIER. I think that all—he is not wrong. What we found—— 
Mr. CHAFFETZ. That is not what was written. 
Mr. THIER. All we found is that the conclusions in this report we 

do not feel are supported by the data that we currently have in 
hand, and that is the best that we can do, is to look at what we 
have now and make a determination about what we think is hap-
pening. 

It is really critical because I think what we all have to under-
stand here is that six months ago, when we saw this report, we all 
had very grave concerns about what was going on, and we are 
working literally on a day-to-day and hour-to-hour basis to make 
this transition as successful as possible and to reduce the costs not 
only for these contracts, but over all that we incur for security in 
Afghanistan so we can spend more of the taxpayers’ money on the 
things that we are trying to accomplish there. 

Mr. CHAFFETZ. Okay, I am sorry. I have gone way over my time. 
I recognize the gentleman from Massachusetts. 
Mr. TIERNEY. Thank you. 
You know, we have real issues with a lot of things that are hap-

pening over there in terms of insight into contracts, and particu-
larly subcontracts and the whole contracting process. In the truck-
ing contracts there was no insight at all to the subcontracts; they 
had no idea who were the drivers, no idea who was providing secu-
rity. No oversight on that. 

On the oil delivery, the Department of Defense and Department 
of State couldn’t even tell us who the company was. They knew the 
name of the corporation. They had no idea who the principals were 
or where they were organized. No insight into that contract. The 
Defense Logistics Agency and the food contract now arguing over 
almost $1 billion or $2 billion of costs because they drew up what 
appears to be a questionable contract and their lack of oversight in 
coming to terms even over a multi-year period on that. 

This is a concern here. You have very little insight into these 
contracts and now somebody comes along and says this is what we 
foresee could happen. It seems to me you plan for the worst. You 
hope for the best, but you plan for the worst. I think Mr. Trent has 
given you the worst case scenario of what might happen here. You 
are acknowledging that you don’t know, it might happen. So are 
you planning for what Mr. Trent has said may well happen, or are 
you just hoping for the best and not planning for the worst? 

Mr. THIER. No. We are planning for the worst. We have—— 
Mr. TIERNEY. How? 
Mr. THIER.—with our implementing partners, detailed contin-

gency plans about what happens if, what happens. We did this all 
the way through this transition process and we continue to put 
those in place. 

Mr. TIERNEY. Well, what if all 32 remaining companies that need 
security end up needing the APPF, find out that that is not really 
totally up to speed, end up having to hire risk companies on top 
of that and then paying the 20 percent on that? What is the cost 
increase when all that happens? 

Mr. THIER. We don’t know the answer to that question. Literally 
on a project by project basis we require contingency plans to think 
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through all of these eventualities. Some of those projects may 
choose to increase their RMCs; some of them may choose to operate 
in a different fashion. 

Mr. TIERNEY. But as you do that, at some point you have that 
information and you aggregate it, and you turn around and you say 
this is the worst case scenario by our best analysis. I suggest that 
that is not a bad plan right now, to go and do that. 

Mr. Trent, when you talked to people and you got your projec-
tions, I assume you went and talked to some of Mr. Thier’s part-
ners, the people that he deals with on the ground, right? 

Mr. TRENT. That is correct, sir. 
Mr. TIERNEY. It would be the same people, Mr. Thier, that you 

talk to. 
Mr. THIER. Absolutely. 
Mr. TIERNEY. So, Mr. Trent, you got one story and, Mr. Thier, 

you got another? Because Mr. Trent is saying that when he talked 
to them they saw some issues, and you are saying that you had a 
nice talk with them and they got everything planned out and ev-
erything is okay. 

So, Mr. Trent, tell me a little bit about how your conversation 
with those people went. 

Mr. TRENT. Well, Congressman, we met with six of AID’s imple-
menting partners. One of them indicated to us very clearly that 
they would be withdrawing if security services could to be provided. 
Let me, if I may, say Dr. Yamashita’s response to us, there are two 
tipping points here, the first being March 20th and contracts to be 
signed and the risk of reconstruction projects, disruption or termi-
nation on the 21st and people are walking away from jobs. 

I think that Dr. Yamashita’s letter to us, one, exhibits some of 
the frustration that is ongoing in this process by all people involved 
and, two, I think it is focused more on March 20th and that every-
thing is going to be all right on March 20th. And from what I un-
derstand, there are a number of contingency plans in place with ex-
isting guards with USAID on March 20th. There is a flurry of con-
tracts, more being signed every day. 

But the implementing partners, OSAC, PSC, have indicated to us 
that it is the ability of the APPF to deliver the security that is ulti-
mately going to be the tipping point on the risk that development 
of projects face, and that the IP, implementing partners, face. So 
I think there is some explanation for the tone and tenor of the AID 
response to SIGAR in respect of focusing on the 20th and all the 
efforts that were underway to sign contracts so that everything was 
fine on the 21st, everything kept going on the 21st. 

But the bigger issue here, from our perspective, from SIGAR’s 
perspective, is the capacity of the APPF to function, and we are 
concerned about that in light of the general ministerial capacity in 
Afghanistan, and that we were trying to stand up a 25,000 man or-
ganization here in a relatively one, two year period, and we find 
that there are just numerous issues involved with that that are 
going to have real risk impact on developmental projects as we go 
forward. 

Mr. TIERNEY. Mr. Chairman, just as an aside, I might suggest 
that would be a great hearing for us to have. We have had hear-
ings in the past on capacity of the security in Afghanistan, but this 
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specific aspect of maybe getting in an international crisis group or 
some other third party analysis of that and our own folks and see 
where we are at on that, because I agree with you, this is going 
to be a huge determinative what happens going forward. 

Let me just get back, if I can, Mr. Thier, to the 20 percent issue. 
For some reason it is sticking in my craw that we particularly fund 
the standing up of these security folks and then we pay for a per 
person basis. And even though it is not a supposedly profit-oriented 
group, I assume the ones making the profit are going to be the so- 
called management risk people; they are going to make a pretty 
good profit. But then why are we paying 20 percent on top of that? 
And how do we explain that to the taxpayers? We just keep circling 
our money back and at some point somebody is taking it out, but 
it ain’t us. 

Mr. THIER. To put it simply, my understanding of the 20 percent 
is to make the APPF self-sufficient, it is not to distribute profit to 
any individual that is not part of the charter; it is to make the or-
ganization able to carry on its business operations in the future. 

Mr. TIERNEY. What is the per person cost for if not that? 
It is broken down to how many different things, Mr. Trent, twen-

ty something? 
Mr. TRENT. Fifteen items. 
Mr. TIERNEY. Fifteen items. And they are paying for each single 

thing down there to make themselves sufficient. So why the 20 per-
cent on top of that? 

Mr. THIER. Again, my best understanding of it is that what they 
are trying to do is to make this a self-sufficient entity. Part of what 
this APPF is designed to do, frankly, is to protect what is hopefully 
going to be a growing private sector in Afghanistan as well, so they 
were looking at the standing up of this new entity as something 
that would be around for a number of years and would need to be 
sustaining so that they could provide those security services as 
they continued to come online. Again, it was not to provide profit 
to any individual. 

Mr. TIERNEY. I don’t buy it, but I hear your explanation; I thank 
you for it. So when you talk about some of these implementing 
partners saying that they are no longer going to need security, 
what are they doing differently that allows them to negate that 
cost? 

Mr. THIER. Several things have been done. Some projects that re-
quired significant amounts of private security have gone away. For 
instance, we are doing much less in terms of things like road build-
ing, because we feel we have built enough roads and the roads that 
are built need to be maintained. So that has diminished the need. 

Some projects have gone to more of a community engagement ap-
proach, and that is combined with the fact that we have tried to 
cut out subcontracting levels, something that you raised before, and 
often contract directly with the Afghan implementing partners, 
who the for-profit companies were subcontracting with. And by cut-
ting out that layer and having more Afghans doing the direct im-
plementation and having a greater degree of community engage-
ment, that has also required a lesser amount of guards. 

Overall, in the last 18 months, there has been a dramatic overall 
reduction in our need for security, and given how these costs have 
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risen over the last few years, that savings is enormous, because 
that is money that is now going directly to projects instead of to 
the security to protect them. 

Mr. TIERNEY. What is AID’s plan to get the remaining 32 onto 
that notion or that idea that they won’t need security either? In 
other words, putting it all down into the local people’s capacity to 
build their own roads, take care of their own water treatment fa-
cilities, do whatever other projects you have, and then being so in-
vested maybe they won’t find their neighbors coming in and 
trashing them when they are working on them, or at least they will 
protect against that. 

Mr. THIER. I think in some areas it is going to remain necessary 
to have some of those projects with that sort of protection, both be-
cause the expatriate managers of programs in Kabul and other 
urban centers will continue to require that level of surety. In some 
cases it is equipment that needs to be protected. 

So there will continue to be some small, I think, but diminishing 
demand for those services. We also continue to work in extremely 
dangerous locations side-by-side with the military, and particularly 
in those locations there is often a need for security and, frankly—— 

Mr. TIERNEY. What is the military for? 
Mr. THIER. Well, our military is there to perform a different mis-

sion, and we don’t want them performing the mission of protecting 
our AID programs, so they can do the job that they were sent to 
Afghanistan to perform. 

Mr. CHAFFETZ. There was a 90-day extension granted by the Af-
ghan government. Why was that? 

Mr. THIER. As we were all working madly to reach the March 
20th deadline successfully, it was evident that all of the projects 
would not have contracts with either the APPF or the RMCs in 
time, so we negotiated with the Ministry of Interior to grant li-
censes anywhere from 30 to 60 to 90 days for those companies that 
had entered into the negotiation or contracting process to ensure 
that there were no disruptions in that process, and they granted 
those licenses just days before the transition, and that has opened 
up the space for the remaining companies to enter into those con-
tracts without having any disruption to the security that they are 
provided. 

Mr. CHAFFETZ. Mr. Trent, do you care to add anything to that? 
Mr. TRENT. I would like to add one thing to Congressman 

Tierney’s comment on the profit. 
Mr. CHAFFETZ. Sure. 
Mr. TRENT. And certainly SIGAR doesn’t have any opinion on 

profit amounts; 20 percent, 5 percent, 8 percent, 100 percent, we 
don’t have a position on that. But I would point out that in the 
APPF schedule of fees there is an administrative and overhead cost 
which is 65 percent of base salary of an Afghan guard. One would 
think might serve to make the APPF a stand alone agency with 
those administrative costs. And then we have profit on top of that. 
But that is just to point out; I make no judgment on that. 

I would also like to mention that we are conducting, this alert 
letter originated out of a large private security contractor audit of 
AID implementing partners, private security contracts, which is 
still ongoing. But during that audit we looked at 35 of the largest 
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AID projects conducted in Afghanistan between 2009 and 2011, 
and those 35 projects accounted for 70 percent of all funds dis-
bursed by USAID during that time period; and of those 35 projects, 
29 of them all had security services, most through PSCs and one 
through their own internal security. So during that time frame 
SIGAR’s observation was that all the large USAID projects are as-
sociated, or were during that three-year time frame, associated 
with security up until December of this year. 

Mr. CHAFFETZ. I recognize the gentleman from Massachusetts. 
Mr. TIERNEY. Mr. Trent, let me just ask you this. When this re-

port was written, and now after this hearing, what ideally would 
be the result that you would hope would come from this? 

Mr. TRENT. Well, the alert letter was sent just to communicate 
to AID our concerns over what we see as a clear possibility for in-
creased costs. We would hope that AID would take those consider-
ations as they move forward and at some point here security costs 
and overhead charges, if security can be termed to be part of the 
overall overhead for a project or contract, at some point we would 
want all implementing agencies to be considering the perceived 
benefit from projects against the overhead of what it costs to ad-
minister and implement the project; and with security costs going 
up, we hope that AID, as well as other implementing partners, will 
be factoring that in to their decisions. 

When we go to conduct an audit on a particular program, and I 
am being somewhat hypothetical here, and we see overhead 
charges at 70 percent of the cost, we make no comment on whether 
that is appropriate or not, but what we would like to see is a rea-
soned determination from the outset of that project that the risks 
and the realization that the overhead exceeds the money going into 
the project, that there was a policy decision made knowingly, objec-
tively made to carry out the project notwithstanding the security 
costs or the overhead costs. From an audit perspective, we would 
like to see that. 

So that is all we are asking AID to do here, is to consider those 
costs and plan for them. 

Mr. TIERNEY. Mr. Thier, can we accommodate that? 
Mr. THIER. Absolutely. I mean, as I think you know, the first 

time we met, when I was a private citizen, I have been writing 
about and concerned about for years rule of law in Afghanistan and 
the costs of our reconstruction effort, and one of the pleasures of 
having this opportunity to serve in the government has been to try 
and bring these practices to bear on what we are doing. I think 
that we have made some great gains in the accountability of our 
program in Afghanistan in the last 18 months, and we will con-
tinue to do that. 

Let me also be clear. We welcome the SIGAR’s role. We welcome 
our IG’s role. We have worked with them very effectively over the 
last year and a half, and we will continue to do so. 

Mr. TIERNEY. Well, thank you. What I really want to know, and 
I hope what this Committee wants to know, is are you going to 
make the kind of analysis that Mr. Trent just described, and give 
us a feeling of whether or not you have considered all those things 
and what the benefit is particularly when the costs outweigh, the 
management costs and the overhead outweigh the project costs 
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itself, so that this Committee can then look to you to find out why 
we are proceeding with a particular project if that is the case. So 
if you would do that for us. 

If you would also project out those 32 projects that are going on 
in the worst case scenario for us, just in case. Give us that reason-
ably soon so we have an idea on that. And, lastly—and you can do 
those things? 

Mr. THIER. Absolutely. 
Mr. TIERNEY. Thank you. And the last thing is why has the as-

sessment or the progress of the APPF not been released? 
Mr. THIER. I am afraid I can’t speak to that. The December re-

port, I have never seen that report and I can’t say why it has not 
been released. 

Mr. TIERNEY. It must concern you? 
Mr. THIER. I understand that it is the U.S. Government, the Af-

ghan government, and ISAF that jointly conduct that, and I hon-
estly have no idea what is in that report or why—— 

Mr. TIERNEY. But it should weigh heavily on you because that is 
such a large part of your analysis going forward, I would think. 
Have you made any requests for it or asked to see it? 

Mr. THIER. I have not personally. What I would add is that, as 
Mr. Trent and I both acknowledged, the situation has evolved so 
substantially in the past few months that I don’t know whether the 
conclusions of that report would still be relevant, but it would cer-
tainly be interesting to see. 

Mr. TIERNEY. Thank you, Mr. Chairman. I hope that we would 
press for it as well and move on from there. 

Thank you both gentlemen. 
Mr. CHAFFETZ. I just want to give each of you an opportunity. Is 

there anything that you would like to add as we conclude here? We 
will start with Mr. Thier and then Mr. Trent. 

Mr. THIER. Thank you. 
Mr. CHAFFETZ. Mr. Trent? 
Mr. TRENT. I would just point out that the next assessment, Con-

gressman Tierney, is due out this month, the 12-month assess-
ment, and I think we are all looking forward to seeing that one, 
and we certainly hope that that is finalized and published here in 
the next month or two. 

Mr. CHAFFETZ. I want to thank both of you for your commitment 
to this Country and the work that you do. It is difficult. 

I need to tell you that in this particular situation I do, again, 
find it stunning, the tone of Mr. Yamashita’s genera comments. I 
think that I am concerned when there is such a disparity between 
the two entities. I think everybody is probably trying to achieve the 
same goal, but personally I am offended by the direction that Af-
ghanistan is going. 

When we talk about same guards, different uniforms, and then 
we are adding on profit and overhead, that is their words, not my 
words, profit and overhead, we are going to spend more for exactly 
the same thing in order to pad somebody’s bank account. I hope we 
don’t wake up one day and just find all this money sitting over in 
Dubai or something like that, which I am afraid is really what we 
are ultimately doing. 
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I don’t think we have visibility in what has happened in the past. 
I don’t think we have visibility in what is moving forward in the 
future. In fact, I think this nation-building exercise is a huge deba-
cle. I feel for the people who are pouring their hearts and souls and 
lives into trying to help what is happening here in Afghanistan, 
but we need more exposure and oversight. 

I don’t expect somebody with a pencil and a pad of paper stand-
ing next to each person, but we are moving, in my estimation, in 
the wrong direction. We pay for everything. The American tax-
payers have poured out their pocketbooks time and time and time 
again, and for the Afghan government to come in and say, well, 
now we need a profit, that is a deep concern. 

Mr. TIERNEY. Mr. Chairman, might I just jointly ask before any 
of those contracts get signed or we get committed to them with a 
20 percent profit, can we get from your folks an explanation, a 
heads up that it is going to happen and a full explanation of why 
they think it is necessary to put that amount in there, and then 
have a conversation about that? I find it just incredibly disturbing 
that that is going on and I would like to think that we can get out 
in front of this. 

Mr. CHAFFETZ. And to add on to those comments, my concern is 
that USAID has just issued unilateral waivers. They can go sign 
these contracts and, I guess maybe that is the recognition that 
there is no other option. The Afghan government is saying you 
have no choice, you have to do this. I think we are being pushed 
around and I don’t think the State Department is doing enough to 
stand up for what we are doing. We are paying for everything; we 
should be able to provide the security that is needed there. 

Mr. Thier, go ahead. 
Mr. THIER. So just to answer the waiver question, the purpose 

of a sole source waiver, if you have no other source, and in this 
case the sovereign Afghan government has required this, so you are 
exactly correct, Mr. Chairman, the only reason for that waiver, it 
does not diminish any kind of oversight or anything like that, it 
just says that there is not a competition because this sole source 
is in fact required. 

And just to respond, Representative Tierney, just to be clear, 
there have been 23 contracts signed already, and those are in oper-
ation. 

Mr. TIERNEY. Shame on us. Shame on us, because there is an op-
tion: You tell Mr. Karzai that everything stops unless he stops this 
sort of thing, I don’t want to use a word that will get taken out 
of context, but when you put it out there that you can’t do this un-
less you pay us another 20 percent on top of all the other costs or 
whatever, enough is enough. 

I have watched his act for a long time and I know he is a man 
trying to do a job and things of that nature, but there is enough 
questionability going on about the nature of transactions in that 
country and who is making the profit and where the money is 
going, not being able to be traced or whatever, that somebody in 
our chain should have stood up and said it may be a sole source, 
but there is always one last option, we just don’t do it. 

Just like you won’t put the APPF out there; we won’t put our 
people at risk if those are the terms. And instead we rolled over 
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again. So there are remaining contracts. Maybe we ought to think 
about watching them a little bit closer. 

Mr. CHAFFETZ. Can USAID provide us an explanation, at least 
try to extract from the Afghan government why there is a 65 per-
cent overhead on the cost of the personnel plus the 20 percent prof-
it? I mean, this is just taken from their website. So I think it does 
demand an explanation and you are in the best position to get that 
explanation. 

Mr. THIER. Absolutely. Your concern about the 20 percent is loud 
and clear, and I will make sure that we get a more comprehensive 
explanation of exactly what those funds are intended for. 

Mr. CHAFFETZ. And I guess I would ask that SIGAR watch that 
closely. We don’t want to just see them change the name, suddenly 
you see overhead go to 85 percent and suddenly they get rid of that 
word profit. I think they are probably being as honest as they can 
here. I think they are saying, yes, this is the Dubai account and 
we will go ahead and just transfer that right into the Karzai family 
account. So please keep your eye on that; it is sickening, this whole 
thing. 

With that, this Committee stands adjourned. 
[Whereupon, at 9:33 a.m., the subcommittee was adjourned.] 
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