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The National Defense Authorization Act for FY 2008 (Pub. L. No. 
110-181) established the Special Inspector General for Afghanistan 
Reconstruction (SIGAR). 

SIGAR’s oversight mission, as defined by the legislation, is to provide for the 
independent and objective 
•	 conduct and supervision of audits and investigations relating to the programs  

and operations funded with amounts appropriated or otherwise made available 
for the reconstruction of Afghanistan.

•	 leadership and coordination of, and recommendations on, policies designed 
to promote economy, efficiency, and effectiveness in the administration of the 
programs and operations, and to prevent and detect waste, fraud, and abuse  
in such programs and operations.

•	 means of keeping the Secretary of State and the Secretary of Defense fully  
and currently informed about problems and deficiencies relating to the 
administration of such programs and operation and the necessity for and 
progress on corrective action.

Afghanistan reconstruction includes any major contract, grant, agreement,  
or other funding mechanism entered into by any department or agency of the  
U.S. government that involves the use of amounts appropriated or otherwise made 
available for the reconstruction of Afghanistan. 

Source: Pub. L. No. 110-181, “National Defense Authorization Act for FY 2008,” 1/28/2008.

(For a list of the congressionally mandated contents of this report, see Section 3.)

Children in Afghan dress take part in an afghan cultural festival in rosslyn, Virginia. (sigar photo by shokoor siddiqi) 

Cover photo:
More than 4,500 candidates competed for 600 slots in the National Military academy of afghanistan’s 
class of 2015. (NaTO Training Mission afghanistan photo by sarah Brown)
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I am pleased to submit to Congress, and the Secretaries of State and Defense, SIGAR’s 29th 
quarterly report on the status of the U.S. reconstruction effort in Afghanistan.

This quarter Afghanistan’s national-unity government completed its first year in office. 
The anniversary was marked by success as well as failure. At the request of the Afghan 
government, President Barack Obama announced in October that the United States would 
halt its military withdrawal from Afghanistan and keep the current U.S. force of 9,800 
troops in place through most of 2016. On September 5, international donors welcomed the 
government’s reform program at the Senior Officials Meeting in Kabul and reaffirmed their 
commitments to Afghanistan under a new framework called the Self-Reliance through 
Mutual Accountability Framework.

However, a major setback occurred on September 28, when the Taliban seized the city of 
Kunduz, the first provincial capital the insurgents had captured since 2001. Afghan forces 
have since retaken the city. Tragically, during the fighting, a U.S. aerial gunship, possibly at 
the direction of Afghan forces on the ground, fired on a Doctors Without Borders hospital, 
killing at least 22 people. The commander of the U.S. forces in Afghanistan, General John F. 
Campbell, has pledged a full investigation into the attack. 

The ease with which a relatively small number of Taliban fighters overran Kunduz called 
into question the leadership and readiness of the Afghan National Defense and Security 
Forces (ANDSF). The United States has invested the lion’s share of its reconstruction 
funding, some $65 billion, to build up the Afghan army and police forces. As outlined in 
Section 3 of this report, SIGAR has repeatedly raised concerns about ANDSF capabilities 
and will continue to monitor closely their performance. News reports suggest that ten-
sions over the misbehavior of the Afghan Local Police (ALP) contributed to the collapse 
of Kunduz’s defenses. This quarter a SIGAR performance audit found that despite the 
Department of Defense’s spending about $470 million to help support the ALP, the ALP lack 
logistical support, oversight, and a plan for either disbanding the force or incorporating it 
into the Afghan National Police.

As a part of SIGAR’s ongoing effort to assess the reconstruction effort, President Ashraf 
Ghani graciously agreed to be interviewed in September for this quarterly report. In a wide-
ranging discussion, the president pointed to the development of the ANDSF as the greatest 
achievement of reconstruction and called for lifting rural incomes to drive out the narcotics 
trade. An edited transcript appears in Section 1 of this report. 

SIGAR investigations achieved significant results once again in this reporting period. 
Investigations achieved cost savings to the U.S. government of approximately $123.7 mil-
lion; fines, forfeitures, and restitutions total over $26.7 million. Additionally, there were two 
arrests, five criminal charges, seven convictions, and nine sentencings. SIGAR initiated 18 
new investigations and closed 22, bringing the total number of ongoing investigations to 
306. Savings to date from SIGAR investigations total over $944.5 million.

SIGAR issued 17 audits, inspections, alert letters, and other products. One SIGAR per-
formance audit found that the United Nations High Commissioner for Refugees and the 
Department of State are unable to independently verify the number of Afghan refugees 

SPECIAL INSPECTOR GENERAL fOR

AfGHANISTAN RECONSTRUCTION
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reported by the Pakistani and Iranian governments, and that the Afghan Ministry of 
Refugees and Repatriation has limited capacity to fulfill its obligations, despite interna-
tional assistance. The Audits and Inspections Directorate also issued three alert letters 
this quarter. Two letters (one classified) expressed concerns about the fate of a command-
and-control facility at Camp Brown. A third letter alerted DOD officials and U.S. military 
commanders of potential critical shortages of cold-weather gear for the ANDSF.

This quarter, SIGAR issued six financial audit reports. To date, SIGAR’s financial audits 
have identified more than $280.4 million in questioned costs and $289,880 in unremitted 
interest on advanced federal funds or other amounts payable to the government. As of 
October 30, 2015, funding agencies had reached a management decision on 50 audits and 
are seeking recovery of over $16.7 million in questioned amounts.

SIGAR published an inspection report that found that while a power-grid project at 
the Counter Narcotics Strip Mall in Kabul was completed within budget and met contract 
performance standards, the power grid was not tested and deemed operable until more 
than 18 months after its completion. This quarter, SIGAR’s Office of Special Projects pub-
lished its review of the Task Force for Business and Stability Operations’ Downstream Gas 
Utilization project. The office also wrote to U.S. military commanders to request informa-
tion about the necessity for, and potential wastefulness of, several recent procurements 
made on behalf of the ANDSF. 

Additionally, the Office of Special Projects wrote two letters to the U.S. Agency for 
International Development (USAID) that reviewed operations at the Tarakhil Power Plant 
and stressed the importance of maintaining accurate geospatial information for USAID-
supported health facilities. As part of its ongoing review of USAID-supported health 
facilities in provinces throughout Afghanistan, SIGAR also wrote to USAID to provide the 
results of recent site inspections conducted by SIGAR to verify the accuracy of USAID loca-
tional data and operating conditions at 23 USAID-funded public-health facilities in Herat. 

SIGAR’s suspension and debarment program referred 18 individuals and 12 companies 
for suspension or debarment from receiving U.S. government contracts. Three of these indi-
viduals were referred for suspension based upon criminal charges being filed against them 
for misconduct related to or affecting reconstruction contracting in Afghanistan. These 
referrals bring the total number of individuals and companies referred by SIGAR since 2008 
to 680, encompassing 361 individuals and 319 companies to date.

With the United States committed to spend billions in the coming years to help 
Afghanistan pay for its security forces and strengthen its institutions, my staff and I look 
forward to working with Congress and other stakeholders to provide fair and transparent 
oversight of the U.S.-funded reconstruction.

Respectfully,

John F. Sopko
Special Inspector General for Afghanistan Reconstruction



iv Special inSpector general  i  AfghAnistAn reconstruction

ExEcutivE Summary

SIGAR OVERVIEW

Audits
SIGAR produced three alert letters, two performance 
audits, six financial audits, and one inspection.

The alert letters addressed:
•	 Concerns over the fate of a command-and-control 

facility at Camp Brown (SIGAR issued one 
unclassified and one classified letter)

•	 The potential critical shortage of cold-weather gear 
for the Afghan National Defense and Security Forces 
(ANDSF)

The performance audits found:
•	 The United Nations High Commissioner for Refugees 

and the Department of State (State) are unable to 
independently verify the number of Afghan refugees 
reported by the Pakistani and Iranian governments, 
and that the Afghan Ministry of Refugees and 
Repatriation has limited capacity to fulfill its obliga-
tions, despite international assistance. 

•	 Despite the Department of Defense’s (DOD) spending 
about $470 million to help support the Afghan Local 
Police (ALP), the ALP lack adequate logistics support, 
oversight, and a plan for either disbanding the force or 
incorporating it into the Afghan National Police.

The financial audits identified over $1.2 million in ques-
tioned costs as a result of internal-control deficiencies 

and noncompliance issues. These deficiencies and non-
compliance issues included among other things, failure 
to follow competitive procurement procedures, pur-
chase of materials from restricted sources, overcharging 
due to utilization of improper currency exchange rates, 
lack of sufficient documentation to support costs 
incurred, and billing for ineligible tax fines and penalties.

The inspection report of a U.S.-funded facility found:
•	 While a power grid project was completed within 

budget and met contract performance standards, the 
power grid was not tested and deemed operable until 
over 18 months after its completion.

NEW Audits ANd iNsPECtiONs
This quarter, SIGAR initiated two new perfor-
mance audits which will assess effectiveness of the 
Commander’s Emergency Response Program and the 
award, administration, and performance of Legacy 
research contracts. SIGAR also initiated five new inspec-
tions of the construction for the Afghan National Army’s 
Ground Forces Command, Garrison Support Unit, and 
Army Support Command; Afghan 3rd Air Squadron 

This report summarizes SIGAR’s oversight work and updates developments in the three major sec-
tors of Afghanistan’s reconstruction effort from July 1 to September 30, 2015.* It also includes a 
transcript of SIGAR’s interview with Afghan President Ashraf Ghani. During this reporting period, 
SIGAR published 17 audits, inspections, alert letters, and other reports assessing the U.S. efforts 
to build the Afghan security forces, improve governance, and facilitate economic and social devel-
opment. These reports identified a number of problems, including a lack of accountability, failures 
of planning, and construction deficiencies. The cost savings to the U.S. government from SIGAR’s 
investigative work amounted to approximately $150.4 million. SIGAR investigations also resulted 
in two arrests, five criminal charges, seven convictions, and nine sentencings. Additionally, SIGAR 
referred 18 individuals and 12 companies for suspension or debarment based on allegations that 
they engaged in fraud and nonperformance in contracts.

* SIGAR may also report on products and events occurring 
after September 30, 2015, up to the publication date.
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ExEcutivE Summary

Special Mission Wing facilities in Kandahar; women’s 
dormitories at Balkh University; Salang Hospital in 
Parwan Province; and Baghlan Prison.

sPECiAl PrOjECts
During this reporting period, the Office of Special 
Projects issued five products, including two reviews, 
two alert letters, and one inquiry letter addressing 
issues including:
•	 further SIGAR analysis on the underutilized Tarakhil 

Power Plant based on additional data provided 
by the U.S. Agency for International Development 
(USAID) and Da Afghanistan Breshna Sherkat 

•	 USAID’s response to SIGAR’s inquiry letter last 
quarter regarding the accuracy of geospatial data for 
USAID-supported health facilities

•	 recent procurements, valued at more than 
$630 million, made on behalf of the ANDSF

•	 results of SIGAR’s site inspections of 23 USAID-
funded health facilities in Herat Province

•	 SIGAR’s final review of the Task Force for Business 
and Stability Operations’ Downstream Gas 
Utilization project  

iNvEstigAtiONs
During the reporting period, SIGAR investigations 
resulted in cost savings to the U.S. government of 
approximately $123.7 million; fines, forfeitures, and 
restitutions totaled over $26.7 million. Criminal inves-
tigations resulted in two arrests, five criminal charges, 
seven convictions, and nine sentencings. SIGAR initiated 
18 new investigations and closed 22, bringing the total 
number of ongoing investigations to 306. SIGAR’s sus-
pension and debarment program referred 18 individuals 
and 12 companies for suspension or debarment.

Investigations highlights include:
•	 A federal judge handed down stiff sentences as 

a result of a bribery and fuel-theft conspiracy 
investigation.

•	 An investigation, which confirmed allegations that 
a contractor submitted a fraudulent bid package, 

resulted in a $116 million savings to the U.S. 
government.

•	 A former U.S. Air Force officer was sentenced for 
making a materially false statement and violating the 
restriction on post-employment communications and 
appearances.

•	 Two U.S. Navy Reserve members received Admiral’s 
Mast disciplinary action for dereliction of duties 
related to their involvement in culvert-denial 
systems contracts.

•	 Two U.S. military members pled guilty to bribery.
•	 A contracting officer pled guilty to charges of 

obstruction of a federal audit.
•	 An investigation and independent audits resulted 

in the termination of a program and a $7.4 million 
savings to the U.S. government.

•	 A U.S. contractor was convicted following a bribery 
investigation.

•	 A former U.S. Army member was sentenced after 
pleading guilty to bribery of a public official.

•	 A U.S. Army Reserve member pled guilty to bulk-
cash smuggling and theft of government property.

•	 A U.S. Army member was sentenced for receipt 
of gratuities.
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“While we face daunting obstacles, we 
can also glimpse opportunities. The 

most encouraging sign we have had in 
some time is that the contentious and 

controversial 2014 elections in Afghanistan 
ultimately and nonviolently produced a 

National Unity Government that appears 
to be working. The leadership of President 

Ashraf Ghani and Chief Executive 
Abdullah Abdullah encourages me.” 

— Special Inspector General John F. Sopko
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SIGAR’s director of research and analysis, Deborah Scroggins, interviews President Ashraf Ghani at 
the presidential palace in Kabul, September 2015. (SIGAR photo by Steven Mocsary)
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IntervIew wIth presIdent GhanI

In its January 2013 Quarterly Report to the United States Congress, 
SIGAR proposed seven key questions to guide policymakers evaluating 
current and future reconstruction projects in Afghanistan. Near the top 
of the list of questions was: Do the Afghans want the project and need 
it? In this spirit of seeking Afghan input to the U.S.-funded reconstruc-
tion, SIGAR’s director of research and analysis, Deborah Scroggins, 
interviewed President Ashraf Ghani on September 7, 2015, at the Arg 
Presidential Palace in Kabul. Their discussion took place a day after the 
conclusion of the Senior Officials Meeting (SOM) to refresh the Tokyo 
Mutual Accountability Framework, the agreed-upon guidelines for inter-
national assistance to Afghanistan, and several weeks before the Taliban, 
in a major setback for the government, temporarily seized the provin-
cial capital of Kunduz on September 28. An edited transcript of their 
conversation follows.

SIGAR: I wonder if you can tell me what new commitments were made 
on the part of Afghanistan and the international community at the 
Senior Officials Meeting. 

President Ghani: First of all, before we begin, let me pay tribute to the 
American servicemen and women who have paid the highest sacrifice. 
Our relationship with the United States is in the nature of a foundational 
partnership. This has been cemented by the blood, and by the immense 
investment in resources. And we have a shared journey and a destiny. Also 
civilians: there have been a lot of U.S. civilians who have again paid the 
highest price in terms of loss of their life. So, please convey the deepest 
sympathy, empathy, and the thanks of a nation, a state, and of a president to 
the families who I’m sure are still grieving, as one always does. 

But I hope that time will heal and that what we are committed to, and the 
SOM embodies, is to honor those sacrifices through the creation of institu-
tions, processes, and systems that would bring the type of transformation 
that the United States was instrumental in first bringing to Europe, and then 
to northeast Asia. One needs to remind oneself that U.S. assistance in the 

The Afghan flag flies over the Arg, the 
presidential palace in Kabul. (DOD photo by 
Cherie Cullen)
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past has a lot of lessons of success that we need to draw upon to see how, 
in the current challenges, we can work together. 

On the part of Afghanistan, our key message [to the SOM] was that we 
are a government that can draw a balance sheet. Meaning that all that we’ve 
inherited and our challenges, our problems, our constraints, our obstacles 
will be confronted honestly, systematically, and methodically. As far as 
reforms are concerned, we will lead, articulate, design, and implement, 
because it is we who must own the process. So that our dialogue has really 
become enormously productive because it’s not a dialogue of the deaf or 
one of mutual incomprehension. 

Compared to the past years, I think what characterized the SOM was the 
constructive nature of the conversation. There’s no blame game, because 
we as the Afghan government would not engage in a blame game, and once 
you own the problem, it becomes very easy for your partners to help you. 
And that’s the spirit. The related issue was that we presented [as] a team, not 
an individual. The reform effort is not mine. It is that of a very competent 
cabinet, of a group of very dedicated men and women across [government]. 
I catalyze, lead, and orchestrate, but the sustainability cannot come from a 
person-centered, leader-centered agenda. It must be much broader, much 
deeper, to take hold. And because of that I’m very direct about issues of leg-
acy. Whether I am in this chair two days or two terms, it’s a bounded period. 
What we will be measured by is what we leave for others in terms of oppor-
tunities and not problems. So our fundamental focus is on that. 

Economy has become a major focus for us, and again, fundamentally, 
because our message is one of self-reliance. Even if we didn’t have the vio-
lence or corruption or poverty, our balance of payments, or the imbalance 
of payments, to be more precise, is a recipe for disaster. When you export 
the royal sum of $400 million, and there’s a gap of $8 billion to $12 billion in 
imports, you simply cannot do this. So the shift here is, our first message is 
productivity. You take Afghanistan’s assets, some of which again have been 
very generously created the last 14 years through U.S. assistance, and that 
of our other partners, the utility is very low. If you take our factors of pro-
duction, whether it’s people, land, or water, or transport, it’s very low. Our 
mineral resources, one of the richest in the world, are hardly utilized. 

So creation of productivity becomes the key good, because without pro-
ductivity, you cannot measure growth, and you cannot measure whether it’s 
structural or just episodic. And here our message is that the consumption-
funded era of growth is over. We need to create a productive economy that 
then can serve as the basis of sustainability. How to pay for our security 
forces, how to pay for our women’s empowerment, how to put our chil-
dren in school, etc. … And this means we have to go towards a pathway 
that delivers. So then the question becomes: what’s the unit that moves the 
economy? And the unit that moves the economy is the firm, the firm and 
enterprise. It’s not individuals. Individual entrepreneurship is phenomenal 
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in Afghanistan because as inheritors of the Silk Road, you know, we thrive 
on networks, but that’s not what measures productivity. We have to focus 
on formation of enterprises, because competitiveness is measured by your 
firms. Firms compete in a regional economy, in a national economy, and a 
global economy. 

When I was finance minister, I was instrumental in creating the tele-
com sector. We had 100 mobile phones, we now have over 22 million. 
Why? Because the rules of the game were very clear. First [we issued] 
two licenses, after three years, another two licenses, so that profitability 
could be ensured. The private sector needs to make money, legitimate 
money. Consumers need to have reliable services and those services need 
to become cheaper, not more expensive, and without competition, we 
can’t do this. And the government has to have revenue. All of these were 
satisfied in the telecom sector. We have four firms. The smallest is worth 
an estimated $500 million, the larger ones are over $1 billion. This is what 
we want to replicate now across a number of core sectors so that we can 
ensure that there is change, structured, meaning that the sectors change 
and that you can compete and create new types of jobs because taxes are 
key to citizenship. No taxation, no representation. But we have representa-
tion without taxation, the opposite of [Washington] D.C.’s slogan! Because 
again, you know, when assistance was generously provided, it weakened 
the obligation, and now we need to ensure that taxation and representation 
go together. 

SIGAR: And do you have a plan for that? 

President Ghani: Of course, yes, a very detailed plan on how to organize 
our budget. So our third message was, our budget was a bottom-up series 
of compromises. So no one said “no” to anybody, and that they could spend 
[the funds within their budget]. There are over 100 countries on earth that 
cannot spend [all of their budget]. This didn’t have a name, so I named it, 
I called it the expenditure constraint, and in the United States, also there 
are departments that are known for their inability to spend money, both at 
the federal level and at the state level. So the key is not just to be able to 
acquire the money. One has to be able to spend it, and spend it properly, 
which means that priorities need to be very clearly articulated because 
money is always limited, no matter how rich a country. 

So then you have to have clear priorities, and clear priorities must be 
derived from a policy process which can prioritize. Because of this, the 
presidency in Afghanistan is changing from an individual-centered institu-
tion to a series of councils. What in the United States took place from World 
War II until recently, in terms of creating the institutions of the presidency, 
what was the National Security [Council], and the National Economic 
Council and others, we are doing simultaneously. And this would allow us 

These cell-phone dealers in Paktika 
Province are part of Afghanistan’s growing 
telecommunications sector. (Photo by 
Andrya Hill for Afghanistan Matters via 
Wikimedia Commons)



6

IntervIew wIth the AfghAn President

Special inSpector general  i  AfghAnistAn reconstruction

to focus and then prioritize, and on this basis, they will be delivered. And 
also the focus can shift on building systems and processes. 

I can go on, but to get to the last part: Poverty eradication requires job 
creation, and the largest lesson of the New Deal [in the United States in 
the 1930s] was jobs, because without a government role, at this moment in 
terms of creating a stimulus package that can create employment, our gains 
in other areas would be subject to jeopardy.

And when you do reforms, [you realize]: those who benefit, benefit in the 
medium term. But those who lose, lose in the short term. And the losers, 
in systems that are corrupt, or patronage-ridden, or otherwise manipu-
lated, are organized. The majority wishes change, but their voice is weak. 
So what we need to make sure is that in this process, three numerical 
majorities that are minorities economically and politically, really become 
our focus: women, youth, and the poor. Because those are the ones that 
will ensure stability, legitimacy, and prosperity. And without focusing on 
those majorities, their distinctive needs, aspirations, but also the immense 
problems they confront, one cannot create the bonds of citizenship that 
are fundamental.

SIGAR: I wonder if you can talk a bit about what you think the successes 
and failures have been of the U.S.- funded reconstruction effort.

President Ghani: Well, first, there was no paradigm for Afghanistan. 

SIGAR: How is that? 

President Ghani: The United States had plans for every eventuality. You 
know, the Pentagon has plans for every possible threat. There was no plan 
for a threat emanating from Afghanistan. This [the 9/11 attacks] literally 
was unthinkable. You know when you talk, as I’ve had to, to safety experts 
in Europe; I still remember, you know, one of those vivid images: a very, 
very distinguished member of [the New York City] mayor’s advisory board 
in 2002 telling me repeatedly, we didn’t figure that, because again it wasn’t 
conceivable, that narrative. So there, when you have an unprecedented 
phenomenon, the first part is improvisation, because it cannot be part of 
a systematic [plan]. Second, without U.S. assistance, where we were and 
where we are, this platform could not have been created. 

So, first, what’s the success? Afghanistan didn’t have any armed forces. 
All our military and police installations were totally destroyed. In the 
Ministry of Defense in 2000—I returned at the end of 2001, after 26 years, 
and I became national security advisor and national economic advisor very 
quickly, and then finance minister in June of 2002—no ministry had chairs. 
At our Ministry of Defense, there was nothing. There was not a single army 
barrack that had facilities. 
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dr. MohaMMad ashraf GhanI

Mohammad Ashraf Ghani was born in Logar Province, 
Afghanistan, in 1949. He completed his primary and 
secondary education in Kabul, where his father was a 
senior official under King Mohammed Zahir Shah. In 
1973, he earned his bachelor’s degree from the American 
University in Beirut. After winning a government scholar-
ship to study at Columbia University, he left for New York 
in 1977. When pro-Soviet Union forces came to power 
in 1978, most of the male members of his family were 
imprisoned and he was stranded in the United States. 

After earning his Ph.D. in anthropology at Columbia 
in 1983, he was invited to teach at the University 
of California, Berkeley, and then at Johns Hopkins 
University. In 1991, Ghani joined the World Bank as its 
lead anthropologist, advising on the human dimension to 
economic programs. He served for 11 years, initially work-
ing on projects in East Asia, but moving on to articulating 
the Bank’s social policy, reviewing country strategies and 
conditionality, and designing reform programs.

Following the ouster of the Taliban in 2001, Ghani 
was asked to serve as special advisor to Ambassador 
Lakhdar Brahimi, the UN Secretary-General’s special 
envoy to Afghanistan. In that capacity, Ghani returned to 
Afghanistan and worked on the design, negotiation, and 
implementation of the Bonn Agreement, which outlined 
the transition to a new government based on popular 
consent. President Hamid Karzai appointed him Minister 
of Finance in 2002.

As Finance Minister, Ghani issued a new currency; 
computerized treasury operations; institutionalized a 
single treasury account; adopted a no-deficit financing 
policy; introduced the budget as the central instru-
ment of policy; centralized revenue; reformed the tariff 
system and overhauled customs; and instituted regular 
reporting to the cabinet, the people of Afghanistan, and 
international stakeholders as a tool of transparency 
and accountability. 

After the election of President Karzai in 2004, Ghani 
was appointed chancellor of Kabul University. In 2005, 

he co-founded the Institute for State Effectiveness, an 
organization which aims to help governments and their 
international partners build more effective, accountable 
systems of government. He co-authored the book Fixing 
Failed States: A Framework for Rebuilding a Fractured 
World in 2008.

In 2009, Ghani ran for president, placing fourth. 
In 2010, he served as chairman of the Transition 
Coordination Commission, which was responsible 
for the transfer of power from International Security 
Assistance Force (ISAF) troops to the Afghan National 
Defense and Security Forces (ANDSF). 

Ghani ran for president a second time in 2014. 
No candidate won more than 50% of the vote, so a 
runoff election was set between him and his nearest 
rival, former Foreign Minister Abdullah Abdullah. On 
September 22, Ghani was declared the winner of the 
highly contentious election with 55.27% of the vote. On 
September 29, 2014, he was sworn in as president, while 
Abdullah was sworn in as chief executive of a new gov-
ernment of national unity. 

President Ghani presented Afghanistan’s new reform plan 
at the December 2014 London Conference of aid donors. 
(UK Department for International Development photo)
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SIGAR: And now? 

President Ghani: And now we have 345,000 [personnel in] security forces. 
There are six army corps, plus the Capital Division. Every single one of them 
has facilities that stand out in comparison to the region. All this is generously 
given to us by the United States. Others have contributed, but relatively, the 
lion’s share is coming [from the United States]. We have a security training 
academy in Kabul; one part of it is created courtesy of Britain, based, affili-
ated with Sandhurst [the British military academy]. In other words, this 
again is a success in creation of a system that will underwrite the future gen-
erations, because all the training that takes place is not episodic; it’s not just 
for today. It lays down the foundation of generations to come.

We didn’t have any equipment. The police had no guns, nor did the army. 
We created an army, the first division of Afghan national army… And when 
they took their first parade to Kabul, citizens were crying and embracing 
them… So a basis for stability has been created. 

When you look at our special forces, they have no match in the region. I 
think one could say that without exaggeration, not because others are not 
brave or trained, but because ours train with the very best, which is that of 
the United States Special Forces, and because we have had, unfortunately, 
immense combat experience. So our armed forces today are a tribute to this 
partnership. Look at last year this time, every, almost every single pundit 
was predicting that the Afghan security forces would not be able to take the 
withdrawal of 100,000 NATO ISAF [International Security Assistance Force] 
troops. And of course those pundits proved right about certain other loca-
tions, like Iraq, but the Afghan security forces have held, against immense 
threats, the integrity and the independence and the sovereignty of this coun-
try. This was inconceivable without that very significant investment that has 
taken place. 

SIGAR: What about failures? What have been some of the failures of this 
reconstruction effort? 

President Ghani: The failures have been inadvertent. They have been 
consequences of needing to work under pressure of time. The military 
engagement was conditional; President Obama defined very carefully, as 
commander-in-chief of the United States, the boundaries of engagement. And 
logistically the U.S. Army pulled off almost a miracle. In terms of supply-
chain management, this, I think, will become a case study for decades to 
come, because [of] the speed with which the surge, you know, the [2009] 
scaling up took place, the supply routes that were created and others. 

But on the civilian side, to scale up meant very different things, and the 
skills necessary for that sort of thing, because there was no preparation 
for that, were problematic, so that needs careful evaluation. For instance, 

Afghan National Army soldiers patrol 
in the mountains of Khowst Province. 
(U.S. Army photo)
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USAID [the U. S. Agency for International Development] had all the inten-
tions, but it did not have capacity because in the 1970s, ‘80s, and ‘90s, all its 
capacity had been systematically taken away. So it had become an organiza-
tion that could manage contracts, but could not mobilize directly the way it 
had done in the past. And the legacy of those decisions had consequences: 
so prices rose very significantly. On average, a USAID official was respon-
sible for a minimum of $30 million in projects. So, these were challenges in 
contract management and others in a place where institutions were weak 
and ownership was low. It put a lot of burdens on the civilian staff and the 
embassy and USAID and others. Because we were dealing with emergen-
cies, system-wide focus, processes, sustainability—those were issues that 
took a backseat, and now we are focusing very clearly on those. 

SIGAR: What about the Western efforts to empower women and give them 
a larger role in society? Do you think those have been on target or would 
you like to see a different kind of focus? 

President Ghani: First of all, this is a value we completely believe in. Our 
women experienced gender apartheid at the end of the 20th century. We 
have a long history of women’s empowerment in this country and have had 
very strong women historically, and particularly in the 20th century. In the 
1960s, when I was in school, women came into their own, teachers, doctors, 
engineers, etc. … And in 1992, when the communist-backed government 
failed, the majority of the professors at Kabul University were women, 
as were the students. But then came a very strong gender apartheid that 
pushed them back. Our women desire participation, desire inclusion, and 
are emerging. 

And one of the key achievements, again, has been that there is enormous 
capacity among the women. I had the honor of nominating the first woman 
to the supreme court of Afghanistan. Unfortunately, she lost [parliamentary 
confirmation] by eight votes. But I interviewed every head of provincial 
appellate courts, 34 of them; she stood head and shoulders above all of 
them. I did not appoint her because she was a woman; I nominated her 
because she was the most competent. And now we will [work] massively 
for placing women in senior positions; not because they are women, which 
is important, but because they are competent. …

The area where I would like to see a lot of shift is the economic empow-
erment of the women. Economic empowerment of women cannot come 
through contract-based consultants, because their incentives are very 
different. Key here is to make sure that a woman’s work transforms from 
unpaid work to paid work; that their value changes, that we focus initially 
on those areas where women [already] have a major role in the economy, 
but where they are marginalized. For instance, horticulture here is totally 
a women’s activity. Textiles has been a women’s activity. Jewelry could 

The former Taliban government restricted 
much of women’s participation in Afghan 
life, including education. In this late-1950s 
photo, women take part in a biology 
class at Kabul University. (Photo for the 
Afghan planning ministry, accessed via 
Wikimedia Commons)
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become—could become, has been, but could become—much more sig-
nificant. We’ve been weak in these areas. There has been a lot of talk, very 
nice glossy brochures, but not the substantive part. All help is appreciated, 
please don’t misunderstand me, but the focus needs to be … Just to give 
you an illustration, if 40, 20 of the top department stores and the chains in 
the United States could be persuaded to do two things: Sell a brand, help 
us develop a brand, made by Afghan women and market it. Develop the 
marketing links; it would do an unbelievable amount of good, and then the 
assistance could be channeled towards building those chains, because that 
sort of chain becomes sustainable. But if you’re transferring a cash transfer 
or, you know, doing a training course, [they’re] all valuable in their own 
right, but without a systemic focus, it doesn’t hold. And this is where I’d like 
the dialogue to focus. But it is precisely again because now we do have the 
educated women, the skilled women, and the entrepreneurial talent. The 
Afghan woman is a manager because she always has to make very hard 
choices, [such as] who to feed. 

SIGAR: You have called for a jihad against corruption. Can you tell me 
what your government is doing to fight corruption?

President Ghani: Sure. First of all, on the second day in office, we took 
on the Kabul Bank. [The failure to rightly prosecute individuals responsible 
for the collapse of] Kabul Bank had become a symbol of governmental 
impotence and a face of entrenched interests and a face of, and a sym-
bol of, the refusal of a government to own its problems. Now all the legal 
proceedings have been completed, we are realizing money—I think there 
have been crises from saving and loan associations in the United States, in 
Mexico, in Pakistan, in other countries—I think we are going to make his-
tory by making sure that public money is recovered. We have recovered 
over $228 million, $50 million of it very recently. And [it was] completed in 
record time, in six months, all the court process from the primary court to 
the Supreme Court was complete, and now we have a commission for bad 
debt collection. 

The second issue was procurement, contracts. If you speak to [Major 
General Todd] Semonite, [at the time of the interview] commander of the 
Combined Security Transition Command-Afghanistan (CSTC-A), he will 
inform you that in the security area alone, we have secured a savings of 
$500 million. Every single contract, in terms of food, supplies, and others in 
the Ministry of Defense, was overhauled. Every Saturday, I chair a national 
procurement council and now we have a full agreement with CSTC-A that 
[when necessary], we order the renegotiation of these contracts. We’ve 
saved tens of millions of dollars, again, in terms of this. But the core of it is 
that everything now is becoming legal, because the smallest part of our pro-
curement law is being enforced. People are not being allowed to get away 

Women sew bed sheets at a woman-owned 
Kabul factory. (NATO Training Mission-
Afghanistan photo by Lieutenant Russell 
Wolfkiel, U.S. Navy)
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with first authorizing a project and then saying the budget must be allo-
cated. It’s a legal process, it sends signals, and you can see that [the impact] 
is cascading down. 

SIGAR: What about the attorney general? You have not yet appointed an 
attorney general.

President Ghani: The attorney general was changed [from] the previous 
one, about whom there were a lot of allegations. The sequence of reforms 
was, first, in the security area, I retired 62 generals in the Ministry of 
Defense alone. Ten more have been recently retired. 

The second area was governance, to be able to get a cabinet, and, in 
terms of the cabinet, we’ve succeeded in bringing a totally new genera-
tion, competent, capable both of leadership, management, and teamwork, 
governance. We then focused on the Supreme Court, because now we have 
[former Deputy Minister of Justice Sayed Yousuf Halim] our best legal mind, 
with immense experience and not a whiff of corruption, who spent three 
decades in our Ministry of Justice and was the author of the most significant 
[legislation] because he led the legislative department, is now the Supreme 
Court [Chief Justice].

Now we will be turning in earnest toward the overhaul of the attorney 
general’s office. But because so much has to be [set up]–there’s a term 
coined by a business professor, it’s called the catalytic mechanism, mean-
ing that oxygen and hydrogen will not produce water unless there is iron. 
Iron doesn’t do anything but makes it possible as a catalyst. I see my lead-
ership role, one of my leadership roles is to serve as a catalyst for change. 
But this, to serve as a catalyst, you really need in-depth knowledge and 
understanding and sequencing. So for our first year, as we approach [the 
anniversary], I think our record is good but not brilliant, because again 
we’ve had to fight the war.

SIGAR: The United States has spent $8.4 billion on counternarcotics 
efforts and yet Afghanistan continues to break records for producing 
opium. What needs to change? 

President Ghani: What needs to change is first we need to understand the 
problem. There are four drivers of narcotics: producers, processors, traf-
fickers, and consumers. The illicit global economy is about $1.2 trillion a 
year. … Narcotics, whether heroin or cocaine, provide an immense part of 
this. The bulk of the profit goes to the traffickers, and there are empirical 
studies [that show that] our failure has been not focusing on agriculture and 
on job creation. Narcotics is a very large part of a very small economy.

The growth of the economy, a system that would be suitable to 
Afghanistan, was not the focus. You cannot carry a war on drugs because, 

Pedestrians and cars mingle on a busy 
street in front of Kabul Bank. (Photo by 
Brian Hillegas via Wikimedia Commons)
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again, if you look at the literature on Latin America, Central America, and 
particularly Mexico, there are lessons and the lesson that is fundamental, 
[is that] those are failures. … The drug war there or the drug wars, because 
they have been fought over a very long time, the jury judges them to be 
problematic. Where success has been has been in Thailand, because the 
Golden Triangle [where drug production had been centered] shifted. And 
there the key issue was job creation. 

Studies were done some years back by the U.S. Embassy [in Kabul], and 
it showed that in order to deal with narcotics successfully, we need 40,000 
kilometers of road to integrate the economy nationally and regionally. 
Now, that is just beyond U.S. support. You know, we need a global alliance 
to be able to deal with this very systematically. The bulk, where does the 
bulk of the heroin go? Europe, Russia, Iran, and now expanding into China 
and India. 

But the other part of it is now we really have a serious addiction problem 
ourselves, 3.5 million [citizens addicted]. So people were in denial here, 
they said—particularly false religious justification was provided that “Yes, 
it’s forbidden in Islam—because it is—but we are selling it to foreigners.” 
Now look at the news, it’s their children and children of their children that 
are addicted. So, we need a revolution in agriculture. U.S. assistance to 
Taiwan and to South Korea is the model, and to Japan. We need, and this is 
my message, we need to invest in agriculture and bring about that funda-
mental change to create the type of jobs because our most labor-intensive, 
the most well-paid, labor-intensive job is $4 a day. At the height of poppy 
harvesting, they are paying $16 to $18 a day and, even more striking, they 
are paying the women, not just the men. 

Afghan Uniformed Police members unload confiscated opium poppy for burning in 
Nimroz Province. (U.S. Marine Corps photo)
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SIGAR: That’s a big gap. Special Inspector General John F. Sopko has 
often said that the United States has helped Afghanistan build an army 
and a police and a government that it can’t afford. Donor grants make up 
around 60% of the budget here. What is your plan to wean Afghanistan off 
of donor assistance and to build the economy? 

President Ghani: Well, first, fundamentally is that I agree that a key cri-
teria of independence is not [simply] to have an army and a civil service; 
the key criteria is to be able to pay for it. So what we are focusing on is to 
create the self-reliance, because in today’s structure, it’s not autonomy. You 
cannot build autarky. The economy comes out of connectivity. 

So what are our assets and how do we intend to utilize them? Our first 
asset is our location. All roads between Central Asia and South Asia lead 
to us. We also are in, now in a very good position to connect to China with 
which we have a 40-mile border—that’s significant—also to West Asia, to 
the Gulf Region. This is fundamental because connectivity would transform 
and would bring very, very significant revenue and the jobs structure of 
services. [The year] 1869, the United States created its economy when the 
railways were joined [between the Atlantic and Pacific coasts]. Before that 
it was a geographic space, then it became a continental economy. 

Asia in the next 20 years is going to become a continental economy. 
Afghanistan’s connectivity is absolutely central to this, so we are focusing 
both on the software which is transit agreements, trade agreements, infra-
structure agreements, and the hardware which is infrastructure. So if you 
want to do this now it requires the financial instruments and the resource 
mobilizations to build the infrastructure. Roads, railways, pipelines, trans-
mission lines, because we are transferring power from central Asia, airports 
which the United States has helped build very generously, canals, highways, 
and dams. 

Our second asset is water. Every day the climate change gets worse. If 
there are two degrees of warming, some of our neighbors are going to face 
very serious issues of desertification. Our water is fundamental. We have 
not managed our water; only 10% of our water is managed through 1960s 
technology. All the rest is managed through the technology of 2,500 years 
ago that we [Afghans] invented. And again, what the U.S. did in Taiwan and 
South Korea are examples that this can really be done, water can be har-
nessed. The productivity of water will be immensely transformative. 

Our third asset is land. We have only half of the land under cultivation that 
we had in 1978. So land and water bring about rural stability and an ability to 
participate. Our balance of payments, at least $4 billion, is in foodstuffs. We 
should be exporting. We could transform this to a $2 billion net export. 

Then there is our mining. I hired the U.S. Geological Survey because first 
nobody believed me when I was finance minister, and they said there is 
nothing but rocks in Afghanistan—Ashraf is crazy. Now nobody is saying I 
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am crazy. Thirty percent of our natural wealth has not only been surveyed 
from the air, it has been mapped from the ground because we had the previ-
ous Soviet Russian data. That is estimated at $1 trillion to $3 trillion. So we 
have the potential to become the largest producer of copper in the world 
and of iron. We have 14 of the 17 rare earth materials. With our lithium 
reserves, we are described as the “Saudi Arabia of lithium.” [We have] 
old, precious stones, and others. Then there is oil and gas. Our gas is not 
fantastic at this moment, but the news improves every year. So we have a 
substantial wealth in this country; our tragedy is we are a wealthy country 
inhabited by poor people. 

Then there is money. A lot of money was made when you had 150,000 
NATO ISAF troops and with them were around 400,000 contractors. It cre-
ated immense jobs in the transport sector and the construction [industry]: 
we have thousands of millionaires in dollars. But the investment climate has 
not been appropriate. They spend a lot of money on conspicuous consump-
tion. Some weddings cost $20 million. …

And then there’s our human capital. As I said, there are highly educated 
women, men, and our children, young people, went literally from refugee 
camps to the best Ivy League and West Coast universities, as well as the 
rest of the world. When you put this together, this country can become a 
viable economic proposition, and that’s what would then provide [the rev-
enues for the state]. 

This is one part, the second is efficiency. We were given a level of luxury 
that [we cannot afford.] We need to economize so efficiency becomes 
extraordinarily important. For instance, food to the army and police. I’m 
reorganizing the entire supply of food to the army and the police so it sup-
ports Afghan firms. Almost all the products that were consumed by the 
army and police were imported. Nobody had figured out how to do this. 
Now, in the coming weeks, we will be organizing an extraordinarily efficient 
system of quality control so that a soldier, a policemen—my client is the 
individual serviceman and policeman—he or she needs to know that what 
she or he is eating is standard quality and a source of nourishment. This 
requires organizing the system and we are doing this. In every aspect of our 
security expenditure, we are focusing on economizing. 

And third is, your previous expenditures have given us the platform now 
to complete in the next years because up to 2017, President Obama and 
Congress have generously committed [to continue providing assistance], 
and the next year we will be discussing commitments, that the expendi-
ture is efficient and spent on long-term sustainability, which means certain 
core functions, how they are performed, would be revisited. For instance, 
vehicle repairs. You know, vehicle repairs were given in contracts to firms, 
I think one was called No Lemon, ironic name, that was a $250 million con-
tract, if I recall. But, you know, vehicles needed to be hauled 100 miles or 
more to be repaired. Creating these workshops within our army and police 
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would be immense savings. So every single function, every core function is 
being revisited and we are looking at economizing. 

And the last issue is of course to increase tax payments and a system 
of contributions. So again in terms of civilian expenditures for instance, in 
2002, an average kilometer of road cost about $180,000 to $220,000 to build. 
On the Ring Road [a 2,200-mile, two-lane road connecting Afghanistan’s 
major cities], it rose to $2.2 million per kilometer because the Kandahar 
road was built because President Bush generously made a commitment that 
the road would be finished [at record speed] before the election of 2004. 
[That cost per kilometer] just became the norm: from being the exception, 
it became the norm. And then costs kept rising and nobody was in charge. 
Now we have a full plan, not just how to build infrastructure, but how to 
build it efficiently, effectively and cost-effectively. … 

The key is a virtuous circle. Government expenditure must become a 
stimulus for productivity. The formation of firms must take place in a man-
ner where they both build an incentive and the willingness to pay the taxes 
and to train the people and all of us can join forces so that the image, what 
we inherited. …

On every global index, Afghanistan did not figure high, and that’s the 
challenge, to change our place because these indices are important for 
benchmarking, for measuring effort and for judging one’s self. And that 
is exactly what we are doing; we launched our first 100-day plan with 
the cabinet. Now it’s the end of its delivery, and that’s why SOM was a 
success. Now in the second 100 days we will be bringing provinces and 
ministries together, so that the goals are clear, the strategies are clear. The 
delivery needs to be in such a manner that gains public trust, yours and 
ours, because the American taxpayer is a stakeholder in Afghanistan and I 
acknowledge that openly and that’s why I’m speaking—I had the honor of 
addressing the Joint Session of Congress—I thank the American taxpayer 
because it’s her hard-earned money that we need to account for and this is 
why we talk about accountability, about mutual accountability, and about a 
compact and a partnership. 

SIGAR: Mr. President, this has been absolutely fascinating and I could 
go on all day, but I’m getting signals that I think our time has run out. 
Thank you so much.

President Ghani: Unfortunately, I have to run a country. Otherwise I 
would be delighted to talk to you (laughs). 



Source: SIGAR, Interview with President Ghani, September 7, 2015.

“I thank the American taxpayer because 
it’s her hard-earned money that we 

need to account for and this is why we 
talk about accountability, about mutual 

accountability, and about a compact and 
a partnership.” 

— Afghan President Ashraf Ghani
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SIGAR OveRSIGht ACtIvItIeS

This quarter SIGAR issued 17 audits, inspections, alert letters, and other 
products. SIGAR work to date has saved over $2 billion.

A SIGAR performance audit found that the United Nations High 
Commissioner for Refugees (UNHCR) and the Department of State (State) 
are unable to independently verify the number of Afghan refugees reported 
by the Pakistani and Iranian governments, and that the Afghan Ministry of 
Refugees and Repatriation (MORR) has limited capacity to fulfil its obliga-
tions, despite international assistance. A second performance audit found 
that despite the Department of Defense’s (DOD) spending about $470 mil-
lion to help support the Afghan Local Police (ALP), the ALP lack adequate 
logistics support, oversight, and a plan for either disbanding the force or 
incorporating it into the Afghan National Police (ANP).

During this reporting period, SIGAR also issued three alert letters this 
quarter. Two letters (one classified) expressed concerns about the fate of a 
command-and-control facility at Camp Brown. A third letter alerted DOD 
officials and U.S. military commanders of potential critical shortages of cold-
weather gear for the Afghan National Defense and Security Forces (ANDSF).

This quarter, SIGAR published six financial audits; accomplishments to 
date include identifying more than $280.4 million in questioned costs and 
$289,880 in unremitted interest on advanced federal funds or other revenue 
amounts payable to the government. Furthermore, as of October 30, 2015, 
funding agencies had reached a management decision on 50 audits and over 
$16.7 million in questioned amounts are subject to collection.

Additionally, this quarter SIGAR published one inspection report. The 
report found that while a power-grid project was completed within budget 
and met contract performance standards, the power grid was not tested and 
deemed operable until more than 18 months after its completion. 

This quarter, SIGAR’s Office of Special Projects published its review of 
the Task Force for Business and Stability Operations’ (TFBSO) Downstream 
Gas Utilization project. The office also wrote to U.S. military commanders 
to request information about the necessity for, and potential wastefulness 
of, several recent procurements made on behalf of the ANDSF. 

Additionally, the Office of Special Projects wrote two letters to the U.S. 
Agency for International Development (USAID) which reviewed operations 

Alert letters
•	Alert Letter 15-79-ALc: Camp Brown 
Command and Control Facility 
(Classified)
•	Alert Letter 15-79-AL: Camp Brown 
Command and Control Facility 
(Unclassified)
•	Alert Letter 15-86-AL: AnDSF Cold-
Weather Gear

COMPleteD PerFOrMANCe AUDIts
•	 Audit 15-83-AR: Afghan Refugees 
and Returnees
•	 Audit 16-3-AR: Afghan Local Police

COMPleteD FINANCIAl AUDIts
•	 Financial Audit 15-81-FA: Audit of Costs 
Incurred by Raytheon Company
•	 Financial Audit 15-84-FA: Audit 
of Costs Incurred by Democracy 
International Inc.
•	 Financial Audit 15-87-FA: Audit of Costs 
Incurred by International Relief and 
Development Inc.
•	 Financial Audit 15-88-FA: Audit of Costs 
Incurred by tetra tech ARD
•	 Financial Audit 15-89-FA: Audit of 
Costs Incurred by the Consortium 
for elections and Political Process 
Strengthening
•	 Financial Audit 16-4-FA: Audit of Costs 
Incurred by Women for Afghan Women

COMPleteD INsPeCtION
•	 Inspection 15-78-IP: Power Grid at the 
Counter narcotics Strip Mall in Kabul 

COMPleteD sPeCIAl PrOJeCt 
PrODUCts
•	Review 15-80-SP: tarakhil Power Plant
•	Alert Letter 15-82-SP: PCh Facilities 
Coordinates Response
•	 Inquiry Letter 15-85-SP: AnDSF 
Procurements
•	Alert Letter 16-1-SP: USAID-Supported 
health Facilities in herat
•	Review 16-2-SP: tFBSO CnG Filling 
Station 
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at the Tarakhil Power Plant and stressed the importance of maintaining 
accurate geospatial information for USAID-supported health facilities. As 
part of its ongoing review of USAID-supported health facilities in provinces 
throughout Afghanistan, SIGAR also wrote to USAID to provide the results 
of recent site inspections conducted by SIGAR to verify the accuracy of 
USAID locational data and operating conditions at 23 USAID-funded public-
health facilities in Herat.

During the reporting period, SIGAR investigations achieved signifi-
cant results once again. Cost savings to the U.S. government amount to 
approximately $123.7 million; fines, forfeitures, and restitutions total over 
$26.7 million. Additionally, there were two arrests, five criminal charges, 
seven convictions, and nine sentencings. SIGAR initiated 18 new investiga-
tions and closed 22, bringing the total number of ongoing investigations to 
306. Savings to date from SIGAR investigations total over $944.5 million.

SIGAR’s suspension and debarment program referred 18 individuals and 
12 companies for suspension or debarment from receiving U.S. government 
contracts. Three of these individuals were referred for suspension based 
upon criminal charges being filed against them for misconduct related to or 
affecting reconstruction contracting in Afghanistan. These referrals bring 
the total number of individuals and companies referred by SIGAR since 
2008 to 680, encompassing 361 individuals and 319 companies to date. 

Audits
SIGAR conducts performance audits, inspections, and financial audits 
of programs and projects connected to the reconstruction effort in 
Afghanistan. Since its last report to Congress, SIGAR has issued two per-
formance audits, one inspection, six financial-audit reports, and three alert 
letters. This quarter, SIGAR also began two new performance audits, bring-
ing the total number of ongoing performance audits to 16. One published 
performance-audit report examined the extent to which State and UNHCR 
verify the number of Afghan refugees in Pakistan and Iran, and the Afghan 
government has implemented its refugee strategy. A second performance 
audit report was conducted to identify challenges to the ALP’s success, 
assess the Ministry of Interior’s (MOI) internal controls and CSTC-A’s over-
sight of salary disbursals to ALP personnel, and determine how the U.S. 
government and the MOI plan to monitor and sustain the ALP program. The 
performance audits made eight recommendations. The financial audits iden-
tified nearly $1.2 million in questioned costs as a result of internal-control 
deficiencies and noncompliance issues.

Alert Letters
U.S. military and civilian officials have asked SIGAR to provide them with 
real-time information to prevent waste and increase the effectiveness of 

Performance audits: provide assurance 
or conclusions based on an evaluation of 
sufficient, appropriate evidence measured 
against stated criteria. Performance audits 
provide objective analysis so that manage-
ment and those charged with governance can 
use the information to improve the program 
performance and operations, reduce costs, 
and facilitate decision-making by parties with 
responsibility to oversee or initiate corrective 
action for public accountability. Performance 
audits are conducted in accordance with 
generally accepted government auditing 
standards (GAGAS) and the Council of the 
Inspectors General on Integrity and efficiency 
(CIGIe) Quality Standards for Federal Offices 
of Inspector General. 
 
inspections: are systematic and independent 
assessments of the design, implementation, 
and/or results of an agency’s operations, 
programs, or policies. SIGAR conducts in-
spections, in accordance with CIGIe Quality 
Standards for Inspection and evaluation, to 
provide information to Congress and the pub-
lic on the quality of construction of facilities 
and infrastructure throughout Afghanistan; 
and generally, to provide an assessment 
of the extent to which the facilities were 
constructed in accordance with the contract 
requirements, used as intended, and are be-
ing maintained. 
 
Financial audits: provide an independent 
assessment of and reasonable assurance 
about whether an entity’s reported condition, 
results, and use of resources are presented 
in accordance with recognized criteria. SIGAR 
performs financial audits in accordance 
with GAGAS, which includes both require-
ments contained in the American Institute of 
Certified Public Accountants Statements on 
Auditing Standards and additional require-
ments provided in GAGAS. SIGAR also reviews 
financial audits conducted by independent 
public accountants (IPA). When an IPA 
conducts a financial audit, SIGAR conducts 
reasonable procedures to ensure compliance 
with GAGAS, based on the intended use of 
the IPA’s work and degree of responsibility 
accepted by SIGAR with respect to that work.
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U.S. reconstruction programs in Afghanistan. One of SIGAR’s main goals 
is to provide implementing agencies and Congress with actionable infor-
mation while there is still time to make a difference. To achieve that goal, 
SIGAR sends alert letters to highlight concerns in real time, while imple-
menting agencies are still able to act. During this reporting period, SIGAR 
also issued three alert letters this quarter. Two letters (one classified) 
expressed concerns about the fate of a command-and-control facility at 
Camp Brown. A third letter alerted DOD officials and U.S. military com-
manders of potential critical shortages of cold-weather gear for the ANDSF.

Alert Letter 15-79-AL: Camp Brown  
Command and Control Facility
On August 25, 2015, SIGAR wrote to DOD officials and U.S. military com-
manders to share the results of an inspection SIGAR conducted at Camp 
Brown on Kandahar Airfield (KAF). 

In 2012, a KAF Infrastructure Planning Board official proposed construc-
tion of a command-and-control facility at Camp Brown to support missions 
in southern and western Afghanistan. At the time, mission activities were 
split among numerous buildings on Camp Brown adapted for intended 
use. In June 2012, the U.S. Army Corps of Engineers (USACE) awarded 
a firm-fixed-price contract for approximately $5 million to the Road and 
Roof Construction Company (RRCC), an Afghan firm, to construct the 
command-and-control facility at Camp Brown. The contract provided a per-
formance period of 375 days from the notice to proceed, which occurred on 
July 17, 2012.

SIGAR visited the command-and-control facility at Camp Brown in 
November 2014, and again in January and February 2015. SIGAR found the 
building’s exterior walls were concrete and solidly built, with no visible 
cracks. The interior was a shell with some cinder-block walls and concrete 
pillars, but no flooring at the ground level. The 35-foot-high building had 
a roof but no means of ascending to the second floor, and no plumbing or 
electrical systems had been installed.

From November 2012 through August 2013, USACE sent 14 letters to 
RRCC identifying issues with worksite safety, poor quality, lack of timely 
design submittals, and construction-schedule slippage. In April 2014, 
USACE sent a letter to RRCC stating that USACE was terminating the 
construction contract for convenience of the government because the facil-
ity was no longer needed. At the time of contract termination, RRCC had 
completed less than half of the command-and-control facility and USACE 
had paid the company about $2.2 million. According to a USACE official, no 
final termination settlement agreement has been reached with RRCC. The 
official stated that the final amount paid would not be determined until after 
the Defense Contract Audit Agency completes its audit of RRCC’s costs and 

A SIGAR inspection found that while the 
exterior of the command-and-control facility 
at Camp Brown was solidly built and without 
cracks, the interior was a shell with no 
flooring, electrical, or plumbing systems, or 
any means of ascending to the second floor. 
(SIGAR photo)

Alert letters
•	Alert Letter 15-79-ALc: Camp Brown 
Command and Control Facility 
(Classified)
•	Alert Letter 15-79-AL: Camp Brown 
Command and Control Facility 
(Unclassified)
•	Alert Letter 15-86-AL: AnDSF Cold-
Weather Gear
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expenses. Since construction was terminated, the command-and-control 
facility has stood empty and has never been used.

Responsible officials stated they are not aware of any DOD plans to 
complete the facility or to demolish it. During SIGAR’s February 2015 site 
visit, the Train, Advise, and Assist Command-South deputy commander said 
the operations for which the facility had originally intended were modified. 
The deputy commander further stated that Camp Brown’s other buildings 
provided personnel with sufficient assets and that completing the com-
mand-and-control facility would not be an effective use of DOD funds. 

Based on information available to SIGAR at this time, the decision to 
terminate the contract for the command-and-control facility at Camp Brown 
appears reasonable. Requirements and conditions had changed, resulting in 
the determination that the facility was no longer needed and project termi-
nation would save U.S. taxpayers’ money. 

However, depending on what the future of DOD’s or the Afghan govern-
ment’s activities at KAF might be, the department may want to consider 
whether the facility may be of use and, if so, complete the remaining con-
struction. Factors to consider would include cost and time needed for 
project completion, mission requirements, and the expected life and main-
tenance costs of currently used facilities.

SIGAR wrote a classified version of this letter to DOD officials and U.S. 
military commanders on August 6, 2015.

Alert Letter 15-86-AL: ANDSF Cold-Weather Gear
SIGAR wrote to DOD officials and U.S. military commanders on 
September 16, 2015, to alert them to a potential critical shortage of cold-
weather clothing for the ANDSF. SIGAR is currently conducting an audit 
examining the procurement and supply of organizational clothing and 
individual equipment (OCIE) for the ANDSF. Based on SIGAR’s prelimi-
nary review, it appears that the ANDSF will not have enough cold-weather 
clothing for 2015 and 2016. A lack of cold-weather clothing could adversely 
impact the overall effectiveness of the Afghan National Army (ANA) and 
ANP, and degrade their operational capabilities.

Performance Audit Reports Published
This quarter SIGAR published two performance audit reports. One report 
examined the extent to which State and UNHCR verify the number of 
Afghan refugees in Pakistan and Iran, and the Afghan government has 
implemented its refugee strategy. A second report was conducted to iden-
tify challenges to the ALP’s success, assess the MOI’s internal controls and 
CSTC-A’s oversight of salary disbursals to ALP personnel, and determine 
how the U.S. government and the MOI plan to monitor and sustain the 
ALP program.

A preliminary SIGAR review found that 
the ANDSF will likely not have enough 
cold-weather clothing for 2015 and 
2016, which could impact the force’s 
overall effectiveness. (DOD photo by 
Specialist Andy Barrera)

COMPleteD PerFOrMANCe AUDIts
•	Audit 15-83-AR: Afghan Refugees 
and Returnees: Corruption and Lack 
of Afghan Ministerial Capacity have 
Prevented Implementation of a Long-
term Refugee Strategy
•	Audit 16-3-AR: Afghan Local Police: A 
Critical Rural Security Initiative Lacks 
Adequate Logistics Support, Oversight, 
and Direction
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Audit 15-83-AR: Afghan Refugees and Returnees
Corruption and Lack of Afghan Ministerial Capacity Have Prevented  
implementation of a Long-term Refugee strategy
As a result of more than three decades of war and instability, millions of 
Afghans have fled to Pakistan, Iran, and other neighboring countries. As of 
December 2014, UNHCR reported that nearly 2.5 million Afghans, includ-
ing 1.5 million registered refugees, were living in Pakistan, and 950,000 
registered Afghan refugees were living in Iran. Since 2002, State has allo-
cated over $950 million to programs intended to assist Afghan refugees in 
Pakistan and Iran and returnees in Afghanistan, as well as other vulnerable 
groups of Afghans. State’s Bureau of Population, Refugees, and Migration 
oversees the department’s refugee and returnee programs. State provides 
funding to UNHCR, other international organizations, and nongovernmental 
organizations to implement assistance programs. State relies on UNHCR—
which in turn relies on the governments of Pakistan and Iran—to determine 
the number of Afghan refugees and returnees, and uses this estimate, 
among other data, to help form the basis for the bureau’s funding requests. 

In May 2012, the governments of Afghanistan, Pakistan, and Iran devel-
oped the Solutions Strategy for Afghan Refugees, to Support Voluntary 
Repatriation, Sustainable Reintegration and Assistance to Host Countries 
(Solutions Strategy) to address the problems that Afghan refugees and 
returnees face. According to the strategy, the three countries agreed to 
work towards providing a minimum standard of living and livelihood oppor-
tunities for returnees, and preserving asylum space for refugees, among 
other initiatives. 

The objectives of this audit were to assess the extent to which (1) State 
and UNHCR verify the number of Afghan refugees in Pakistan and Iran, and 
(2) the Afghan government has implemented the Solutions Strategy.

UNHCR and State are unable to independently verify the number of 
Afghan refugees reported by the Pakistani and Iranian governments. Since 
2001, UNHCR and the Pakistani government have implemented additional 
processes to improve the accuracy of the data, but weaknesses in these pro-
cesses limit assurances that the data is accurate and reliable. For example, 
the Pakistani government’s reported death rate for Afghan refugees in 
Pakistan is significantly lower than UNHCR’s estimate. UNHCR estimates 
that there are approximately 23,000 deaths among Afghan refugees in 
Pakistan each year. However, the Pakistani government reported only nine 
total deaths among Afghan refugees from January 2008 through June 2014. 

Despite international assistance, the Afghan government has made 
limited progress in implementing the Solutions Strategy. The MORR—the 
ministry responsible for coordinating refugee and returnee affairs with 
other ministries and international organizations—has limited capacity to 
fulfill its obligations under the Solutions Strategy or to work with other min-
istries, and had been beset by allegations of corruption. For example, the 

A SIGAR audit found that UNHCR and 
State are unable to independently verify 
the number of Afghan refugees, like those 
pictured here in Pakistan, reported by 
the Pakistani and Iranian governments. 
(UN photo by Luke Powell)
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MORR has been unable to effectively distribute land to Afghan returnees 
under the Land Allocation Scheme, as called for in the Solutions Strategy, as 
well as by presidential decree and Afghan law. 

Additionally, the MORR has failed to achieve one of the main objectives 
of the Solutions Strategy—identifying the needs of returnees in areas of 
high return—and communicating those needs to other ministries, as called 
for in the strategy. The MORR developed memoranda of understanding with 
each of the ministries that require the MORR to identify returnee needs, 
communicate those needs to its partner ministries, reassess the needs 
annually, and update partner ministries on any changes. In addition to the 
MORR’s shortcomings, there was a lack of will on the part of the MORR’s 
partner ministries to incorporate returnees’ needs into their programs. 
Citing a high-ranking Afghan government official in November 2013, a 
State official with the Bureau of Population, Refugees, and Migration said, 
“Refugees do not get much attention because they are not a priority issue 
and ministries do not think refugees are directly related to their work.”

Corruption within the MORR under the prior Afghan administration fur-
ther limited its ability to implement the Solutions Strategy. For example, 
a 2013 Independent Joint Anti-Corruption Monitoring and Evaluation 
Committee assessment of the MORR’s operation found several instances of 
corruption. The assessment found that the MORR’s process for distributing 
land under the Land Allocation Scheme is afflicted by institutional corrup-
tion. The assessment also cited bribery, forgery, nepotism, embezzlement, 
and poor customer service as obstacles to the program’s implementation. 
Similarly, an evaluation of the UNHCR Shelter Assistance Program con-
ducted in the fall of 2012 said the MORR is not a reliable partner to take 
over or continue UNHCR’s Shelter Assistance Program due to numerous 
instances of corruption, inefficiency, mishandling of funds, lack of human 
resources, and an inability to demonstrate technical or thematic knowledge 
of the populations falling under the ministry’s responsibility. UNHCR has 
since restricted its assistance to the MORR to mainly nonfinancial items. 

Furthermore, State’s two-year capacity-building program, which was 
implemented by the International Organization for Migration (IOM) 
and intended to develop the MORR’s capacity, was hampered due to an 
“extremely challenging” working relationship with the MORR under its 
prior leadership. Prior to the conclusion of the program in 2014, and after 
discussing its concerns about the MORR with State, IOM decided to focus 
the program solely on the MORR’s provincial offices. 

As a result of the MORR’s limited capacity and its problems with corrup-
tion, it has been unable to effectively lead and coordinate Afghan refugee 
and returnee efforts across the Afghan government and with interna-
tional partners, thus preventing the ministry from fully implementing the 
Solutions Strategy and addressing the challenges refugees and returnees 
continue to face. The new Afghan national-unity government has expressed 
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its commitment to addressing refugee integration needs and dealing with 
capacity and corruption issues within the MORR, but it is too soon to tell 
how effective its efforts will be.

To assist the new Afghan administration in addressing the needs of 
Afghan refugee and returnees, and ensure effective implementation of the 
Solutions Strategy, SIGAR recommends that the Assistant Secretary of 
State, Bureau of Population, Refugees, and Migration monitor the Afghan 
administration’s efforts to increase capacity and reduce corruption within 
the MORR. If State determines that the MORR has made the necessary 
progress and that future U.S. assistance to the ministry is warranted, SIGAR 
recommends that such assistance include working with: (a) the MORR, in 
coordination with UNHCR and other implementing partners, to conduct 
an assessment that identifies the needs and challenges of returnees and 
develop a timeframe to address those needs and challenges, as called for 
in the Solutions Strategy; (b) the Afghan administration to ensure that 
other ministries incorporate the returnee needs the MORR identifies into 
Afghanistan’s national development priorities; and (c) the Afghan admin-
istration to hold the MORR, and other relevant ministries, accountable for 
implementing the Land Allocation Scheme, as required by Afghan law and 
presidential decree.

Audit 16-3-AR: Afghan Local Police
A Critical Rural Security Initiative Lacks Adequate  
Logistics Support, Oversight, and Direction
The ALP, established in 2010 under the authority of the MOI, works to 
enhance security in rural areas outside the reach of the ANA or the ANP. 
The ALP is tasked with strengthening local security through the training of 
rural Afghans to defend their communities against insurgents and other ille-
gally armed groups.

The ALP headquarters is in Kabul, but each ALP unit is controlled 
through its respective district and provincial police headquarters. The ALP 
is authorized a total of 30,000 personnel, and, as of August 2015, consisted 
of 28,073 personnel across 150 districts.

The ALP is supported by U.S. and coalition forces, with oversight from 
the Combined Security Transition Command-Afghanistan (CSTC-A). 
CSTC-A is responsible for managing the use of U.S. funds to equip and 
sustain the ALP, and for building the capacity of the MOI in support of the 
ALP. As of April 2015, DOD had obligated and expended about $470 million 
to support the ALP. Based on current DOD estimates, $121 million will be 
needed annually to sustain the program.

SIGAR conducted this audit to (1) identify challenges to the ALP’s suc-
cess; (2) assess the MOI’s internal controls and CSTC-A’s oversight of salary 
disbursements to ALP personnel; and (3) determine how the U.S. govern-
ment and the MOI plan to monitor and sustain the ALP program. 

SIGAR’s audit of the ALP found that its 
effectiveness is hindered by inadequate 
logistics support and misuse of some 
ALP personnel. (SIGAR photo by 
Matt Sternenberger)
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Since 2010, DOD, has supported the creation, training, equipping, and 
sustainment of the ALP. However, despite hundreds of millions of dollars 
invested in the program over the last five years, the ALP lack adequate 
logistics support, oversight, and a plan for either disbanding the force or 
incorporating it into the ANP.

SIGAR found that the ALP’s effectiveness is hindered by inadequate 
logistics support and misuse of some ALP personnel. The ALP is the first 
line of defense for many villages across Afghanistan, but supplies ordered 
for the ALP are often diverted, delayed, of inferior quality, or heavily pil-
fered. Furthermore, Coalition and ALP personnel SIGAR interviewed stated 
that unreliable logistics and lack of supplies also increase the likelihood 
of attrition. Several internal reviews conducted by ALP leadership, which 
SIGAR reviewed, reported supply shortages for ALP units across many dis-
tricts and provinces. Additionally, SIGAR found that some ALP personnel 
have been used inappropriately as bodyguards for Afghan government offi-
cials, which is in direct violation of the program’s regulating Afghan Local 
Police Procedures of Establishment, Management and Activity. 

To independently assess internal controls of the time and attendance and 
salary disbursement data, SIGAR reviewed payroll documentation and iden-
tified several irregularities, primarily with the data collected and the forms 
used to facilitate the salary disbursement process. An audit conducted by 
the DOD Inspector General in 2012 recommended that CSTC-A should con-
duct a financial review of the funds spent on the ALP. While CSTC-A agreed 
with this recommendation, CSTC-A has not conducted any audits of the 
program. In 2014, CSTC-A commenced a limited audit of the program but 
cancelled it when SIGAR initiated this audit, despite SIGAR’s request that 
the command not cancel its audit. 

DOD intends to continue funding the ALP program through at least 
September 2016, but long-term plans for transitioning or dissolving the ALP 
remain undefined, and recommended improvements are unimplemented. 
According to documents that created the ALP, the ALP is to be transferred 
to other Afghan security forces; however, age limitations and literacy 
requirements limit the number of ALP personnel who could potentially 
transfer. DOD’s continuing support is contingent on the Afghan government 
determining its intent for the program and how it plans to pay the annual 
$121 million in program costs. The ALP management staff, in conjunction 
with DOD personnel, conduct periodic site visits of ALP units and report 
recommendations, which detail how the program could be improved; how-
ever, the recommendations often are not implemented. 

To ensure that the ALP program is responsibly managed and sustained, 
and oversight of U.S. funds is improved, SIGAR recommends that the com-
manding general of CSTC-A consider making future funding for the ALP 
conditioned on the Special Operations Joint Task Force-Afghanistan and 
the MOI taking steps to (1) develop and enact measures to ensure that ALP 
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units, across all districts in which they are located, can reliably receive 
necessary supplies; (2) stop the misuse of the ALP as bodyguards for pro-
vincial and district officials; (3) create a comprehensive plan for the future 
transition, sustainment, or dissolution of the ALP; and (4) provide ALP 
headquarters the authorities necessary to enact recommendations included 
in its field visit reports. Additionally, to improve the oversight of U.S. funds, 
SIGAR recommends that the commanding general of CSTC-A: (5) assist the 
MOI in taking steps to improve internal controls over ALP time and atten-
dance recording and collecting; (6) incentivize the MOI to maximize the 
use of electronic payment of ALP salaries, and reduce the use of the trusted 
agent method for paying salaries to the ALP; and (7) re-initiate its financial 
audit of the ALP program. 

New Performance Audits Announced This Quarter
This quarter SIGAR initiated two new performance audits. They will assess 
the effectiveness of the Commander’s Emergency Response Program 
(CERP) and the award, administration, and performance of Legacy 
research contracts.

Effectiveness of the Commander’s Emergency  
Response Program in Afghanistan
According to DOD’s Financial Management Regulations and U.S. Forces-
Afghanistan’s (USFOR-A) CERP standard operating procedures, the purpose 
of CERP is to enable commanders to respond to urgent humanitarian relief 
and reconstruction requirements within their areas of responsibility by car-
rying out programs that will immediately assist the indigenous population. In 
Afghanistan, the USFOR-A commander is responsible for program oversight 
and provides guidance on the program’s goals and objectives. 

Since 2004, Congress has appropriated more than $3.68 billion to CERP 
in Afghanistan. SIGAR has previously issued reports on DOD’s management 
of CERP in Afghanistan, including a 2009 report examining the management 
and planning for CERP and a 2011 report on the oversight and management 
of CERP projects in Laghman Province, that have described issues with the 
management and oversight of the program, as well as the sustainment of 
CERP-funded projects. 

This audit will evaluate whether DOD assessed the effectiveness of indi-
vidual CERP projects, and the overall program, in meeting department and 
U.S. strategic goals and objectives. Specifically, SIGAR plans to determine 
the extent to which: (1) CERP regulations and standard operating pro-
cedures include guidance for the assessment of CERP projects; (2) DOD 
assessed the effectiveness of individual CERP projects to determine how 
the projects advance DOD and U.S. strategic objectives; and (3) DOD 
measured the effectiveness of CERP as a whole in meeting DOD and U.S. 
strategic goals.

Students sing the Afghan national anthem 
during the ceremony commemorating a 
17-room addition to a school built with 
CERP funds. SIGAR has initiated an audit 
of CERP’s effectiveness. (DOD photo by 
Kurt Draper)

NEW PERFORMANCE AUDITS
•	 Effectiveness	of	the	Commander’s	
Emergency	Response	Program	in	
Afghanistan
•	 Award,	Administration,	and	Performance	
of	Legacy	Research	Contracts
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Award, Administration, and Performance of  
Legacy Research Contracts
From 2007 to 2013, the U.S. Army Research Laboratory (ARL) awarded 
six contracts under two broad agency agreements to the Imperatis 
Corporation, which until 2013 was known as Jorge Scientific Corporation, 
to implement the Legacy program. Under the program, Imperatis and its 
subcontractor, New Century Consulting, were to provide basic and scien-
tific research, develop technological solutions for Afghanistan, and provide 
highly specialized counterinsurgency intelligence experts to mentor and 
train the ANDSF. These efforts would allow the forces to conduct success-
ful human intelligence operations against terrorist and insurgent networks 
in support of USFOR-A. The expected value of the six Legacy contracts 
from the beginning of the period of performance in September 2007 through 
its expected completion in March 2017 is more than $920 million. Imperatis 
Corporation and New Century Consulting have performed work under the 
contracts throughout Afghanistan during the period. 

In April 2015, SIGAR issued a financial report on one of the Legacy 
contracts—Legacy East—from October 21, 2011, through March 15, 2014. 
The audit found that Jorge Scientific did not retain sufficient supporting 
documentation for New Century Consulting’s costs for the auditors to deter-
mine if the costs claimed were incurred, allocable, and complied with the 
appropriate cost principles. In addition, Jorge Scientific did not comply with 
federal procurement policies related to a competitive procurement process. 
As a result, Jorge Scientific could not demonstrate that $134.6 million of 
inadequately supported and improperly approved costs were reasonable, 
and the U.S. government may not have obtained the best value for goods 
and services procured. 

This audit will review ARL’s award and administration of the Legacy 
research and analysis contracts, and determine whether Imperatis and its 
subcontractor, New Century Consulting, performed services in accordance 
with the contracts’ terms. Specifically, SIGAR plans to determine the extent 
to which: (1) ARL developed and awarded the Legacy contracts in accor-
dance with its broad agency announcements for research and analysis 
contracts, and DOD and federal regulations; (2) ARL provided oversight of 
the tasks performed by Imperatis and New Century Consulting in accor-
dance with the broad agency agreements and terms of the contracts; and 
(3) Imperatis and New Century Consulting performed tasks in accordance 
with ARL broad agency agreements and terms of the contracts. 

Financial Audits
SIGAR launched its financial-audit program in 2012, after Congress and the 
oversight community expressed concerns about oversight gaps and the 
growing backlog of incurred-cost audits for contracts and grants awarded 
in support of overseas contingency operations. SIGAR competitively 
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selects independent accounting firms to conduct the financial audits and 
ensures that the audit work is performed in accordance with U.S. govern-
ment auditing standards. Financial audits are coordinated with the federal 
inspector-general community to maximize financial-audit coverage and 
avoid duplication of effort. 

This quarter, SIGAR completed six financial audits of U.S.-funded con-
tracts, grants, and cooperative agreements to rebuild Afghanistan. SIGAR 
also announced three new financial audits of USAID awards with com-
bined incurred costs of more than $253 million, bringing the total number 
of ongoing financial audits to 23 with nearly $2.5 billion in auditable costs, 
as shown in Table 2.1. These audits help provide the U.S. government and 
the American taxpayer reasonable assurance that the funds spent on these 
awards were used as intended. The audits question expenditures that have 
not been substantiated or are potentially unallowable.

SIGAR issues each financial-audit report to the funding agency that 
made the award(s). The funding agency is responsible for making the final 
determination on questioned amounts identified in the report’s audit find-
ings. Since the program’s inception, SIGAR’s financial audits have identified 
more than $280.4 million in questioned costs and $289,880 in unremitted 
interest on advanced federal funds or other revenue amounts payable to the 
government. As of October 30, 2015, funding agencies had reached a man-
agement decision on 50 completed financial audits and over $16.7 million in 
questioned amounts are subject to collection. It takes time for funding agen-
cies to carefully consider audit findings and recommendations. As a result, 
agency management decisions remain to be made for several of SIGAR’s 
issued financial audits. SIGAR’s financial audits have also identified and 
communicated 201 compliance findings and 240 internal-control findings to 
the auditees and funding agencies.

SIGAR’s financial audits have four specific objectives:
•	 Express an opinion on whether the Special Purpose Financial 

Statement for the award presents fairly, in all material respects, 
revenues received, costs incurred, items directly procured by the U.S. 
government, and balance for the period audited in conformity with the 
terms of the award and generally accepted accounting principles or 
other comprehensive basis of accounting.

•	 Evaluate and obtain a sufficient understanding of the audited 
entity’s internal control related to the award; assess control risk; 
and identify and report on significant deficiencies including material 
internal-control weaknesses.

•	 Perform tests to determine whether the audited entity complied, in 
all material respects, with the award requirements and applicable 
laws and regulations; and identify and report on instances of 
material noncompliance with terms of the award and applicable laws 
and regulations.

TABLE 2.1

SIGAR’S FINANCIAL AuDIt 
CovERAGE ($ BilliOns)

59 Completed Audits $4.4

23 Ongoing Audits 2.5

total $6.9

Note: Numbers have been rounded. Coverage includes audit-
able costs incurred by recipients of U.S.-funded Afghanistan 
reconstruction contracts, grants, and cooperative agreements.

Source: SIGAR Audits and Inspections Directorate.

Questioned amounts: the sum of 
potentially unallowable questioned costs 
and unremitted interest on advanced 
federal funds or other revenue amounts 
payable to the government. 
 
Questioned costs: costs determined to 
be potentially unallowable. the two types 
of questioned costs are ineligible costs 
(violation of a law, regulation, contract, 
grant, cooperative agreement, etc., or an 
unnecessary or unreasonable expenditure 
of funds) and unsupported costs (those 
not supported by adequate documentation 
or proper approvals at the time of 
an audit). 
 
special Purpose Financial statement: 
a financial statement that includes all 
revenues received, costs incurred, and any 
remaining balance for a given award during 
a given period.
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•	 Determine and report on whether the audited entity has taken adequate 
corrective action to address findings and recommendations from 
previous engagements.

A list of completed and ongoing financial audits can be found in Appendix C 
of this quarterly report.

Financial Audits Published
This quarter, SIGAR completed six financial audits of U.S.-funded contracts, 
grants, and cooperative agreements to rebuild Afghanistan. These finan-
cial audits identified nearly $1.2 million in questioned costs as a result of 
internal-control deficiencies and noncompliance issues. These deficiencies 
and noncompliance issues included, among other things, failure to follow 
competitive procurement procedures, purchase of materials from restricted 
sources, overcharging due to utilization of improper currency exchange 
rates, lack of sufficient documentation to support costs incurred, and billing 
for ineligible tax fines and penalties.

Financial Audit 15-81-FA: Department of the Army’s  
Afghan National Army Depot Project 
Audit of Costs incurred by Raytheon Company
On July 15, 2011, the Army Contracting Command (ACC) awarded a one-
year, $20.1 million contract to Raytheon Company (Raytheon) to support 
the ANA Depot Project. The project was intended to provide, among other 
things, management, operating, and logistics support, as well as personnel, 
materials, supplies, and equipment for two ANA depots in Kabul Province.

After several modifications, ACC exercised one additional option year, 
and project funding increased to $34,512,935. SIGAR’s financial audit, 
performed by Crowe Horwath LLP (Crowe Horwath), of the ANA Depot 
contract reviewed $33,396,684 charged to the contract from July 15, 2011, 
through June 19, 2013. 

Crowe Horwath identified minor deficiencies that were resolved by 
Raytheon prior to the completion of the audit. As a result, there are no 
reportable audit findings.

Crowe Horwath did not identify any questioned costs, which would 
have included unsupported costs or ineligible costs. Crowe Horwath did 
not identify any prior reviews or assessments that pertained to Raytheon’s 
implementation of the ANA Depot Project or were material to the Special 
Purpose Financial Statement.

Crowe Horwath issued an unmodified opinion on Raytheon’s Special 
Purpose Financial Statement, noting that it presents fairly, in all material 
aspects, revenues received, costs incurred, and the balance for the indi-
cated period audited.

Because Crowe Horwath did not report any findings related to the ANA 
Depot Project, SIGAR is not making any recommendations.

unsupported costs: not supported with 
adequate documentation or that did not 
have the required prior approval 
 
ineligible costs: prohibited by agreement, 
applicable laws, or regulations

Source: SIGAR Audits and Inspections Directorate. 

COMPleteD FINANCIAl AUDIts 
•	 Financial Audit 15-81-FA: Department 
of the Army’s Afghan national Army 
Depot Project: Audit of Costs Incurred 
by Raytheon Company
•	 Financial Audit 15-84-FA: Afghanistan’s 
electoral Reform and Civic Advocacy 
Program: Audit of Costs Incurred by 
Democracy International Inc.
•	 Financial Audit 15-87-FA: USAID’s 
Afghan Civilian Assistance Program II: 
Audit of Costs Incurred by International 
Relief and Development Inc.
•	 Financial Audit 15-88-FA: USAID’s Land 
Reform in Afghanistan Program: Audit of 
Costs Incurred by tetra tech ARD
•	 Financial Audit 15-89-FA: USAID’s 
Sub-national Governance Structures 
Program in Regional Commands east 
and South: Audit of Costs Incurred 
by the Consortium for elections and 
Political Process Strengthening
•	 Financial Audit 16-4-FA: Department 
of State’s Promotion and Protection of 
Afghan Women’s Rights in Afghanistan 
Program: Audit of Costs Incurred by 
Women for Afghan Women
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Financial Audit 15-84-FA: Afghanistan’s Electoral  
Reform and Civic Advocacy Program
Audit of Costs incurred by democracy international inc.
On July 13, 2009, USAID awarded a $5 million, 140-day cooperative agree-
ment to Democracy International Inc. (Democracy International) to fund 
the International Election Observation Mission for the 2009 presidential 
and provincial council elections in Afghanistan. The program was intended 
to conduct election observations and research to strengthen democratic 
election processes. After 28 modifications, the total cost of the coopera-
tive agreement was increased to $38.7 million, the period of performance 
was extended to December 31, 2015, and the program was renamed the 
Afghanistan Electoral Reform and Civic Advocacy Program (AERCA). 
SIGAR’s financial audit, performed by Crowe Horwath, reviewed $6,179,567 
in expenditures charged to the cooperative agreement from January 1, 2013, 
through June 30, 2014.

Crowe Horwath identified two material weaknesses in Democracy 
International’s internal controls and one instance of noncompliance with 
regulations. Specifically, Crowe Horwath found Democracy International 
did not have a process in place to monitor subrecipient expenditures 
under its USAID awards. Such a process would determine if Democracy 
International’s subrecipients were required to have financial audits of their 
USAID-funded expenditures. Additionally, Democracy International did 
not include certain contract provisions within its procurement contracts 
as required by federal regulations. Although Democracy International has 
since revised its standard contract templates to prevent omissions in future 
contracts, Crowe Horwath recommended that Democracy International 
obtain written certification on prior awards from each vendor regarding 
their compliance with the omitted regulatory provisions.

Crowe Horwath did not identify any questioned costs associated with the 
internal-control weaknesses and instance of noncompliance. Questioned 
costs consist of unsupported costs and ineligible costs.

Crowe Horwath identified two prior audit findings that pertained to 
Democracy International’s implementation of AERCA, and were material 
to the Special Purpose Financial Statement. The first finding concerned the 
retention of procurement documentation. Democracy International imple-
mented corrective action, and Crowe Horwath did not identify any further 
concerns about documentation in its audit. The second prior audit finding 
noted that Democracy International did not include various provisions 
required by federal regulations and USAID policies within its subcontracts. 
As noted above, Crowe Horwath had a similar finding in its audit, but 
Democracy International has since revised its standard contract templates 
to prevent omissions in future contracts.

Crowe Horwath issued an unmodified opinion on Democracy 
International’s Special Purpose Financial Statement, noting that it presents 

A contract to fund the International 
Election Observation Mission for the 2009 
presidential and provincial council elections 
in Afghanistan was the subject of a recent 
SIGAR financial audit. (U.S. Embassy 
Kabul photo)
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fairly, in all material respects, revenues received, costs incurred, and the 
balance for the indicated period audited.

Based on the results of the audit, SIGAR recommends that the respon-
sible agreement officer at USAID:
1. Advise Democracy International to address the report’s two internal-

control findings.
2. Advise Democracy International to address the report’s one 

noncompliance finding.

Financial Audit 15-87-FA: uSAID’s Afghan  
Civilian Assistance Program II
Audit of Costs incurred by international Relief and development inc.
On September 27, 2011, USAID issued a three-year, $76.8 million coopera-
tive agreement to International Relief and Development Inc. (IRD) to fund 
the Afghan Civilian Assistance Program (ACAP) II. The agreement consisted 
of $64 million in government obligations and $12.8 million in cost-share 
obligations from IRD. The program’s objective was to provide support to 
Afghan families and communities suffering from military operations against 
the Taliban or from insurgent attacks. After 11 modifications, the period 
of performance was extended through May 15, 2015. SIGAR’s financial 
audit, performed by Crowe Horwath, reviewed $52,440,664 in expenditures 
charged to the agreement from September 27, 2011, through May 15, 2015. 

Crowe Horwath identified two material weaknesses in IRD’s internal 
controls, and one instance of noncompliance with the terms and condi-
tions of the cooperative agreement. Specifically, Crowe Horwath found 
that IRD did not comply with USAID’s requirement to monitor subrecipient 
expenditures. IRD should have had a process in place to determine if its 
subrecipients were required to have financial audits of their USAID-funded 
expenditures. Additionally, Crowe Horwath identified that IRD overvalued 
donated supplies to meet cost-share requirements within the agree-
ment. Per IRD, its in-kind donations was valued at $20,608,697; however, 
Crowe Horwath recalculated the actual value of the donated supplies at 
$14,211,358. The adjusted value of IRD’s donations still met the $12.8 million 
cost-share requirement of the agreement. To address this finding, IRD plans 
to issue new cost-share guidelines. Finally, IRD did not comply with federal 
regulations requiring that property and equipment records accurately reflect 
the assignment of title, source of the items, and ultimately their disposition.

Crowe Horwath did not identify any questioned costs associated with the 
internal-control weaknesses and instance of noncompliance. Questioned 
costs consist of unsupported costs and ineligible costs. Because IRD met 
its cost-share requirement as described above, the overvaluation of in-kind 
donations did not result in questioned costs. 

Crowe Horwath obtained and reviewed prior audits, reviews, and evalu-
ations pertinent to IRD’s financial performance under the cooperative 

A recent widow can now offset lost income 
with the help of a cow provided by ACAP II, 
a program whose implementation by IRD 
was the subject of a recent SIGAR financial 
audit. (USAID photo)
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agreement. Per communications with IRD and USAID, there were three 
Office of Management and Budget Circular A-133 reports and one report 
issued by USAID that included ACAP II within their scopes. Crowe Horwath 
did not identify any findings pertinent to the ACAP II program during its 
review of the A-133 audit reports. USAID’s previous report contained a find-
ing related to cost-sharing requirements; however, Crowe Horwath was not 
required to conduct follow-up procedures because the report made no rec-
ommendations for corrective action to IRD.

Crowe Horwath issued an unmodified opinion on IRD’s Special Purpose 
Financial Statement, noting that it presents fairly, in all material respects, 
revenues received, costs incurred, and the balance for the period audited.

Based on the results of the audit, SIGAR recommends that the respon-
sible agreement officer at USAID:
1. Advise IRD to address the report’s two internal-control findings.
2. Advise IRD to address the report’s one noncompliance finding.

Financial Audit 15-88-FA: uSAID’s Land Reform 
in Afghanistan Program
Audit of Costs incurred by tetra tech ARd
On January 30, 2011, USAID awarded a $4 million, 18-month contract, 
inclusive of one option period, to Tetra Tech ARD to support the Land 
Reform in Afghanistan (LARA) program. The purpose of the LARA program 
was to develop a set of policies and laws that would establish a frame-
work for Afghanistan’s land market to support investment and productive 
growth. The program was intended to provide technical assistance to the 
Afghan Land Authority and develop Afghan capacity to design, manage, 
and implement land-reform policies. After 12 modifications, the total cost 
of the contract increased to $41.8 million, and the period of performance 
was extended to November 2, 2014. SIGAR’s financial audit, performed by 
Davis, reviewed $38,424,091 in expenditures charged to the contract from 
January 30, 2011, through November 2, 2014. 

Davis did not identify any material weaknesses or significant deficiencies 
in Tetra Tech ARD’s internal controls, or instances of noncompliance with 
the terms and conditions of the LARA program contract. As a result, Davis 
did not identify any questioned costs, which would have included unsup-
ported costs or ineligible costs.

Davis requested copies of all prior audit reports that could have a mate-
rial effect on the Tetra Tech ARD’s Special Purpose Financial Statement. 
Davis determined that a compliance review was performed by Ernst and 
Young in July 2012. The report issued identified three findings related to 
mandatory clauses not being included in subcontracts or subagreements, 
and one finding related to lost or missing assets not being reported to 
USAID. Davis reviewed Tetra Tech ARD’s response to the report and deter-
mined that the contractor’s corrective action was adequate.
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Davis issued an unmodified opinion on Tetra Tech ARD’s Special Purpose 
Financial Statement, noting that it presents fairly, in all material respects, 
revenues received, costs incurred, and reimbursed for the period audited. 

Davis did not report any findings related to the LARA program. 
Therefore, SIGAR is not making any recommendations.

Financial Audit 15-89-FA: uSAID’s Sub-National Governance 
Structures Program in Regional Commands East and South
Audit of Costs incurred by the Consortium for Elections and Political Process strengthening
On June 3, 2008, USAID signed an 18-month cooperative agreement for 
$5.0 million with the Consortium for Elections and Political Process 
Strengthening (CEPPS) to support the Sub-national Governance Structures 
(SNG) program in Regional Commands East and South. The primary objec-
tive of the SNG program was to bridge the gap between governors and 
citizens by developing provincial governments’ capacity to understand 
and address constituent needs. SNG’s required activities included holding 
town hall meetings, distributing information about the governors’ policies, 
and supporting oversight of provincial development projects and budgets. 
After 14 modifications, program funding increased to $20.8 million, and the 
period of performance was extended through September 30, 2013. SIGAR’s 
financial audit, performed by Davis, reviewed $18,832,886 in expenditures 
charged to the agreement from June 3, 2008, through September 30, 2013.

Davis identified two material weaknesses and three significant defi-
ciencies in CEPPS’ internal controls, and three instances of material 
noncompliance with the terms and conditions of the cooperative agree-
ment. Specifically, Davis found that CEPPS was unable to provide adequate 
support for a competitive procurement process for rental-vehicle transac-
tions. Davis also found several transactions in which CEPPS requested 
reimbursement for vehicles that were purchased in cash under employees’ 
names, but whose titles were never transferred to CEPPS. SIGAR is looking 
into this matter for a potential investigation. In addition, Davis found trans-
actions that were not supported with a proof of payment or other sufficient 
documentation to prove the reasonableness of costs.

As a result of these internal-control deficiencies and instances of non-
compliance, Davis identified $75,740 in total questioned costs, consisting of 
$75,740 in unsupported costs. Davis did not identify any ineligible costs. 

Davis did not identify any prior audits, reviews, or evaluations that per-
tained to CEPPS’s activities under the SNG program. CEPPS and USAID 
also indicated that there were no prior audit reports issued on the program.

Davis issued an unmodified opinion on CEPPS’s Special Purpose 
Financial Statement, noting that it presents fairly, in all material respects, 
revenues received, costs incurred, and the balance for the period audited.

Based on the results of the audit, SIGAR recommends that the respon-
sible agreement officer at USAID:
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1. Determine the allowability of and recover, as appropriate, $75,740 in 
total questioned costs identified in the report.

2. Advise CEPPS to address the report’s five internal-control findings.
3. Advise CEPPS to address the report’s three noncompliance findings.

Financial Audit 16-4-FA: Department of State’s Promotion and 
Protection of Afghan Women’s Rights in Afghanistan Program
Audit of Costs incurred by Women for Afghan Women
On March 3, 2011, INL awarded a three-year, $5.7 million grant to Women 
for Afghan Women (WAW) to support the Promotion and Protection of 
Afghan Women’s Rights in Afghanistan program. The program was intended 
to improve awareness of individual and human rights, conduct outreach 
campaigns, and prevent and reduce violence against women and girls. After 
two modifications, program funding increased to more than $6.8 million, 
and the period of performance was extended to June 3, 2014. SIGAR’s finan-
cial audit, performed by Davis, reviewed $6,803,484 in expenditures charged 
to the grant from March 5, 2011, through June 3, 2014.

Davis identified one material weakness and one significant deficiency in 
WAW’s internal controls, one instance of noncompliance, and two instances 
of material noncompliance with the terms and conditions of the grant. 
Specifically, Davis found that WAW did not properly calculate the currency 
exchange rate, which resulted in WAW overbilling the U.S. government by 
$204,844. Additionally, Davis found that WAW charged the U.S. government 
$126,219 for New York-based positions, but was unable to provide adequate 
supporting documentation for these costs. WAW also charged the govern-
ment for ineligible costs such as its executive director’s tax penalties and 
materials purchased from Iran. Based on Davis’s review of the supporting 
documentation, WAW charged the government for its executive director’s 
Afghan income taxes, including fines for tax penalties. In addition, WAW pur-
chased some Iranian materials, including gas cylinders, carpet, plastic chairs, 
and cable line; however, the purchase of materials from Iran is not allowable 
under U.S. government awards. In addition, Davis found that WAW did not 
competitively procure or provide adequate support justifying the use of sole-
source-rented office space at a cost of $717,933 to the government.

As a result of these internal-control deficiencies and instances of non-
compliance, Davis identified $1,083,283 in total questioned costs, consisting 
of $844,152 in unsupported costs and $239,131 in ineligible costs.

Davis did not identify any prior audits, reviews, or evaluations that per-
tained to WAW’s activities under the Promotion and Protection of Afghan 
Women’s Rights in Afghanistan program. WAW and State also indicated that 
there were no prior audit findings that could have a material effect on the 
Special Purpose Financial Statement.

Davis issued a modified opinion on the Special Purpose Financial 
Statement due to unreasonable and unsupported program costs, such as the 
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improper currency exchange rate used, a lack of competitive procurement 
bids, and insufficient supporting documentation for administrative costs.

Based on the results of the audit, SIGAR recommends that the respon-
sible grant officer at State:
1. Determine the allowability of and recover, as appropriate, $1,083,283 

in total questioned costs identified in the report.
2. Advise WAW to address the report’s two internal-control findings.
3. Advise WAW to address the report’s three noncompliance findings.

insPECtiOns

Inspection Report Published
This quarter SIGAR published one inspection report. The report found that 
while a power grid project was completed within budget and met contract 
performance standards, the power grid was not tested and deemed oper-
able until over 18 months after its completion. 

Inspection 15-78-IP: Power Grid Project at the  
Counter Narcotics Strip Mall in Kabul 
Construction Met Contract Requirements but Electrical system Was not deemed 
Operable until More than 18 Months After Project Completion
In September 2011, State awarded a $1.3 million firm-fixed-price design/
build contract to BSCEC JV MSCC (BSCEC), an Afghan firm, to connect 
eight law-enforcement compounds in Kabul, Afghanistan, to the local 
commercial power grid. The eight compounds—one for the U.S. Drug 
Enforcement Administration and seven for Afghan government entities—
are co-located at a site referred to as the Counter Narcotics Strip Mall (Strip 
Mall). The site, which is on the northern outskirts of Kabul, provides a 
secure location for agencies working on interdiction of drug trafficking and 
detention of suspects. 

Each compound at the Strip Mall is powered by diesel-fuel generators. 
Under a contract awarded by USACE in 2007, a commercial power line was 
installed between the Kabul North Electric Substation and the Strip Mall in 
anticipation of a future project to install an electrical system inside the Strip 
Mall. The 2011 BSCEC project—funded by State’s Bureau of International 
Narcotics and Law Enforcement Affairs (INL)—called for construction of 
three components that, taken together, would provide commercial power to 
the eight law enforcement compounds.

The contract was completed within the firm-fixed-price amount with 
only a $5,381 deduction under the final modification to account for actual 
Defense Base Act insurance costs paid by the contractor. The objectives 
of this inspection were to determine whether: (1) work was completed 
in accordance with contract requirements and applicable construction 

COMPleteD INsPeCtION
•	 Inspection 15-78-IP: Power Grid at 
the Counter narcotics Strip Mall in 
Kabul: Construction Met Contract 
Requirements but electrical System 
Was not Deemed Operable Until 
More than 18 Months After Project 
Completion 
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standards, and (2) the compounds have access to commercial power, 
as intended.

A January 2015 SIGAR site visit found that BSCEC’s construction con-
formed to contract requirements. Although SIGAR found that the project’s 
construction fulfilled requirements, SIGAR could not determine whether 
the electrical system was operational during its site visits because no com-
mercial power was available to the system at those times. However, INL 
officials stated that the system was tested on January 14, 2015, and all elec-
trical components functioned properly. 

Although the contracting officer’s representative determined that the 
contract was substantially complete and INL accepted the power-grid proj-
ect from the contractor in June 2013, the electrical system powering the 
compounds was not tested and deemed operable until January 2015. During 
that delay, BSCEC’s one-year warranty period expired without any testing 
to determine if the electrical system was operable. 

INL officials attributed this delay to protracted discussions and negotia-
tions with the Afghan power authority regarding (1) a hookup fee to bring 
commercial power to the new electrical system, and (2) actions needed 
to repair the existing USACE-built power lines, which run from the Kabul 
North Electrical Substation to the new system built within the Strip Mall. 
INL officials explained that Afghan government authorities still need to put 
in place billing arrangements with the Afghan power authority to pay for 
any supplied commercial power. It is expected these arrangements will be 
made prior to the turnover of these compounds to the Afghan government, 
which is expected to occur by December 2015.

In addition, SIGAR found that a protracted payment dispute with INL 
led BSCEC to delay its final invoice until just prior to the expiration of the 
funds appropriated for the project. INL officials are seeking current-year 
funds to pay the contractor’s final invoice and acknowledge that a minor 
Prompt Payment Act penalty will be due to the contractor.

New Inspections Announced This Quarter
This quarter, SIGAR has initiated five new inspections. Each inspection will 
assess whether (1) construction has been or is being completed in accor-
dance with contract requirements and applicable construction standards, 
and (2) the parts of the facility, if any, that are occupied are being used as 
intended and properly maintained. These inspections will assess: 
•	 Construction of the ANA’s Ground Forces Command, Garrison Support 

Unit, and Army Support Command
•	 Afghan 3rd Air Squadron Special Mission Wing Facilities in Kandahar
•	 Women’s dormitories at Balkh University
•	 Salang Hospital in Parwan Province
•	 Baghlan Prison

A SIGAR inspection of a power-grid project, 
including these overhead power lines, at 
the Counter Narcotics Strip Mall found that 
although the State Department accepted 
the project from the contractor, the electrical 
system powering the compounds was not 
tested and deemed operable until more 
than 18 months later. (SIGAR photo)

NeW INsPeCtIONs
•	Construction for the AnA’s Ground 
Forces Command, Garrison Support 
Unit, and Army Support Command
•	Afghan 3rd Air Squadron Special 
Mission Wing Facilities in Kandahar
•	Women’s dormitories at 
Balkh University
•	Salang hospital in Parwan Province
•	Baghlan Prison
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Status of SIGAR Recommendations
The Inspector General Act of 1978, as amended, requires SIGAR to report 
on the status of its recommendations. This quarter, SIGAR closed 28 recom-
mendations contained in 12 audit and inspection reports. Five of the reports 
contained recommendations that resulted in the recovery of $5,561,021 in 
ineligible or unsupported contract costs paid by the U.S. government. 

From 2009 through September 2015, SIGAR published 197 audits, alert 
letters, and inspection reports and made 609 recommendations to recover 
funds, improve agency oversight, and increase program effectiveness. 
SIGAR has closed over 81% of these recommendations. Closing a recom-
mendation generally indicates SIGAR’s assessment that the audited agency 
has either implemented the recommendation or otherwise appropriately 
addressed the issue. In some cases, a closed recommendation will be the 
subject of follow-up audit work.

The Inspector General Act of 1978, as amended, also requires SIGAR to 
report on any significant recommendations from prior reports on which cor-
rective action has not been completed. In this quarter, SIGAR continued to 
monitor agency actions on recommendations in 39 audit and five inspection 
reports. In this quarter, there were no recommendations over 12 months old 
where the agency had yet to produce a corrective-action plan that SIGAR 
believes would resolve the identified problem or otherwise respond to the 
recommendations. However, there are 11 audit reports over 12 months 
old where SIGAR is waiting for the respective agencies to complete their 
agreed-upon corrective actions. 

sPECiAL PROjECts
SIGAR’s Office of Special Projects was created to examine emerging 
issues and deliver prompt, actionable reports to federal agencies and the 
Congress. The team conducts a variety of assessments, producing reports 
on all facets of Afghanistan reconstruction. The directorate is made up of 
auditors, analysts, investigators, lawyers, subject-matter experts, and other 
specialists who can quickly and jointly apply their expertise to emerging 
problems and questions. 

This quarter, SIGAR’s Office of Special Projects published its review of 
TFBSO’s Downstream Gas Utilization project. The office also wrote to U.S. 
military commanders to request information about the necessity for, and 
potential wastefulness of, several recent procurements made on behalf of 
the ANDSF. 

Additionally, the Office of Special Projects wrote two letters to USAID 
which reviewed operations at the Tarakhil Power Plant and stressed 
the importance of maintaining accurate geospatial information for 
USAID-supported health facilities. As part of its ongoing review of USAID-
supported health facilities in provinces throughout Afghanistan, SIGAR also 

COMPleteD sPeCIAl PrOJeCts
•	Review 15-80-SP: tarakhil Power Plant
•	Alert Letter 15-82-SP: PCh Facilities 
Coordinates Response
•	 Inquiry Letter 15-85-SP: AnDSF 
Procurements
•	Alert Letter 16-1-SP: USAID-Supported 
health Facilities in herat
•	Review 16-2-SP: tFBSO CnG Filling 
Station 
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wrote to USAID to provide the results of recent site inspections conducted 
by SIGAR to verify the accuracy of USAID locational data and operating 
conditions at 23 USAID-funded public-health facilities in Herat.

Review 15-80-SP: tarakhil Power Plant
SIGAR wrote to USAID on August 7, 2015, to respond to the agency’s 
June 26, 2015, memorandum which addressed a prior SIGAR’s special proj-
ect (see SIGAR 15-65-SP). 

Based on information provided in USAID’s June 26 response, SIGAR 
found that the $335 million Tarakhil Power Plant, an apparently “vital com-
ponent” of the electrical grid serving Kabul, remains severely underutilized. 
In particular, data provided by USAID and by Da Afghanistan Breshna 
Sherkat (DABS) show that the Tarakhil Power Plant continues to operate at 
only a fraction of its power production capacity. 

In fact, SIGAR analysis determined that power production has actu-
ally declined over time. In addition to running far below its full capacity, 
the plant contributes a relatively small amount of electricity to the power 
grid serving Kabul. In its letter, SIGAR also pointed out that there is strong 
evidence that the Tarakhil Power Plant was originally intended to provide 
electrical power to Kabul on a continuous basis, and not as a “means of pro-
viding insurance against disruption of power supplies from Central Asia and 
as a backup during peak demand,” as USAID explained.

Furthermore, according to the USAID Office of the Inspector General, 
the use of the Tarakhil Power Plant on only an intermittent basis caused 
damage to the plant. This underutilization of the plant has apparently 
already resulted in the premature failure of equipment, which was expected 
to raise already high operation and maintenance costs, and could result in 
“catastrophic failure.”

While USAID agreed to, and has taken, some actions in response to the 
concerns raised by USAID OIG, those actions have not yet resulted in the 
increased use of the Tarakhil Power Plant. Affordable and reliable electric-
ity is critical to the economic growth and stability of Afghanistan. However, 
the construction of a $335 million diesel-fueled power plant outside of Kabul 
does not seem to have contributed significantly to this important goal since 
it was handed over to the Afghan government more than five years ago. 

Alert Letter 15-82-SP: PCH Facilities Coordinates Response
On August 18, 2015, SIGAR wrote to USAID, addressing USAID’s response 
to a prior SIGAR special project (see SIGAR 15-67-SP). In its response, 
USAID sent SIGAR an updated list of 586 PCH-supported health facili-
ties, which is 55 fewer facilities than in the original list of 641 that SIGAR 
originally analyzed. 

After analyzing the updated list, SIGAR found new irregularities that 
led the agency to believe that the updated list may contain errors. For 

SIGAR’s office of Special Projects continues 
to review the use of the $335 million Tarakhil 
Power Plant. Seen here, a control panel at 
the plant. (USAID photo)
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example, SIGAR found that 60 facilities did not have geospatial data in 
either list and that the updated list does not provide any new coordinates 
for 115 of the facility locations which SIGAR expressed concern about in its 
June 2015 letter.

 Moreover, the updated list provided new coordinates for 513 facilities; 
however, SIGAR analysis showed that these new locations were an average 
of 55 kilometers away from the original coordinates, with some locations 
hundreds of kilometers away. Of particular concern, in five provinces, 
USAID provided new location data for every PCH-supported health facility. 
These observations led SIGAR to believe that either the original USAID data 
or the new data was terribly inaccurate.

After SIGAR convened meetings with USAID officials in Washington, DC, 
and in Afghanistan, the USAID team committed to address these errors and 
provide SIGAR with updated data. USAID’s action to address these errors 
demonstrated a commitment to maintaining accurate and reliable informa-
tion for the location of these health facilities.

However, SIGAR remains puzzled by conflicting statements from vari-
ous USAID officials regarding the importance of geospatial data and the 
usefulness of that data in providing effective program oversight. SIGAR is 
also concerned by some statements attributed to an unidentified USAID 
spokesman regarding the USAID-provided data SIGAR used to complete the 
analysis contained in its original inquiry. According to a July 2015 article, 
the USAID spokesman stated, “I believe that SIGAR’s initial request for the 
data was informal in nature. SIGAR did not express concerns about the data 
with us prior to this inquiry letter.” 

This is a gross mischaracterization of SIGAR’s request. The coordinates 
SIGAR initially analyzed were requested as part of a formal and ongoing 
criminal investigation. At no time prior to the release of SIGAR’s original 
inquiry letter—which identified concerns with nearly 80% of all PCH-
supported health facilities—did USAID alert SIGAR investigators to the 
existence of a more reliable data set.

Although the PCH program ended June 30, 2015, USAID has stated that 
it will continue to support health-facility operations through a World Bank-
managed program. SIGAR encourages USAID to obtain accurate geospatial 
locations for the health facilities it will support through the World Bank 
mechanism as soon as possible, ideally before USAID begins using this 
mechanism. SIGAR will continue to monitor USAID’s support to health 
facilities in Afghanistan.

Inquiry Letter 15-85-SP: ANDSF Procurements
On September 11, 2015, SIGAR wrote to U.S. military commanders to request 
information about the need for several recent procurements made on behalf 
of the ANDSF. These included multipurpose and tactical vehicles, M16 
rifles, and ammunition whose contract value totaled more than $630 million. 
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SIGAR is concerned that U.S. taxpayer funds may be purchasing equipment 
and vehicles in quantities that exceed the needs of the ANDSF. SIGAR also 
expressed concern that such large acquisitions could prompt the premature 
disposal of equipment and vehicles that have already been issued to the 
ANDSF and that have significant service life remaining. DOD has responded 
to this inquiry letter, and SIGAR is currently processing that response.

Alert Letter 16-1-SP: uSAID-Supported Health  
Facilities in Herat
SIGAR wrote to USAID on October 20, 2015, to provide the results of recent 
site inspections conducted by SIGAR to verify the accuracy of USAID 
locational data and operating conditions at 23 USAID-funded public-health 
facilities in Herat. Forty additional sites were deemed inaccessible due 
to security conditions. The site inspections are part of SIGAR’s ongoing 
examination of the USAID- and Afghan government-maintained geospatial 
location information for health facilities, the accuracy of which is essential 
for effective oversight. 

At each of the 23 site visits in Herat, SIGAR took a minimum of 25 time, 
date, and location-stamped photographs; completed an overall assessment of 
the facility; recorded, among other information, the geospatial coordinates 
of the facility, whether the facility appeared to be open and operational, and 
whether the facility had reliable access to electricity and water and an on-
site pharmacy; and conducted interviews with a facility staff member and a 
member of the community intended to be served by the health facility.

The 23 site inspections revealed that the geospatial coordinates for seven 
of the 23 facilities were more than five kilometers away from the coordinates 
provided by USAID and the Afghan government. All 23 health facilities were 
open and operational, and of the 23 community members interviewed, 18 
perceived the facilities to be in good working order. The site inspections 
noted issues including inadequate or sporadic access to electricity, water, 
or needed pharmaceuticals at several locations, which raises concerns that 
USAID is paying for services that the implementing partner is not providing.

Also of concern is that the documentation provided by USAID to iden-
tify the location and existence of the remaining clinics (inaccessible due to 
security conditions) in Herat was generally quite poor. None of the photo-
graphs were embedded with geospatial coordinates, and there were no site 
visit or other monitoring reports included for any of the facilities.

Review 16-2-SP: tFBSo CNG Filling Station
On October 22, 2015, SIGAR provided its report on TFBSO’s Downstream 
Gas Utilization Project to DOD. According to a TFBSO study, the Task 
Force spent nearly $43 million to construct a compressed-natural-gas 
(CNG) automobile filling station in the city of Sheberghan, Afghanistan. The 
main purpose of the project was to demonstrate the commercial viability 

SIGAR’s site inspections of USAID-supported 
health facilities in Herat Province revealed 
some concerns, including open-air kilns used 
for disposing medical waste, raising the risk 
of exposing patients and nearby children to 
contaminated waste. (SIGAR photo)
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of CNG for automobiles in Afghanistan as part of a broader effort to take 
advantage of Afghanistan’s domestic natural gas reserves and reduce the 
country’s reliance on energy imports. 

Although TFBSO achieved its immediate objective of building the CNG 
filling station, it apparently did so at an exorbitant cost to U.S. taxpayers. 
In comparison, SIGAR found that a CNG station in Pakistan costs no more 
than $500,000 to construct. Furthermore, there is no indication that TFBSO 
considered the feasibility of achieving the station’s broader objectives or 
considered any of the potentially considerable obstacles to the project’s 
success before beginning construction. 

One of the most troubling aspects of this project is that, when asked, 
DOD was unable to provide documentation supporting the high cost of 
the project or to answer any other questions concerning the development, 
initiation, or outcome of the overall project. In response to SIGAR’s ini-
tial request for information, an official from the Office of the Secretary of 
Defense stated that due to the fact that TFBSO operations had ceased, the 
Department no longer had the expertise to answer SIGAR’s questions.

However, after receiving this SIGAR special project report, that offi-
cial stated that the Department is “fully prepared” to provide SIGAR with 
access to documents and officials related to SIGAR’s review of TFBSO 
activities. On October 13, 2015, SIGAR again reached out to DOD to speak 
to those officials, but DOD was not able to identify anyone, within the time 
requested, who could answer SIGAR’s questions regarding the lack of a fea-
sibility study for the project or the reported $30 million in overhead. 

Although DOD was unable to clarify or respond to the issues related 
to this TFBSO project, SIGAR’s efforts to obtain necessary documen-
tation—from TFBSO prior to its closure and via subpoena to TFBSO 
contractors—yielded sufficient evidence to issue this special project report. 
For future projects related to TFBSO activities, SIGAR will continue to 
reach out to DOD in hopes of identifying someone at the Department 
who is able to discuss the activities and expenditures of the Task Force 
and provide requested documentation in accordance with SIGAR’s 
statutory authorities.

LEssOns LEARnEd
SIGAR created the Lessons Learned Program (LLP) to conduct a com-
prehensive analysis of the reconstruction effort in Afghanistan from 2001 
onwards to identify best practices and lessons to help address systemic 
issues facing U.S. reconstruction efforts there. The LLP has four ongoing 
projects which are examining interagency coordination on strategy and 
planning, U.S. coordination with external partners in administering aid to 
Afghanistan, the efficacy of counternarcotics interventions and U.S. percep-
tions of and responses to corruption in Afghanistan. A Lessons Learned 

tFBSo’s Downstream Gas utilization 
project, which constructed this compressed-
natural-gas filling station, was the subject of 
a SIGAR special project review this quarter. 
(Central Asia Development Group photo)
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project announced this quarter will review how U.S. efforts contributed to 
private-sector development and economic grown in Afghanistan.

New Lessons Learned Project
This quarter the LLP announced a project that will review the impact of U.S. 
efforts on private-sector development and economic growth in Afghanistan. 

Private Sector Development and Economic Growth
In 2001, after the disruptions caused by two decades of war, conflict, and 
repressive regimes in Afghanistan, the United States and its allies recog-
nized the importance of building a strong Afghan economy. In addition 
to providing human security and livelihoods for the Afghan people and 
generating revenue for the government, one of the main justifications for 
economic growth was the deeply ingrained assumption that economic 
growth would lead to stability and support for both the state and the inter-
national forces. In most surveys conducted since 2001, Afghans have put 
broad-based economic growth and job creation second only to physical 
security as a priority.

Considering the starting point in 2001, Afghanistan’s economy has made 
significant progress, experiencing 10 years of nearly double-digit growth 
in GDP and notable success in sectors such as telecommunications. Yet 
Afghanistan’s economic growth has not met expectations, even before 
growth declined to 3.7% in 2013 and then further to 2% the following year. 
Growth has been driven largely by nonsustainable, donor-fueled consump-
tion based on spending in sectors such as construction and services. Job 
creation has not nearly kept up with the number of new workers entering 
the workforce each year, let alone met the heightened expectations created 
after 2001. 

A key question, then, is to what extent the characteristics of the 
present-day Afghan economy are the result of the level and type of donor-
supported policies and programs, and to what extent are they simply the 
consequences of conditions and dynamics (e.g., insecurity and uncertainty) 
beyond the influence of any reconstruction effort. For a variety of reasons, 
there has been very limited systematic and comprehensive assessment of 
this question. Many of the metrics used by agencies for determining the suc-
cess of their programs are narrowly focused on activities and outputs (e.g., 
people trained, months of employment provided) and outcomes are often 
measured within the limited timeframes of projects, ignoring long-term 
impact such as economic growth or poverty reduction. Also, in part due to 
the pressure to implement projects quickly, rigorous monitoring and evalua-
tion was not always built in from the start.

To address this issue, this project will examine: (1) the extent to which 
there was a comprehensive and consistent U.S. strategy for private-sector 
development and economic growth, and how it evolved over time in 

NeW lessONs leArNeD PrOJeCt
•	 Private Sector Development and 
economic Growth
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response to changes in the political and security situation; (2) the extent to 
which individual programs and projects fit with the overall stated strategy 
and goals; (3) the extent to which strategy, policies, programs, and projects 
were a good fit with the environment; (4) the level of programming coher-
ence among U.S. agencies and other sectors and donors (e.g., World Bank, 
UK Department of International Development, UN agencies); and (5) the 
extent that U.S. government reconstruction efforts led to planned outcomes 
such as new or higher value economic activity, especially in the areas of job 
creation, trade, investment, and development of value chains.

invEstigAtiOns
During the reporting period, SIGAR investigations achieved signifi-
cant results once again. Cost savings to the U.S. government amount to 
approximately $123.7 million; fines, forfeitures, and restitutions total over 
$26.7 million. Additionally, there were two arrests, five criminal charges, 
seven convictions, and nine sentencings. SIGAR initiated 18 new investiga-
tions and closed 22, bringing the total number of ongoing investigations to 
306, see Figure 2.1. 

The accomplishments of the quarter bring the cumulative total in crimi-
nal fines, restitutions, forfeitures, civil settlement recoveries, and U.S. 
government cost savings from SIGAR’s ongoing investigations to over 
$944.5 million. Investigative outcomes include 103 arrests, 136 criminal 
charges, 100 convictions, and 78 sentencings.

Investigation Results in $116 Million  
Savings to the U.S. Government
A SIGAR investigation confirmed allegations that Mitas Energy Afghanistan 
(Mitas) submitted a fraudulent bid package to USACE. Mitas was sub-
sequently disqualified from the bid process, resulting in a savings of 
$116,272,883 to the U.S. government. 

In April 2015, SIGAR received information that Mitas had submit-
ted a bid to USACE on the Northern Electrical Power System Phase IV 
(NEPS IV) Project in Afghanistan, which had a projected cost range of 
$100 to $250 million. The allegations included information that the presi-
dent of Mitas, Abdul Majeed Fana, had previously been debarred by the U.S. 
government when Fana was president of another company. 

Through coordination between SIGAR and Afghan officials, various find-
ings revealed that the bid package submitted by Mitas appeared to contain 
fraudulent affidavits and fraudulent letters of attestation provided by Fana 
and other Mitas officials. USACE unknowingly accepted the fraudulent 
documents as valid and deemed Mitas to be a qualified vendor. SIGAR con-
tacted officials at USACE who advised that Mitas was one of the companies 
found to be responsible and eligible to be selected for the NEPS IV contract. 

Total: 306

Other/
Miscellaneous
70Procurement

and Contract
Fraud
116

Public
Corruption
66

Money
Laundering

24
Theft
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Source: SIGAR Investigations Directorate, 10/8/2015. 

SIGAR INVESTIGATIONS: NUMBER OF OPEN 
INVESTIGATIONS, AS OF SEPTEMBER 30, 2015

FIGURE 2.1
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SIGAR worked closely with USACE officials and provided USACE with a 
detailed report of findings. Subsequently, USACE determined that Mitas was 
nonresponsible and disqualified Mitas from the bidding process. The can-
cellation of the Mitas bid, which totaled $116,272,883, marks a significant 
savings to the U.S. government. 

In addition, SIGAR obtained information indicating that officials at Mitas 
paid large bribes to officials of the Afghanistan Investment Support Agency 
(AISA), including the director of licensing at AISA. AISA is an organization 
that plays a key role in the screening of individuals and businesses and 
in the issuing of business licenses to individuals and entities conducting 
business in Afghanistan. In exchange, the director of licensing provided 
fraudulent AISA documents to Mitas, which were then submitted to USACE 
as part of the fraudulent bid package. The director of licensing is one of 
the most powerful and influential positions at AISA. SIGAR had previously 
received information from various sources that the director of licensing was 
heavily involved in bribery and corruption. 

Because of the high level of corruption and the sensitivity of the mat-
ter, SIGAR referred its investigative findings directly to special advisors 
to President Ghani at the presidential palace. The palace then referred 
the matter to the Afghan Attorney General’s Office, which resulted in the 
termination of the director of licensing’s employment at AISA. This mat-
ter continues to be jointly investigated by SIGAR and the Afghan Attorney 
General’s Office.

Former U.S. Air Force Captain Sentenced
On August 21, 2015, in the Northern District of Iowa, Central Division, 
Adam Pudenz, a former U.S. Air Force officer, was found guilty of making 
a materially false statement and of violating the restriction on post-employ-
ment communications and appearances. Pudenz was sentenced to serve 
two concurrent terms of three years’ supervised probation. As part of his 
plea agreement, Pudenz forfeited items purchased with the proceeds of 
the crime valued at approximately $150,000, including his home in Carroll, 
Iowa, and several Afghan rugs.

In 2010, Pudenz, then a U.S. Air Force Captain, was stationed at Camp 
Eggers in Afghanistan, where he oversaw multimillion-dollar U.S. govern-
ment contracts for the provision of clothing and footwear to the ANDSF. 

In December 2010, prior to departing Afghanistan, Pudenz negotiated 
for future employment with an Afghan company that held several of the 
U.S. government contracts administered by Pudenz, a fact Pudenz later 
denied in an interview with law enforcement agents. Prior to his discharge 
from the military in January 2011, Pudenz received from his command 
a legal opinion prohibiting his employment with the same Afghan com-
pany. Pudenz disregarded the legal advice and, in March 2011, returned to 
Afghanistan to begin working for the Afghan company.
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SIGAR hOtLIne OUtReACh

In February 2014, the SIGAR Hotline launched an outreach 
effort using the Facebook social-media platform. The out-
reach program has succeeded in publicizing the SIGAR 
mission to combat corruption, fraud, waste and abuse 
in the Afghanistan reconstruction effort to hundreds of 
thousands of Afghans. 

Most recently, the Hotline prepared a Pashto 
advertisement page detailing SIGAR’s mission and 
responsibilities. With assistance from SIGAR’s Public 
Affairs team, the advertisement was posted to SIGAR’s 
Facebook page. The post has had a “reach” in excess of 
600,000. Reach is defined as the number of Facebook 
users who have viewed the post. Of these viewers, over 
48,000 have “liked” the post and it was shared (reposted) 
over 270 times. The additional shared postings increased 
the exposure exponentially. Additionally, there were 
over 180 Facebook comments posted by viewers. 

It is important to note that all of these comments 
were positive in nature. Comments posted to previous 
ads were mixed; both negative and positive. SIGAR 
analyzed these previous ad comments and realized 
there was a misunderstanding of the SIGAR role and 
mission in Afghanistan. What SIGAR found was that 
many Facebook followers believed SIGAR was a pri-
vate American corporation. This prompted a change in 
strategy to ad phrasing whereby SIGAR first informs 
the readers about SIGAR and its mission before asking 
them to report fraud, waste, and abuse. This change in 
phrasing, with an improved, clearer explanation of the 
SIGAR organization, has had the outcome of positive 

and supportive comments as demonstrated by the latest 
Pashto ad.

These numbers, detailed in Table 2.2 represent a 
remarkable achievement in exposing SIGAR’s mission 
within Afghanistan’s Pashto-speaking community. The 
results of prior Dari and English-language postings 
showed similarly excellent results and extensive reach. 

Since the Hotline began using Facebook, SIGAR has 
processed in excess of 120 Hotline complaints, due in 
large part to the increased exposure via social media. 

In addition, the Hotline is in the initial planning 
stages of another project intended to increase aware-
ness and exposure of the SIGAR mission along with 
Hotline information. The project will entail distribut-
ing SIGAR informational summaries in Dari, similar 
to the summary in Pashto posted to Facebook, but 
in a hard-copy handbill style. The handbills will be 
distributed in Kabul at high-traffic locations during a 
five-day trial period using hired Afghan nationals. This 
project is a low-risk opportunity with the potential for 
high-value return. 

Also in the planning stages is a project utilizing bill-
boards to inform Afghan citizens of SIGAR’s mission 
and invite them to report instances of corruption, fraud, 
waste, and abuse. Through these programs using Pashto 
and Dari, SIGAR is increasing the scope of awareness 
about the Hotline and is promoting greater vigilance in 
the detection and reporting of waste, fraud, and abuse in 
the Afghanistan reconstruction efforts, which ultimately 
benefits the American taxpayer. 
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TABLE 2.2

FACEBooK HotLINE ADvERtISEMENt RESuLtS

LikEs sHAREs REACH*

Language
Month Posted 
to Facebook Count

Percentage 
increase Count

Percentage 
increase Count

Percentage 
increase

Dari
June 2014 10,485

318%
159

119%
250,000

112%
July 2015 43,831 349 529,920

english
May 2014 4,493

532%
83

2%
136,356

125%
May 2015 28,385 85 306,304

Pashto
May 2014 6,549

644%
143

90%
213,824

222%
September 2015 48,718 272 687,465

Note: * “Reach” is Facebook’s term for the number of people who have seen a post displayed.

Source: SIGAR Investigations Directorate, 10/5/2015.  

this Pashto advertisement was created and posted to Facebook as part of SIGAR’s hotline outreach.
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From March until November 2011, Pudenz lobbied U.S. government 
officials in person and via email on behalf of his Afghan employer. His 
lobbying efforts were tied to the same contracts he had administered as a 
U.S. Air Force officer in 2010. In return, his Afghan employer agreed to pay 
him $500,000 per year, of which $250,000 was paid up front upon Pudenz’s 
arrival in Afghanistan. Pudenz repeatedly and falsely told U.S. govern-
ment contracting officials that he had been given “safe harbor” by military 
lawyers, permitting him to represent his Afghan employer, and on several 
occasions Pudenz gained unlawful entry to U.S. military compounds by 
falsely telling security guards he was still on active duty with the U.S. mili-
tary and that he was still a U.S. contracting official.

SIGAR, the Defense Criminal Investigative Service (DCIS), Air Force 
Office of Special Investigation (AFOSI), the Army Criminal Investigative 
Division (CID), and the Federal Bureau of Investigation (FBI) jointly inves-
tigated this case. 

U.S. Navy Reserve Members Receive Admiral’s  
Mast for Dereliction in Duties
On June 27, 2012, at a culvert along Highway 1 in Ghazni Province, 
Afghanistan, an improvised explosive device (IED) detonated, wounding 
four U.S. Army soldiers. On July 18, 2012, at the same culvert, an IED explo-
sion killed two U.S. Army soldiers and wounded two more. 

Culverts are structures that allow water to flow under a road. They are 
large enough for insurgents to plant IEDs under the highway, necessitat-
ing the installation of culvert-denial systems (CDS) in the form of metal 
bars. In August 2012, an investigation was initiated after the lead engineer 
on the Provincial Reconstruction Team in Ghazni Province reported that 
two Afghan contractors were suspected of having committed fraud on 
separate U.S. government contracts to install the CDSs along Highway 1 in 
Ghazni Province.

The Afghan Mercury Construction Company (AMCC) was awarded one 
of the contracts to install 125 CDSs in January 2011. United States Navy 
Reserve Lieutenant Commander Matthew J. Cook, one of the contracting 
officer representatives (COR) for AMCC, authorized 75% of the $361,689 
payments to AMCC for performance on the contract. Muneeb Brothers 
Construction Company (MBCC), was awarded one of the contracts to 
install 125 CDSs in January 2011. U.S. Navy Reserve Lieutenant Commander 
Michael J. Cernuska was the COR for MBCC. He authorized MBCC to 
receive full payments of $541,360 for performance on the contract.

A subsequent survey of the CDSs on Highway 1 identified a large num-
ber of unprotected culverts in Ghazni Province. As the CORs, Cook and 
Cernuska had a duty to verify that AMCC and MBCC performed the tech-
nical and management requirements of the contract in accordance with 
the contract terms, conditions, and specifications. Cook and Cernuska 

SIGAR investigative analyst Shokoor 
Siddiqi spoke at the October 2015 Afghan 
Arts and Culture Festival in Virginia. 
Siddiqi spoke on SIGAR’s mission, vision, 
and accomplishments; discussed the 
Afghanistan reconstruction effort; and 
requested that Afghans report fraud, 
waste, and abuse involving reconstruction 
programs and activities. (SIGAR photo by 
George Melendez)
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had the duty to notify the contracting officers in writing of unsatisfactory 
performance and/or deficiencies. Both AMCC and MBCC’s submissions 
for payment had deficiencies that should have been evident to Cook and 
Cernuska. These deficiencies included the use of the same photograph for 
different CDS installation sites; CDS site global positioning system coordi-
nates that, in many cases, were miles away from the culvert intended for 
CDS placement; submitting less than the four photographs required by the 
contract; photographs of CDS installations that unequivocally failed to meet 
contract specifications. Despite these deficiencies, Cook and Cernuska 
failed to notify the contracting officers as required, and approved AMCC 
and MBCC’s submissions for payment. 

On April 7, 2015, Cook received an Article 32 hearing for violation 
of Article 92, Uniform Code of Military Justice, Dereliction of Duty. On 
July 9, 2014, Cook received an Admiral’s Mast for violation of Article 92 
and was issued a punitive letter of reprimand for being derelict in his 
duties in that he negligently failed to monitor day-to-day administration of 
a contract.

On July 9, 2015, Cernuska received an Admiral’s Mast for violation of 
Article 92, Uniform Code of Military Justice, Dereliction of Duty. Cernuska 
received a punitive letter of reprimand for being derelict in his duties in that 
he negligently failed to monitor the day-to-day administration of a contract. 

Two U.S. Military Members Plead Guilty to Bribery
On July 2, 2015, in the United States District Court, Western District of 
Kentucky, U.S. Army Sergeant First Class Ramiro Pena pled guilty to a one-
count criminal information charging him with conspiracy to receive and 
accept illegal bribes by a public official. 

On September 18, 2015, in the United States District Court, Northern 
District of Florida, U.S. Navy Retired Senior Chief Petty Officer Donald P. 
Bunch entered a guilty plea to a one-count criminal information charging 
him with receiving and accepting illegal bribes by a public official. 

Both individuals were subjects of a bribery investigation focusing on 
Afghan contractors paying bribes to U.S. military personnel in return for 
government contracts associated with the Humanitarian Aid Yard (HA Yard) 
at Bagram Airfield (BAF) in Afghanistan. The HA Yard functions as a stor-
age facility for large quantities of clothing, food, school supplies, and 
other items available to military units in support of humanitarian aid for 
the Afghan people. The HA Yard, through the Commander’s Emergency 
Response Program, enables U.S. military commanders to respond to urgent 
humanitarian relief needs.

Pena was project purchasing officer at the HA Yard and accepted approx-
imately $100,000 in illegal bribes and a Rolex watch worth approximately 
$25,000 from Afghan vendors. Pena sent approximately $22,000 of the bribe 
money home in greeting cards addressed to his wife, who resided at Fort 

Criminal information: a written accusation 
made by a public prosecutor, without the 
participation of a grand jury. the function 
of a criminal information is to inform the 
defendant of the nature of the charge 
made against him, and the act constituting 
such a charge so that he can prepare for 
trial and to prevent his being tried again 
for the same offense.

Source: Black’s Law Dictionary. 
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Campbell. He would send three to four bills totaling $300 to $400 in each 
card at a time so as to not bring attention to the envelope at the post office. 
Further, Pena used bribe money to purchase a Harley-Davidson motorcycle 
and to pay his and his family’s personal expenses.

Bunch, in his position as a yard boss at HA Yard, accepted approximately 
$25,000 in illegal bribes from Afghan vendors to ensure the successful 
approval and processing of contracts to restock supplies at the HA Yard. 
Like Pena, Bunch sent most of the money home to his wife in greeting cards. 
The couple used the money for a house they were having constructed. 

Contracting Officer Pleads Guilty
On July 31, 2015, in the Northern District of Alabama, Teresa Mayberry pled 
guilty to charges of obstruction of a federal audit for conduct arising from 
her efforts to obstruct an audit by the Department of Defense Office of 
Inspector General (DOD IG). The audit was of the overhaul and purchase of 
Mi-17 helicopters for the Afghan Air Force.

An investigation was initiated on August 15, 2013, upon receipt of a 
SIGAR hotline complaint from an individual who requested confidentiality. 
The investigation concerned an illicit relationship between the Non-Standard 
Rotary Wing Aircraft (NSRWA) Program office at Redstone Arsenal and two 
contractors: Avia Baltika (AVB) and MD Helicopters Inc. (MDHI).

In late 2011 and 2012, DOD IG audited contracts involving the overhaul 
of Russian-made Mi-17 helicopters and the purchase of spare parts amount-
ing to over $8 million. The purpose for the audit was to determine whether 
the U.S. Army paid reasonable prices for the parts, the parts were neces-
sary, and the proper contracting procedures were followed. 

Teresa Mayberry, a contracting officer at NSRWA, approved the parts 
contract on behalf of the U.S. government and had a key role in its imple-
mentation. Throughout the course of the audit, DOD IG made several 
requests to Mayberry for contracting documents used to justify the deci-
sions made in purchasing the spare parts. Mayberry prepared, and directed 
her subordinates to prepare, a variety of false and backdated documents, 
which she then provided to DOD IG in response to its requests.

The investigation of Mayberry and other subjects involved in this matter 
was complex, involving more than 150 interviews, 137 federal grand jury 
subpoenas, the execution of four email search warrants, e-discovery utiliza-
tion, and the review of at least 500,000 documents. The investigation was 
jointly conducted by SIGAR, the FBI, DCIS, and CID.

Investigation Yields over $7.4 Million  
Savings for the U.S. Government
A SIGAR investigation and independent audits resulted in the termination of 
the Civilian Technical Assistance Program (CTAP) and a $7,445,950 savings 
to the U.S. government. 
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CTAP was primarily a USAID-funded program, managed by the Afghan 
Ministry of Finance. The purpose of CTAP was to hire and place expert 
technical advisors in various Afghan government ministries and depart-
ments. Once in place, the advisors were to help build the capacity of 
these government agencies through the mentoring of senior personnel. 
Approximately $36 million was expended by CTAP over the five-year life of 
the program. Information developed by a SIGAR investigation, as well as 
independent audits, confirmed allegations of nepotism in the program. As 
a result, USAID terminated CTAP on July 31, 2015, withheld $7,445,950 in 
committed funds, and declined to provide future funds. 

Bribery Investigation Results in the  
Conviction of U.S. Contractor
On September 8, 2015, in the Eastern District of Texas, George E. Green 
pled guilty to the receipt of bribes and conspiracy to structure financial 
transactions to avoid currency reporting requirements. The plea agreement 
provided that Green would receive a sentence of 46 months’ incarceration 
and forfeit $51,000, the amount of the bribe proceeds he received. 

 The investigation was initiated after USAID received allegations that 
Green, an employee of International Relief and Development Inc. (IRD), 
had solicited and received kickbacks in exchange for contract awards for 
the USAID Southern Regional Agriculture Development program, with a 
contract value of $65 million. An Afghan employee of IRD wired $20,000 
to Green’s U.S. bank account and several Afghan contractors wired a com-
bined total of $25,000 to Green’s bank account and to an antique-auto dealer 
in Italy. Green bought $16,000 in jewelry in Dubai as a means to launder 
money and arranged for his wife to transport over $30,000 to the United 
States from Italy upon her return from their vacation. 

SIGAR was involved in every aspect of the investigation, which included 
19 federal grand jury subpoenas, 23 interviews, four e-mail search warrants, 
and a physical search warrant of Green’s residence, as well as forensic com-
puter examinations.

U.S. Military Member Sentenced for Conspiracy and Bribery
On September 22, 2015, in U.S. District Court, Northern District of 
California, former U.S. Army Specialist Anthony D. Tran was sentenced 
to 30 months’ confinement and was ordered to pay $69,000 in restitution, 
as well as a mandatory assessment fee of $100. He was ordered to forfeit 
$11,437 and his 2009 Honda Accord, valued at $8,563. Additionally, Tran will 
be on supervised release for three years upon completion of his sentence. 
On June 9, 2015, Tran pled guilty to one count of bribery of a public official. 

After reports of missing fuel at Forward Operating Base Gardez, SIGAR 
initiated the investigation of coconspirators Tran, Sergeant First Class 
James E. Norris, Sergeant Seneca D. Hampton, and one other individual. 
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FeDeRAL JUDGe hAnDS DOWn StIFF SentenCeS 
AS A ReSULt OF A BRIBeRy AnD FUeL theFt 
COnSPIRACy InveStIGAtIOn

On September 29, 2015, U.S. Army Sergeant First Class 
Jeffery B. Edmondson, former U.S. Army Sergeant 
Christopher Ciampa, former U.S. Army Sergeant 
Enmanuel Lugo, and former U.S. Army Staff Sergeant 
Geoffrey K. Montague were sentenced by U.S. District 
Judge Terrence W. Boyle in the Eastern District of North 
Carolina for their involvement in a bribery and fuel-theft 
conspiracy scheme while deployed in Afghanistan.

Each of the four conspirators 
previously pled guilty to one count 
of conspiracy and one count of 
bribery. For his role in the scheme, 
Edmondson was sentenced to eight 
years in federal prison and ordered 
to pay restitution in the amount 
of $7,499,200.

Ciampa was sentenced to 10 years 
in federal prison and ordered to pay 
$10,353,000 in restitution.

Montague was sentenced to five 
years in federal prison and ordered to 
pay $7,499,200.

Lugo was sentenced to four years 
in federal prison and ordered to pay 
$1,296,000 in restitution. All four con-
spirators paid a special assessment 
of $200, and will serve three years of supervised release 
following their respective periods of incarceration.

The four conspirators deployed to Afghanistan in 
2011–2012 with the U.S. Army 3rd Special Forces Group 
Service Detachment, a unit based out of Fort Bragg, 
North Carolina. All were assigned to Camp Brown on 
Kandahar Air Field (KAF), where their duties included 
oversight of transportation requests for fuel, water, and 
other supplies to support U.S. military units operating 
across southern Afghanistan. The transportation move-
ment requests (TMRs) are fulfilled by various Afghan 
trucking companies under contract. 

Upon arrival in Afghanistan in February 2011, 
Edmondson, the senior ranking member of the group, 
appointed Ciampa to oversee the TMR process and 
trained Ciampa in the details of the planned criminal 
conspiracy. Lugo and Montague joined the scheme 
later in the deployment; Montague was senior to 
Ciampa and Lugo, and Lugo assumed Ciampa’s role of 
overseeing the TMR process in August 2011. 

As part of the scheme, the con-
spirators falsified TMRs to reflect 
that a U.S. military unit in the field 
had requested a fuel shipment, 
when in fact it had not. The falsi-
fied TMR designated a specific 
Afghan trucking contractor that 
was conspiring with the four mili-
tary conspirators to complete the 
fake TMRs. Drivers for the Afghan 
company used the falsified TMRs 
at fuel depots on KAF to load 
10,000-gallon fuel trucks, drive the 
trucks off the base, and sell the 
stolen fuel on the black market. 
The trucking company paid the 
four soldiers for the official acts 
of falsifying the TMRs and also for 

falsely certifying that the stolen fuel had been success-
fully delivered to legitimate military units. In addition 
to the value of the lost fuel, the United States also paid 
fraudulent freight charges for the movement of the 
stolen fuel. 

From February 2011 through December 2011, the 
conspiracy caused the loss of at least 114 10,000-gal-
lon truckloads of stolen fuel. The resulting loss to the 
U.S. government was $8,661,000 in stolen-fuel costs and 
$1,692,000 in fraudulent freight charges. 

The investigation was conducted by SIGAR, CID, 
DCIS, and the FBI. 

Federal agents seize weapons that were 
purchased from proceeds of a fuel-theft 
scheme. (DCIS photo) 
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The investigation confirmed a total loss of 59,000 gallons of fuel valued at 
$600,000. The four individuals were identified as having been involved in a 
bribery scheme in connection with the fuel loss. 

Tran admitted to accepting approximately $20,000 in illegal bribes from 
an Afghan driver in exchange for permitting the driver to steal approxi-
mately 12,000 gallons of fuel from the base. Tran admitted to shipping the 
bribery proceeds concealed in personal effects that he sent to the United 
States and to using the currency to purchase a Dodge Challenger vehicle. 
Additionally, Tran admitted receiving cash from Hampton in exchange for 
not reporting the criminal activities to authorities. 

As previously reported, coconspirators Norris and Hampton admitted 
to accepting approximately $2,000 per day from local Afghan drivers in 
exchange for permitting the drivers to take thousands of gallons of fuel 
from the base. Both individuals shipped the bribery proceeds to the U.S. 
by concealing them in their personal effects. Both Norris and Hampton 
admitted purchasing expensive vehicles with the cash derived from the 
bribery scheme. The vehicles were subsequently forfeited as part of their 
plea agreements. 

U.S. Army Reserve Staff Sergeant Pleads Guilty to Bulk  
Cash Smuggling and Theft of Government Property
On July 15, 2015, in the District of Puerto Rico, Luis Ramon Casellas pled 
guilty to three counts of bulk cash smuggling and one count of theft of gov-
ernment property. The plea includes an admission to smuggling $113,050 
and theft of $6,302 in government property while serving with the U.S. Army 
in Afghanistan. 

In April 2013, Casellas was deployed by the Army to KAF. As part of his 
duties, Casellas was responsible for helping to break down smaller bases 
in preparation for the withdrawal of U.S. military forces from Afghanistan. 
These duties included retrieving U.S. government property for future use 
and selling unsuitable material as scrap to Afghan contractors. Between 
June 17 and August 9, 2013, Casellas was the leader of a three-person Army 
team that went to a forward operating base to help break down that base. 
While at the base, Casellas stole tools and equipment, including laptops, 
belonging to DOD. In July 2013, he sent approximately eight boxes from 
the base to his wife in Puerto Rico. The boxes contained some of the stolen 
property and undeclared U. S. currency totaling $50,500. 

Additionally, in August 2013, Casellas sent two boxes from KAF to 
his wife that were marked as “gifts for family.” In connection to his plea, 
Casellas admitted that, although he declared that the items inside the boxes 
were valued at $700 and $400, respectively, one box contained some of the 
stolen government property as well as $41,750 in U.S. currency, while the 
other box contained $20,800 in U.S. currency. These boxes were intercepted 
by U.S. Customs in Louisville, Kentucky. 
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U.S. Army Sergeant First Class  
Sentenced for Receipt of Gratuities
On September 29, 2015, U.S. Army Sergeant First Class Robert Warren 
Green, of the 82nd Sustainment Brigade based out of Fort Bragg, North 
Carolina, was sentenced by U.S. District Judge Terrence W. Boyle in the 
Eastern District of North Carolina, stemming from his earlier plea of guilty 
to demanding, seeking, and receiving unlawful gratuities while deployed in 
Afghanistan. Judge Boyle sentenced Green to serve 10 months in federal 
prison and ordered Green to forfeit $45,000 in illegal proceeds. Following 
his incarceration, Green will serve one year of supervised release. 

While serving in Afghanistan in 2008–2009, then-Staff Sergeant Green 
sought and received cash payments totaling $150,000 from Afghan 
trucking contractors seeking transportation contracts with the U.S. 
government. Following receipt of payment, Green caused at least 40 
transportation contracts totaling at least $3 million to be awarded to 
the Afghan contractors who paid him. Green sent his illegal proceeds 
to the U.S. in packages shipped to his wife and he smuggled cash into 
the U.S. in a footlocker upon his return from deployment. In addition to 
the cash proceeds, Green accepted rugs, jewelry, and trinkets from the 
Afghan contractors.

Suspensions and Debarments
This quarter, SIGAR’s suspension and debarment program referred 18 indi-
viduals and 12 companies for suspension or debarment based on evidence 
developed as part of investigations conducted by SIGAR in Afghanistan and 
the United States. Three of these individuals were referred for suspension 
based upon criminal charges being filed against them based on misconduct 
related to or affecting reconstruction contracting in Afghanistan. These 
referrals bring the total number of individuals and companies referred by 
SIGAR since 2008 to 680, encompassing 361 individuals and 319 companies 
to date, see Figure 2.2.

As of the end of September 2015, the efforts of SIGAR to utilize suspen-
sion and debarment to address fraud, corruption, and poor performance 
in Afghanistan have resulted in a total of 127 suspensions, 366 finalized 
debarments, and 28 special entity designations of individuals and compa-
nies engaged in U.S.-funded reconstruction projects. Since the initiation 
of the program, an additional 14 individuals and companies have entered 
into administrative compliance agreements with the government in lieu 
of exclusion from contracting. During the fourth quarter of 2015, SIGAR’s 
referrals resulted in 22 suspensions and 23 finalized debarments of indi-
viduals and entities by agency suspension and debarment officials. 

Suspensions and debarments are an important tool for ensuring that 
agencies award contracts only to responsible entities. SIGAR’s program 
addresses three challenges posed by U.S. policy and the contingency 

special entity designations: exclusions 
in the General Services Administration’s 
System for Award Management based 
upon identifications by the CentCOM 
Commander of individuals and entities 
that are or have the potential to engage 
in contracting and have provided material 
support to insurgent or terrorist groups in 
accordance with Section 841 of the 2015 
national Defense Authorization Act. Special 
entity designations are for an indefinite 
period and act as notice that contracts 
and subcontracts awarded to individuals 
and entities identified by the CentCOM 
Commander may be restricted, terminated 
or voided as a matter of public policy.  
 
Administrative compliance agreements: 
entered into in lieu of debarment as the 
result of negotiations between suspension 
and debarment officials and contractors. 

Source: SIGAR Suspensions and Debarments.
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contracting environment in Afghanistan: the need to act quickly, the lim-
ited U.S. jurisdiction over Afghan nationals and Afghan companies, and the 
vetting challenges inherent in the use of multiple tiers of subcontractors. 
SIGAR continues to look for ways to enhance the government’s responses 
to these challenges through the innovative use of information resources 
and investigative assets both in Afghanistan and the United States. SIGAR 
makes referrals for suspensions and debarments—actions taken by U.S. 
agencies to exclude companies or individuals from receiving federal 
contracts or assistance because of misconduct—based on completed 
investigations that SIGAR participates in. 

In most cases, SIGAR’s referrals occur in the absence of acceptance of 
an allegation for criminal prosecution or remedial action by a contract-
ing office and are therefore the primary remedy to address contractor 
misconduct. In making referrals to agencies, SIGAR provides the basis 
for a suspension or debarment decision by the agency as well as all of 
the supporting documentation needed for an agency to support that deci-
sion should it be challenged by the contractor at issue. Based on the 
evolving nature of the contracting environment in Afghanistan and the 
available evidence of contractor misconduct and/or poor performance, 
on occasion SIGAR has found it necessary to refer individuals or compa-
nies on multiple occasions for consideration by agency suspension and 
debarment officials.
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SIGAR’s emphasis on suspension and debarment is exemplified by the 
fact that of the 680 referrals for suspension and debarment that have been 
made by the agency to date, 653 have been made since the second quarter 
of 2011. During the 12-month period prior to October 1, 2015, referrals 
by SIGAR’s suspension and debarment program resulted in the exclusion 
of 152 individuals and companies from contracting with the government. 
SIGAR’s referrals over this period represent allegations of theft, fraud, poor 
performance, financial support to insurgents, and mismanagement as part 
of reconstruction contracts valued at approximately $762.5 million. 

Insurance Company and owners Debarred Based on the Sale 
of Fraudulent Insurance Policy to Reconstruction Contractor
On August 27, 2015, the U.S. Army suspension and debarment official 
debarred Umbrella Insurance Limited Company, Karim Timor, and Khalid 
Wardak for a period of five years, ending on May 14, 2020, based on alle-
gations of Defense Base Act (DBA) insurance fraud. DBA insurance is 
workers’ compensation insurance for contractor employees injured while 
performing public-works contracts overseas and is required by U.S. law. 
DBA insurance is a cost-reimbursable expense and must be purchased 
prior to the start of contract performance and remain valid throughout the 
contract’s performance. A multi-agency investigation, including SIGAR and 
Army CID’s Major Procurement Fraud Unit, revealed that Umbrella, an 
insurance broker, sold a nonexistent DBA policy to an Afghan contractor 
working on a reconstruction contract. This sale of a fraudulent DBA insur-
ance policy placed the Afghan contractor’s employees at risk of having no 
insurance for injuries sustained in an accident or other mishap connected 
to their employment on the contract. As a result of this finding, Umbrella 
Insurance Limited Company, Timor, and Wardak were all referred by the 
SIGAR’s suspension and debarment program to the Army on March 27, 
2015, for debarment. 

Contractors Debarred for theft of Equipment  
and vehicles from Kandahar Airfield 
On September 24, 2015, Syed Gardazi and Sagara Smarasinghage were 
debarred by the U.S. Army suspension and debarment official as a result 
of a referral by SIGAR alleging that both had participated in the theft of 
$257,322 worth of vehicles and equipment from a storage yard at KAF oper-
ated by Skylink Aviation. 

Based on an investigation conducted by SIGAR, it was determined 
that on November 28, 2014, Gardazi and Smarasinghage, then working as 
contractor employees at KAF, entered the storage yard and removed two 
diesel forklifts using a Ford semi truck with a 40-foot trailer also located 
in the yard. Both forklifts, the truck, and trailer were then driven off 
Kandahar Airfield and were sold to an unknown Afghan by Gardazi and 
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Smarasinghage. Both subsequently admitted to participating in this theft 
when confronted by SIGAR investigators and were immediately removed 
from KAF. As a result of SIGAR’s investigation and referral for debarment, 
both Gardazi and Smarasinghage were debarred for a period of five years 
from their date of proposed debarment, ending on May 3, 2020.

Logistics Contractors and owner Debarred for 
Misrepresenting veteran- and Women-owned Status  
and for Lack of Financial Responsibility
On July 20, 2015, the U.S. Air Force suspension and debarment official 
debarred James Michael O’Brien, a.k.a. “James Michael Wienert,” and 
his companies, Tamerlane Global Services Inc., and Artemis Global Inc., 
based on a referral made by SIGAR alleging that both Tamerlane Global 
Services and Artemis Global improperly claimed to be veteran- and woman-
owned businesses as part of representations made on the General Services 
Administration’s System for Award Management and materials promoting 
the company’s services. 

An investigation by SIGAR determined that, based on ownership and 
control of both companies by O’Brien, an individual who could not claim 
either status due to the characterization of his discharge from the military 
as other than honorable, the company’s present responsibility had been 
called into question. In addition, SIGAR’s investigation determined that 
O’Brien and Tamerlane were financially irresponsible due to the fact that 
two default judgements, totaling over $2.1 million had been entered against 
them in U.S. District Court for failure to pay subcontractors in Afghanistan 
for the movement of cargo as part of U.S. Transportation Command con-
tracts. Following their proposals for debarment, it was determined that 
neither O’Brien nor Tamerlane had any intent to satisfy the judgements 
entered against them, again calling into question their present responsi-
bility as government contractors. Based on these findings, the Air Force 
debarred O’Brien, Tamerlane Global Services, and Artemis Global for a 
period of three years from the date of their proposed debarment, ending on 
April 18, 2018. 

OtHER sigAR OvERsigHt ACtivitiEs tHis QuARtER

Deputy Inspector General Speaks at Naval Postgraduate School
Deputy Inspector General Aloise spoke on August 25, 2015, at the Naval 
Postgraduate School about the fraud, waste, and abuse that has occurred 
from the beginning of the Afghanistan reconstruction effort. Aloise high-
lighted SIGAR’s role in overseeing the historic $110 billion investment of 
U.S. taxpayer money spent in Afghanistan, and explained what makes the 
agency unique. The Deputy Inspector General detailed the three areas 
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SIGAR has pinpointed as critical for reconstruction success in Afghanistan 
as well as future reconstruction operations: project management, progress 
measurement, and civilian-military relations. As part of the way forward, 
Aloise called on senior officials in the audience to heed the lessons learned 
reports being produced by SIGAR, and to consider a list of seven key 
questions to answer when presented with a reconstruction project in a 
future operation. 

Special Inspector General Speaks at Georgetown  
University’s School of Foreign Service
On September 10, 2015, Special Inspector General Sopko spoke at 
Georgetown University’s School of Foreign Service about the need for 
evidence-based policymaking and honestly assessing the reconstruction in 
Afghanistan. Sopko emphasized the importance of considering the end goal 
before setting baselines; setting realistic, measurable baselines; and making 
policy decisions based on honestly measured results. The Special Inspector 
General provided examples from SIGAR’s work—including reviews of 
CERP and USAID health programs—to illustrate the evidence-based policy-
making process he described.

Special Inspector General Speaks at the George C. Marshall 
European Center for Security Studies
Special Inspector General Sopko spoke at the Senior Executive Seminar’s 
Session on 21st Century Converging Threats: Nexus of Terrorism, Drugs, 
and Illicit Trafficking on September 16, 2015. Sopko provided an overview 
of SIGAR’s mission and work before delving into an assessment of the 
counternarcotics effort in Afghanistan. In the speech, Sopko detailed the 
rampant narcotics cultivation and use in Afghanistan, despite the approxi-
mately $8.2 billion spent by the United States from 2002 to mid-September 
2015 on counternarcotics efforts. Sopko concluded with a call for revised 
counternarcotics strategies and vigorous oversight.

Special Inspector General Speaks at the  
Royal United Services Institute
On September 22, 2015, Special Inspector General Sopko spoke at the Royal 
United Services Institute about SIGAR’s mission, discussing its similarities 
to and differences from the United Kingdom’s Independent Commission for 
Aid Impact, as well as to other oversight agencies. Sopko also described the 
work SIGAR has done and detailed the obstacles the reconstruction effort 
in Afghanistan faces, including the seven high-risk areas articulated in the 
agency’s December 2014 High-Risk List. The Special Inspector General 
concluded by highlighting areas of opportunity and SIGAR’s commitment to 
continue its rigorous oversight. 
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Special Inspector General Speaks at Princeton’s Woodrow 
Wilson School of Public and International Affairs
Special Inspector General Sopko spoke on October 6, 2015, at Princeton’s 
Woodrow Wilson School of Public and International Affairs on the impor-
tance of doing a better job of foreign aid and reconstruction in failed states 
and post-conflict environments. Sopko discussed SIGAR’s mission and 
work, as well as the concept and importance of aid conditionality. The 
speech also highlighted possible mechanisms for, problems with, and ways 
to develop smart conditionality.

Deputy Inspector General Speaks at the University  
of Denver’s Korbel School of International Studies
Deputy Inspector General Aloise spoke at the University of Denver’s 
Korbel School of International Studies on September 28, 2015. Aloise 
provided an overview of SIGAR’s mission and work, and echoed 
Special Inspector General Sopko’s message on the importance of 
evidence-based policymaking. 

SIGAR Conducts Peer Review of the  
Office of Personnel Management
From May 12 to September 22, 2015, SIGAR conducted an external peer 
review of the Office of Personnel Management, Office of Inspector General. 
The peer review was conducted in accordance with Generally Accepted 
Government Auditing Standards and the Council of the Inspectors General 
on Integrity and Efficiency guidance.

In September, Special Inspector General Sopko spoke at the George C. Marshall 
European Center for Security Studies in Germany. (Marshall Center photo)
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SIGAR Participates in Annual Afghan Arts and Culture Festival
On October 4, 2015, SIGAR participated in the annual Afghan Arts and 
Culture Festival held in Rosslyn, Virginia. SIGAR hosted a booth featuring 
SIGAR publications and handouts in Dari and English. SIGAR personnel 
staffed the booth and provided information to attendees, including hand-
outs featuring hotline and Facebook contact information for SIGAR. Many 
of the event’s 2,500 to 3,000 attendees stopped by the SIGAR booth.

SIGAR Receives Four CIGIE Awards
On October 22, 2015, SIGAR staff received four awards from the Council 
of the Inspectors General on Integrity and Efficiency (CIGIE). One SIGAR 
team was honored with the Sentner Award for Dedication and Courage in 
recognition of courage, uncommon selflessness, and dedication to duty in 
conducting audit and investigative work in a kinetic environment to sup-
port the Afghan government in developing revenue collection capability 
leading to long-term sustainability. Another team of SIGAR staff accepted 
the Award for Excellence in Investigation in recognition of outstanding 
achievement in successfully mitigating fraud related to nearly a billion 
dollar Afghan fuel contract, resulting in immediate action by the Afghan 
president and saving over $200 million of U.S. government funds. A SIGAR 
special agent also received the Award for Excellence in Investigation (in 
conjunction with 10 investigators from other agencies) in recognition of 

At the annual Afghan Arts and Culture Festival in Rosslyn, Virginia, where SIGAR had an 
information booth, Afghan and American performers shared traditional and modern Afghan 
music and dance. (SIGAR photo by Shokoor Siddiqi)
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successfully conducting a joint investigation, leading to the recovery of 
$31.5 million to the U.S. government due to false billings and overcharges 
for Afghan goods. A third SIGAR team was given the Award for Excellence-
Special Act in recognition of extraordinary initiative in identifying gaps in 
financial audit coverage of Afghanistan reconstruction contracts, resulting 
in potential recoveries exceeding $100 million of U.S. government funds. 

sigAR BudgEt
SIGAR is funded through the Consolidated and Further Continuing 
Appropriations Act, 2016. The funding level of $56.9 million (the same 
as FY 2015) runs through December 11, 2015. The budget supports 
SIGAR’s oversight activities and products by funding SIGAR’s (1) Audits 
and Inspections, (2) Investigations, (3) Management and Support, and 
(4) Research and Analysis directorates, as well as the Special Projects Team 
and the Lesson Learned Program.

sigAR stAFF
SIGAR’s staff count remained steady since the last report to Congress, with 
193 employees on board at the end of the quarter. At the end of the quar-
ter, 31 SIGAR employees were at the U.S. Embassy Kabul and three others 
were at Bagram Airfield. SIGAR employed seven local Afghans in its Kabul 
office to support the Investigations and Audits directorates. In addition, 
SIGAR supplements its resident staff with personnel assigned to short-term 
temporary duty in Afghanistan. This quarter, SIGAR had 12 employees on 
temporary duty in Afghanistan for a total of 114 days. 

SIGAR staff participated in the annual 
Afghan Arts and Culture Festival in Rosslyn, 
Virginia. (SIGAR photo by George Melendez)



Source: Senate Armed Services Committee, Statement of General John F. Campbell, USA, Commander, U.S. Forces-Afghanistan, 
Before the Senate Armed Services Committee on the Situation in Afghanistan, October 6, 2015. 

“I remain concerned about the long-
term viability of the ANDSF. Succinctly, 
Afghanistan cannot afford its security 
forces—particularly at their present 
size. Yet their current numbers are 
needed to contend with the scale of 

the threat.”

— U.S. Army General John F. Campbell
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Afghan National Army corps commander Brigadier General Dawood Shah Wafadar, 
left, greets U.S. Army Brigadier General Paul Bontrager before taking a battlefield-
familiarization flight over key terrain in southern Afghanistan. (Resolute Support photo by 
Lieutenant Colonel Bill Coppernoll)
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ReconstRuction update

Overview
President Obama announced on October 15, 2015, that the United States 
will cease withdrawing U.S. troops from Afghanistan through most of 2016 
and keep thousands in the country through the end of his term in 2017. 
President Obama said U.S. forces will continue to perform two critical mis-
sions—training Afghan forces, and supporting counterterrorism operations 
against al-Qaeda.

In a major setback for the Afghan government, the Taliban this quar-
ter temporarily seized the northern city of Kunduz on September 28. It 
was the group’s first capture of a provincial capital since Coalition forces 
began operations in Afghanistan in 2001. The Afghan National Defense and 
Security Forces (ANDSF) retook the city within two weeks with U.S. forces 
providing close-air support to troops clearing the city. However, one of 
those airstrikes hit a Doctors Without Borders trauma center, killing at least 
22 people, including medical staff and patients. President Obama apologized 
to the president of Doctors Without Borders and said the United States 
would examine its military procedures. U.S. Forces-Afghanistan (USFOR-A) 
and Resolute Support (RS) commander General John F. Campbell has 
pledged a thorough, objective, and transparent U.S. investigation of the inci-
dent. However, the president of Doctors Without Borders continued to call 
for a fact-finding mission under the Geneva Convention.

On September 5, international donors met with Afghan government 
officials in Kabul for the second Senior Officials Meeting (SOM) to refresh 
mutual-accountability measures agreed upon at the 2012 donors’ meeting in 
Tokyo. Delegations from 41 countries and 11 international agencies along 
with ministers and senior officials of the Afghan government and represen-
tatives of Afghan civil society and the private sector attended the SOM. As 
a result of the SOM, the Tokyo Mutual Accountability Framework (TMAF) 
has now transitioned to the Self-Reliance through Mutual Accountability 
Framework (SMAF). The SMAF will now guide the activities of the Afghan 
government and the international community at least to the end of the term 
of the present government.

Despite hopeful steps last quarter, reconciliation efforts stalled follow-
ing an internal power struggle within the Taliban after the confirmation 
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that Taliban leader Mullah Mohammad Omar had died in 2013 and after 
subsequent Taliban attacks in Kabul, Kunduz, and elsewhere. Further 
complicating the peace effort, bilateral relations between Afghanistan and 
Pakistan deteriorated despite Pakistan’s previously constructive role as 
the host for the July 7 talks. As General Campbell observed, “for every two 
steps forward in [Afghanistan-Pakistan] relations, another is seemingly 
taken backwards.”

Afghanistan’s economy did not recover in 2015 as the World Bank 
had predicted. The World Bank now projects real GDP to grow 1.9% and 
to remain sluggish over the medium term. Afghanistan is experiencing 
deflation, which may be a result of declining demand due to the reduced 
international troop presence and lower levels of foreign aid.

Although domestic revenues in the first eight months of fiscal year 
(FY) 1394 increased about 13% above the same period in FY 1393, and 
overall expenditures remained flat, there has been little progress in clos-
ing the considerable gap between revenues and expenditures. Revenues 
paid for less than half (39%) of total budget expenditures so far, with 
donor contributions making up the difference. An Afghanistan Ministry 
of Finance (MOF) mid-year budget review showed an expected gap of 
around $165 million, after donor grants, primarily in the development bud-
get, which covers capital projects. The fiscal gap could widen or shrink, 

Several ministers and key government officials held a press conference in Kabul on 
September 7 to present the outcomes of the SOM. The conference brought together 
more than 60 governments, international agencies, and others with the Afghan 
authorities to review the country’s progress toward realizing self-reliance. (UNAMA photo)
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depending on variables, but Afghanistan is expected to require substantial 
donor aid for the foreseeable future.

President Ashraf Ghani in October signed Afghanistan’s new counter-
narcotics strategy for the next five years, the National Drug Action Plan 
(NDAP). The United States has committed $350 million for the Afghan 
counternarcotics effort, including implementation and support of the plan. 
However, the U.S. track record in combatting narcotics production in 
Afghanistan is not encouraging. U.S. spending on counternarcotics since 
2002 already exceeds $8 billion, yet Afghanistan remains the world’s leading 
producer of opium.

The United Nations Office on Drugs and Crime (UNODC) reported this 
quarter that opium production decreased 48% this year compared to last 
year. The drop would be significant, but UNODC cautions that its reporting 
methodology changed between 2014 and 2015, possibly “making the extent 
of changes appear greater than it actually was.”

As of September 30, 2015, approximately $109.6 billion had been 
appropriated for Afghanistan relief and reconstruction since 2002. Nearly 
$92.3 billion of this total was appropriated for the seven major reconstruc-
tion funds, and approximately $8.9 billion remained in the pipeline for 
potential disbursement. 
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StatuS of fundS

To fulfill SIGAR’s legislative mandate, this section details the status of U.S. 
funds appropriated, obligated, and disbursed for reconstruction activities in 
Afghanistan. As of September 30, 2015, the United States had appropriated 
approximately $109.62 billion for relief and reconstruction in Afghanistan 
since fiscal year (FY) 2002. This total has been allocated as follows:
•	 $65.04 billion for security ($4.43 billion for counternarcotics initiatives)
•	 $31.79 billion for governance and development ($3.96 billion for 

counternarcotics initiatives)
•	 $2.92 billion for humanitarian aid
•	 $9.87 billion for civilian operations
Figure 3.1 shows the major U.S. funds that contribute to these efforts.

ASFF: afghanistan Security forces fund  
CERP: Commander’s emergency  
Response Program 
AIF: afghanistan Infrastructure fund 
TFBSO: task force for Business and 
Stability operations 
DOD CN: dod drug Interdiction and 
Counter-drug activities 
ESF: economic Support fund  
INCLE: International narcotics Control and 
Law enforcement  
Other: other funding

Figure 3.1

U.S. FUNDS SUPPORTING AFGHANISTAN RECONSTRUCTION EFFORTS ($ BILLIONS)

Note: Numbers have been rounded. 
a Multiple agencies include DOJ, State, DOD, USAID, Treasury, USDA, DEA, BBG, and SIGAR.

Source: DOD, response to SIGAR data calls, 10/20/2015, 10/16/2015, 10/15/2015, 10/8/2015, 10/22/2012, 
10/14/2009, and 10/1/2009; State, response to SIGAR data calls, 10/20/2015, 10/13/2015, 4/15/2015, 4/15/2014, 
6/27/2013, 10/5/2012 and 6/27/2012; Treasury, response to SIGAR data call, 7/9/2015; OMB, response to SIGAR data 
calls, 4/16/2015, 7/14/2014, 7/19/2013 and 1/4/2013; USAID, response to SIGAR data calls, 10/13/2015, 
10/15/2010, 1/15/2010, and 10/9/2009; DOJ, response to SIGAR data calls, 9/24/2015 and 7/7/2009; USDA, response 
to SIGAR data call, 4/2009; DFAS, "AR(M) 1002 Appropriation Status by FY Program and Subaccounts September 2015," 
10/19/2015; Pub. L. Nos. 113-235, 113-76, 113-6, 112-74, 112-10, 111-212, 111-118.
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Figure 3.2

Note: Numbers have been rounded. DOD reprogrammed $1 billion from FY 2011 ASFF. DOD reprogrammed $1 billion from FY 2012 ASFF. Pub. L. 113-6 rescinded $1 billion from FY 2012 ASFF. DOD 
reprogrammed $178 million from FY 2013 ASFF. Pub. L. 113-235 rescinded $764.38 million from FY 2014 ASFF. DOD transferred $101 million from FY 2011 AIF, $179.5 million from FY 2013 AIF, and 
$55 million from FY 2014 AIF to the ESF to fund infrastructure projects implemented by USAID.

Source: DOD, response to SIGAR data calls, 10/20/2015, 10/16/2015, 10/15/2015, 10/8/2015, 10/22/2012, 10/14/2009, and 10/1/2009; State, response to SIGAR data calls, 10/20/2015, 
10/13/2015, 4/15/2015, 4/15/2014, 6/27/2013, 10/5/2012 and 6/27/2012; Treasury, response to SIGAR data call, 7/9/2015; OMB, response to SIGAR data calls, 4/16/2015, 7/14/2014, 
7/19/2013 and 1/4/2013; USAID, response to SIGAR data calls, 10/13/2015, 10/15/2010, 1/15/2010, and 10/9/2009; DOJ, response to SIGAR data calls, 9/24/2015 and 7/7/2009; USDA, response to 
SIGAR data call, 4/2009; DFAS, "AR(M) 1002 Appropriation Status by FY Program and Subaccounts September 2015," 10/19/2015; Pub. L. Nos. 113-235, 113-76, 113-6, 112-74, 112-10, 111-212, 111-118.

CUMULATIVE APPROPRIATIONS BY FUNDING CATEGORY, AS OF SEPTEMBER 30, 2015 ($ BILLIONS)
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The amount provided to the seven major U.S. 
funds represents more than 84.2% (nearly 
$92.31 billion) of total reconstruction 
assistance in Afghanistan since FY 2002. Of 
this amount, nearly 92.1% (nearly $85.01 
billion) has been obligated, and nearly 
85.7% (more than $79.10 billion) has 
been disbursed. An estimated $4.28 billion 
of the amount appropriated these funds 
has expired.

U.S. RECONSTRUCTION FUNDINg FOR AFghANISTAN
As of September 30, 2015, cumulative appropriations for relief and recon-
struction in Afghanistan totaled approximately $109.62 billion, as shown 
in Figure 3.2. This total can be divided into four major categories of recon-
struction funding: security, governance and development, humanitarian, 
and oversight and operations. Approximately $8.40 billion of these funds 
support counternarcotics initiatives which crosscut both the security 
($4.43 billion) and governance and development ($3.96 billion) categories. 
For complete information regarding U.S. appropriations, see Appendix B.

The Consolidated and Further Continuing Appropriations Act, 2015, 
provided an additional $6.35 billion for FY 2015, as shown in Figure 3.3. 
Security remains the largest appropriation category. Appropriations to 
train, equip, and support the Afghan National Defense and Security Forces 
(ANDSF) make up more than all other categories of reconstruction funding 
combined—more than 64.7% of FY 2015 funding.



71

StatuS of Funds

RepoRt to the united states congRess  i  OctOber 30, 2015

Figure 3.3

Note: Numbers have been rounded. DOD reprogrammed $1 billion from FY 2011 ASFF. DOD reprogrammed $1 billion from FY 2012 ASFF. Pub. L. 113-6 rescinded $1 billion from FY 2012 ASFF. DOD 
reprogrammed $178 million from FY 2013 ASFF. Pub. L. 113-235 rescinded $764.38 million from FY 2014 ASFF. DOD transferred $101 million from FY 2011 AIF, $179.5 million from FY 2013 AIF, and 
$55 million from FY 2014 AIF to the ESF to fund infrastructure projects implemented by USAID.

Source: DOD, response to SIGAR data calls, 10/20/2015, 10/16/2015, 10/15/2015, 10/8/2015, 10/22/2012, 10/14/2009, and 10/1/2009; State, response to SIGAR data calls, 10/20/2015, 
10/13/2015, 4/15/2015, 4/15/2014, 6/27/2013, 10/5/2012 and 6/27/2012; Treasury, response to SIGAR data call, 7/9/2015; OMB, response to SIGAR data calls, 4/16/2015, 7/14/2014, 
7/19/2013 and 1/4/2013; USAID, response to SIGAR data calls, 10/13/2015, 10/15/2010, 1/15/2010, and 10/9/2009; DOJ, response to SIGAR data calls, 9/24/2015 and 7/7/2009; USDA, response to 
SIGAR data call, 4/2009; DFAS, "AR(M) 1002 Appropriation Status by FY Program and Subaccounts September 2015," 10/19/2015; Pub. L. Nos. 113-235, 113-76, 113-6, 112-74, 112-10, 111-212, 111-118.

APPROPRIATIONS BY FISCAL YEAR, AMOUNT, AND CATEGORY ($ BILLIONS)

$0

$2

$4

$6

$8

$10

$12

$14

$16

$18

$20

2008 2009 2010 2011 2012 2013 2014 2015

$10.51

$16.71

$14.65

$9.63

$6.07

$15.86

$6.81
$6.35

Security Governance/Development Humanitarian Civilian Operations Total

Table 3.1

U.S. On-BUdget ASSiStAnce tO  
AfghAniStAn, Since 2002 ($ millions)

government-to-government
dod $4,946

State 92

uSaId 485

Multilateral Trust Funds
Lotfa $1,527

aRtf 2,433

aItf 105

Note: Numbers have been rounded. Figures reflect amounts 
the united States has disbursed in on-budget assistance to 
afghan government entities and multilateral trust funds. as 
of September 30, 2015, uSaiD has obligated approximately 
$1.3 billion for government-to-government assistance.

Source: DOD, response to Sigar data call, 6/25/2015; 
uSaiD, response to Sigar data call, 10/13/2015; World 
bank, ARTF, Administrator’s Report on Financial Status as of 
August 22, 2015 (end of 8th month of FY 1394), p. 5; uNDP, 
response to Sigar data call, 10/19/2015. 

The United States aims to channel at least 50% of its development 
assistance on-budget to the Government of Afghanistan.1 This assistance 
is provided either directly to Afghan government entities or via contribu-
tions to multilateral trust funds that also support the Afghan government’s 
budget.2 Since 2002, the United States has provided nearly $9.59 bil-
lion in on-budget assistance. This includes about $5.52 billion to Afghan 
government ministries and institutions, and nearly $4.07 billion to three 
multinational trust funds—the World Bank’s Afghanistan Reconstruction 
Trust Fund (ARTF), the United Nations Development Programme’s Law and 
Order Trust Fund (LOTFA), and the Asian Development Bank’s Afghanistan 
Infrastructure Trust Fund (AITF). Table 3.1 shows U.S. on-budget assis-
tance disbursed to the Afghan government and multilateral trust funds.



72

StatuS of Funds

Special inSpector general  i  AfghAnistAn reconstruction

AFghANISTAN RECONSTRUCTION FUNDINg PIPELINE
Since 2002, Congress has appropriated nearly $109.62 billion for Afghanistan 
relief and reconstruction. Of this amount, $92.31 billion (84.2%) was appro-
priated to the seven major reconstruction funds, as shown in Table 3.3. 

As of September 30, 2015, approximately $8.93 billion of the amount 
appropriated to the seven major reconstruction funds remained for possible 
disbursement, as shown in Figure 3.4. These funds will be used to train, 
equip, and sustain the ANDSF; complete on-going, large-scale infrastructure 
projects, such as those funded by the AIF and ESF; combat narcotics pro-
duction and trafficking; and advance the rule of law, strengthen the justice 
sector, and promote human rights. 

On December 16, 2014, President Obama signed the Consolidated and 
Further Continuing Appropriations Act, 2015, funding the U.S. government 
for the rest of the fiscal year and providing an additional $5.20 billion to 
four of the seven major funds, as shown in Table 3.2 in the margin. The 
AIF and TFBSO received no additional funding for new projects. As of 
September 30, 2015, more than $2.17 billion of FY 2015 funding had been 
obligated and more than $1.93 billion of that amount had been disbursed. 
Nearly all of this activity was from ASFF.

Table 3.3 

cUmUlAtive AmOUntS ApprOpriAted, OBligAted, And diSBUrSed 
fY 2002–2015 ($ billions)

  Appropriated Obligated Disbursed Remaining

afghanistan Security forces fund 
(aSff) 

$60.67 $56.92 $55.79 $3.07 

Commander’s emergency Response 
Program (CeRP) 

3.68 2.28 2.27 0.02 

afghanistan Infrastructure fund (aIf) 0.99 0.79 0.48 0.32 

task force for Business & Stability 
operations (tfBSo)

0.82 0.76 0.64 0.12 

dod drug Interdiction and Counter-
drug activities (dod Cn)

2.86 2.86 2.86 0.00 

economic Support fund (eSf) 18.60 17.06 13.54 4.36 

International narcotics Control & Law 
enforcement (InCLe)

4.69 4.33 3.54 1.05 

total 7 major funds $92.31 $85.01 $79.10 $8.93 

other Reconstruction funds 7.44 

Civilian operations 9.87 

total $109.62

Note: Numbers have been rounded. amount remaining reflects the total disbursement potential of the seven major reconstruc-
tion funds after deducting approximately $4.3 billion that expired before being obligated. Obligated and disbursed DOD CN 
funds reflect amounts transferred to the military services and defense agencies to be spent for afghanistan. Figures reflect 
transfers, rescissions, and reprogramming activity to date.

Source: Sigar, analysis of appropriating legislation and quarterly obligation and disbursement data provided by DOD, State, and 
uSaiD, 10/20/2015.

CUMULATIVE AMOUNT REMAINING 
TO BE DISBURSED ($ BILLIONS)

Remaining
$8.93

Disbursed
$79.10

Expired
$4.28

Total Appropriated: $92.31

Figure 3.4

Table 3.2 

fY 2015 AmOUntS ApprOpriAted 
($ millions)

 Appropriated

aSff $4,109.33

CeRP 10.00 

eSf 831.90

InCLe 250.00 

total major funds $5,201.23

Note: Numbers have been rounded. eSF was reduced from an 
anticipated $900 million to $831.9 million during the 653(a) 
congressional consultation process.

Source: DOD, response to Sigar data call, 7/13/2015; State, 
response to Sigar data calls, 4/15/2015 and 10/20/2015; 
Pub. l. No. 113-235.
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Congress appropriated more than $8.08 billion to the seven major recon-
struction funds for FY 2013. Of that amount, nearly $1.88 billion remained 
for possible disbursement, as of September 30, 2015, as shown in Table 3.4 
and Figure 3.5.

Congress appropriated nearly $5.63 billion to the seven major recon-
struction funds for FY 2014. Of that amount, almost $1.49 billion remained 
for possible disbursement, as of September 30, 2015, as shown in Table 3.5 
and Figure 3.6.

Table 3.4 

fY 2013 AmOUntS ApprOpriAted, OBligAted, And diSBUrSed  
($ millions)

  Appropriated Obligated Disbursed Remaining

aSff $4,946.20 $4,802.34 $4,650.60 $151.74 

CeRP 200.00 42.07 37.24 4.84 

aIf 145.50 124.31 75.51 48.80 

tfBSo 138.20 130.57 101.98 28.59 

dod Cn 255.81 255.81 255.81 0.00 

eSf 1,802.65 1,737.64 435.09 1,302.54 

InCLe 593.81 579.87 239.02 340.85 

total 7 major funds $8,082.17 $7,672.60 $5,795.25 $1,877.36 

Note: Numbers have been rounded. amount remaining reflects the total disbursement potential of the seven major reconstruc-
tion funds after deducting approximately $410 million that expired before being obligated. Obligated and disbursed DOD CN 
funds reflect amounts transferred to the military services and defense agencies to be spent for afghanistan. Figures reflect 
transfers, rescissions, and reprogramming activity to date.

Source: Sigar, analysis of appropriating legislation and quarterly obligation and disbursement data provided by DOD, State, and 
uSaiD, 10/20/2015.

Table 3.5 

fY 2014 AmOUntS ApprOpriAted, OBligAted, And diSBUrSed  
($ millions)

  Appropriated Obligated Disbursed Remaining

aSff $3,962.34 $3,962.34 $3,666.04 $296.31 

CeRP 30.00 6.62 6.44 0.19 

aIf 144.00 132.91 3.87 129.04 

tfBSo 122.24 106.82 84.92 21.90 

dod Cn 238.96 238.96 238.96 0.00 

eSf 907.00 836.13 1.16 834.96 

InCLe 225.00 224.75 19.79 204.96 

total 7 major funds $5,629.54 $5,508.53 $4,021.17 $1,487.36 

Note: Numbers have been rounded. amount remaining reflects the total disbursement potential of the seven major 
reconstruction funds after deducting approximately $121 million that expired before being obligated. Obligated and disbursed 
DOD CN funds reflect amounts transferred to the military services and defense agencies to be spent for afghanistan. Figures 
reflect transfers, rescissions, and reprogramming activity to date.

Source: Sigar, analysis of appropriating legislation and quarterly obligation and disbursement data provided by DOD, State, and 
uSaiD, 10/20/2015.

FY 2013 AMOUNT REMAINING 
TO BE DISBURSED ($ BILLIONS)
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Figure 3.5

Figure 3.6
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AFghANISTAN SECURITY FORCES FUND
The Congress created the ASFF to provide the ANDSF with equipment, sup-
plies, services, training, and funding, as well as facility and infrastructure 
repair, renovation, and construction.3 The primary organization responsible 
for building the ANDSF is the Combined Security Transition Command-
Afghanistan.4 A financial and activity plan must be approved by the 
Afghanistan Resources Oversight Council (AROC) before ASFF funds may 
be obligated.5

The Consolidated and Further Continuing Appropriations Act, 2015, 
appropriated nearly $4.11 billion for the ASFF for FY 2015, increasing total 
cumulative funding to more than $60.67 billion.6 As of September 30, 2015, 
nearly $56.92 billion of total ASFF funding had been obligated, of which 
nearly $55.79 billion had been disbursed.7 Figure 3.7 displays the amounts 
made available for the ASFF by fiscal year.

DOD reported that cumulative obligations increased by nearly $1.77 bil-
lion over the quarter, and cumulative disbursements increased by nearly 
$2.31 billion.8 Figure 3.8 provides a cumulative comparison of amounts 
made available, obligated, and disbursed for the ASFF.

DOD USAID State

DOD

DOD

DOD

INCLE

ESF

DOD CN

ASFF

CERP

TFBSO DoD CNASFF CERP AIF INCLEESF

USAID

State

DOD

AIF

DOD

TFBSO

ASFF FUNDS TERMINOLOgY
dod reported aSff funds as appropriated, 
obligated, or disbursed

Appropriations: total monies available for 
commitments

Obligations: Commitments to pay monies

Disbursements: Monies that have been 
expended

Source: DOD, response to Sigar data call, 4/13/2010.

Figure 3.7

Note: Numbers have been rounded. 
a DOD reprogrammed $1 billion of FY 2011 ASFF.
b DOD reprogrammed $1 billion of FY 2012 ASFF; another $1 billion was rescinded in Pub. L. No. 113-6. 
c DOD reprogrammed $178 million of FY 2013 ASFF. 
d $764.38 million of FY 2014 ASFF was rescinded in Pub. L. No. 113-235. 

Source: DFAS, "AR(M) 1002 Appropriation Status by FY Program and Subaccounts September 2015," 10/19/2015; DFAS, "AR(M) 
1002 Appropriation Status by FY Program and Subaccounts June 2015," 7/17/2015; Pub. L. Nos. 113-235, 113-76, and 113-6.
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ASFF Budget Activities
DOD allocates funds to three budget activity groups within the ASFF:
•	 Defense Forces (Afghan National Army, ANA)
•	 Interior Forces (Afghan National Police, ANP)
•	 Related Activities (primarily Detainee Operations)

Funds for each budget activity group are further allocated to four sub-
activity groups: Infrastructure, Equipment and Transportation, Training and 
Operations, and Sustainment.9 The AROC must approve the requirement 
and acquisition plan for any service requirements in excess of $50 mil-
lion annually and any non-standard equipment requirement in excess of 
$100 million.10 

As of September 30, 2015, DOD had disbursed nearly $55.79 billion for 
ANDSF initiatives. Of this amount, nearly $37.34 billion was disbursed for 
the ANA, and nearly $18.06 billion was disbursed for the ANP; the remain-
ing $392.25 million was directed to related activities.11

As shown in Figure 3.9, the largest portion of the funds disbursed for 
the ANA—nearly $15.36 billion—supported ANA troop sustainment. Of the 
funds disbursed for the ANP, the largest portion—more than $7.37 billion—
also supported sustainment of ANP forces, as shown in Figure 3.10.12 

Budget Activity groups: categories  
within each appropriation or fund account 
that identify the purposes, projects, 
or types of activities financed by the 
appropriation or fund 
 
Subactivity groups: accounting groups 
that break down the command’s 
disbursements into functional areas

Source: DOD, Manual 7110.1-M Department of Defense Budget 
Guidance Manual, accessed 9/28/2009; Department of 
the Navy, Medical Facility Manager Handbook, p. 5, accessed 
10/2/2009.

Figure 3.9 Figure 3.10

Note: Numbers have been rounded. 

Source: DFAS, “AR(M) 1002 Appropriation Status by FY Program and Subaccounts September 2015,” 10/19/2015.
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COMMANDER’S EMERgENCY RESPONSE PROgRAM
The CERP enables U.S. commanders in Afghanistan to respond to urgent 
humanitarian relief and reconstruction requirements in their areas of 
responsibility by supporting programs that will immediately assist the 
local population. Funding under this program is intended for small proj-
ects that are estimated to cost less than $500,000 each.13 CERP-funded 
projects may not exceed $2 million each.14

The Consolidated and Further Continuing Appropriations Act, 2015, 
appropriated $10 million for CERP, increasing total cumulative funding 
to nearly $3.68 billion.15 Of this amount, DOD reported that more than 
$2.28 billion had been obligated, of which nearly $2.27 billion had been 
disbursed as of September 30, 2015.16 Figure 3.11 shows CERP appropria-
tions by fiscal year, and Figure 3.12 provides a cumulative comparison of 
amounts appropriated, obligated, and disbursed for CERP projects.
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Figure 3.11

Note: Numbers have been rounded. Data may include inter-agency transfers.

Source: DOD, response to SIGAR data calls, 10/20/2015 and 7/17/2015; OMB, response to SIGAR data call, 1/4/2013; 
Pub. L. Nos. 113-235, 113-76, 113-6, 112-74, 112-10.
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AFghANISTAN INFRASTRUCTURE FUND
The AIF was established in FY 2011 to pay for high-priority, large-scale infra-
structure projects that support the U.S. civilian-military effort. Congress 
intended for projects funded by the AIF to be jointly selected and managed 
by DOD and State. The AIF received appropriations from FY 2011 through 
FY 2014. DOD did not request funds for the AIF for FY 2015. Each AIF-funded 
project is required to have a plan for its sustainment and a description of how 
it supports the counter-insurgency strategy in Afghanistan.17

The AIF received cumulative appropriations of over $1.32 billion; how-
ever, $335.50 million of these funds were transferred to the Economic 
Support Fund (ESF) for USAID’s power transmission lines projects, 
bringing the cumulative amount remaining in the AIF to $988.50 million.18 
Figure 3.13 shows AIF appropriations by fiscal year.

As of September 30, 2015, nearly $793.18 million of total AIF funding had 
been obligated. Although the AIF will not receive additional funding, many AIF 
projects are still in progress—40% of obligated AIF funds and over 99% of the 
funds transferred to the ESF remain to be disbursed.19 Only $475.87 million of 
AIF funds had been disbursed, as shown in Figure 3.14.
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Figure 3.13

Note: Numbers have been rounded. A $55 million transfer from AIF to ESF resulted in a lower appropriated �gure than 
reported last quarter. Updated data resulted in a lower obligated �gure than reported last quarter. Data re�ects the following 
transfers from AIF to USAID's Economic Support Fund: $101 million for FY 2011, $179.5 million for FY 2013, and 
$55 million for FY 2014.

Source: DFAS, “AR(M) 1002 Appropriation Status by FY Program and Subaccounts September 2015,” 10/19/2015; DFAS, 
“AR(M) 1002 Appropriation Status by FY Program and Subaccounts June 2015,” 7/17/2015; Pub. L. Nos. 113-76, 113-6, 
112-74, and 112-10.
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Figure 3.15

Note: Numbers have been rounded. Updated data resulted in a lower obligated �gure than reported last quarter. Of the 
$822.85 million appropriated the TFBSO, $366.05 million was from the Operations and Maintenance, Army, account to pay 
for the sustainment of U.S. assets, civilian employees, travel, security, and other operational costs; all FY 2015 funding was 
from this account.

Source: DOD, response to SIGAR data calls, 10/16/2015, 7/8/2015, and 10/4/2011; Pub. L. Nos. 113-76, 113-6, 
112-74, 112-10.
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TASk FORCE FOR BUSINESS AND STABILITY OPERATIONS
In 2010, the TFBSO began operations in Afghanistan aimed at stabilizing 
the country and countering economically motivated violence by decreasing 
unemployment and creating economic opportunities for Afghans. TFBSO 
authorities expired on December 31, 2014, and the TFBSO concluded its 
operations on March 31, 2015. TFBSO projects included activities intended 
to facilitate private investment, industrial development, banking and finan-
cial system development, agricultural diversification and revitalization, and 
energy development.20 

Although DOD was not authorized additional funding for TFBSO projects 
in the National Defense Authorization Act, 2015, the TFBSO did continue to 
receive a nominal amount of funding from the Operations and Maintenance, 
Army, account for costs associated with administrative shutdown.21 
Through September 30, 2015, the TFBSO had been appropriated more 
than $822.85 million since FY 2009. Of this amount, more than $758.79 mil-
lion had been obligated and nearly $638.54 million had been disbursed.22 
Figure 3.15 displays the amounts appropriated for TFBSO by fiscal year, and 
Figure 3.16 provides a cumulative comparison of amounts appropriated, 
obligated, and disbursed for the TFBSO and its projects.
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DOD DRUg INTERDICTION AND COUNTER-DRUg ACTIvITIES
DOD CN supports efforts to stabilize Afghanistan by combating the drug 
trade and related activities. DOD uses the DOD CN to provide assistance 
to the counternarcotics effort by supporting military operations against 
drug traffickers; expanding Afghan interdiction operations; and building the 
capacity of Afghan law enforcement bodies—including the Afghan Border 
Police—with specialized training, equipment, and facilities.23

DOD CN funds are appropriated by Congress to a single budget line for 
all military services. DOD reprograms the funds from the Counter-narcotics 
Central Transfer Account (CTA) to the military services and defense agen-
cies, which track obligations of the transferred funds. DOD reported 
DOD CN accounts for Afghanistan as a single figure for each fiscal year.24

Last quarter, DOD reported that DOD CN funds appropriated for FY 2015 
would not be executed this fiscal year due to a significant reduction in 
operational requirements. These funds were reprogrammed to resource 
other DOD requirements. The reprogramming activity reduced cumulative 
appropriations for the DOD CN to $2.86 billion, all of which had been trans-
ferred to the military services and defense agencies for DOD CN projects, 
as of September 30, 2015.25 Figure 3.17 shows DOD CN appropriations by 
fiscal year, and Figure 3.18 provides a cumulative comparison of amounts 
appropriated and transferred from the DOD CN CTA.
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ECONOMIC SUPPORT FUND
ESF programs advance U.S. interests by helping countries meet short- and 
long-term political, economic, and security needs. ESF programs support 
counter-terrorism; bolster national economies; and assist in the devel-
opment of effective, accessible, independent legal systems for a more 
transparent and accountable government.26 

The ESF was appropriated $831.90 million for FY 2015, bringing cumula-
tive funding to nearly $18.60 billion, including amounts transferred from 
the AIF to the ESF for USAID’s power transmission lines projects. Of this 
amount, more than $17.06 billion had been obligated, of which nearly 
$13.54 billion had been disbursed.27 Figure 3.19 shows ESF appropriations 
by fiscal year.

USAID reported that cumulative obligations as of September 30, 
2015, increased by nearly $946.24 million and cumulative disbursements 
increased by more than $197.40 million from the amounts reported last 
quarter.28 Figure 3.20 provides a cumulative comparison of the amounts 
appropriated, obligated, and disbursed for ESF programs.
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Figure 3.19

Note: Numbers have been rounded. Data re�ects the following transfers from AIF to the ESF: $101 million for FY 2011, $179.5 
million for FY 2013, and $55 million for FY 2014. FY 2015 funding was reduced from an anticipated $900 million to $831.9 million 
during the 653(a) congressional consultation process.

Source:  USAID, response to SIGAR data calls, 10/13/2015 and 7/16/2015; State, response to SIGAR data calls, 10/20/2015, 
4/15/2015 and 4/15/2014.
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Figure 3.21

Note: Numbers have been rounded. Data may include inter-agency transfers.

Source: State, response to SIGAR data calls, 10/13/2015 and 7/14/2015.
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INTERNATIONAL NARCOTICS CONTROL AND 
LAw ENFORCEMENT 
The U.S. Bureau of International Narcotics and Law Enforcement Affairs 
(INL) manages an account for advancing rule of law and combating narcot-
ics production and trafficking—the INCLE account. INCLE supports several 
INL program groups, including police, counter-narcotics, and rule of law 
and justice.29

State reported that INCLE was appropriated $250 million for FY 2015, 
bringing cumulative funding for INCLE to more than $4.69 billion. Of 
this amount, more than $4.33 billion had been obligated, of which, nearly 
$3.54 billion had been disbursed.30 Figure 3.21 shows INCLE appropriations 
by fiscal year.

State reported that cumulative obligations as of September 30, 2015, 
increased by more than $211.40 million compared to cumulative obligations 
as of June 30, 2015. Cumulative disbursements as of September 30, 2015, 
increased by nearly $83.83 million over cumulative disbursements as of 
June 30, 2015.31 Figure 3.22 provides a cumulative comparison of amounts 
appropriated, obligated, and disbursed for INCLE.
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INTERNATIONAL RECONSTRUCTION FUNDINg 
FOR AFghANISTAN
In addition to assistance provided by the United States, the international 
community provides a significant amount of funding to support Afghanistan 
relief and reconstruction efforts. As noted in previous SIGAR quarterly 
reports, most of the international funding provided is administered through 
trust funds. Contributions provided through trust funds are pooled and then 
distributed for reconstruction activities. The two main trust funds are the 
ARTF and the LOTFA.32

Contributions to the Afghanistan Reconstruction Trust Fund
The largest share of international contributions to the Afghan opera-
tional and development budgets comes through the ARTF. From 2002 to 
August 22, 2015, the World Bank reported that 34 donors had pledged more 
than $9.02 billion, of which more than $8.28 billion had been paid in.33 
According to the World Bank, donors had pledged nearly $1.09 billion to the 
ARTF for Afghan fiscal year 1394, which runs from December 22, 2014 to 
December 21, 2015.34 Figure 3.23 shows the ten largest donors to the ARTF 
for FY 1394.

Figure 3.23

Note: Numbers have been rounded. FY 1394 = 12/22/2014–12/21/2015.

Source: World Bank, ARTF, Administrator's Report on Financial Status as of August 22, 2015 (end of 8th month of 
FY 1394), p. 1.
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Figure 3.24

Figure 3.25

Note: Numbers have been rounded. EU = European Union. 
"Others" includes 28 donors.

Source: World Bank, ARTF, Administrator's Report on Financial 
Status as of August 22, 2015 (end of 8th month of FY 1394), 
p. 5.
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As of August 22, 2015, the United States had pledged more than $2.78 bil-
lion and paid in more than $2.43 billion since 2002.35 The United States and 
the United Kingdom are the two biggest donors to the ARTF, together con-
tributing more than 47% of its total funding, as shown in Figure 3.24.

Contributions to the ARTF are divided into two funding channels—
the Recurrent Cost (RC) Window and the Investment Window.36 As of 
August 22, 2015, according to the World Bank, nearly $3.52 billion of ARTF 
funds had been disbursed to the Afghan government through the RC 
Window to assist with recurrent costs such as salaries of civil servants.37 
The RC Window supports the operating costs of the Afghan government 
because the government’s domestic revenues continue to be insufficient 
to support its recurring costs. To ensure that the RC Window receives ade-
quate funding, donors to the ARTF may not “preference” (earmark) more 
than half of their annual contributions for desired projects.38 

The Investment Window supports the costs of development programs. 
As of August 22, 2015, according to the World Bank, more than $4.10 billion 
had been committed for projects funded through the Investment Window, 
of which more than $3.06 billion had been disbursed. The World Bank 
reported 19 active projects with a combined commitment value of nearly 
$2.77 billion, of which nearly $1.73 billion had been disbursed.39

Contributions to the Law and Order Trust Fund for Afghanistan
The United Nations Development Programme (UNDP) administers the 
LOTFA to pay ANP salaries and build the capacity of the Ministry of 
Interior.40 Since 2002, donors have pledged more than $4.32 billion to the 
LOTFA, of which more than $4.07 billion had been paid in, as of October 15, 
2015.41 As of October 15, 2015, the United States had committed nearly 
$1.53 billion since the fund’s inception and had paid in all of the commit-
ment.42 Figure 3.25 shows the four largest donors to the LOTFA since 2002. 

The LOTFA’s seventh support phase began on January 1, 2015, and ended 
on June 30, 2015.The phase had a total budget of $293.07 million. At the 
end of the phase, approximately $223.48 million had been expended to 
cover ANP and Central Prisons Directorate staff remunerations. Aside from 
payroll and related expenses, $4.94 million had been expended on various 
capacity building initiatives, and $1.74 million went toward the UNDP’s 
Programme Management Unit.43

The LOTFA’s eighth phase began on July 1, 2015. The phase has an 
initial estimated budget of $883.56 million and is planned to run through 
December 31, 2016.44
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Security 

As of September 30, 2015, the U.S. Congress had appropriated more than 
$65 billion to provide assistance to the Afghan National Defense and 
Security Forces (ANDSF). This accounts for 59.3% of all U.S. reconstruction 
funding in Afghanistan since FY 2002. Congress established the Afghanistan 
Security Forces Fund (ASFF) to build, equip, train, and sustain the ANDSF, 
which comprises all security forces under the Ministry of Defense (MOD) 
and the Ministry of Interior (MOI). Most U.S.-provided funds were channeled 
through the ASFF and obligated by either the Combined Security Transition 
Command-Afghanistan (CSTC-A) or the Defense Security Cooperation 
Agency. Of the $60.7 billion appropriated for the ASFF, $56.9 billion had been 
obligated and $55.8 billion disbursed, as of September 30, 2015.45

This section discusses assessments of the Afghan National Army (ANA) 
and Afghan National Police (ANP) and of the Ministries of Defense and 
Interior; gives an overview of how U.S. funds are used to build, equip, train, 
and sustain the Afghan security forces; and provides an update on efforts to 
combat the cultivation of and commerce in illicit narcotics in Afghanistan. 

Key Issues and events thIs Quarter

President Obama Halts U.S. Troop Withdrawal 
On October 15, 2015, President Obama announced that the United States 
will cease withdrawing U.S. troops from Afghanistan through most of 
2016 and keep thousands in the country through the end of his term in 
January 2017. President Obama said U.S. forces will continue to perform 
two critical missions—training Afghan forces and supporting counterterror-
ism operations against al-Qaeda.46 He said the United States will:47

•	 through most of 2016, maintain the current level of 9,800 U.S. troops 
in Afghanistan 

•	 in 2017, reduce to 5,500 troops stationed in Kabul and at a small number 
of bases including Bagram, Jalalabad, and Kandahar

•	 work with NATO and the Coalition to align the U.S. troop presence in 
accomplishing the two missions

•	 continue to support Afghan President Ashraf Ghani and the national-
unity government as they pursue critical reforms
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The Obama Administration’s original plan had been to cut the number of 
U.S. troops in half next year and then reduce the U.S. force to about 1,000 
troops based only at U.S. Embassy Kabul by the start of 2017. However, 
President Obama said the security situation in key areas of Afghanistan 
remains very fragile, with risk of deterioration in some areas.48 His deci-
sion followed consultations with his national security team, Congress, and 
international partners, and also took into consideration requests for con-
tinued U.S. support from President Ghani.49 The cost of the larger force is 
projected at approximately $15 billion a year, about $5 billion more than the 
1,000-person, Kabul-based force would have cost.50

The Capture of Kunduz
In a major setback for the Afghan government, the Taliban this quarter tem-
porarily seized a provincial capital for the first time since Coalition forces 
began operations in Afghanistan in 2001. In the early hours of Monday, 
September 28, 2015, Taliban fighters appeared in the center of Kunduz, a 
city of more than 300,000 in northern Afghanistan and, by some measures, 
Afghanistan’s fifth-largest city.51 During the attack, insurgents captured the 
governor’s compound and police headquarters. They also released inmates 
from the local jail and occupied a local hospital. Residents reported the 
looting of the local United Nations (UN) office, the Afghan intelligence 
agency’s office, two radio stations, and car dealerships, as well as an attack 
on a bank.52 Electricity and phone service were reportedly down throughout 
most of the city, and there were reports of executions.53

Testifying before the Senate Armed Services Committee on October 6, 
2015, General John F. Campbell, commander of U.S. Forces-Afghanistan 
(USFOR-A) and the Resolute Support (RS) mission, said Afghan army units 
were largely deployed outside of Kunduz at the time of the attack, so the 
Taliban, who attacked from within the city, were initially engaging police 
units. As regular and special-forces troops were, at the time of his testi-
mony, still clearing the city of small, isolated pockets of insurgents, the full 
implications of the fall of Kunduz remained unclear.54 However, in his testi-
mony, General Campbell said “poor leadership” played a role in the Afghan 
police’s inability to hold Kunduz: “I go back to leadership and leadership 
makes a difference. In areas that they have had problems, I think leadership 
has been the key.”55

According to media reports, the ANDSF’s effort to retake the city was 
slowed by ambushes and roadside bombs.56 U.S. forces provided close-
air support to ANDSF troops clearing the city. However, one of those 
airstrikes hit a Doctors Without Borders trauma center, killing at least 22 
people, including medical staff and patients.57 The president of Doctors 
Without Borders called for what would be a first-ever fact-finding mission 
to be launched under the applicable Geneva Convention protocol.58 In 
addition, the United Nations Assistance Mission in Afghanistan (UNAMA) 

“The Afghan security 
forces’ inconsistent 

performance in Kunduz 
underscores several of 
their shortcomings.”

–General John F. Campbell,  
RS and USFOR-A commander

Source: Senate Armed Services Committee, Statement 
of General John F. Campbell, USA, Commander U.S. Forces-
Afghanistan before the Senate Armed Services Committee on 
the Situation in Afghanistan, 10/6/2015. 
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After Kunduz: ASSeSSing the AndSf

One of the most important questions facing Afghanistan 
has long been whether the Afghan National Defense and 
Security Forces (ANDSF) can maintain security following 
the U.S. and Coalition military drawdown.

On September 28, 2015, Taliban fighters took control 
of Kunduz, a northern city of more than 300,000 people, 
forcing the ANDSF to retreat.59 The ANDSF retook the city 
within two weeks, but important questions remain.

Will this happen again? And could it happen in Kabul? 
General John F. Campbell told a Senate committee on 
October 6 that the Taliban “will not overthrow the Afghan 
government.”60 Despite events in Kunduz, his statement 
appears accurate. The ANDSF have so far protected 
national-level government institutions. But SIGAR is con-
cerned that if insurgents repeatedly draw Afghan army 
troops outside cities, then stage dramatic, if temporary, 
successes against police units, the cumulative impact on 
ANDSF morale and popular support of the Afghan govern-
ment could be as adverse as defeats in main-force battles. 

U.S. national-security strategy in Afghanistan aims to 
deny the Taliban the ability to overthrow the government 
and to strengthen the capacity of Afghanistan’s security 
forces. To achieve these and other goals, the United States 
has provided more than $65 billion to build, train, equip, 
and sustain the ANDSF. SIGAR carefully tracks this funding 
and how it is used. However, much of what SIGAR tracks 
is quantitative and does not address intangible factors such 
as leadership and the will to fight. The ANDSF has more 
tools at their disposal than their enemies, but that fact by 
itself does not guarantee success. As Campbell has told the 
ANDSF, “The Taliban don’t have D-30 howitzers, it doesn’t 
have [reconnaissance aircraft], it doesn’t have Mi-35s, 
Mi-17s, MD-530 helicopters. It doesn’t have up-armored 
Humvees.”61 Yet the Taliban can still fight.

SIGAR and other organizations have long voiced concern 
about the ANDSF’s capability to counter the threats facing 
them in the foreseeable future. For example:
•	 In June 2010, SIGAR found that army and police 

units deemed capable of operating independently 
later showed significant levels of backsliding in their 
capability levels. This was due, in part, to the fact that 
once a unit achieved a top rating, Coalition forces 

withdrew assistance such as force protection, supplies, 
or expertise.62

•	 In July 2012, the Government Accountability Office 
(GAO) raised concerns that changing the title of the 
highest rating level an ANDSF unit could attain—from 
“independent” to “independent with advisors”—was, in 
part, responsible for an increase in the number of units 
rated at the highest level.63 

•	 In January 2014, the nonprofit Center for Naval Analyses 
(CNA)  predicted that the insurgency will be a greater 
threat in 2015 due to the reduction in NATO forces. 
CNA accurately forecasted that the Taliban would keep 
pressure on the ANDSF, encircle key cities, and conduct 
high-profile attacks in Kabul and other cities.64

•	 In February 2014, SIGAR repeated that the assessment 
tool used to rate the ANDSF was inconsistently applied 
and not useful. A new assessment tool was created 
that provided brigade-level assessments, but after 
October 2014, that level of detail was classified by the 
International Security Assistance Force (ISAF).65 

•	 In December 2014, SIGAR included ANDSF capabilities 
in its High-Risk List calling attention to areas 
susceptible to waste, fraud, and abuse.66

•	 Earlier this year SIGAR published two audits reporting 
that there is no assurance that ANDSF personnel and 
payroll data are accurate.67 

•	 This quarter SIGAR released an audit showing that the 
Afghan Local Police lacked adequate logistics support, 
oversight, and planning.68

•	 This quarter the U.S. military told SIGAR that its 
current assessment tool was “not intended to be used 
as an assessment or evaluation the entire ANDSF.” This 
raises questions about the U.S. ability to determine 
ANDSF effectiveness at an operational level.

General Joseph Dunford warned in March 2014, “If we 
leave at the end of 2014, the Afghan security forces will 
begin to deteriorate. The security environment will begin to 
deteriorate, and I think the only debate is the pace of that 
deterioration.”69 The situation in Kunduz warrants close moni-
toring and may call for a reassessment of the tools used to 
measure Afghan force capabilities and the security outlook.
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announced they are reviewing the Kunduz incident and will report to the 
Afghan government and the NATO-led RS mission on their findings and 
recommendations to protect civilians.70 On October 7, 2015, President 
Obama apologized to the president of Doctors Without Borders for the 
air attack on their facility and said the United States would examine its 
military procedures.71 The Afghan government pledged cooperation with a 
full and transparent investigation.72 General Campbell has pledged a thor-
ough, objective, and transparent U.S. investigation of the incident. He also 
directed a review of the U.S. forces’ operational authorities and rules of 
engagement and force-wide training for U.S. personnel in targeting authori-
ties and rules of engagement.73

The Taliban attack on Kunduz did not come as a complete surprise. 
The head of the provincial council reported local officials warning for 
months of insurgents advancing in the area.74 Twice this year insurgents 
had encroached into Kunduz.75 The UN reported on July 2, 2015, that the 
Doctors Without Borders hospital in Kunduz was temporarily closed after 
Afghan security forces raided the hospital and allegedly threatened medi-
cal staff while searching for insurgents reportedly being treated there.76 
According to one account, insurgents had been amassing arms and ammuni-
tion in the city for weeks before the assault.77 On August 13, 2015, General 
Wilson Shoffner, RS deputy chief of staff for communications, said the ANA 
corps operating in the north was stretched so thin that another brigade was 
added and another deputy brigade commander assigned.78

On October 9, 2015, an Afghan government spokesman reported the 
majority of Kunduz City was again under government control, though 
pockets of resistance remained and skirmishes erupted as security forces 
performed a house-by-house search.79 On October 13, 2015, the Taliban 
announced their complete withdrawal from the city, 15 days after they 
entered it.80

General Campbell Testifies to Congress
During the week of October 5, 2015, General Campbell testified before 
the Senate Armed Services Committee and the House Armed Services 
Committee on the situation in Afghanistan.81 General Campbell recom-
mended that President Barack Obama revise his original plan of reducing 
the U.S. troop presence to a Kabul-based embassy presence by the end of 
2016.82 Campbell said much had changed since that plan was formulated in 
mid-2014, such as the rise of the Islamic State of Iraq and the Levant (ISIL), 
an increased al-Qaeda presence in Afghanistan due to Pakistani military 
operations, and the emergence of a new Afghan national-unity government 
that is willing to work with the United States. He said the U.S. military 
would have a very limited ability to carry out its train-advise-and-assist and 
counterterrorism missions with only an embassy presence of about 1,000 
in Kabul.83
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Despite the recent fall of Kunduz, Campbell said he believes the Taliban 
will not overthrow the Afghan government, and any action toward peace-
ful reconciliation will take a “good couple months.”84 He classified the 
ISIL presence as an operational emergency, with reports of ISIL in at least 
25 provinces, but predominantly in Nangarhar.85 Within the context of a 
“very, very tough” fighting season, he said the ANDSF has remained intact 
and resilient, a creditable performance for a young force severely tested. 
General Campbell admitted the ANDSF has faltered at times, but said they 
continue to evolve, improve, and fight hard in spite of increased casualties.86 

General Campbell said the enemies of Afghanistan, including the Taliban, 
al-Qaeda, the Haqqani Network, ISIL, and other extremist groups, will 
present formidable challenges for the remainder of 2015 and beyond.87 He 
concluded that the United States needs to exercise strategic patience and 
sustain its commitment to Afghanistan.88

Taliban Leadership Changes
In late July, Afghan officials announced that Taliban leader Mullah 
Mohammed Omar had died in 2013 in a Pakistan hospital.89 The Taliban 
later admitted they withheld announcing his death in order to maintain 
solidarity in the fight against the United States and Afghanistan.90 The 
news resulted in a divisive struggle among various factions before a new 
leader, Mullah Akhtar Mansoor, was recognized. Planned peace talks 
were cancelled.91 

A former DOD official told Pajhwok Afghan News that he believed a few 
people at the Pakistani intelligence agency knew of Mullah Omar’s death 
but withheld the information in order to better control the Taliban.92 Former 
Deputy Assistant Secretary of Defense David Sedney added that in 2010, 
Pakistan had no interest in peace talks and had imprisoned approximately 
40 –50 Taliban members who were open to them.93

ANDSF Members Sexually Abusing Boys
This quarter the New York Times reported that U.S. forces had been 
instructed to ignore the rape of young boys by ANDSF members. In 
response to the report, President Ghani called for action to remove those 
ANDSF members violating children from the security forces and to charge 
them in the courts. He said the sexual abuse of boys will not be tolerated, 
although he acknowledged that “the larger cultural dynamic needs time” 
since the Afghan custom of bacha bazi is centuries old.94 In his testimony 
to the Senate Armed Services Committee on October 6, 2015, General 
Campbell said the incidents cited in the New York Times article dated from 
2010–2012. He said there is no U.S. policy to ignore such acts of sexual 
abuse, and that a policy in place since at least 2011 requires U.S. service 
members to report all suspected human-rights violations to their chain 
of command, who will then report them to the Afghan authorities.95 On 

Bacha Bazi: literally translates to “playing 
with boys,” and encompasses the ancient 
Afghan custom of powerful men sexually 
abusing young boys. the taliban made the 
practice punishable by death, but bacha 
bazi has been resurrected since the fall 
of the taliban. under the practice, young 
boys, also known as ‘chai (tea) boys’ are 
sold to wealthy and powerful men for 
entertainment and illicit sex. As women 
are not allowed to dance in public, boys 
are made to dance and perform feminine 
gestures and acts. Boys have been raped, 
kidnapped, trafficked, and even sold by 
their parents for family prestige and money. 
reports that bacha bazi is evolving into a 
nonviolent and consensual practice do not 
recognize that adolescent boys have not 
reached the age of consent. 
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September 22, 2015, General Campbell issued a statement for U.S. and non-
U.S. personnel assigned to the RS mission to immediately report suspicions 
of sexual abuse to the chain of command.96

Senator Patrick Leahy (D-VT) condemned the reported sexual abuse, 
saying it violated a provision of U.S. law, the Leahy Amendment.97 However, 
CSTC-A reported this quarter that both the MOI and MOD are making suf-
ficient progress to date with regard to the Leahy Amendment. CSTC-A said 
it routinely performs Leahy vetting for all individuals slated to attend U.S.-
funded training, but did not state if any individuals had been rejected due to 
Leahy violations. CSTC-A stated it would enforce any decisions made by the 
Secretary of Defense to deny equipment or funds to ANDSF units found in 
violation of the Leahy Amendment.98 

A spokesman for RS told the Times that allegations of child sexual abuse 
by Afghan military or police personnel would be a matter for Afghan domes-
tic law enforcement. While sexual assault is addressed in Afghan law, there 
is no specific provision with regard to bacha bazi (sexual abuse of boys is 
not the totality of bacha bazi). The Afghanistan Independent Human Rights 
Commission (AIHRC) has recommended the government criminalize the 
practice and modify the penal code based on provisions in the Universal 
Declaration of Human Rights and other human-rights conventions.99

UN Reports Conflict Intensity Shows no Signs of Abating
The intensity of conflict in Afghanistan shows no signs of abating and the 
security environment has become more fragile and dynamic, according 
to UNAMA.100 

The UN recorded 6,096 security incidents from May 1, 2015, through 
July 31, 2015, a 4.6% decrease compared to the same period in 2014 dur-
ing the second round of the presidential election.101 The count included 
291 assassinations and attempted assassinations, an increase of 11.4% 
compared to the same period in 2014.102 The UN reported armed clashes 
(53%) continued to account for the majority of the incidents, together with 
improvised-explosive device (IED) events (26%) accounting for 79% of all 
security incidents.103

While more security incidents were reported than last quarter, as 
reflected in Figure 3.26, there were more days in the latest reporting period, 
resulting in the incidents-per-day average being slightly lower this period 
compared to last quarter.104 The UN said the majority of the incidents were 
reported in the southern and eastern regions, with Kandahar, Nangarhar, 
Ghazni, Helmand, and Kunar enduring 44.5% of all security incidents.105

The UN reported that the period was marked by antigovernment ele-
ments’ efforts to capture and hold district centers in a number of provinces. 
Of the 364 districts in Afghanistan, seven district centers were captured, a 
significantly larger number than in previous years, with five recaptured by 
the ANDSF during the reporting period.106

Leahy amendment: commonly known 
by the name of its Senate sponsor, 
section 826 of the national defense 
Appropriations Act of 2013, Pub. L. 112-
239, provides that cStc-A cannot use 
u.S. funds for any training, equipment, 
or other assistance for members of 
an AndSf unit if the u.S. Secretary of 
defense has credible information that the 
unit has committed a “gross violation of 
human rights.”

Source: Pub. L. No. 112-239, National Defense Appropriations 
Act for Fiscal Year 2013, p. 1833; CSTC-A, response to SIGAR 
data call, 9/25/2015. 

security Incidents: reported incidents 
that include armed clashes, improvised 
explosive devices, targeted killings, 
abductions, suicide attacks, criminal acts, 
and intimidation. reported incidents are 
not necessarily actual incidents. 

Source: SIGAR, analysis of the United Nations report of the 
Secretary-General, The situation in Afghanistan and its implica-
tions for international peace and security, 12/9/2014, p. 6.
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Civilians continue to endure most of the attacks; from May 1 through 
July 31, UNAMA documented 2,985 civilian casualties (934 killed and 2,051 
injured).107 The UN reported August 7, 2015, to have been the deadliest day 
since UNAMA began tracking civilian casualties in 2009, with 355 civilian 
casualties (42 deaths and 313 injured).108 UNAMA attributed a 78% increase 
in civilian casualties to antigovernment elements from suicide and complex 
attacks in the first half of 2015.109

MOD Continues Without a Confirmed Minister for Over One Year
The MOD has been without a confirmed minister since September 29, 2014, 
when Ghani was sworn in as president.110 On July 4, 2015, the Afghan par-
liament rejected President Ghani’s third nominee for minister of defense, 
Masoom Stanekzai, who has been serving in an acting capacity since 
May.111 The second nominee for minister of defense withdrew his nomi-
nation on April 8, 2015, before the parliament scheduled the vote. Ghani 
had nominated General Mohammad Afzal Ludin, a military advisor in the 
National Security Council, on April 6.112 However, General Ludin said he 
did not wish his nomination to prove divisive for the country.113 Earlier, 

AVERAGE NUMBER OF REPORTED SECURITY INCIDENTS PER DAY

Source: UN, reports of the Secretary-General, The situation in Afghanistan and its implications for international peace and security, 9/1/2015, 6/10/2015, p. 4; 2/27/2015, p. 4; 12/9/2014, 
p. 5; 9/9/2014, p. 6; 6/18/2014, p. 5; 3/7/2014, p. 5; 12/6/2013, p. 6; 9/6/2013, p. 6; 6/13/2013, p. 5; and 3/5/2013, p. 5.
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FIGURe 3.26

Complex attack: A deliberate and 
coordinated attack which includes a 
suicide device, at least one other type of 
device, and more than one attacker. All 
three elements must be present for an 
attack to be considered complex.

Note: DOD’s definition of “complex attack” does not require a 
suicide device.

Source: UNAMA, “Afghanistan Midyear 2015 Report, Protection 
of Civilians in Armed Conflict,” 8/2015. 
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Afghan parliamentarians rejected Ghani’s nomination of then ANA chief of 
staff General Sher Mohammad Karimi to lead the country’s military forces 
in January.114

DOD to Review USFOR-A Inputs to SIGAR
This quarter DOD informed SIGAR that DOD will receive, review, and 
incorporate responses to comments made on SIGAR’s quarterly report 
drafts by the U.S. Central Command (CENTCOM), including USFOR-A and 
CSTC-A, before submitting them to SIGAR. In the past SIGAR has received 
CENTCOM’s comments on its drafts as the command judged appropriate. 
SIGAR is concerned that receiving consolidated submissions will reduce 
the informational value from the original CENTCOM submissions, and will 
monitor the impacts of the change.115

u.s. ForCes In aFghanIstan
According to USFOR-A, approximately 8,550 U.S. forces were serving in 
Afghanistan as of August 22, 2015, with approximately 7,000 personnel 
from other Coalition nations also serving.116 Of the U.S. forces serving in 
Afghanistan, approximately 3,550 are assigned to the RS mission.117

Since the RS mission began on January 1, 2015, 11 U.S. military per-
sonnel were killed in action and 50 U.S. military personnel wounded in 
action. In addition, 17 DOD civilians or contractors have been killed in 
service and seven wounded.118 This includes the loss of six U.S. service 
members and five civilian contractors in the C-130 crash in Jalalabad on 
October 1, 2015.119

acting Minister of defense Masoom stanekzai
Confirmed confirmation rejected; serving as acting minister since May 21, 2015. 

ethnicity Pashtun 

tribe Stanekzai 

nominated by President Ashraf ghani 

experience - Jennings randolph Afghanistan fellow at the u.S. institute of Peace  

- head of the high Peace council  

- chief executive of the Afghanistan Peace and reintegration Program

Background As a former official of the high Peace council and the chief executive of the Afghanistan 

Peace and reintegration Program, Minister Stanekzai has been an integral part in peace 

negotiations with the taliban. in 2011, Stanekzai was seriously injured in a suicide attack 

which also killed then high Peace council chairman Berhanuddin rabbani. 

Source: Afghan Biographies, Stanikzai, Masoum, 6/19/2015; Pajhwok Afghan News, “Stanikzai wants offensive strategy changed,” 
9/21/2015; Tolo News, “Parliament Rejects Stanekzai as Defense Minister,” 7/4/2015; Tolo News, “Ghani Names Stanekzai as 
Defense Minister Nominee,” 5/21/2015; USIP, “Adviser to Afghan President Karzai, an ex-USIP Fellow, Confers with Institute Staff,” 
1/11/2013; RS News, “Minister Stanekzai: Afghanistan’s Future is Bright,” 5/12/2011.

Acting Minister of Defense Masoom 
Stanekzai (Körber Foundation photo 
by Marc Darchinger)
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Five insider attacks against U.S. forces have occurred in 2015, killing 
three soldiers and wounding 15 others. Also during 2015, three U.S. civil-
ian contractors were killed and one has been wounded as a result of an 
insider attack.120

A Georgian soldier killed on September 22, 2015, brings to 12 the number 
of foreign forces (including U.S.) killed in Afghanistan since the beginning 
of the RS mission. The Republic of Georgia is the second-largest force con-
tributor to the NATO-led RS mission after the United States.121

On October 1, 2015, Major General Gordon Davis took over leadership of 
CSTC-A from Major General Todd Semonite in a change of command cer-
emony in Kabul.122

andsF strength deCLInes sLIghtLy 
This quarter, ANDSF assigned force strength was 324,716 (including civil-
ians), according to USFOR-A. As reflected in Table 3.6, this is 90.2% of the 
ANDSF target force strength of 360,004, counting MOD civilian employees. 
(The commonly cited end-strength goal of 352,000 does not count MOD 
civilians). The new assigned-strength number reflects a decrease of 7,228 
since May 2015 and 4,089 since February 2015.123 This quarter the ANA 
decreased by 342, while the ANP decreased by 6,886, as shown in Table 3.7 
on the following page.124 However, 5,788 of the ANP decrease is due to 
corrections to the records made following a CSTC-A audit; for more infor-
mation, see page 108 of this section. SIGAR has long questioned the validity 
and reliability of Afghan security-personnel numbers for several reasons 
(see “Questionable ANSF Numbers Thicken Fog of War in Afghanistan” 
in SIGAR’s April 2015 Quarterly Report to the United States Congress, 
pages 3–15). Recent reporting of negligible ANA personnel strength 
decreases during the fighting season and the issues uncovered with ANP per-
sonnel strength data show no indication that data is becoming more reliable.

TABLe 3.6

ANDSF ASSIGNED FORCE STRENGTH, JULY 2015

andsF Component
approved end-
strength goal target date

Current assigned as 
of July 2015

% of target 
authorization

difference Between Current 
assigned and approved  

end-strength goals
difference 

(%)

AnA including AAfa  195,000  december 2014  160,461 82.3%  (34,539) (17.7%)

AnA civilians including AAf civilians  8,004 -  7,048 88.1%  (956) (11.9%)

ANA + AAF Total  203,004  176,420 86.9%  (26,584) (13.1%)

Afghan national Police  157,000  february 2013  148,296 94.5%  (8,704) (5.5%)

ANDSF Total with Civilians  360,004  324,716 90.2%  (35,288) (9.8%)

Note: AAF = Afghan Air Force; ANA = Afghan National Army; ANDSF = Afghanistan National Defense and Security Forces.  
a The ANA and AAF detail numbers do not equal the reported ANA-including-AAF total number. Trainee, Transient, Holdee, and Students (TTHS) may represent part or all of the unreconciled variance 
of 8,911 personnel.

Source: DOD, Report on Progress Toward Security and Stability in Afghanistan, 12/2012, p. 56; USFOR-A, response to SIGAR data call, 9/11/2015.

“No one can argue with 
the naysayer that feels 

progress should be faster, 
but we need to reinforce 
those with a long-term 

vision, to champion those 
who know that successes 

comes with challenges 
and to embrace those 

with strategic patience to 
support steady progress.”

–Major General Todd Semonite, 
outgoing CSTC-A commander

Source: RS News, “Combined Security Transition Command-
Afghanistan welcomes new commander,” 10/1/2015.
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This quarter, details of ANDSF force strength at corps level and below 
remained classified. SIGAR will therefore report on them in a classified 
annex to this report.

ANDSF Attrition Holding Steady 
ANDSF attrition rates are holding steady, according to reporting provided 
to RS by the MOD and MOI. The ANA had a monthly attrition rate of 2.4% 
in July 2015, up from 2.3% in May; and more than a one percentage-point 
decrease from the average monthly attrition rates the ANA endured in 2013 
of 3.52% and 2014 of 3.62%.125 The ANP’s monthly average attrition rate was 
reported to be holding steady at 1.9% from May through July.126 This quarter 
USFOR-A reported that RS is no longer tracking a monthly attrition goal. 
For more information, see page 101 of this section.

USFOR-A Clarifies MAAR Assessment Process
During the last two quarters SIGAR reported on the assessments of the 
ANA, Afghan Uniformed Police (AUP), Afghan Border Police (ABP), and the 
Operations Coordination Centers-Regional (OCC-Rs) using a new assess-
ment tool, the Monthly ANDSF Assessment Report (MAAR). As with past 
systems used to assess the ANDSF, SIGAR found the MAAR did not provide 
a clear picture of ANDSF capability. This quarter USFOR-A informed SIGAR 
that use of the MAAR as a comprehensive assessment for the ANDSF com-
ponents is incorrect, as the MAAR differs fundamentally from the prior 
Regional ANDSF Status Report. USFOR-A gave three reasons:127

•	 The MAAR assesses only the six ANA corps headquarters, six provincial 
ABP and AUP headquarter elements, and the ANCOP headquarters, and 
not ANA or ANP corps, battalions, or lower-level operational units.

•	 MAAR assessment categories are not weighted equally. Some category 
ratings contribute more to the overall unit capability than other 
categories, so unweighted averaging of ratings is not appropriate.

TABLe 3.7

ANDSF ASSIGNED FORCE STRENGTH, FEBRUARY 2014–JULY 2015

 2/2014  5/2014  8/2014  11/2014  2/2015  5/2015  7/2015

AnA including AAf  184,839  177,489  171,601 169,203  174,120  176,762  176,420**

AnP  153,269  152,123  153,317 156,439*  154,685  155,182  148,296 

Total ANDSF 338,108 329,612 324,918 325,642 328,805 331,944  324,716 

Note: ANA = Afghan National Army; AAF = Afghan Air Force; ANP = Afghan National Police; ANDSF = Afghan National Defense and Security Forces; ANA and AAF numbers include civilians; available 
data for ANP do not indicate whether civilians are included. 
*Reported November 2014 ANP number appears to double-count some Afghan Uniformed Police; actual number may be 151,272. 
**The supporting ANA and AAF numbers do not equal the reported ANA including AAF July 2015 total; Trainee, Transient, Holdee, and Students (TTHS) may represent all or part of the unreconciled 
number.

Source: CSTC-A response to SIGAR data calls, 3/31/2014, 7/1/2014, and 10/6/2014; RS, response to SIGAR request for clarification, 3/14/2015; USFOR-A, response to SIGAR vettings, 
4/10/2015 and 7/12/2015; USFOR-A, response to SIGAR data calls, 12/28/2014, 3/24/2015, 6/29/2015, and 9/11/2015.
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•	 The MAAR assessment process varies over time and among regions, 
resulting in variations in assessment completeness, reliability, and 
accuracy, and preventing strictly apples-to-apples comparisons.

USFOR-A reported that training, advising, and assisting is conducted 
by a small number of advisors at the corps/police-headquarters level who 
provide input into the MAAR. The MAAR is one of many tools used by RS to 
direct the efforts of the Coalition trainers and advisors.128

USFOR-A’s response to SIGAR raises a serious concern that the United 
States does not have a reliable system to actually rate the capability of the 
ANDSF and, by extension, the effectiveness of the United States’ $65 billion 
investment to build, train, equip, and sustain them.

Under the circumstances, SIGAR cannot evaluate the progress of ANA 
corps or police units and their operational capabilities this quarter. In 
the future, USFOR-A has offered to provide SIGAR an unclassified narra-
tive that provides “a comprehensive assessment.”129 It was not clear, why 
USFOR-A had not previously provided this type of assessment despite 
SIGAR’s quarterly requests for ANDSF capability assessments. SIGAR, in 
absence of any other usable or analyzable assessment, will provide the 
assessment narratives as reported by USFOR-A.

USFOR-A also said the MAAR provided to SIGAR last quarter reflected 
rating decreases at the headquarters level attributable to the significant 
stresses of the fighting season. The ANDSF suffered decreases in a number 
of areas early in the fighting season, but have begun to recover in some areas 
as they gain experience. Other areas will likely not recover until after the 
fighting season when the ANDSF have time to reconstitute their forces.130

During his testimony to the Senate Armed Services Committee on 
October 6, 2015, General Campbell described the fighting in Kunduz and 
underscored several ANDSF shortcomings: poor intelligence sharing, lack 
of cross-pillar coordination, and suboptimal use of the forces.131 Without 
the combat power and numbers to protect every part of Afghanistan, he 
said the ANDSF has difficulty countering the Taliban’s ability to temporar-
ily mass, seize an objective, and then blend back into the population when 
confronted with an ANDSF counterattack.132 The general said the ANDSF 
needs to improve responsiveness, flexibility, and preparedness of the forces 
at the tactical and operational levels. He added that ANDSF leaders need 
to discern better when to take the offense, when to defend, and where to 
assume risk.133 Yet when the ANDSF deliberately plan their operations and 
coordinate across the security pillars, they achieve results, he said.134

Measuring Control in Afghanistan
The UN reported that while the ANDSF retained control in the overwhelm-
ing majority of district centers, antigovernment elements and other illegally 
armed groups continue to intimidate the population in many rural areas.135 

“They (ANDSF) do not 
possess the necessary 

combat power and 
numbers to protect every 

part of the country.”
–General John F. Campbell,  

RS and USFOR-A commander

Source: Senate Armed Services Committee, Statement 
of General John F. Campbell, USA, Commander U.S. Forces-
Afghanistan before the Senate Armed Services Committee on 
the Situation in Afghanistan, 10/6/2015. 
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Areas not assessed to be insurgent safe havens or operating areas are con-
sidered to be under Afghan government control.136

rs Lowers expeCtatIons For MInIstry oF 
deFense and MInIstry oF InterIor For seCond 
ConseCutIve Quarter
RS revised its forecasts this quarter as it did last quarter by lowering the 
expected capacity levels the MOD and MOI will achieve by the end 2016.137

USFOR-A reported that due to changes in the operating environment, the 
Essential Function (EF) offices have refocused the plans and reassessed the 
end-of-mission forecast. RS now forecasts that by the end of its mission in 
2016, 69% of MOD functions are expected to be sustaining or fully capable 
(the highest and second-highest ratings), a drop from the 74% and 90% fore-
casts in the last two quarters. Similarly lowered expectations were forecast 
for the MOI, where 57% of functions are predicted to be “sustaining” or 
“fully capable,” down from previous quarters’ forecasts of 68% and 86%.138

Each RS EF directorate and the Gender Affairs office use the Essential 
Function Plan of Action and Milestones (POAM) to assess the essential-
function capabilities of the offices in each ministry.139 The milestones are 
assessed based on the five-stage rating system displayed in Table 3.8.140 
Milestone assessments are then combined to determine the overall assess-
ment of that department. All department assessments, in turn, are combined 
to determine the assessment of the ministry as a whole.141

This quarter RS reduced by one the number of milestones required to 
develop EF-2 (Transparency, Accountability, and Oversight) ministry capac-
ity and core competencies under the assessment process.142 This reduces 
the total number of assessment milestones from 46 to 45 for MOD, and from 
38 to 37 for MOI.143

The five ratings reflect the degree to which Afghan systems are in place, 
functioning, and being used effectively. The highest rating, “sustaining capa-
bility,” indicates an Afghan ministry can perform a specific function without 
Coalition advising or involvement.144 As of this quarter, no essential function 
of either the MOD or MOI had achieved a rating of “sustaining capability,” 
however, two MOD EF-5 (Sustainment) milestones and four MOI mile-
stones—two in EF-4 (Force Generation) and two in EF-5—have achieved a 
rating of “fully capable,” as shown in Table 3.8.145

This quarter, the RS assessment indicates the MOD has increased the 
percentage of its “fully capable” and “partially capable” development mile-
stones from 37% last quarter to 55.6%. The MOI also increased its ratings, 
with 59.5% of its development milestones at “fully capable” or “partially 
capable” compared to 36.8% last quarter.146

According to the current RS assessment, one MOD EF-7 (Intelligence) 
milestone has remained in the “not scoped” stage for a second consecutive 

safe haven: an area where insurgents 
effectively influence the populace 
and maintain unrestricted freedom 
of movement due to limited Afghan 
government presence. 
 
operating area: an area where insurgents 
actively contest Afghan government 
control to influence the populace and gain 
freedom of movement. 

Source: USFOR-A, response to SIGAR data call, 9/6/2015.
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quarter.147 And three EF-8 (Strategic Communications) milestones have not 
reached the “initiated” stage for a second consecutive quarter. However, 
EF-4 has five of six milestone assessments rated as “partially capable.”148

Within the MOI, there has been no assessment for EF-8 for the past 
two quarters. Whereas EF-5 has progressed from eight milestones rated 
as “partially capable” and four milestones as “initiated,” to two mile-
stones assessed as “fully capable,” nine as “partially capable,” and one 
as “initiated.”149

Within both the MOD and MOI, the Gender Affairs office has progressed 
with only one of three milestones remaining as “scoped.”150

TABLe 3.8

MINISTRY ASSESSMENT USING NATO SYSTEM, AS OF AUGUST 2015

ratIng  
MeanIng

ef-1 ef-2 ef-3 ef-4 ef-5 ef-6 ef-7 ef-8 gender total

Q2 Q3  +/- Q2 Q3  +/- Q2 Q3  +/- Q2 Q3  +/- Q2 Q3  +/- Q2 Q3  +/- Q2 Q3  +/- Q2 Q3  +/- Q2 Q3  +/- Q2 Q3  +/-

Ministry of Defense Assessment
rating 5 
Sustaining capability

0 0 = 0 0 = 0 0 = 0 0 = 0 0 = 0 0 = 0 0 = 0 0 = 0 0 = 0 0 =

rating 4 
fully capable/effective

0 0 = 0 0 = 0 0 = 0 0 = 0 2 + 0 0 = 0 0 = 0 0 = 0 0 = 0 2 +

rating 3 
Partially capable/effective

1 2 + 0 0 = 3 4 + 2 5 + 8 9 + 1 1 = 2 2 = 0 0 = 0 0 = 17 23 +

rating 2
initiated (in development)

3 4 + 3 4 + 1 0 - 4 1 - 4 1 - 2 2 = 1 1 = 0 0 = 0 2 + 18 15 -

rating 1
Scoped/Agreed

2 0 - 2 0 - 0 0 = 0 0 = 0 0 = 0 0 = 0 0 = 3 3 = 1 1 = 8 4 -

rating 0
not Scoped/Agreed

0 0 = 0 0 = 0 0 = 0 0 = 0 0 = 0 0 = 1 1 = 0 0 = 2 0 - 3 1 -

EF Total 6 6 = 5 4 - 4 4 = 6 6 = 12 12 = 3 3 = 4 4 = 3 3 = 3 3 = 46 45 -

Ministry of Interior Assessment

rating 5
Sustaining capability

0 0 = 0 0 = 0 0 = 0 0 = 0 0 = 0 0 = 0 0 = 0 0 = 0 0 = 0 0 =

rating 4
fully capable/effective

0 0 = 0 0 = 0 0 = 1 2 + 0 2 + 0 0 = 0 0 = 0 0 = 0 0 = 1 4 +

rating 3
Partially capable/effective

1 3 + 0 0 = 0 2 + 2 2 = 8 9 + 2 2 = 0 0 = 0 0 = 0 0 = 13 18 +

rating 2
initiated (in development)

4 3 - 1 2 + 4 2 - 1 0 - 4 1 - 0 0 = 3 3 = 0 0 = 0 2 + 17 13 -

rating 1
Scoped/Agreed

1 0 - 3 1 - 0 0 = 0 0 = 0 0 = 0 0 = 0 0 = 0 0 = 2 1 - 6 2 -

rating 0
not Scoped/Agreed

0 0 = 0 0 = 0 0 = 0 0 = 0 0 = 0 0 = 0 0 = 0 0 = 1 0 - 1 0 -

EF Total 6 6 = 4 3 - 4 4 = 4 4 = 12 12 = 2 2 = 3 3 = 0 0 = 3 3 = 38 37 -

Note: eF = essential Function; ASI = Afghan Security Institutions; eF-1 = Multi-Year Budgeting and execution; eF-2 = Transparency, Accountability, and Oversight; eF-3 = Civilian Governance of the 
ASI; eF-4 = Force Generation; eF-5 = Sustainment; eF-6 = Strategy and Policy, Planning, Resourcing, and execution; eF-7 = Intelligence; eF-8 = Strategic Communications. Q2 = June 2015; Q3 = 
August 25, 2015. One eF-2 rating category was dropped for Q3 2015. 

Source: USFOR-A, response to SIGAR data calls, 6/6/2015 and 9/4/2015.
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Essential Functions highlights this period include:151

•	 EF-1 (Multi-Year Budgeting and Execution): MOU to implement 
the mobile money program for 100% of the ALP by December 2016 was 
drafted and in review

•	 EF-2 (Transparency, Accountability, and Oversight): MOD approved 
the Ministerial Internal Controls Program implementation plan

•	 EF-3 (Civilian Governance of the ASI): the MOD Criminal 
Investigation Division, Inspector General, and Intelligence office agreed 
to form both a headquarters- and corps-level corruption coordination cell

•	 EF-4 (Force Generation): in conjunction with EF-6, advisor support 
to the National Security Council in development of the national 
security policy

•	 EF-5 (Sustainment): coordinated network vulnerability assessments 
with both MOD and MOI network operations centers and assisted the 
ANA and ANP with fielding 25 radio repair facilities

•	 EF-6 (Strategy and Policy, Planning, Resourcing, and Execution): 
advisor support to the National Security Council in development of the 
national security policy in conjunction with EF-4

•	 EF-7 (Intelligence): creation of intelligence sharing cells for pre-
planned ANDSF operations

•	 EF-8 (Strategic Communications): re-initiated recurring Afghan 
national-level strategic communications working groups for the first time 
since 2012

•	 Gender Office: implementation of the complaints commission and 
female harassment committee

MOD and MOI Literacy Training Contracts Pending National 
Procurement Commission Approval
This quarter, USFOR-A reported the MOD and MOI literacy contract pack-
ages were submitted for National Procurement Commission review and 
approval.152 In the interim, the ministries continue to provide literacy train-
ing using train-the-trainer graduate instructors at the regional training 
centers.153 USFOR-A reports all ANA and ANP officers and non-commis-
sioned officers are expected to be literate to hold their positions.154 ANA 
policy requires officer applicants be fully literate—able to read, write, and 
grasp the idea of a topic—and requires noncommissioned-officer applicants 
be able to read and write.155

aFghan LoCaL poLICe 
ALP members, known as “guardians,” are local citizens selected by vil-
lage elders or local power brokers to protect their communities against 
insurgent attack, guard facilities, and conduct local counterinsurgency 
missions.156 Effective June 15, 2015, the ALP transitioned to align under the 

“The ALP are not as well 
equipped or trained as 

other ANDSF. They have 
often been misemployed as 
ANP in distant checkpoints 

even though they should 
only operate within their 

local villages.”
–General John F. Campbell,  

RS and USFOR-A commander

Source: Senate Armed Services Committee, Statement 
of General John F. Campbell, USA, Commander U.S. Forces-
Afghanistan before the Senate Armed Services Committee on 
the Situation in Afghanistan, 10/6/2015. 
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command and control of the AUP. However, the ALP will not be absorbed 
into the AUP tashkil (organizational strength) and even though the AUP is 
one of the ANP components, the ALP tashkil will remain independent of the 
ANP’s total authorized strength.157

As of August 26, 2015, however, the ALP had not reached its target of 
30,000 guardians. According to the NATO Special Operations Component 
Command-Afghanistan (NSOCC-A), the ALP comprised 28,073 personnel, 
21,889 of whom were fully trained.158 This is a reduction from 25,179 since 
May 24, 2015, when the ALP comprised 28,356 personnel.159 NSOCC-A 
reports that it no longer has direct situational awareness of the ALP per-
sonnel, and depends on reporting from Afghan counterparts. The Afghans 
report that during the first seven months of 2015, 2.2% of the ALP guardians 
were killed in action, 7.4% have been dropped from the rolls, 2.3% were 
wounded, and 0.09% have become disabled; an overall 11.9% attrition rate. 
Yet 93% of ALP members renew their contracts.160

NSOCC-A estimates the annual cost to sustain the ALP target strength 
is $117 million; with the United States contributing $112.5 million of ASFF 
and the Afghans funding the remainder.161 Of the estimated $469.7 million 
DOD has obligated for the ALP through August 31, 2015, CSTC-A reported 
$307.9 million was from ASFF. The latest ASFF disbursement to the MOI of 
$45 million was made in late June.162

NSOCC-A reports after the ALP transition to the AUP, the AUP initi-
ated a nationwide audit of the ALP program that encompassed the tactical 
employment of the ALP and their checkpoint locations.163 Earlier this year 
NSOCC-A attempted to validate the checkpoint locations using surveillance 
imagery, but had limited success due to the drawdown of Coalition forces 
and the lack of grid reference points.164 Given those limitations, NSOCC-A 
was only able to verify that 271 of 929 checkpoints were still operational.165 
The AUP-led audit assessed 127 ALP districts and an additional 43 districts 
by phone on the personnel-accountability systems, logistics support, salary-
disbursement methods, and tactical employment of the ALP guardians.166 
The resulting assessment and recommendations are expected to reform the 
ALP program.167

One recommendation the AUP has made to the MOI is to disarm and dis-
band unofficial militia groups who have joined the ALP. NSOCC-A reports of 
a militia group known as the Anti-Taliban Movement (ATM) whom Afghan 
ministerial leaders have discussed integrating into the ALP. However, cur-
rently there is no formal plan to incorporate the ATM into either the ALP 
or ANP.168

The audit is timely as after the fall of Kunduz the news media reported that 
ALP members in the city—who receive three weeks’ training and a monthly 
salary rarely exceeding $120 if their commanders take a share—had been 
supplementing their salary by selling drugs, collecting a “tax” from residents, 
and killing citizens in crossfire during skirmishes with other ALP members.169

tashkil: list of personnel and equipment 
requirements used by the Mod and Moi 
that detail authorized staff positions 
and equipment items. the word means 
“organization” in dari. 

Source: GAO, Afghanistan Security, GAO-08-661, 6/2008, 
p. 18.

SIGAR AudIt
SigAr issued an audit on dod’s 
support to the ALP program, which 
found the ALP lacks adequate logistics 
support, oversight, and a plan for either 
disbanding the force or incorporating it 
into the AnP. for more information, see 
Section 2, p. 25. 

anti-taliban Movement: a broad term 
for several isolated groups in eastern 
Afghanistan that violently oppose taliban 
control without government or nAto 
assistance. the Anti-taliban Movement 
gained notoriety in the summer of 2012 
when one such group successfully repelled 
a taliban attack in ghazni’s Andar district.

Source: RFE/RL, “Afghan Villagers Hit Back Against Taliban,” 
8/23/2012; Foreign Policy, “The anatomy of an anti-Taliban 
uprising,” 9/12/2012. 
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seCurIty proteCtIon ForCes

Afghan Public Protection Force Transition Awaits 
Presidential Action
The Afghan Public Protection Force (APPF), a state-owned enterprise 
under the authority of the MOI, was established to provide contract-based 
facility and convoy-security services. In 2013, then President Hamid Karzai 
ordered it to be dissolved and its guard functions transitioned to the ANP.170 
DOD reported, however, that President Ghani modified the APPF charter 
in February 2015, demonstrating that the APPF remains a state-owned 
enterprise.171 As of September 30, 2014, the United States had spent more 
than $51 million on the APPF.172 DOD reports the provisions of Afghan 
Presidential Decree (PD) 62 on the “Bridging Strategy,” which states that 
APPF should be the primary source of security for U.S. and NATO contrac-
tors, remain in place.

USFOR-A reports while private security companies (PSC) are authorized, 
by Afghan PD 66, signed August 29, 2015, to contract with NATO and U.S. 
forces to provide external facility security and a limited grant of author-
ity for certain U.S. and NATO contractors to subcontract with PSCs, as of 
October 6, 2015, there are no PSC contracts in place.173 Risk-management 
companies are authorized to provide advisory services and command-and-
control functions for the APPF.174

Facilities Protection Force
On September 13, 2014, International Security Assistance Force (ISAF) 
commander General John Campbell and the Afghan National Security 
Advisor signed an MOU regarding the security of Afghan and U.S./NATO 
facilities. According to the MOU, the MOD will field a Facilities Protection 
Force (FPF) of 5,030 personnel to primarily provide security for select for-
ward operating bases being turned over to the MOD.175 However, the MOU 
also provides for Afghan force protection of the perimeter of U.S./NATO 
facilities and authorizes U.S./NATO forces “to utilize contracted armed 
security services inside NATO/U.S. agreed facilities.”176

The FPF will be employed by the MOD, but will not be part of the regu-
lar ANA. The MOU calls for USFOR-A to fund FPF salaries the first year at 
$13.7 million, with the option for the United States to fund the force for an 
additional year.177 According to the MOU, the MOD will allow CSTC-A “to 
inspect and audit financial records” and ensure that “funds will be auditable 
by all U.S. Government agencies responsible for oversight of CSTC-A and 
U.S. Forces-Afghanistan.”178

DOD reported General Campbell signed a memorandum on July 13, 
2015, documenting the FPF was developed as a temporary force and 
no salary funding would be provided after September 2015. The MOD is 
recruiting the FPF personnel into the ANA, with 3,344 accessions as of 
September 20, 2015.179
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aFghan natIonaL arMy
As of September 30, 2015, the United States had obligated $38.1 billion and 
disbursed $37.3 billion of ASFF funds to build, train, equip, and sustain 
the ANA.180 

Negligible ANA Personnel Decrease 
As of July 20, 2015, the overall assigned end strength of the MOD, includ-
ing the ANA, the AAF and civilians, was 176,420 personnel, according to 
RS.181 This is a decrease of 342 ANA personnel since last quarter, when 
the May 2015 assigned end strength was reported at 176,762. The slight 
decrease follows two quarters of increasing numbers.182 

SIGAR has long questioned the validity of Afghan security-personnel 
numbers. A SIGAR audit released earlier this year on the reliability and 
usefulness of ANA personnel and payroll data found no assurance that 
data are valid, that controls and oversight are weak, and that computer sys-
tems possess inherent weaknesses and are not fully integrated. For more 
information, see SIGAR’s April 2015 Quarterly Report to the United States 
Congress, page 23.

This quarter, some details of ANA troop strength at corps level remain 
classified. SIGAR will report on these in a classified annex to this report.

ANA Attrition
This quarter, USFOR-A reported that neither RS nor the ANA currently are 
tracking a monthly attrition goal. The informal 1.4% goal that ISAF pro-
moted was deemed unrealistic. The attrition rates reported will be for a 
given month relative to the previous month-end strength without averaging 
or smoothing.183 

During the month of July 2015, the ANA attrition was 2.4%, with the AAF 
attrition at 0.6%. ANA and AAF attrition rates during May 2015 were 2.3% 
and 0.7%, respectively.184

RS is working with the ANA to forecast attrition and calculate future 
monthly recruiting goals to counter the attrition and meet the full tashkil 
authorizations, considering training course capacities. RS reports that 
recent senior noncommissioned officer (NCO) promotions to officer posi-
tions are filling those positions with battlefield-experienced leaders while 
creating vacancies for qualified junior NCOs to move into the senior NCO 
ranks and gain critical leadership experience.185

This quarter, details of ANA attrition at corps level and below remained 
classified. SIGAR will therefore report on them in a classified annex to 
this report.

ANA Sustainment
As of September 30, 2015, the United States had obligated $15.7 billion and 
disbursed $15.4 billion of ASFF funds for ANA sustainment.186 The most 

SIGAR AudIt
An ongoing SigAr audit will focus on 
dod’s procurement, maintenance, and 
oversight of ocie purchases for the 
AndSf. 
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prominent use of ASFF sustainment funding is for salaries and incentive 
payments; other uses include items such as ammunition replenishment, fuel 
purchases, and organizational clothing and individual equipment (OCIE). 
Funding for food ceased on December 21, 2013, after CSTC-A suspected 
widespread fraud by the MOD.187

The U.S. Congress appropriates funds to the ASFF for training, equip-
ping, sustaining, and funding the ANDSF, as well as for facility repair and 
construction. DOD is authorized to use ASFF to provide funds directly 
(on budget) to the Afghan government.188 To ensure U.S. funds are used as 
intended, CSTC-A, the MOD, and the Ministry of Finance (MOF) signed a 
Bilateral Financial Commitment Letter.189

The Afghan FY 1394 financial-commitment letter requires the MOD to 
comply with the Berry Amendment when using any ASFF funds received 
on-budget for uniform purchases. A CSTC-A audit revealed the MOD did not 
comply with the Berry Amendment on a $27 million purchase of uniforms 
from FY 1392 (December 2012–December 2013). At press time, CSTC-A was 
still determining the withholding penalty.190 After problems with Afghan 
procurements of OCIE, including scams by Afghan contractors buying 
from Chinese instead of Afghan firms, shoddy quality, and other forms of 
corruption, the U.S. Congress restricted the use of ASFF to procure OCIE 
from non-U.S. companies. A provision in the FY 2013 National Defense 
Authorization Act (Section 826) requires that the Berry Amendment be 
applied to textile components supplied by DOD to the ANA or ANP for pur-
poses of production of uniforms, without exceptions or exemptions.191

The Afghan FY 1394 financial-commitment letter also requires the MOD 
to document fuel consumption and deliveries. CSTC-A adjusts the follow-
ing month’s fuel allocation based on the sufficiency and accuracy of the fuel 
consumption documentation.192

ANA Salaries and Incentives
As of September 30, 2015, CSTC-A reported that the United States had 
provided $2.76 billion through the ASFF to pay for ANA salaries, food, and 
incentives since FY 2009.193 CSTC-A reported the funding required for ANA 
base salaries, bonuses, and incentives will average $682 million annually 
over the next five years.194 

CSTC-A noted that funding is provided on the basis of 100% of the ANA’s 
authorized, not assigned, strength. However, any unspent funds carry 
forward into the following fiscal year to support the requirements in the 
next year.195 To encourage the MOD to use electronic-payment systems, 
CSTC-A plans to provide 100% funding only for those authorized tashkil 
positions being paid electronically, once the automated pay system is ready 
for use in 2016; pay for other positions will be 80% funded.196 Additionally, 
all ANA personnel records are required to be entered into the Afghan 
Human Resources Information Management System (AHRIMS) and all 

the Berry amendment: (title 10 united 
States code Section 2533a) requires 
dod-purchased textile components 
(among other items), over the simplified 
acquisition threshold of $250,000, to be 
produced in the united States when using 
appropriated funding. this law, passed in 
1941, applies when cStc-A is purchasing 
uniforms for the AndSf or when providing 
on-budget financing to the Afghan 
ministries for uniform purchases.

Source: Defense Procurement and Acquisition Policy, “Berry 
Amendment FAQ,” 10/5/2014. 

SIGAR AleRt letteR 
SigAr sent an alert letter to dod, 
centcoM, and uSfor-A warning that 
the AndSf has gone through multiple 
winters without appropriate cold-
weather uniforms, and faces another 
shortage of cold-weather gear. for 
more information, see Section 2, p. 22. 
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personnel must be assigned a tashkil position.197 USFOR-A reports as of 
August 24, 2015, the MOD has entered nearly all ANA members person-
nel records in AHRIMS and has assigned a tashkil position to 97% of the 
assigned personnel.198 

ANA Equipment and Transportation
As of September 30, 2015, the United States had obligated $12.8 bil-
lion and disbursed $12.7 billion of the ASFF for ANA equipment and 
transportation.199 Most of these funds were used to purchase vehicles, 
aircraft, communication equipment, weapons, and related equipment. 
Approximately 54% of U.S. funding in this category was for vehicles and 
related parts, as shown in Table 3.9.200

As it did last quarter, DOD reported an increase in most equipment cate-
gories. Last quarter DOD said the increase was due in part to replenishment 
purchases required to replace current and projected battlefield damage 
and other losses, as well as the cost of supplying a new special-operations 
kandak (battalion).201 CSTC-A reported the replenishment purchases cost 
approximately $5 million.202 Other equipment provided included clothing, 
such as uniforms, and individual equipment. Equipment purchased for the 
ANA that was later determined to no longer be required by the ANDSF can 
be transferred to DOD for disposition, after the U.S. Congress is notified; 
to date $215 million has been transferred to DOD, as shown in Table 3.10.203 

CSTC-A reports that cumulatively more than 456,000 weapons, 104,400 com-
munications devices, and 60,000 vehicles have been procured for the ANA 
using the ASFF appropriation.204

While progress toward improving the Afghan supply life-cycle manage-
ment processes is occurring, CSTC-A reported the anticipated enhancement 
to the ANDSF’s inventory and logistics information-management system 

TABLe 3.9

COST OF U.S.-FUNDED ANA EQUIPMENT, AS OF JUNE 30, 2015

type of equipment procured
procured and  

Fielded to the ana
remaining to 
be procured

Weapons $631,737,933 $522,370,326 $24,983,028

Vehicles 7,214,663,193 6,440,981,649 tBd

communications 840,433,973 703,298,191 82,830,726

Aircraft 1,183,859,713 649,861,508 441,514,596

Ammunition 2,291,847,017 2,180,830,996 380,830,461

transportation Services 40,000,000 13,459,569 0

c-ieds 341,550,056 341,550,056 74,059,985

other 884,304,375 773,658,682 1,005,377

Total $13,428,396,260 $11,626,010,977 $1,005,224,173

Note: C-IeD = Counter-improvised explosive devices. TBD = To be determined; amount depends on how much damaged and 
destroyed equipment is turned in for replacement.

Source: CSTC-A, response to SIGAR data call, 9/4/2015. 

SIGAR SpecIAl pRoject
SigAr sent an inquiry letter to 
uSfor-A and cStc-A requesting 
information on purchases of 
equipment and vehicles in quantities 
that exceed the needs of the AndSf 
and if such purchases may result in 
the premature disposal of equipment 
or vehicles with significant service-life 
remaining. for more information, see 
Section 2, p. 40.

TABLe 3.10 

U.S.-PURCHASED EQUIPMENT NOT 
TRANSFERRED TO OR RETURNED 
FROM ANA ($ Millions)

scrap to dod stock

Vehiclesa $23.2 $6.0

troop enclosure 9.0

hMMWVs 3.4

Aircraft 146.9 3.1

office equip 1.7

crane/forklifts 1.1

Body Armor .3

Weapons 1.1

Ammo 13.6

gPS/nVg .1

communication equipment 4.4

other 1.1

Total $183.6 $31.4

Note: Dollar amounts rounded and cumulative. Already-owned 
C-208s became a suitable training aircraft substitute, resulting 
in the transfer to DOD stock of six C-182 aircraft ($3.14 mil-
lion). A troop enclosure is an add-on installed to the roof of 
a HMMWV or other vehicle that allows a soldier to stand up 
through a roof hatch with some degree of protection. HMMWV 
= high-mobility, multipurpose wheeled vehicles. GPS/NVG = 
global positioning system and night vision goggle items. 
a Includes vehicles and parts

Source: CSTC-A, response to SIGAR data call, 9/4/2015;  
OSD-P, response to SIGAR data call, 9/23/2015; SIGAR, 
ANDSF analysis, 10/2015.
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known as CORE-IMS has not yet been fully implemented. The testing of 
the software is complete, however, the server installation at the national 
and regional logistics centers will occur when the 165 new computers are 
received and installed. CSTC-A did not provide a revised implementation 
date for this system.205 

Eighty-six Afghans were hired in the first group of logistical specialists to 
serve at the national and regional centers, providing training and assistance 
to the ANSDF.206 The logistics specialists have inventoried supplies at the 
regional centers, entered vendor data and thousands of supply class items 
into the existing system, and processed hundreds of transactions, some 
being the first transactions entered for a supply-class (spare-parts and sup-
ply items are grouped by classes) in three years.207 Also, in July, 18 MOD 
acquisition, technology, and weapons logistical specialists attended train-
ing provided by the Defense Institute of Security Assistance Management 
(DISAM) on the U.S. foreign military sales process, including life-cycle man-
agement (from requirements generation to delivery). The MOI also received 
the DISAM training.208

The financial-commitment letter providing funds to the MOD for Afghan 
FY 1394 requires the MOD to determine the types and the number of vehi-
cles it needs, ensure that maintenance is done following standard practices, 
and ensure that vehicles are used as intended prior to CSTC-A providing 
additional vehicles.209

ANA Infrastructure
As of September 30, 2015, the United States had obligated $6 billion and 
disbursed $5.6 billion of the ASFF for ANA infrastructure such as military 
headquarters, schoolhouses, barracks, police checkpoint structures, air 
fields, and roads.210

As of August 31, 2015, the United States had completed 369 infra-
structure projects valued at $5 billion, with another 20 projects valued at 
$372.8 million ongoing, according to CSTC-A.211

The largest ongoing ANA infrastructure projects this quarter continue 
to be the brigade garrisons for the 2nd Brigade of the 201st Corps in Kunar 
(at a cost of $115.7 million) and the second phase of the Marshal Fahim 
National Defense University (which had costs increase from $72.2 million 
to $76.3 million), to be completed in December 2017, and the third phase 
of the Afghan Defense University ($35.1 million), awarded in July 2012 and 
scheduled to be completed in September 2015.212 In addition, three projects 
were completed at a cost of $61.4 million, including phase three of the MOD 
headquarters and garrisons ($61.3 million), and four projects were awarded 
this quarter at a cost of $34.9 million, including the final phase of the MOD 
garrisons ($18.6 million).213 Of the 18 projects ($181.6 million) in the plan-
ning stage, three projects ($32.1 million) are to construct facilities for 
females, according to CSTC-A.214

SIGAR AudIt
An ongoing SigAr audit will review 
dod’s support to the AnA’s portion of 
the technical equipment Maintenance 
Program (A-teMP). Specifically, SigAr 
plans to determine (1) the extent to 
which the AnA A-temp is meeting its 
stated goals and (2) whether key AnA 
A-teMP contract requirements are 
being met. 
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Several training and development programs for MOD engineers and pub-
lic-works personnel are under way. CSTC-A has eight engineering advisors 
who mentor MOD engineers on operations and maintenance, sustainment, 
and construction issues during multiple weekly engagements. A CSTC-A 
contract provides subject-matter experts to train MOD personnel on the 
Afghan infrastructure computer system to plan and budget facility opera-
tions and maintenance. The contractor also provides MOD engineers survey 
technique training.215

After a nine-month, train-the-trainer program in such areas as carpentry/
masonry, indoor/exterior electrical, plumbing, and road survey and design, 
ANA instructors began teaching at the ANA Engineer School in August, under 
the observation of contractors and a U.S. Air Force civil engineer officer.216

In addition, three training programs will begin this fall:217

•	 an on-the-job training program for engineers and public works 
personnel to operate and maintain power plants, water treatment 
plants, and waste-water treatment plants

•	 a mobile-training team to deploy to ANA sites to training engineers and 
public works personnel 

•	 a facilities-management workshop for engineers

The FY 1394 MOD financial-commitment letter requires the Afghan gov-
ernment to provide CSTC-A a transition and sustainment plan, including 
infrastructure security, for the facilities constructed with U.S. funding and 
transferred to the Afghan government.218 CSTC-A reports that it continues to 
work with the MOD to reach consensus on the list of excess facilities which 
would no longer require sustainment funding.219

An ANA 201st Corps electrical power-plant fuel farm was built in Kunar Province. 
(CSTC-A photo)

SIGAR AleRt letteR
SigAr issued an alert letter on the 
results of an inspection of the u.S.-
funded construction of the command-
and-control center at camp Brown. 
the $5 million contract, terminated 
for convenience almost one year 
after the building was to have been 
completed. the building had numerous 
safety issues and was less than half 
completed. for more information, see 
Section 2, p. 21.
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ANA and MOD Training and Operations 
As of September 30, 2015, the United States had obligated and disbursed 
$3.6 billion of the ASFF for ANA and MOD operations and training.220 

CSTC-A reported 25 ongoing U.S.-funded training programs: 18 focus-
ing on technical training, four on professional military education, two on 
basic training, and one on English language.221 The largest U.S.-funded 
training contracts include pilot training, special operations, counter 
improvised-explosive-device and explosive-ordnance disposal, and aircraft-
maintenance training.222

Afghan Air Force and the Special Mission Wing
CSTC-A reported that between FY 2010 and FY 2015, the United States 
has obligated more than $2.3 billion to develop the AAF, including over 
$905 million for equipment and aircraft.223 Since last quarter, DOD reduced 
its FY 2015 request from $925.2 million to $683.3 million. The amount 
requested for training declined, but the amount for equipment and aircraft 
rose from $21.4 million to $173.5 million. However, the majority of the fund-
ing requested continues to be for sustainment.224 Additionally, the FY 2016 
request is for $548.3 million, with the significant majority of the funds for 
training and sustainment.225

According to USFOR-A, this quarter, the AAF aircraft inventory includes:226

•	 11 Mi-35 helicopters (one less than last quarter)
•	 52 Mi-17 helicopters (four less)
•	 16 MD-530 helicopters (two less)
•	 26 C-208 airplanes
•	 4 C-130 airplanes

A USFOR-A mobile training team provides instruction in Kabul. (CSTC-A photo)

SIGAR SpecIAl pRoject
in february 2015, SigAr conducted 
a fact-finding visit on the A-29 Super 
tucanos at Moody Air force Base 
in the State of georgia. SigAr will 
conduct ongoing monitoring of the 
program’s roll-out and the training of 
the Afghan pilots. 
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Additionally, 20 A-29 Super Tucanos, a light-attack aircraft for coun-
terinsurgency, close-air support, and aerial reconnaissance, have been 
purchased but are not yet delivered.227

This quarter USFOR-A reported the first eight AAF pilots were qualified 
to fly the armed variant of the MD-530 helicopter.228 Additionally, Afghan 
pilot training is ongoing in the United States on the A-29 Super Tucanos. 
The first class will graduate in December, which aligns with the first deliv-
ery of the A-29 Super Tucanos in the fourth quarter of 2015.229 That success 
is offset by the loss of two Mi-17 pilots killed during an aircraft accident.230 
For the fledging AAF, a DOD official told SIGAR, the loss of a pilot has an 
even greater impact than the loss of a plane.231

USFOR-A reported a mix of internal and external contract-maintenance 
and logistics-management support as the goal for the AAF. The Afghans 
will perform routine maintenance and time-required inspections, while 
outside contractors will perform the heavy depot-level repairs and aircraft 
overhauls. USFOR-A estimates it will take five to seven years to develop 
the AAF organic maintenance workforce: 18 months is required to train an 
apprentice maintainer, and another two to three years is required to develop 
a craftsman-level maintainer. The airframe expected to achieve the organic 
maintenance capability soonest is the C-208 in 2018; the C-130 and the 
new MD-530 are expected to achieve Afghan organic-maintenance status 
in 2023.232

CSTC-A reported that between FY 2012 and FY 2015, the United States 
has invested over $1.77 billion in the development of the SMW, obligat-
ing more than $935.8 million of that amount for equipment and aircraft.233 
According to CSTC-A, the SMW fleet of 45 fielded aircraft comprises Mi-17 
helicopters and PC-12 turboprop planes that perform intelligence, surveil-
lance, and reconnaissance capabilities.234 According to NSOCC-A, the SMW 
comprises 475 members, of which 102 are pilots, all part of the MOD.235 
Fifty-four additional personnel are undergoing entry, English-proficiency, 
and security background checks.236

NSOCC-A reports the SMW has flown over 840 sorties in the Mi-17 as 
of September 1, 2015, compared to 400 during 2014. The PC-12 pilots have 
flown 972 sorties this year compared to 205 in 2014.237

According to NSOCC-A, most modern aviation organizations contract for 
some of their maintenance due to the complexity of aviation systems.238 The 
goal for the SMW is 80% organic to 20% contract maintenance.239 It will take 
60 months to fully train a Mi-17 or PC-12 mechanic according to NSOCC-A, 
marking the summer of 2020 as the earliest the SMW will have organic 
maintenance and repair capability.240 In August 2014, the SMW had no 
inspection teams; now there are three 50-hour and one 100-hour scheduled 
inspection teams.241 Currently the Afghans perform approximately 20% (up 
from 15% last quarter) of the scheduled maintenance to the Mi-17 fleet. All 
PC-12 maintenance is performed by third-party contractors.242 

sortie: in military aviation, a sortie is a 
combat mission of an individual aircraft, 
starting when the aircraft takes off and 
ending on its return. for example, one 
mission involving six aircraft would tally 
six sorties. 
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aFghan natIonaL poLICe
As of September 30, 2015, the United States had obligated $18.4 billion and 
disbursed $18.1 billion of ASFF funds to build, equip, train, and sustain 
the ANP.243

USFOR-A Review of ANP Personnel Strength Reporting
This quarter, USFOR-A reported a review of the ANP personnel rollup 
reporting method revealed several counting issues that resulted in a net 
decrease of 5,788 when corrected.244

The review revealed a number of units were being counted in both the 
MOI Headquarters and Institutional Support (MOI HQ & IS) and within 
the AUP pillars, and that another unit should be counted within the 
MOI HQ & IS, but was not.245

The MOI HQ & IS contains many departments including the Criminal 
Investigation Department, the General Command of Police Special Units, 
and seven deputy-minister offices (support, administration, the APPF, 
counternarcotics, security, intelligence, and strategy/policy). The Afghan 
Police Academy, the Higher Education Command, and the Kabul Training 
Center are all included under the Deputy Minister for Administration, while 
the Logistics Headquarters personnel are aligned with the Deputy Minister 
for Support.246 The ABP includes its headquarters, customs police, and six 
zones. The ANCOP includes its headquarters, a company command, and 
eight brigades. The AUP includes traffic, fire/rescue, and 34 provincial head-
quarters, each with a regional training center and logistics support.247

Additionally, CSTC-A reported that students and personnel on standby 
are no longer included in its totals.248

The review and correction come after SIGAR reported in a January 
2015 audit that there was no assurance that ANP personnel or payroll data 
were accurate. On September 27, 2015, Tolo News reported that President 
Ghani, questioning the current number of the security forces and the 
likely presence of “ghost” forces, was initiating an audit to ascertain the 
exact numbers.249 The UN reported the Independent Joint Anti-Corruption 
Monitoring and Evaluation Committee issued a “vulnerability to corruption” 
assessment covering the payment system for martyrs and persons disabled 
by conflict.250 Then on October 6, 2015, Pajhwok Afghan News reported the 
Ministry of Labor, Social Affairs, Martyrs, and Disabled had found “ghost” 
martyrs within the system and had cancelled more than 50,000 cards 
that had been issued to persons with fake disabilities and fake families 
of martyrs.251

This quarter USFOR-A reported the overall strength of the ANP totaled 
148,296 personnel, a decrease of 6,886 since last quarter and 8,704 below 
the authorized end strength of 157,000, as reflected in Table 3.11.252

USFOR-A reported that neither RS nor the ANP are now tracking a monthly 
attrition goal. The informal 1.4% goal that ISAF promoted was deemed 

SIGAR AudIt
A January 2015 SigAr audit on AnP 
personnel and payroll data found that 
data has no assurance of being valid, 
that controls and oversight are weak, 
and that computer systems are not 
fully functional or integrated. 
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unrealistic. The attrition rates reported will be for one-month periods relative 
to the previous month-end strength without averaging or smoothing.253 

During the months of May, June, and July, the ANP experienced a 1.9%, 
2.0%, and 1.9% attrition.254

ANP Sustainment
As of September 30, 2015, the United States had obligated $7.5 billion and 
disbursed $7.4 billion of ASFF funds for ANP sustainment.255 This includes 
contributions to the Law and Order Trust Fund for Afghanistan (LOTFA), 
which pays for ANP salaries. The most prominent use of ASFF sustain-
ment funding is for salaries and incentive payments; other uses include 
items such as ammunition replenishment, fuel purchases, and OCIE. Since 
December 21, 2013, the United States has no longer funded food costs after 
CSTC-A suspected widespread fraud by the MOI.256

DOD reported that relatively small quantities of OCIE, either unser-
viceable or not suitable for use by the ANDSF, have been disposed of by 
transferring them to DOD stock. DOD further stated that once the ANDSF 
disposal capabilities are developed, the process of “returning to DOD 
stock” will not include OCIE or similar supplies or equipment that does not 
require demilitarization.257

ANP Salaries
Through October 15, 2015, the U.S. government had provided $1.53 bil-
lion, contributed through LOTFA, to pay ANP salaries, food, and incentives 
(extra pay for personnel engaged in combat or employed in specialty 
fields).258 The U.S. contribution to LOTFA for calendar year 2015 is $112 mil-
lion to fund salaries, incentives, and the United Nations Development 

TABLe 3.11

ANP STRENGTH, QUARTERLY CHANGE

authorized assigned

anp Component Q2 2015 Q3 2015
Quarterly 
Change Q2 2015 Q3 2015

Quarterly 
Change

AuP  93,045  90,139  (2,906)  95,389  86,754  (8,635)

ABP  22,742  22,955  213  22,021  21,775  (246)

AncoP  15,192  15,223  31  15,017  15,169  152 

Moi hQs & iS  27,077  28,523  27,077  22,827  24,598  1,771 

required to reconcile to 
AnP Subtotal

 -  -  -  (72)  -  72 

ANP Total  
(as reported)  158,056  156,840  24,415  155,182  148,296 (6,886)

Note: Quarters are calendar-year; Q2 2015 data as of 5/2015; Q3 2015 data as of 7/2015. AUP = Afghan Uniformed 
Police; ABP = Afghan Border Police; ANCOP = Afghan National Civil Order Police; IS = Institutional Support personnel.

Source: USFOR-A, response to SIGAR data calls, 6/29/2015 and 9/11/2015; USFOR-A, response to SIGAR vetting, 6/29/2015.
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Programme management fee.259 The first distribution of $56.2 million was 
made in June.260

CSTC-A reports the U.S. funding required for LOTFA over the next five 
years will depend on the contributions of Coalition partners. The estimated 
annual expenses range from a high of $616.3 million to a low of $608.1 mil-
lion, for an average of $613.2 million annually.261

The CSTC-A financial commitment letter to the MOI for Afghan FY 1394 
includes the LOTFA Steering Committee mandate for the MOI to provide 
100% of ANP salaries through electronic funds transfer.262 To incentivize the 
MOI to use electronic-payment systems, CSTC-A plans to provide funding 
only for those authorized tashkil positions being paid electronically, once 
the automated pay system is ready for use in 2016.263 USFOR-A reports as 
of August 30, 2015, the MOI has input nearly all ANP members’ person-
nel records in AHRIMS and has assigned a tashkil position to 93% of the 
assigned personnel.264

In addition to the LOTFA contributions, CSTC-A reported the first U.S. 
direct contribution, $238.4 million, was provided to the Ministry of Finance 
in May to cover ANP payroll expenses through August 2015.265 

ANP Equipment and Transportation
As of September 30, 2015, the United States had obligated and disbursed 
$4.1 billion of ASFF funds for ANP equipment and transportation.266 Most 
of these funds were used to purchase vehicles, aircraft, ammunition, 
weapons, and communication equipment, as shown in Table 3.12.267 More 
than 58% of funding in this category was used to purchase vehicles and 
vehicle-related equipment.268

Equipment purchased for the ANP includes sophisticated items such 
as high-mobility, multipurpose wheeled vehicles (HMMWV); night-vision 
devices; global-positioning systems; explosive-ordnance disposal equip-
ment; and biometrics equipment. Ordinary items include ambulances, 
spare parts, pistols, machine guns, radios, clothing, dental and medical 
equipment, and transportation services.269 Cumulatively, CSTC-A reported 
more than 575,000 weapons, 108,700 communications devices, and 55,000 
vehicles had been procured for the ANP.270 The total equipment procured 
CSTC-A has reported since June has increased by over $900 million.271 Last 
quarter DOD said the large increase was due in part to purchases needed to 
replace current and projected battlefield damage and other losses.272

The financial-commitment letter providing ASFF funds to the MOI 
for FY 1394 requires the MOI to determine the types and the number of 
vehicles it needs, to ensure that maintenance is done following standard 
practices, and that vehicles are used as intended prior to CSTC-A providing 
additional vehicles.273

Equipment purchased for the ANP that was later determined to be no 
longer required by the ANDSF can be transferred to the DOD for disposition, 
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after the U.S. Congress is notified; to date $18.4 million has been transferred 
to DOD.274 This process is available for equipment that CSTC-A had not 
transferred to the ANP as well as equipment that had been transferred.275

SIGAR analysis of the equipment being transferred to DOD to be 
scrapped shows that it includes several items that could be useful to the 
ANDSF–such as OCIE and ammunition. However, DOD reported the ANP is 
consulted on the equipment prior to the transfer to DOD stocks.276 CSTC-A 
reported the ammunition, valued at $27.2 million, is being transferred to 
DOD stock as the ANA and ANP no longer require these low-use munitions 
and their national stock objectives have been met. As the ammunition is 
currently in the United States at storage facilities awaiting transport to 
Afghanistan, this action will save $14 million that would have been incurred 
in storage costs.277

ANP Infrastructure
As of September 30, 2015, the United States had obligated $3.1 billion and 
disbursed $3 billion of ASFF funds for ANP infrastructure.278

As of August 31, 2015, the United States had completed 729 infrastruc-
ture projects (valued at $3.5 billion), according to CSTC-A.279 

The last active ANP infrastructure project, phase three of the MOI head-
quarters (at a cost of $55.1 million), is scheduled to be completed this fall.280 
While no new contracts were awarded this year, six ANP infrastructure 
projects ($76.5 million) were completed this quarter, to include the ANCOP 
brigade and battalion headquarters building in Paktiya ($23.4 million), and 
the transportation brigade and four transportation battalion headquarters 
($23.3 million).281 

TABLe 3.12

COST OF U.S.-FUNDED ANP EQUIPMENT, AS OF JUNE 30, 2015

type of equipment procured
procured and  

Fielded to the anp
remaining to  
be procured

Weaponsa $272,449,808 $205,851,400 tBd

Vehiclesb 3,410,392,212 3,109,856,026 tBd

communications 230,376,282 224,995,225 11,588,547

Aircraft 766,950,000 692,950,000 74,000,000

Ammunition 738,345,011 419,352,362 tBd

transportation Services 20,026,263 7,770,471 0

c-ieds 115,581,810 115,581,810 2,165,915

other 243,097,382 91,438,300 14,412,160

Total $5,797,218,768 $4,867,795,594 $102,166,622

Note: C-IeD = Counter-improvised explosive devices. TBD = To be determined; amount depends on how much damaged and 
destroyed equipment is turned in for replacement. 
a $727,337 reduction from last quarterly report is due to requirement changes. 
b Vehicle costs include vehicles and parts.

Source: CSTC-A, response to SIGAR data call, 9/4/2015.
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CSTC-A reports of the 15 projects ($62.3 million) in the planning stage, 
14 of the projects ($61.3 million) are to construct training, dining, and living 
facilities for females.282

Six CSTC-A engineering advisors mentor the MOI engineers on facility-
sustainment policy, planning, programming budgeting, and execution 
several times a week, as well as contract reviews and project planning.283 
A CSTC-A contract provides subject-matter experts to train MOI personnel 
on the Afghan infrastructure computer system to plan and budget facility 
operations and maintenance. The contractor also provides MOI engineers 
survey technique training.284

CSTC-A is attempting to negotiate an agreement between the MOD and 
MOI to provide ANP billets at the ANA Engineer School. The ANP need 
training for instructors in carpentry/masonry, indoor/exterior electrical, 
plumbing, and road survey and design.285 In addition, three training pro-
grams will being this fall:286

•	 a CSTC-A training and advisory team to increase ANP logistics officer 
capabilities to operate, maintain, and sustain infrastructure

•	 a training program for 39 facility engineers and personnel in developing 
contractual requirements, statement of works, and execution oversight 
(an earlier program placed 29 graduates within the MOI and ANP)

•	 a facilities management workshop for engineers and their 
MOD counterparts

ANP Training and Operations 
As of September 30, 2015, the United States had obligated $3.7 billion and dis-
bursed $3.6 billion of the ASFF for ANP and MOI training and operations.287

CSTC-A reported there are seven ongoing U.S.-funded technical train-
ing programs for the ANP: five technical, one basic training, and one on 
professional military training.288 The largest U.S.-funded training includes 
operational-specialty training, such as special operations intelligence, 
equipment maintenance, counter-improvised-explosive-device procedures, 
explosive-ordnance disposal, and radio operation and maintenance.289

status oF woMen In the andsF 
This quarter USFOR-A reported the number of women serving in the 
ANDSF increased by 415. With the decrease in the overall ANDSF strength, 
the percentage of women serving also increased from 0.99% to 1.16%.290 
This quarter, RS reported 3,753 women among the ANDSF’s assigned force 
strength for the ANA and ANP, including students-in-training and recent 
training graduates. Of the total, there were 817 officers, 1,258 NCOs, 1,154 
soldiers, and 524 cadets.291

RS reported the ANA reduced their recruitment goal to 485 women per 
year to match the current training capacity. The limited number of barracks 

The MOI headquarters administration 
buildings are located in Kabul. (CSTC-A photo)



113

Security

RepoRt to the united states congRess  i  OctOber 30, 2015

is restricting the number of women who can be accommodated in basic 
training.292 USFOR-A reported that the number of female recruits has dou-
bled in the ANP since March 2013.293 ANP recruiting is traditionally more 
successful than ANA female recruiting because the ANP recruits can typi-
cally work in their home provinces.294

The National Defense Authorization Act for FY 2014 authorizes $25 mil-
lion to be used for programs, facilities, recruiting, and integration of 
women into the ANDSF. CSTC-A reports that all the $25 million, plus 
some extra funding, has been obligated. Over $4 million was obligated 
for on-budget items such as building improvements, public relations and 
advertising, bonuses and incentives, and travel. However, over $23 million 
was executed off-budget for building improvements, to include $787,000 
for the female facilities at the Marshal Fahim National Defense University, 
and supplies.295 Additionally, of the $10 million NATO allocated from 
the ANA Trust Fund for ANA women’s programs, CSTC-A has obligated 
$5.6 million for building improvements.296

andsF MedICaL/heaLth Care
Since 2006, the United States has funded the construction of 184 ANDSF 
medical facilities valued at $188.2 million and procured approximately 
$54.7 million in ANA medical equipment.297 An additional $150,000 for ANA 
and $200,000 for ANP equipment purchases were scheduled for this fiscal 
year, in addition to $1.76 million for on-budget acquisitions that were held 
up due to procurement issues.298 The ANA has eight regional medical hos-
pitals; the AAF has five clinics and five detachments. The ANP has just one 
hospital, in Kabul, but has an agreement with the ANA to treat police.299 At 
this time, no other medical-facility construction is planned; however, the 
South Korean hospital at Bagram Air Field will be transferred to the MOD in 
December.300 CSTC-A reports the ANA intends to use the hospital to provide 
medical services to the AAF and the local civilian population.301

CSTC-A reported there were 868 physicians assigned in the ANDSF 
health-care system as of August 17, 2015. The total number of positions 
authorized is 1,185, with 546 physicians assigned in ANA positions and 322 
in ANP positions. The ANA and ANP have a shortage of 194 and 123 physi-
cians respectively.302 Seven of the eight ANA regional hospitals, to include 
the Kabul National Military Hospital, are fully operational. The eighth hospi-
tal in Helmand was planned to have 50% of the tashkil staffed by the end of 
June 2015.303

The ANDSF also has 2,582 nurses, physicians’ assistants, and other medi-
cal personnel, an increase of 140, yet an additional 867 positions remain 
unfilled.304 While the number of unfilled medical personnel positions has 
increased since the end of May, the number of positions authorized has 
increased by 242, increasing the overall shortage.305 
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This quarter, CSTC-A reported the ANA and ANP created joint plans to 
provide medical services to soldiers and police during 2015 fighting sea-
son.306 The AAF medical service, at times augmented by ANA flight medics, 
continues to fly 30–40 medical evacuation missions per week.307 CSTC-A 
contracted for biomedical equipment technician training to enable the ANP 
technicians to maintain their equipment.308 However, critical medical sup-
plies totaling $465,000 and nearly $24 million in vaccines were procured by 
the Coalition after problems with ANDSF procurement.309 

status oF CLassIFIed andsF data 
This quarter, RS classified some information about ANDSF personnel 
strength, attrition, and assessments; the AAF; and the SMW. As authorized 
by its enabling statute, SIGAR provides Congress with a classified annex to 
this report containing that information.

reMovIng unexpLoded ordnanCe
Afghanistan remains heavily contaminated by mines and explosive 
remnants of war (ERW). The Department of State’s (State) Bureau of 
Political-Military Affairs’ Office of Weapons Removal and Abatement 
(PM/WRA) manages the conventional-weapons destruction program in 
Afghanistan to protect victims of conflict, provide life-saving humanitar-
ian assistance, and enhance the security and safety of the Afghan people. 
Since FY 2002, State has provided $305.6 million in weapons-destruction 
and humanitarian mine-action assistance to Afghanistan. All PM/WRA 
FY 2014 funds have been expended as of this quarter. PM/WRA has two-
year funding; FY 2015 funding has not been made available for obligation at 
this time.310

In July 2015, the Jangalak industrial complex in Kabul was declared free 
of mines and ERW and handed over to the Afghan government. The fac-
tory complex, once one of the most productive in Afghanistan, employed 
3,000 workers before it was destroyed during the 1990s civil war. With 
mine-clearance operations now complete, the Ministry of Finance plans to 
construct a large printing press at the complex, which will employ around 
1,000 workers.311

State directly funds five Afghan nongovernmental organizations (NGOs), 
four international NGOs, and one U.S. government contractor to clear areas 
contaminated by ERW and to support the clearance of conventional weap-
ons used by insurgents to construct roadside bombs and other improvised 
explosive devices (IEDs). As of June 30, 2015, State-funded implement-
ing partners have cleared more than 172.3 million square meters of land 
(approximately 66.5 square miles) and removed or destroyed approximately 
8.9 million landmines and other ERW such as unexploded ordnance (UXO), 
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abandoned ordnance (AO), stockpiled munitions, and home-made explo-
sives (see Table 3.13).312 

The estimated total area of contaminated land continues to fluctuate as 
clearance activities reduce hazardous areas while ongoing survey activities 
find new contaminated land. At the beginning of this quarter, there were 
535.6 square kilometers (206.8 square miles) of contaminated minefields 
and battlefields. PM/WRA defines a minefield as the area contaminated by 
landmines, whereas a contaminated area can include both landmines and 
other ERW.313 During the quarter, 6.5 square kilometers (2.5 square miles) 
were cleared. However, ongoing surveys identified 29.8 square kilometers 
(11.5 square miles) of additional contaminated areas, bringing the total of 
known contaminated area to 558.9 square kilometers (215.7 square miles) 
by the end of the quarter.314 

In April 2015, USAID issued its first grant of $9.6 million under the 
$30.2 million Afghan Civilian Assistance Program (ACAP III). ACAP III’s 
goal is to support victims of war, including victims of mines and ERW. The 
program provides immediate medical and other nonmonetary assistance 
tailored to meet victims’ needs. It also develops the capacity of government 
ministries and institutions to aid victims of war and enhance outreach to 
and advocacy efforts for victims. ACAP III will run until February 2018. In 
its August report, UNAMA reported the highest number of civilian casual-
ties during the first six months of 2015 compared to the same period in 
previous years. The increase in civilian casualties during those six months 

TABLe 3.13

CONVENTIONAL WEAPONS DESTRUCTION PROGRAM METRICS, JANUARY 1, 2013–JUNE 30, 2015

date range at/ap destroyed uxo destroyed saa destroyed Fragments Cleared
Minefields 

Cleared (m2)
estimated Contaminated 
area remaining (m2)*

1/1–3/31/2013  1,984  100,648  105,553  3,722,289  7,978,836  552,000,000 

4/1–6/30/2013  1,058  18,735  49,465  1,079,807  5,586,198  537,000,000 

7/1–9/30/2013  1,243  21,192  98,306  1,673,926  4,229,143  521,000,000 

10/1–12/31/2013  8,211  2,460  54,240  3,064,570  5,729,023  518,000,000 

1/1–3/31/2014  1,780  254,734  245,380  262,750  5,473,170  638,400,000 

4/1–6/30/2014  1,077  3,264  25,362  3,227,697  5,163,035  519,000,000 

7/1–9/30/2014  1,329  26,873  21,502  2,860,695  5,705,984  511,600,000 

10/1–12/31/2014  465  20,274  58,369  538,499  1,604,410  524,600,000 

1/1–3/31/2015  388  8,495  3,571  930,110  2,425,318  535,600,000 

4/1–6/30/2015  434  3,037  2,748  980,748  3,390,216  535,600,000 

Total  17,969  459,712  664,496  18,341,091  47,285,333  535,600,000 

Note: AT/AP = anti-tank/anti-personnel ordnance. UXO = unexploded ordnance. SAA = small arms ammunition. Fragments are reported because their clearance requires the same care as for other 
objects until their nature is determined. There are about 4,047 square meters (m2) to an acre. 
* Total area of contaminated land fluctuates as clearance activities reduce harzardous areas while ongoing survey identifies and adds new contaminated land in the Information Management 
System for Mine Action (IMSMA) database.

Source: PM/WRA, response to SIGAR data calls, 4/1/2015, 6/26/2015, and 9/28/2015.
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stems from an increase in attacks; IEDs are the second-leading cause of 
civilian casualties, with 4% from ERW. The security situation has led to 
increased casualties among women and children; ACAP III will emphasize 
economic-reintegration services for women and youth.315

CounternarCotICs
As of September 30, 2015, the United States has provided $8.4 billion for 
counternarcotics efforts in Afghanistan since 2002. Congress appropriated 
most of these funds through the DOD Drug Interdiction and Counter-Drug 
Activities (DOD CN) Fund ($2.9 billion), the Afghan Security Forces Fund 
(ASFF) ($1.6 billion), the Economic Support Fund (ESF) ($1.6 billion), and 
a portion of the State Department’s International Narcotics Control and 
Law Enforcement (INCLE) account ($2.2 billion).316 USAID’s alternative-
development programs support U.S. counternarcotics objectives by helping 
countries develop economic alternatives to narcotics production.317 In addi-
tion to reconstruction funding, the U.S. Drug Enforcement Administration 
(DEA) receives funding through direct appropriations to operate in 
Afghanistan. (See Appendix B.)

The United Nations Office on Drugs and Crime (UNODC) reported this 
quarter that opium production decreased 48% this year compared to last 
year. The drop would be significant, but UNODC cautions that its reporting 
methodology changed between 2014 and 2015, possibly “making the extent 
of changes appear greater than it actually was.” The 2014 opium production 
was estimated at 6,400 tons (14.1 million pounds); 2015 results are esti-
mated at 3,300 tons (7.3 million pounds). Cultivation levels also decreased 
from 224,000 hectares in 2014 to 183,000 hectares in 2015, but the number of 
poppy-free provinces declined in 2015, with Balkh losing its status. Despite 
the reduced opium production levels, cultivation remains significant and 
eradication levels have little impact on curtailing production or cultivation 
as illustrated in the Figure 3.27.318

President Ghani in October signed Afghanistan’s new counternarcotics 
strategy for the next five years, the National Drug Action Plan (NDAP). The 
three goals of the NDAP are to decrease opium-poppy cultivation; decrease 
the production and trafficking of opiates and reduce domestic demand for 
illicit drugs; and increase the provision of treatment for users. The plan 
outlines specific targets to achieve these goals to be reviewed annually. 
For instance, it proposes to decrease cultivation by 10% by 2016 and 40% 
by 2019; transition 15 treatment programs to the Ministry of Public Health 
(MOPH) the first year and 75 by 2019; and solicit regional and international 
support in several program areas such as interdiction, border control, and 
anti-money laundering.319

The United States has committed $350 million for Afghan counternarcot-
ics efforts, including implementation and support of the plan. However, the 

SIGAR AudIt
SigAr issued a financial audit this 
quarter reviewing the costs incurred by 
international relief and development 
inc. in its implementation of a 
cooperative agreement used to fund 
AcAP ii. the audit identified two material 
weaknesses in international relief 
and development’s internal controls 
and one instance of noncompliance 
with the terms and conditions of the 
cooperative agreement. for more 
information see Section 2, p. 32.
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U.S. track record in combating narcotics production in Afghanistan is not 
encouraging. U.S. spending on counternarcotics since 2002 already exceeds 
$8 billion, yet Afghanistan remains the world’s leading producer of opium. 
Limiting opium cultivation and curtailing drug use are becoming even 
more formidable challenges with a rising number of heroin users in China 
increasing the demand for Afghan opium.320

U.S. Ambassador P. Michael McKinley told SIGAR in February that 
an updated U.S. counternarcotics strategy would be finalized within six 
months. However, State informed SIGAR this quarter that the U.S. govern-
ment is still operating under the December 2012 strategy. After review of 
Afghanistan’s recently announced NDAP, the United States will prepare a 
revised strategy that complements the NDAP.321 

With the reduced Coalition footprint and the tenuous security situation 
in certain provinces, limited resources are available to execute programs 
and oversee their implementation. For instance, State informed SIGAR 
last quarter that security conditions prevented American staff visits to the 
Ministry of Counter-Narcotics’ (MCN) offices.322

Note: A hectare is 10,000 square meters, or almost 2.5 acres.
* UNODC notes that its report methodology changed between 2014 and 2015, possibly “making the extent of changes 
appear greater than it actually was." 

Source: UNODC, Afghanistan Opium Survey 2015: Executive Summary, 10/2015, pp. 4, 5; UNODC, World Drug Report 2014, 
7/2014, p. 21. 
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Drug Demand Reduction
INL currently supports 97 residential and outpatient treatment centers serv-
ing nearly 30,000 Afghans per year. Last quarter, the MOPH published the 
results of the latest national drug-use survey. As opium cultivation levels 
have continued to rise in recent years, so has the country’s domestic addic-
tion problem. Drug users may well exceed 10% of the population, according 
to INL. In January 2015, INL transitioned the first group of 13 treatment 
programs to MOPH responsibility and transferred the clinical staff to the 
Afghan government staff list (tashkil). Another 15 treatment programs will 
transition to the government by the end of January 2016 and the remainder 
by the end of 2019. 

According to INL, the MOPH has been leading the monthly transition 
task force meetings with the MCN, the Colombo Plan, and INL since July. 
INL meets twice a year with the same stakeholders to discuss and resolve 
any potential budgetary issues. INL contributed over $7.6 million to the 
Colombo Plan for its drug demand-reduction program in October 2014 and 
$12.9 million in September 2015.323

In his recent interview with SIGAR, President Ghani raised the issue of 
domestic drug addiction, saying some 3.5 million Afghans are addicted. 
President Ghani said Afghanistan’s opium production can only be curtailed 
by creating better-paying jobs in the agriculture sector. (For more informa-
tion, see Section 1 of this report.) 

Counter-Narcotics Community Engagement
INL funds the nationwide Counter-Narcotics Community Engagement 
(CNCE) program, which focuses on discouraging poppy cultivation, 
preventing drug use by raising public awareness, and encouraging licit 
crop production. Since 2013, INL has expended $9.2 million on the pro-
gram. The program was extended for one year on April 4, 2015, with an 
additional cost of almost $1.6 million. A campaign targeting the 2016 
preplanting season began on July 25. The campaign included antidrug 
billboards and radio and TV advertisements at the national and local 
levels. Other community-outreach events were held in Farah, Helmand, 
Kandahar, Uruzgan, Badghis, Badakhshan, Baghlan, Daykundi, Nangarhar, 
Nimroz, and Kunar. The MCN also held outreach sessions with religious 
and civil-society leaders.324 

As part of the program, Sayara Media Communications (Sayara) analyzes 
the effectiveness of antinarcotics media campaigns. Its 42 reporters were 
placed in several provinces, which were ranked from tier 1 to tier 4 based 
on their cultivation levels. The reporters gathered information and gauged 
perceptions on the state of counternarcotics policies and messaging. In 
addition, Sayara assessed the effectiveness of campaigns with audience sur-
vey reports.325 

Colombo plan: instituted as a regional 
intergovernmental organization to further 
economic and social development, it 
was conceived at a conference held in 
colombo, Sri Lanka (then ceylon), in 1950 
with seven founding member countries, 
and has expanded to 26 member 
countries. inL supports the work of the 
colombo Plan to establish a national-
level training and certification system for 
drug addiction counselors. the basic level 
of the universal treatment curriculum is 
utilized in Asia, Africa and Latin America. 
this professionalization of treatment leads 
to improved treatment outcomes, lower 
relapse rates and greater confidence in the 
treatment system.

Source: The Colombo Plan Secretariat, www.colombo-plan.org, 
accessed 4/7/2014; State, INL, International Narcotics Control 
Strategy Report: Volume I, Drug and Chemical Control, 3/2015, 
p. 23. 
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SIGAR InSpectIon
this quarter SigAr published an 
inspection report that reviewed the 
power grid project at the counter 
narcotics Strip Mall in Kabul. the 
inspection found that the project 
was completed within budget 
and met contract performance 
standards. however, the power grid 
was not tested or deemed operable 
until January 2015—a year and a 
half after completion. inL funded 
this project to support eight law 
enforcement compounds. for more 
information see Section 2, p. 36.

An INL assessment released last quarter dealt with the impact of 
programs to reduce opium cultivation by Afghan farmers. The report con-
cluded that the effectiveness of public-information campaigns is difficult 
to evaluate. It analyzed the public-information campaign component of 
the 2008–2012 Helmand Food Zone program, whose activities were similar 
to those of CNCE. Even the MCN, which has claimed public-awareness 
campaigns appeared to noticeably influence decisions to cultivate poppy, 
warned that no conclusive research exists on the effectiveness of counter-
narcotics messaging.326 

Ministry of Counter-Narcotics Capacity Building
An 18-month MOU signed with the MCN last year that provided funding for 
24 Afghan national advisors ended on September 15, 2015. Responding to 
SIGAR’s data-call question, INL was unable to provide financial information 
on cumulative spending and obligations. According to INL, the MCN has 
shown significant progress in institutional development and has an increased 
ability to develop staff and programs. The Afghan national advisor program 
started with a staff of 34. The MOU was not renewed, but INL will provide 
advisory support to the MCN in the future if it is necessary. INL concluded 
that shifting from capacity-building support to training opportunities would 
enable the MCN to take on greater responsibility in its transition plan. 

In August, 13 Asian University for Women graduates started their 
one-year fellowships at the MCN. The fellows are assigned throughout 
the ministry to develop staff capacity and raise gender awareness. The 
MCN revised their proposals, based on INL feedback, for a series of 
short- and long-term courses to be taught at Afghan universities. The 
courses were designed to increase work-related skills and overall capac-
ity of the MCN staff. INL is exploring funding options for three of the five 
updated proposals.327

SIGAR is unable to assess the MCN’s capacity-building efforts as no per-
formance-measurement plan (PMP) or evaluation or progress reports were 
provided for this program. Last quarter, INL informed SIGAR it was devel-
oping methods for measuring Afghan national advisor effectiveness to be 
included in the PMP. However, security conditions have prevented regular 
visits to the MCN’s offices by American staff since early this year.328

INL conducted an independent risk assessment of the MCN’s public 
financial-management system during the first quarter of 2015. The report 
identified deficiencies that increased the potential for inaccurate financial 
reporting, inefficiency and ineffectiveness of operations, and noncompli-
ance with laws and regulations; areas of particular concern were internal 
control, program management and monitoring, and fixed-assets manage-
ment. INL’s remediation plan for the MCN assessment was finalized this 
quarter. INL is procuring a contractor to implement this remediation plan. 
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The year-long plan includes creating databases, establishing policies and 
standard procedures, and providing training.329

Governor-Led Eradication Program
INL funds the Governor-Led Eradication Program (GLE) program, which 
operates at different times of the year depending on each province’s cul-
tivation cycle. Since the program’s inception in 2008, INL has obligated 
$9.9 million and disbursed $4.2 million. The MCN tracks cumulative eradica-
tion results that are subsequently verified by UNODC. GLE provides limited 
financial support to provincial governments who participate in poppy-erad-
ication efforts. According to INL, GLE is part of a larger process whereby 
provincial authorities and Kabul balance incentives for growing licit crops 
with disincentives for illicit cultivation. GLE is the only eradication program 
financially supported by the U.S. government. It accounts for less than 2% of 
INL’s Afghanistan counternarcotics budget.330

According to INL, UNODC’s August 2015 eradication report shows total 
eradication results of 3,760 hectares, a 40% increase over last year’s result 
of 2,692 hectares. The improved results of this year’s eradication campaign 
still pale compared to the 2013 eradication total of 7,348 hectares; the 
2015 eradication result represents 3% of the current (incomplete) UNODC 
national opium-cultivation estimate of 115,843 hectares (UNODC provided 
estimates for 28 of Afghanistan’s 34 provinces). Based on the $4.2 million 
spent on GLE to date, serious questions remain about program effective-
ness and return on investment. UNODC’s forthcoming opium-survey report 
will contain the finalized national area estimate and eradication totals for 
all provinces.331

For more information on GLE, see SIGAR’s April 2015 Quarterly Report 
to the United States Congress.

Good Performer’s Initiative
INL’s Good Performer’s Initiative (GPI) supports the MCN’s efforts to 
reduce provincial poppy cultivation and boost licit crops. To date, INL 
has obligated $73 million and disbursed $17.2 million for GPI. Under 
the terms of GPI, a province must demonstrate verifiable achievements 
against defined standards to receive awards. In August 2014, INL and the 
MCN announced GPI II, which expands the award categories for “good 
performers” to include public outreach and law enforcement, in addi-
tion to cultivation. The redesigned GPI provides more support for rural 
alternative livelihoods. Its aim is to reduce poppy cultivation in select 
communities by enhancing the profitability of licit crops and improving 
rural employment options and incomes. The GPI II MOU has been final-
ized; the Afghan government and the U.S. Embassy Kabul are making 
arrangements for its execution. As of August 31, 2015, a total of 245 GPI 
projects with a value of more than $116 million have been approved. 
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Some 183 projects had been completed, 60 were ongoing, and two were 
nearing completion.332 

INL ensures that projects proposed under the GPI program do not con-
flict with other U.S. government work through interagency consultation. 
INL and its implementing partners consult with USAID to avoid pitfalls like 
duplicative work or competing activities, and to develop complementary 
activities. State’s Special Representative for Afghanistan and Pakistan hosts 
regular counternarcotics working groups to bring together personnel from 
State, DOD, DEA, USAID, and other relevant agencies to maintain coordina-
tion on counternarcotics programs.333

aLternatIve deveLopMent/aLternatIve LIveLIhood
USAID’s alternative-development programs support U.S. counternarcotics 
objectives by helping countries develop economic alternatives to narcotics 
production. INL funding also supports programs in several areas including 
supply reduction and alternative development.334

Strengthening Afghan Governance and Alternative Livelihoods
INL supports alternative-livelihood programs as part of its efforts to com-
bat drug trafficking. The nongovernmental Aga Khan Foundation and its 
partners implement activities under the $11.9 million Strengthening Afghan 
Governance and Alternative Livelihoods (SAGAL) grant from INL. The 
implementers favor activities, rather than stand-alone projects, with the fol-
lowing five objectives:
•	 improve agricultural yields of high-potential licit crop systems
•	 increase economic return for licit crop systems
•	 improve farmers’ access to financing
•	 reduce vulnerability of at-risk populations to engage in the 

illicit economy
•	 improve sub-national governance systems

SAGAL activities are implemented in 16 provinces including Helmand 
and Kandahar. INL informed SIGAR that $6.2 million have been expended 
to date.335

According to INL, SAGAL activities complement past and ongoing invest-
ments in licit livelihoods and rural development by the U.S. government, 
including support for GPI II. Where possible, SAGAL will support a more 
decentralized GPI II project-selection and nomination process to improve 
the recognition of rural community needs. Wherever GPI II and SAGAL both 
operate, SAGAL project teams will provide needed support such as access 
to improved techniques and technologies, agricultural inputs, linkages to 
markets, and greater capacity for communities to increase postproduction 
crop value. SAGAL supplements the work of USAID projects wherever 
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possible and expands U.S.-funded alternative-livelihood projects into new 
areas. Program staff consult with USAID to avoid working with the same 
beneficiaries or offering competing activities.336 

Table 3.14 provides summary financial information on SAGAL and other 
alternative livelihood programs.

Kandahar Food Zone
The Kandahar Food Zone (KFZ) is a $27.7 million USAID project imple-
mented by International Relief and Development Inc. (IRD) under a joint 
strategy and in close coordination with INL. KFZ is designed to identify and 
address the drivers of poppy cultivation in targeted districts of Kandahar. 
IRD was granted a one-year extension of the program through August 30, 
2016, increasing its total cost to $27.7 million.337 

In its first two years, KFZ completed the rehabilitation of 12 canals in 
two districts (totaling almost 168 kilometers or 104.4 miles) which provide 
water to more than 19,000 hectares of farmland and 33 alternative liveli-
hood activities such as vocational masonry training, vegetable production 
and processing for women, pre- and post harvest marketing and manage-
ment, greenhouses establishment, and solar drying-mechanism trainings for 
fruits and vegetables. KFZ also held the April 2014 Alternative Development 
Conference where 560 people participated including the Acting Minister of 
Counter-Narcotics, the Kandahar provincial governor, various district gov-
ernment officials, community development councils (CDCs), local shura, 
villagers from various districts, and other donors. The conference inaugu-
rated the canal rehabilitation and construction projects completed by KFZ. 

TABLe 3.14

ALTERNATIVE LIVELIHOOD PROGRAMS

agency project title start date end date
total estimated  

Cost ($)
Cumulative disbursements,  

as of 9/30/2015 ($)

State
Strengthening Afghan governance and Alternative 
Livelihoods (SAgAL)

7/21/2014 1/20/2016 $11,884,816 $6,162,146 

uSAid
commercial horticulture and Agricultural Marketing 
Program (chAMP)

2/1/2010 12/30/2016 45,296,184 44,141,069 

uSAid
incentives driving economic Alternatives for the 
north, east, and West (ideA-neW)

3/2/2009 9/30/2015 159,878,589 155,860,217 

uSAid Kandahar food zone (Kfz) 7/31/2013 8/30/2016 27,695,788 18,212,000 

uSAid
regional Agricultural development Program 
(rAdP)-South

10/7/2013 10/6/2018 125,075,172 37,871,187 

uSAid rAdP-north 5/21/2014 5/20/2019 78,429,714 10,988,400 
uSAid rAdP-West 8/10/2014 8/9/2019 69,973,376 10,502,291 

Note: USAID programs listed are not necessarily funded from the agency’s Alternative Development Fund.

Source: USAID, response to SIGAR data call, 10/8/2015; INL, response to SIGAR data call, 9/24/2015; USAID, response to SIGAR vetting, 7/12/2015. 
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USAID expended $2.9 million between April and June 2015, and $2.3 million 
between July and September 2015.338

Last quarter, USAID informed SIGAR of its intent to maintain IRD as an 
implementing partner during the one-year extension of KFZ after August 30, 
2015, despite the fact that IRD had previously been suspended for gross 
misconduct. USAID informed SIGAR that the one-year extension will 
enable KFZ to improve access to water by rehabilitating additional irriga-
tion systems and concentrate on promoting high-value crops that can serve, 
over the long term, as alternatives to poppy. USAID plans to continue its 
alternative-development activities in the Kandahar region after KFZ ends. 
Coordination between INL and USAID complements USAID’s alternative-
development efforts with eradication, public outreach, and drug-demand 
reduction programs. As an example of the program’s effectiveness, USAID 
cites the improved coordination led by the MCN under the GLE program 
in Kandahar that resulted in the eradication of 396 hectares of poppy (veri-
fied by UNODC) in 2015 compared to 68 hectares in 2014. Besides INL’s 
nationwide public outreach, Sayara also highlighted USAID’s KFZ work in 
its media campaigns.339 

KFZ faces challenges of operating in an insecure environment and under 
often primitive conditions. Despite that, KFZ’s local staff members have 
been successful in getting into the field and working with beneficiaries; the 
project has encountered no security incidents. As of mid-September 2015, 
USAID had disbursed $18.1 million to IRD since KFZ’s inception in July 
2013. According to USAID, 100 staff —two U.S. civilians, eight third-country 
nationals, and the 90 local nationals—work on the KFZ program. Measuring 
Impact of Stabilization Initiatives, USAID’s third-party monitoring program, 
reported that KFZ’s activities have been restricted, because of the limited 
budget, to numerous training courses being provided and some irriga-
tion canals being rehabilitated or constructed in two districts. USAID told 
SIGAR that by addressing the drivers of poppy cultivation with a bottom-
up strategy with CDCs and community representatives, KFZ has identified 
infrastructure, agricultural, and other alternative livelihood projects that 
will enable a community’s behavior to change towards a licit economy. 
KFZ worked closely with the MCN, the provincial governor, the district 
governors, the directors of line ministries, and the district development 
assemblies who have provided political will, guidance, leadership, and com-
munity contributions to facilitate KFZ’s role.340

The benefits to Afghan farmers and local communities are not clear. For 
example, IRD has not provided performance indicators for the percentage 
of households reporting an increase in income from licit livelihood or the 
percentage of change in opium-poppy cultivation in targeted areas. After 
nearly two years, IRD reported only five activities to increase opportunities 
for women as a result of U.S. government assistance in licit livelihoods.341
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By September 2014, USAID has disbursed at least $5 million, yet no 
alternative-livelihood or infrastructure projects were implemented. USAID’s 
own midterm evaluation (in March 2015) concluded that it was premature 
to measure impact under the period of performance regarding irrigation 
improvements and that the trainings provided were inadequate to address all 
the root causes of poppy cultivation identified in the community  ; the evalua-
tion only covered the period of performance through November 2014.342

Regional Agricultural Development Program
The Regional Agricultural Development Program (RADP) is intended to 
help Afghan farmers achieve more inclusive and sustainable economic 
growth. Three RADP projects are under way in the southern, western, and 
northern regions of Afghanistan. These projects share objectives focused on 
improving the productivity and profitability of the wheat, high-value crops 
and livestock value chains. Using a value-chain approach, these projects 
work with farmers and agribusinesses to overcome obstacles hindering 
production, processing, sales, and overall development of agricultural 
value chains.343 

RADP-South, a five-year, $125 million effort, operates in Helmand, 
Kandahar, Zabul, and Uruzgan Provinces. It began in October 2013 and is 
scheduled to end in October 2018.344 RADP-South’s focus is on strength-
ening the capacity of producers, associations, traders, and businesses to 
respond to market demands and facilitate market linkages between value-
chain actors such as retailers, input suppliers, mills, and agricultural depots. 
This quarter, RADP-South conducted training in wheat cultivation, pest 
management, nutrition, and high-value crops for several thousand farmers. 
RADP-South also supported veterinary field units and several thousand 
herders with livestock vaccinations, medication, and treatment of diseases. 
It also conducted training for paraveterinarians (community-based animal 
health workers who provide initial diagnosis and basic treatment of ani-
mals) to deliver animal health-care services.345 

The $78 million RADP-North project began in May 2014. It operates in 
Balkh, Jowzjan, Samangan, Baghlan, Kunduz, and Badakhshan. During 
the quarter, RADP-North selected beneficiaries for its conservation agri-
culture and contract activities, established test plots and conducted needs 
assessments for the melon value chain, and conducted cashmere harvest-
ing training. Conservation agriculture training is being provided on the 
wheat value chain. The $70 million RADP-West operates in Herat, Farah, 
and Badghis Provinces. That project also seeks to promote increases in the 
productivity of wheat and high-value crops, including orchard crops and 
vegetables, and livestock.346 

USAID is planning RADP-East, which will encompass Nangarhar and 
several other provinces, after the Incentives Driving Economic Alternatives 
for the North, East, and West (IDEA-NEW) program closes later this year. 

value chain: the range of goods and 
services necessary for an agricultural 
product to move from the farm to the final 
customer or consumer. it encompasses 
the provision of inputs, actual on-farm 
production, post-harvest storage and 
processing, marketing and transportation, 
wholesale and retail sales.

Source: USAID, response to SIGAR vetting, 4/12/2015. 
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RADP-East will focus on strengthening value chains, working with input 
suppliers, market intermediaries and other agribusinesses, particularly 
in the Jalalabad area, and working less directly with farmers. RADP-East 
is in the solicitation phase and expects to identify a contractor by late 
November. Program implementation would probably begin in January 2016, 
creating a short lag between the close-out of IDEA-NEW and the start-up of 
RADP-East.347 

Though a majority of projects are up and running, progress against tar-
gets has not been realized. According to the implementing partner, it could 
be a long time before outcome indicators are attained. RADP-South, for 
instance, has not shown increased productivity for the number of farm-
ers growing wheat or the number of farmers in selected value-chains. 
Likewise, there is no quarterly information on the number of firms (small, 
medium, and large businesses) with an increased financial return as a result 
of project assistance. Over 15,000 individuals received short-term agricul-
tural productivity or food security training and over 11,500 households 
benefitted from alternative development or agriculture interventions this 
quarter; yet the number of farmers growing high value crops or the number 
of hectares under improved technologies or management practices as a 
result of U.S. assistance is zero. Despite the reported number of trainings 
or individuals trained, only 11 private enterprises, producers’ organizations, 
women’s groups, and community-based organizations reported that they 
applied the new technologies or management practices from the train-
ings.348 RADP-South expenditures totaled $8.1 million last quarter and 70% 
of its $50.9 million obligated amount had been spent as of June 30, 2015.349 
Progress for various performance indicators may not materialize until sev-
eral months in the future, but results after two years are underwhelming in 
light of the funds spent.

As of September 30, 2015, USAID has made cumulative disburse-
ments of $11.0 million on RADP-North, $37.9 million on RADP-South, and 
$10.5 million on RADP-West.350 For summary information on this alterna-
tive-livelihood program, see Table 3.14 on page 122 of this report.

Commercial Horticulture and Agricultural Marketing Program
The Commercial Horticulture and Agricultural Marketing (CHAMP) 
program is a $45 million USAID program designed to boost agricul-
tural productivity and food security, provide market opportunities, and 
decrease poppy production. CHAMP works to reduce poverty among rural 
Afghan farmers by assisting them to shift from relatively low-value sub-
sistence crops, such as wheat and corn, to high-value crops such as fruits 
and vegetables. 

CHAMP has worked in 17 provinces of Afghanistan, providing train-
ing in agricultural best practices, building storage facilities such as cool 
rooms and raisin-drying facilities, and helping grape farmers convert from 
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traditional ground-level vineyards to higher-output trellis systems. CHAMP 
also helps stimulate farm exports by linking farmers to traders, and traders 
to high-paying markets. CHAMP includes women in many of its activities 
in an effort to integrate them into the mainstream agricultural sector. The 
program has been extended an additional two years until December 2016 to 
reinforce gains made in the export sector and increase Afghan exports to 
regional supermarkets by up to 10,000 metric tons annually. 

CHAMP is carrying out activities throughout six main value chains 
(apples, apricots, almonds, grapes, melons, and pomegranates). The 
program focuses on improving horticultural and marketing practices to 
produce high-quality fruit for high-value markets such as the United Arab 
Emirates and India.351 

Since 2010, CHAMP’s various achievements include training 107,000 
farmers, including 3,000 women, to improve agricultural techniques; plant-
ing nearly three million saplings and root cuttings benefiting 19,500 farmers; 
and exporting 29,500 tons of produce valued at $33 million to international 
markets. CHAMP enabled the construction of over 230 storage facilities and 
created over 7,500 full-time jobs in agribusiness.352

As of September 30, 2015, USAID has disbursed $44.1 million for CHAMP 
projects.353 For summary financial information on this program, see 
Table 3.14 on page 122 of this report.

Incentives Driving Economic Alternatives for the North,  
East, and West
The mission of USAID’s $160 million IDEA-NEW program was to expand 
the licit agricultural economy in the northern, eastern, and western regions 
of the country. It was launched in March 2009 and ended in September 2015. 
Since 2013, IDEA-NEW has concentrated its efforts on the eastern region 
and on fruit and vegetable value chains.354 

An evaluation of IDEA-NEW’s impact on opium production, using 
Nangarhar Province as a case study, found “that none of the monitoring and 
evaluation mechanisms adopted by the IDEA-NEW program . . . assess how 
different project activities might impact on opium poppy cultivation.” The 
report found that in districts where IDEA-NEW was able to maintain a pres-
ence and continue working with farmers, opium cultivation levels declined. 
However, in more remote areas, where the contractor was forced to leave 
due to deteriorating security, opium cultivation levels increased. The initial 
investments made by IDEA-NEW in terms of improving infrastructure and 
improving irrigation systems and introducing orchard crops and higher 
value crops were not, in and of themselves, sufficient to reduce poppy culti-
vation. A longer-term commitment was needed to ensure that farmers were 
able to sustain the new technologies. The report cautioned that evaluating 
the impact of IDEA-NEW is complex, given:
•	 insecurity in areas of the province
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•	 factors other than development assistance that contribute to reduced 
opium cultivation

•	 numerous interventions in the region from other international 
organizations355

As of September 30, 2015, USAID has disbursed $155.9 million to date 
for IDEA-NEW activities.356 For financial information on IDEA-NEW and 
other alternative-livelihood programs, see Table 3.14 on page 122 of this 
report. Please see SIGAR’s April 2015 Quarterly Report to the United States 
Congress for more information on IDEA-NEW.

Interdiction Operations and Results
DOD reported that from July 1 to September 14, 2015, Afghan security 
forces and law-enforcement agencies conducted 23 drug-interdiction 
operations resulting in 50 detained individuals. Most interdiction activities 
occurred in the northern region of the country. These operations included 
routine patrols, cordon-and-search operations, vehicle interdictions, and 
detention operations. 

This year, the U.S. military stopped providing Afghans with logistical 
and intelligence support for counternarcotics activities; however, DEA 
continues to provide mentoring and support to specialized Afghan investi-
gative units. The U.S. military still provides logistics support to the SMW. 
The SMW, a unit of the ANDSF, is a fleet of fixed- and rotary-wing aircraft 
supporting counternarcotics and counterinsurgency operations.357 More 
information on SMW can be found on page 106 of the Security section of 
this report.

According to DOD, the security situation and the closure of the 
Interagency Operations Coordination Center (IOCC) have hindered coun-
ternarcotics activities in Afghanistan. In particular, operations in the south, 
southwest, and north are now extremely difficult to conduct due to the 
decrease in security forces and the increase in Taliban attacks, particularly 
in Musa Qala and Kunduz. The IOCC was a key targeting and planning cen-
ter, integral to counternarcotics operations. 

The lack of an in-country capability to combine intelligence and opera-
tions planning has made it more difficult for counternarcotics forces to 
carry out missions. Select IOCC members have been relocated to the 
Regional Narcotics Interagency Fusion Cell (RNIFC) in Bahrain. The 
RNIFC does not specifically target raw or processed opium. It was cre-
ated to track and interdict the illicit movement of Afghan heroin shipped 
by dhows (ocean-going sailboats) to the Middle East and East Africa. The 
RNIFC targets dhow trafficking within the Arabian Sea and focuses on key 
narcotics traffickers.358 

DOD stated in its June 2015 Report on Enhancing Security and 
Stability in Afghanistan that direct international assistance to the Counter 

SIGAR InSpectIon
this quarter SigAr announced the 
inspection of the $24.2 million 
construction of facilities supporting the 
SMW squadron in Kandahar.
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Narcotics Police of Afghanistan, particularly from State, is expected to 
decrease dramatically in 2016. Last quarter, DOD told SIGAR it will con-
tinue to support counternarcotics efforts post-2014, in collaboration with 
their U.S. counterparts, to curb the flow of drugs from Afghanistan, disrupt 
and dismantle transnational criminal organizations, and reduce illicit pro-
ceeds that finance global terrorist activities.359 

Afghan operations during this period also resulted in the reported sei-
zures of the following narcotics contraband: 
•	 2,435 kg of opium
•	 60 kg of heroin
•	 8,877 kg of hashish/marijuana
•	 No seizures of precursor chemicals 360

As shown in Table 3.15, interdiction results have been declining since 2012.
According to DOD, vetted Afghan units have successfully conducted 

complex counterdrug investigations and operations without Coalition 
assistance. However, the drawdown of Coalition forces and the increase 
of large-scale attacks by the Taliban have had an impact on Afghanistan’s 
ability to conduct counternarcotics interdiction operations, particularly in 
Kunduz, Kandahar, and Helmand Provinces. DOD is putting more focus on 
using Afghan counternarcotics forces to attack counternarcotics/insurgent-
nexus targets. This should open up more enablers, support the security 
effort, and increase training and operations.361

Aviation Support
State counternarcotics support to DEA consisted of 35.57 flight hours, 36 
sorties, 602 personnel transported, and 33,071 pounds of cargo moved. The 
last DEA interdiction mission was flown in May 2015. Additionally, the Air 
Wing in Afghanistan provided INL with a total of 33.4 flight hours of sup-
port, conducted 128 sorties, moved 326 passengers, and transported 10,630 

TABLe 3.15

INTERDICTION RESULTS, FISCAL YEARS 2008–2015

2008 2009 2010 2011 2012 2013 2014 2015* total

number of operations  136  282  263  624  669  518  333  250  3,075 

detainees  49  190  484  862  535  386  441  371  3,318 

hashish seized (kg)  241,353  58,677  25,044  182,213  183,776  37,826  19,088  24,405  772,382 

heroin seized (kg)  277  576  8,392  10,982  3,441  2,489  3,052  2,657  31,866 

Morphine seized (kg)  409  5,195  2,279  18,040  10,042  11,067  5,925  505  53,462 

opium seized (kg)  15,361  79,110  49,750  98,327  70,814  41,350  38,307  26,082  419,101 

Precursor chemicals seized (kg)  4,709  93,031  20,397  122,150  130,846  36,250  53,184  234,981a  695,548 

Note:  
a The significant difference in precursor chemicals total seizures between 2014 and 2015 is due to a December 22, 2014, seizure of 135,000 liters of precursor chemicals. 
* Partial fiscal year results through 9/14/2015 only.

Source: DOD, response to SIGAR data calls, 7/29/2015 and 9/24/2015.

precursor chemical: a substance that may 
be used in the production, manufacture 
and/or preparation of narcotic drugs and 
psychotropic substances.

Source: UNODC, “Multilingual Dictionary of Precursors and 
Chemicals,” 2009, viii. 
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pound of cargo. INL and DEA will continue to use the air assets of Embassy 
Air for movements.

The INL air-wing element at Kandahar Airfield officially closed in 
June 2015, limiting INL’s ability to support tactical operations in the south 
and southwest regions of the country. That element provided rotary-wing 
assets in support of DEA missions in southern Afghanistan. According to 
INL, a specially trained Afghan counternarcotics police unit will continue to 
operate in the area, with a National Interdiction Unit (NIU) platoon based at 
the Kandahar Regional Law Enforcement Center. NIU officers continue to 
perform operations using aircraft from the DOD-funded SMW.362



130

Governance

Special inSpector general  i  AfghAnistAn reconstruction

ContentsGovernance contents

Key Events 131

National Unity Government 132

U.S. Assistance to the Afghan  
Government Budget 134

National Governance 140

Subnational Governance 143

Reconciliation and Reintegration 147

Rule of Law and Anticorruption 149

Human Rights 157



131

Governance

RepoRt to the united states congRess  i  OctOber 30, 2015

Governance

As of September 30, 2015, the United States had provided nearly $31.8 bil-
lion to support governance and economic development in Afghanistan. 
Most of this funding, more than $18.6 billion, was appropriated to the 
Economic Support Fund (ESF) administered by the State Department and 
the United States Agency for International Development (USAID).

Key events
On September 5, international donors met with Afghan government officials 
in Kabul for the second Senior Officials Meeting (SOM) to refresh mutual-
accountability measures agreed upon at the 2012 donors’ meeting in Tokyo. 
Delegations from 41 countries and 11 international agencies along with min-
isters and senior officials of the Afghan government and representatives of 
Afghan civil society and private sector attended the SOM.363

Despite hopeful steps last quarter, reconciliation efforts stalled follow-
ing an internal power struggle within the Taliban after the confirmation 
that Taliban leader Mullah Mohammad Omar had died in 2013 and after 
subsequent Taliban attacks in Kabul, Kunduz, and elsewhere. Several high-
ranking Afghan government officials accused Pakistan of sabotaging the 
peace talks, with the acting minister of defense saying that an “undeclared 
war [between Afghanistan and Pakistan] has turned into a declared war.”364 
Additionally, Chief Executive Abdullah Abdullah stated that Afghanistan 
would no longer seek Pakistan’s assistance in facilitating talks with 
the Taliban.365

In August, the Special Elections Reform Commission (SERC) presented 
11 recommendations to change Afghanistan’s method for holding elections. 
Shortly thereafter, President Ashraf Ghani issued a decree approving seven 
of the 11 recommendations. There was disagreement over recommended 
changes to the electoral system, electoral constituencies, and mechanisms 
for addressing electoral challenges and complaints. President Ghani also 
extended the SERC’s mandate until the end of December. The SERC has 
until December 21, 2015, to elaborate on the legal, technical, and practical 
aspects of the remaining recommendations.366
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national Unity Government

Refreshed Mutual Accountability 
On September 5, international donors, Afghan officials, and others met in 
Kabul for the second SOM. The meeting was a continuation of the high-
level meetings held every year to follow up on the mutual commitments 
from the July 2012 Tokyo Conference. The September session was the first 
high-level meeting since the new Afghan government presented its reform 
agenda called “Realizing Self-Reliance” at the December 2014 London 
Conference.367 The purpose of the SOM was to review progress on the 
Afghan reform program, discuss key policy issues, and to jointly decide the 
way forward.368

The Afghan government presented a post-London Conference self-
assessed progress report in nine areas ranging from governance to 
economic cooperation. The report acknowledged that the Afghan govern-
ment faces significant challenges across several sectors, “is still at the 
bottommost register of nearly every international indicator of effective 
development,” and that some previously positive trends have slowed sig-
nificantly or have even reversed. The Afghan government also admitted 
that insecurity and aid dependency have created a situation in which “both 
donors and the [Afghan] government are to some extent locked into a part-
nership they cannot avoid.”369

Despite the somber assessment of the challenge, the Afghan govern-
ment was fairly upbeat regarding the progress of its reforms. As shown in 
Table 3.16, the Afghan government gave itself passing scores in a number 
of reform areas. The government noted that these assessments should 
be interpreted as indicating “whether the government has satisfactorily 
advanced to the starting gate, not to the finishing line.”370

As a result of the September SOM, the Tokyo Mutual Accountability 
Framework (TMAF) has now transitioned to the Self-Reliance through 
Mutual Accountability Framework (SMAF). The SMAF will now guide the 
activities of the Afghan government and the international community at 
least to the end of the term of the present government. The SMAF covers 
six areas: (1) improving security and political stability (with three associ-
ated indicators); (2) anticorruption, governance, rule of law, and human 
rights (14 indicators); (3) restoring fiscal sustainability and integrity of 
public finance and commercial banking (nine indicators); (4) reforming 
development planning and management, and ensuring citizens’ develop-
ment rights (three indicators); (5) private-sector development and inclusive 
growth and development (four indicators); and (6) development partner-
ships and aid effectiveness (eight indicators).371 In addition to the SMAF 
indicators, there are 39 short-term deliverables across the same six areas 
that are collectively due to be completed by the end of 2016.372

Table 3.16 

AfghAn government  
self-Assessment of progress

Improving security and Political stability B

tackling the Underlying Drivers of 
corruption

B-

Building Good Governance B+

restoring Fiscal sustainability B+

reforming Development Planning and 
Management

c+

Bolstering Private sector confidence, 
Promoting Growth, and creating Jobs

c+

ensuring citizens’ Development rights B-

regional economic cooperation a

reforming Development Partnerships no grade

Source: GIROa, afghanistan’s Road to Self-Reliance: The First 
Mile Progress Report, 9/5/2015, pp. 6–19.
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Overall, SOM donors reaffirmed their Tokyo commitment of providing 
$16 billion through 2015, and sustaining support through 2017 at or near 
the levels of the past decade.373 USAID said that although it cannot identify 
funds directly related to compliance or noncompliance with SMAF targets 
and indicators, noncompliance with SMAF indicators could erode donor 
confidence and reduce aid contributions.374

Electoral Reform Challenges
The 2014 presidential elections, which international monitors noted had 
experienced substantial fraud, highlighted Afghanistan’s continuing need 
for electoral reforms.375 As the United Nations Secretary-General observed 
in June, “comprehensive electoral reforms will be crucial for restoring the 
faith of the Afghan people in the democratic process.”376 

Overhauling the electoral process was a central part of the power-sharing 
deal brokered by the United States between President Ghani and his former 
election rival, current Chief Executive Abdullah, after the troubled presi-
dential elections. The September 2014 agreement that led to formation of 
the national-unity government called for immediate establishment of a spe-
cial commission for election reform with the aim of implementing reform 
before the 2015 parliamentary elections, and distribution of electronic iden-
tity cards to all Afghan citizens as quickly as possible.377 

Following its establishment on July 16, SERC members traveled 
across Afghanistan to collect Afghan views and proposals to implement 
fundamental reforms in the nation’s electoral system. On August 30, fol-
lowing a month of deliberations, the SERC chairman presented first-phase 
recommendations to Chief Executive Abdullah. The 11-point SERC recom-
mendations concentrated on issues such as changes in electoral system, 
changes to education requirements for Independent Election Commission 
(IEC) and Independent Electoral Complaints Commission (IECC) members, 
voter lists and voter re-registration, boundaries of election districts and 
location of polling centers, and mechanisms for addressing electoral com-
plaints and objections.378 

The day before the SERC presentation to Abdullah, two of the 14 SERC 
officials resigned in protest of what they claimed was a predetermined 
set of reforms advanced by the other SERC members. The disagreement 
focused on the proposals to change the electoral system for parliamentary 
elections. Currently Afghanistan has a single nontransferable vote system. 
The SERC proposed a parallel system, while the protesting SERC members 
favored a first past the post system.379

On September 6, President Ghani issued a decree accepting seven of the 
SERC’s recommendations for short-term reforms and tasked the Ministry 
of Justice and the Office of Administrative Affairs to begin implementing 
the adopted recommendations. However, Ghani advised the SERC to con-
tinue assessing the recommended changes to the electoral system, electoral 

single nontransferable vote (sntv): 
the voting system currently in use in 
afghanistan for the 34 provincial-level, 
multi-member constituencies in which 
each voter gets a single vote for a single 
candidate. the candidates that get the 
most votes win the number of seats 
available. afghanistan, however, also has 
quotas that set aside a number of seats 
for women even if they are not the top 
vote recipient. the afghanistan research 
and evaluation Unit (areU) has argued 
that sntv inhibits the development of 
parties since it does not allow groups of 
candidates to pool their votes so that sup-
port for one helps the group as a whole. 
afghanistan is one of the only countries, 
along with vanuatu, that use sntv for leg-
islative elections. 
 
serC’s parallel system: a system pro-
posed by serc that would set aside one 
third of the seats of the lower house of 
parliament for political parties. the po-
litical parties would provide an open list 
with their preferred candidates. those 
candidates would compete in an elec-
toral constituency that covered the whole 
country. only political parties that receive 
at least 3% of the overall vote would be 
eligible for seats in parliament. For non-
party candidates, the serc proposed that 
smaller constituencies be established with-
in provinces to create one to five member 
constituencies. Japan and south Korea are 
among the 33 countries that use a parallel 
system for legislative elections. 
 
First past the post (FPtP): a system in 
which voters are assigned to electoral dis-
tricts and are able to cast a single vote for 
a candidate. the candidate with the most 
votes wins. this system is generally used 
where a single individual represents the 
district. the serc dissenters argued that a 
FPtP system will improve the links between 
constituents and their representatives. the 
United states and United Kingdom are 
among the 62 countries that use FPtP for 
legislative elections.

Source: aReU, Fixing Afghanistan’s Electoral System, 7/2012, 
pp. 1, 3; The National Democratic Institute, “electoral 
Systems: Women and elections,” n.d., p. 16–17; Special 
electoral Reform Commission, “Summary of SeRC Reform 
Recommendations I,” 8/30/2015, p. 1; Tolo News, “Two 
eRC Members boycott Commission Meetings,” 8/29/2015; 
aCe electoral Knowledge Network, “Comparative Data: 
electoral System (Chamber 1) What is the electoral 
system for Chamber 1 of the national legislature?” 
accessed 10/5/2015, http://aceproject.org/epic-en/
CDTable?question=eS005&set_language=en.
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constituencies, and the mechanisms for addressing electoral challenges 
and complaints. Ghani also extended the SERC’s mandate until the end of 
December. The SERC has until December 21, 2015, to elaborate on how the 
three recommendations would work.380 A new SMAF short-term deliverable 
requires the SERC to provide its recommendations and the Afghan govern-
ment to begin implementing reforms by the first half of 2016.381

Among the recommendations accepted by President Ghani, the SERC 
called for distributing electronic identity cards (e-tazkera) as soon as pos-
sible and invalidating existing voting cards.382 There have been plans since 
2009 to introduce e-tazkera to reduce opportunities for ballot fraud.383 The 
e-tazkera pilot project, however, did not make significant progress during 
the quarter. On June 28, USAID stopped funding the pilot program due to 
lack of progress and the lack of a clear commitment of Afghan government 
agencies; the European Union ended its salary assistance for the pilot.384 
According to State, the Afghan government has delayed implementation of 
the e-tazkera pilot due to the ongoing political controversy over including 
ethnicity and/or nationality on the cards.385

International donors have reduced funding for Afghan electoral organi-
zations due to the lack of an electoral schedule and insufficient progress 
towards electoral reform. Consequently, the IEC reduced its staff from 
911 to 504.386 Both the IEC and IECC reached a formal agreement with the 
Afghan Ministry of Finance (MOF) for funding from the regular government 
budget. Starting in early July and continuing to the end of the Afghan fiscal 
year (FY) at the end of 2015, the Afghan government budget includes fund-
ing for key IEC and IECC staff positions and daily operational expenses. In 
late 2015, the MOF will work with the Independent Administrative Reform 
and Civil Service Commission (IARCSC) to transition IEC and IECC staff to 
full support from the 2016 Afghan government budget.387

U.s. assistanCe to the aFGhan Government BUdGet

Summary of On-Budget Agreements
To improve governance and align development efforts with Afghan pri-
orities, international donors at the 2010 Kabul Conference committed 
to increase to 50% the proportion of civilian development aid delivered 
on-budget through the Afghan government.388 Donors, including the 
United States, reiterated this pledge at the July 2012 Tokyo Conference 
and again at both the December 2014 London Conference and the 
September 2015 SOM.389 

According to the World Bank, donors collectively have met the 50% on-
budget commitment, disbursed more than half of the Tokyo Conference 
pledges, and provided donor grants that are increasingly discretionary for 
the Afghan government to use as it sees fit.390 The MOF, however, reported 

on-budget assistance: encompasses 
donor funds that are aligned with afghan 
government plans, included in afghan 
government budget documents, and 
appropriated by the parliament and 
managed by the afghan treasury system. 
on-budget assistance is primarily delivered 
either through direct bilateral agreements 
between the donor and afghan government 
entities, or through multidonor trust funds. 
 
off-budget assistance: encompasses 
donor funds that are excluded from the 
afghan national budget and not managed 
through afghan government systems.

Source: SIGaR, Quarterly Report to the United States Congress, 
7/30/2014, p. 130; Ministry of Finance, “aid Management 
Policy for Transition and beyond,” 12/10/2012, p. 8. 



135

Governance

RepoRt to the united states congRess  i  OctOber 30, 2015

that of all the bilateral and multilateral donors, only 12 managed to achieve 
or exceed the target of channeling 50% of official development assistance 
(ODA) through the on-budget system by volume of commitment, and only 
nine achieved or exceeded the same target by volume of disbursement.391

As shown in Table 3.17, USAID expects to spend $1.07 billion dollars on 
active direct bilateral-assistance programs. It also expects to contribute 
$1.9 billion to the Afghanistan Reconstruction Trust Fund (ARTF), on top of 
$1.37 billion disbursed under the previous grant agreement between USAID 
and the World Bank. USAID has disbursed $105 million to the Afghanistan 
Infrastructure Trust Fund (AITF).392 

The U.S. government announced in March that it intends to seek fund-
ing to support the Afghan National Defense and Security Forces (ANDSF), 
including army and police, at the level of 352,000 personnel through at least 
2017.393 The Department of Defense (DOD) requested and received $4.1 bil-
lion for the ANDSF in its FY 2015 budget,394 which will help sustain the 
end strength of 352,000 through 2015, and has requested $3.8 billion in the 
FY 2016 budget.395

Table 3.17

UsAID on-BUDget progrAms

Project/trust Fund title
afghan Government  
on-Budget Partner

special 
Bank 

account? start date end date
total estimated 

Cost ($)

Cumulative 
disbursements, as  
of 9/30/2015 ($)

Bilateral Government-to-Government Projects

Power transmission expansion and connectivity 
Project (Ptec)

Da afghanistan Breshna 
sherkat (DaBs)

Yes 1/1/2013 12/31/2018 $670,000,000  $52,730,385 

Partnership contracts for Health services (PcH) 
Program

Ministry of Public Health 
(MoPH)

Yes 7/20/2008 12/31/2015 259,663,247  228,899,313 

Kajaki Unit 2 Project (Installation of turbine 
Generator Unit 2 at Kajaki Dam Hydropower 
Plant)

DaBs Yes 4/22/2013 12/31/2015 75,000,000  33,604,487 

afghanistan Workforce Development Project 
(aWDP)

Ministry of education (Moe) Yes 9/18/2013 4/3/2016 30,000,000  1,321,456 

Basic education, Literacy, and training (BeLt) - 
textbooks Printing and Distribution

Moe Yes 11/16/2011 12/31/2015 26,996,813  24,436,268 

e-Government resource center (eGrc)
Ministry of communications 
and Information technology 
(MocIt)

Yes 8/28/2013 6/1/2016 3,900,000 30,000

multi-donor trust Funds

afghanistan reconstruction trust Fund (artF) 
(current award)*

Multiple no 3/31/2012 3/31/2017 1,900,000,000 1,058,302,620

afghanistan Infrastructure trust Fund (aItF)** Multiple no 3/7/2013 3/6/2018 113,670,184 105,000,000

Note: 
* USaID had a previous award to the aRTF that concluded in March 2012 and totaled $1,371,991,195 in disbursements. Cumulative disbursements from the two aRTF awards are currently 

$2,430,293,815.
** On October 9, 2014, USaID de-sub-obligated $179,500,000 from the aITF.

Source: USaID, response to SIGaR data call, 10/8/2015.
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Previously, at the 2012 Chicago Conference, the United States and its 
allies committed to financially support the Afghan security forces with its 
estimated annual budget of $4.1 billion. However, that estimated budget 
was for a reduced force of 228,500 personnel.396 At the September 2014 
Wales Summit, NATO allies and partners renewed their commitment to con-
tribute significantly to financial sustainment of the ANDSF through the end 
of 2017 and to financially sustain the ANDSF over the next 10 years. The 
international community has pledged an additional amount of almost €1 bil-
lion, or approximately $1.29 billion, annually to sustain the ANDSF for 2015 
through the end of 2017.397 

For 2015, DOD expects to contribute $108 million for police salaries to 
the Ministry of Interior (MOI) through the United Nations Development 
Programme’s (UNDP) Law and Order Trust Fund for Afghanistan 
(LOTFA).398 On June 30, the MOI announced that LOTFA would be extended 
for 18 months, after which MOI will assume full management of police sal-
ary payments.399 

DOD also expects to contribute approximately $1.6 billion this year in 
direct contributions to the Ministry of Defense (MOD) and approximately 
$553 million in direct contributions to the MOI.400

Civilian On-Budget Assistance
USAID provides on-budget civilian assistance through (1) bilateral agree-
ments with four Afghan government entities and (2) through contributions 
to two multidonor trust funds, the ARTF and the AITF.401 According to 
USAID, all bilateral-assistance funds are deposited in separate bank 
accounts established by the MOF for each program.402 

The ARTF, administered by the World Bank, provides funds to both 
the Afghan government’s operating and development budgets in support 
of Afghan government operations, policy reforms, and national-priority 
programs.403 The AITF, a multidonor trust fund administered by the Asian 
Development Bank, coordinates donor assistance for infrastructure proj-
ects in Afghanistan.404 According to USAID, the majority of on-budget 
funding has been and will continue to be directed through the multidonor 
trust funds, particularly the ARTF.405

According to USAID, the World Bank, as the ARTF administrator, 
employs a systematic approach to minimizing the exposure of ARTF funds 
to fiduciary risk. This includes policies, procedures, and practices to iden-
tify, analyze, evaluate, and then address and monitor risk. The World Bank 
provides technical assistance to the Afghan government to ensure that such 
systems are in place and strengthened.406 

According to the latest report by the World Bank’s recurrent-cost 
window monitoring agent available to USAID, 46% of the sampled recur-
rent-cost window expenditures for the first quarter of Afghan FY 1394 were 
deemed ineligible. According to the monitoring agent, all the ineligibilities 
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were avoidable and 48% can be rectified with the provision of additional 
documents by the Afghan government. Ineligible costs were split equally 
between operations and maintenance and salary costs. The main reasons 
expenditures were deemed ineligible included: (1) missing procurement 
files and forms (41% for non-payroll-based salary expenditures, 38% for 
payroll-based salary expenditures, and 37% for operation and maintenance 
costs) and (2) missing authorized approval for the expense (41% for non-
payroll-based salary expenditures).407

This quarter, USAID released the first $100 million tranche of funds 
for the $800 million, USAID-administered New Development Partnership 
(NDP). The NDP utilizes already budgeted or requested funding and is 
delivered via the ARTF.408 The NDP contains its own, independent con-
ditions that were negotiated bilaterally between the U.S. and Afghan 
governments.409 In August, the U.S. and Afghan governments signed a 
memorandum of understanding (MOU) governing the NDP that proposed 
40 development results the Afghan government will be expected to achieve. 
Currently, 31 development results and indicators have been agreed to, with 
nine to be determined. USAID noted that the results and indicators for 2017 
and beyond may be modified given Afghanistan’s uncertain future. The 
Afghan government will receive $20 million through U.S. funds provided via 
the ARTF’s recurrent-cost window for achieving each development result.410 

The five indicators met this quarter to justify the release of $100 mil-
lion included: (1) approval of a Staff Monitored Program (SMP) by the 
International Monetary Fund (IMF); (2) signing of civil airspace-manage-
ment contract; (3) piloting of the customs department e-payment system 
at one border crossing; (4) establishment and regular meeting of the of the 
National Procurement Committee (NPC); and (5) approval of a National 
Action Plan for Women, Peace, and Security.411 In March, a senior U.S. offi-
cial was quoted as saying a key feature of the NDP was that conditions for 
release of funds were “not going to be short-term, check the box, do this 
thing, make this reform.” Rather, the NDP conditions were to require “more 
substantial reforms or development outcomes.”412 

In December 2014, the U.S. Embassy Kabul negotiated direct access to 
the Afghanistan Financial Management Information System (AFMIS) as one 
of two conditions for the accelerated release of $25 million to address a 
severe Afghan government budget gap. Direct AFMIS access was intended 
to give U.S. officials the ability to analyze Afghan government expendi-
tures in real time. Technical issues, however, continue to prevent the U.S. 
Embassy Kabul from connecting to AFMIS. According to USAID, embassy 
personnel receive fiscal data on the Afghan government’s budgets but are 
unable to generate more detailed, custom reports such as Afghan govern-
ment revenue broken out by province and source.413 State, however, now 
questions the value of having U.S. government personnel review the raw 
AFMIS data.414
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On-Budget Assistance to the ANDSF
A large portion of on-budget U.S. assistance is for the Afghan security 
forces. DOD provides on-budget assistance to the Afghan government 
through (1) direct contributions from the Afghanistan Security Forces Fund 
(ASFF) to the MOD and the MOI, and (2) ASFF contributions to the multi-
donor LOTFA.415 Administered by the UNDP, LOTFA primarily funds Afghan 
National Police (ANP) salaries and incentives.416 Direct-contribution fund-
ing is provided to the MOF, which allots it incrementally to the MOD and 
MOI, as required.417 

In February 2011, the Under Secretary of Defense Comptroller autho-
rized the Combined Security Transition Command-Afghanistan (CSTC-A) 
to provide direct contributions to the Afghanistan government from ASFF 
to develop ministerial capacity and capability in the areas of budget devel-
opment and execution, acquisition planning, and procurement. CSTC-A 
administers all contributions of ASFF resources to the MOD and MOI. 
CSTC-A monitors and formally audits the execution of those funds to assess 
ministerial capability, ensure proper controls and compliance with docu-
mented accounting procedures, and compliance with the provisions in the 
annual commitment letters.418 

The commitment letters express CSTC-A’s conditions for MOD and MOI 
assistance. The FY 1394 commitment letters contain 45 conditions for the 
MOD and 48 for the MOI.419 MOI and MOD compliance with the conditions 
in the FY 1394 commitment letters has been mixed, CSTC-A said. The 
majority of conditions—35 for MOI and 32 for MOD—have satisfactory 
progress to date. Table 3.18 provides the number of conditions by status as 
assessed by CSTC-A.420 

According to CSTC-A, the conditions and related penalties requiring the 
MOI and MOD to input personnel information into the Afghanistan Human 
Resources Information System (AHRIMS) were examples of successful 
conditionality. Both the MOI and MOD made significant progress towards 

Table 3.18

stAtUs of fY 1394 moD AnD moI CommItment-letter ConDItIons

status
number of  

mod-specific conditions
number of  

moi-specific conditions
satisfactory progress to date 35 32
Insufficient progress due to ministry failure,  
with no financial penalty

6 5

Insufficient progress due to ministry failure,  
with financial penalty

4 2

Insufficient progress due to factors beyond ministry 
control

3 4

Unresolved 1 1

Source: CSTC-a, response to SIGaR data call, 9/25/2015.
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slotting personnel in AHRIMS following, in the MOI’s case, imposition of 
progressively increasing penalties. After the MOI missed a March 1 deadline 
to have all police records loaded into AHRIMS, CSTC-A levied a 1% penalty 
on MOI operations-and-maintenance funds for March and April, and a 5% 
penalty in May. CSTC-A has now shifted its focus to validating the data 
loaded into AHRIMS.421

For the commitment-letter conditions that were not met or enforced, 
CSTC-A deemed the circumstances were outside of MOD or MOI control. 
Generally, these conditions fell into one of three areas:
•	 conditions based on assumptions about Afghan capacity and capability 

that did not mature as anticipated
•	 conditions based on metrics or conditions that were not measurable or 

assessable as originally anticipated
•	 conditions whose enforcement as written would have been overly 

detrimental to key capabilities required to execute fighting season 2015422

An example of an unmet and unenforced condition was the MOD’s fail-
ure to provide an annual inventory of weapons. If the MOD failed to meet 
this condition, CSTC-A was to freeze future delivery of weapons. According 
to CSTC-A, the MOD has failed to provide reports, annual or otherwise, for 
either night-vision devices or weapons. However CSTC-A did not enforce 
the commitment-letter condition, as enforcement would have negatively 
affected the MOD’s capability during the 2015 fighting season.423

CSTC-A has faced difficulty in defining conditions for their contributions 
to the LOTFA. In December 2014, CSTC-A sent UNDP a draft commit-
ment letter that would allow CSTC-A to delay, reduce, or withhold UNDP’s 
administrative fees—administrative fees constituted 4% of the CSTC-A 
contribution to LOTFA for a total of $4.4 million—if UNDP did not meet 
the conditions of the commitment letter. UNDP, however, disagreed with 
the draft language on conditions and penalties. A compromise between 
CSTC-A and UNDP led to moving the disputed language from the actual 
commitment letter and placing it in a CSTC-A cover letter to communi-
cate CSTC-A’s intent to apply more rigor in oversight of LOTFA funds. 
According to CSTC-A, the commitment letter signed in March 2015 is not a 
binding legal contract, so each LOTFA donor country can decide whether 
or not they will honor their commitment throughout the year with no 
legal ramifications.424

CSTC-A’s total contribution to the MOD FY 1394 budget is 89.47 billion 
afghani (approximately $1.6 billion using an exchange rate of 56 afghani per 
dollar).425 CSTC-A’s total contribution to the MOI FY 1394 budget is 30.99 bil-
lion afghani (approximately $553 million using the same exchange rate).426

In February, Ghani established the NPC to centralize procurements of 
large contracts under a presidential commission consisting of a core group 
of Afghan officials with “impeccable credential[s] for honesty.”427 According 
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to the Afghan government, the NPC has approved 219 projects, returned for 
correction 41 projects, and rejected 28 projects as of August 17, 2015. The 
Afghan government also claims a savings of approximately $130 million on 
$919 million of projects evaluated by the NPC.428

Ghani’s effort to reduce procurement-related corruption has slowed pro-
curement and created what CSTC-A has labeled the “[Afghan fiscal year] 
1394 Procurement Crisis.”429 Of the 648 MOD requirements, 329 have been 
submitted to the MOD acquisition agency and 149 contracts have been 
awarded, an increase from the 31 contracts awarded as of last quarter. The 
MOI is experiencing a similar backlog with 925 defined requirements, 378 
of which have been submitted to the MOI procurement directorate, and 83 
contracts have been awarded, an increase from 47 contracts awarded as of 
last quarter. According to CSTC-A, the procurement backlog significantly 
limits the opportunities to successfully transition off-budget contracts to 
on-budget procurement.430

national GovernanCe

Capacity-Building Programs
USAID capacity-building programs seek to improve Afghan ministries’ abil-
ity to prepare, manage, and account for on-budget assistance. These 
programs also provide general assistance to support broader human and 
institutional capacity-building of Afghan government entities.431 As shown in 
Table 3.19, active programs include USAID’s $31 million Leadership, 
Management, and Governance Project that aims to strengthen Afghanistan’s 
financial-management systems and the capacity of the Ministry of Public 
Health and the Ministry of Education to meet requirements set at the 2010 
Kabul International Conference for increased on-budget aid.432 USAID is 
also funding the Ministry of Women’s Affairs Organizational Restructuring 
and Empowerment (MORE) project, a $15 million project that, among other 
things, assists the ministry to improve its financial management, as required 
for future on-budget assistance.433 

Table 3.19

UsAID CApACItY-BUIlDIng progrAms At the nAtIonAl level

Project title
afghan Government 
Partner start date end date

total estimated 
Cost ($)

Cumulative disbursements, 
as of 9/30/2015 ($)

Leadership, Management, and Governance Project (LMG)
Ministry of Public Health, 
Ministry of education

9/25/2012 12/31/2015 $38,341,106  $36,207,450 

assistance to Legislative Bodies of afghanistan (aLBa) Parliament 3/28/2013 3/27/2018  24,990,827  11,615,069 

Ministry of Women's affairs organizational restructuring 
and empowerment (More)

Ministry of Women's 
affairs

12/20/2012 12/19/2015  14,182,944  7,237,481 

Source: USaID, response to SIGaR data call, 10/8/2015.
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This quarter, USAID conducted eight rounds of consultations with the 
Ministry of Women’s Affairs (MOWA) to learn the new minister’s vision 
and how MORE can assist. The new minister’s priorities for MORE include 
recruiting senior-level Afghan women’s rights advocates who would assist 
the minister in the areas of donor coordination, strategic planning, program 
implementation, and communications and outreach; supporting the MOWA’s 
renovation of Zainab Auditorium for use in events, conferences, trainings, 
and presentations; assisting MOWA in developing a five-year strategic plan; 
extending the MORE scholarship program for ministry staff in Kabul and 
the provinces; and training MOWA staff in production of provincial profiles 
and status-of-women reports. According to USAID, these recommendations 
have been incorporated into MORE’s revised program.434

Also this quarter, MORE provided 76 scholarships for MOWA staff to 
attend private Afghan universities; provided English language classes to 100 
MOWA staff; trained 80 MOWA staff on the National Action Plan for Women 
in Afghanistan; and funded MOWA’s national awareness-raising campaign 
on women’s rights.435

National Assembly
Parliament was in recess for much of the quarter, followed by Ramadan 
and the first Eid holiday. Consequently, parliament carried out relatively 
few oversight actions as neither plenary sessions and commission sessions 
were held.436

Despite a constitutional requirement to hold elections 30–60 days prior 
to the expiration of the Wolesi Jirga (the lower house) term, the lower 
house’s term expired on June 22, 2015, with no elections held. President 
Ghani granted an extension to the lower-house members, but critics called 
that unconstitutional. According to USAID, the delay in parliamentary elec-
tions for the lower house has added to a general sense of frustration with 
the Afghan government. Within parliament there were increased politi-
cal tensions between the two houses, with members of the upper house 
questioning the legitimacy of the lower house due to the lack of new parlia-
mentary elections.437 The IEC has suggested two possible dates for holding 
lower-house and district-council elections in May or September 2016, but no 
date has yet been announced.438

According to State, Afghanistan’s parliament continues to demonstrate 
growing capacity and political maturity. While fractious, the parliament is 
capable of protecting its legislative equities with the executive branch and 
directing a public spotlight on ministries. However, staffing struggles, cor-
ruption, and low levels of education and experience continue to plague 
the body.439

Parliament also held hearings and summoned various government offi-
cials during the quarter including:
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•	 On September 19, the Minister of Counter-Narcotics was questioned 
on increased drug cultivation and addicts, lack of medical centers, and 
drug sales. 

•	 On September 30, the Minister of Interior, the National Directorate 
Security (NDS) Chief, the Deputy Chief of Staff of the Afghan Army, 
the Deputy Advisor to National Security Council, and the Independent 
Directorate Local Governance (IDLG) Chief provided a briefing on the 
fall of Kunduz.

•	 On October 3, the Minister of Border and Tribal Affairs was questioned 
on the reported MOU with the Taliban that applied to peace and 
stability in Dandi Ghori District, Baghlan Province. 

•	 On October 5, the Minister of Martyred, Disabled, Labor, and Social 
Affairs and the acting Minister of Refugees and Repatriation testified 
on youth issues including emigration, youth unemployment, Taliban 
recruitment, and drug addiction.440

USAID funds the $23.5 million Assistance to Legislative Bodies of 
Afghanistan project (ALBA) to help Afghanistan’s parliament operate as an 
independent and effective legislative, representative, and oversight body.441 
ALBA provides assistance through the Afghanistan Parliamentary Institute 
(API) to increase Afghan ownership and sustainability of its programs. 
The API conducts specialized training for members of parliament and 
support staff as needed. According to USAID, API conducted 70 different 
trainings over the past two years on topics including legislative drafting, 
research, legislative process, parliamentary oversight, committee proce-
dure, national budget, and other administrative and management issues. In 
addition, API conducts an annual training-needs assessment for upper- and 
lower-house staff.442

In June, USAID issued a contracted midterm performance evaluation of 
ALBA. The evaluation found that although many ALBA-provided trainings 
are well received by participants, more-technical trainings tended to be 
too short and lack sufficient detail. Additionally, ALBA’s support to legisla-
tive capacity building often took the form of direct technical assistance by 
ALBA staff rather than teaching parliamentary personnel skills to perform 
legislative analysis, drafting, and amendment functions unaided. The result 
was capacity substitution rather than capacity building. The evaluation 
noted that several factors beyond ALBA’s control might justify capacity 
substitution, such as disproportionate executive-branch influence in devel-
oping legislation, lack of legislative-branch budget independence, the “brain 
drain” as previously trained staff leave for higher-paying jobs elsewhere, 
and constitutional time limits for passing legislation.443

Over the past quarter, ALBA supported the following parliamentary over-
sight trips in the provinces: 
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•	 Kunduz: The first secretary of the upper house organized a public event 
on August 8 to examine the Afghan government’s handling of security 
matters, over 500 members of the public participated.

•	 Balkh, Jowzjan, Sar-e Pul, and Faryab: Budget and Finance 
Commission reviewed government performance in the execution of the 
development budget in these four provinces.444

sUBnational GovernanCe

Rural Stabilization Programs
USAID has several stabilization programs aimed at helping the Afghan gov-
ernment extend its reach into unstable areas and building local governance 
capacity. The active programs include USAID’s Stability in Key Areas (SIKA) 
projects, the Community Cohesion Initiative (CCI) program, and the Afghan 
Civilian Assistance Program III (ACAP III).445 Table 3.20 summarizes total 
program costs and disbursements to date. 

The Measuring Impacts of Stabilization Initiatives (MISTI) program 
recently released the results of data collected in 107 districts between 
September and November 2014 as part of its mandate to determine whether 
USAID project activities caused changes in stability and resilience at the 
district and village levels. According to MISTI, stability was an aggregate 
measure of whether participatory local-development projects succeed in 
strengthening perceptions of good governance and effective service deliv-
ery, thereby improving citizens’ lives and addressing local grievances that 
might otherwise contribute to support for insurgents. Resilience, on the 
other hand, measures how well local leaders are able to mobilize their com-
munities to solve local problems with or without government support.446

Table 3.20

UsAID sUBnAtIonAl (rUrAl) progrAms

Project title start date end date total estimated Cost ($)
Cumulative disbursements,  

as of 9/30/2015 ($)

stability in Key areas (sIKa) east 12/7/2011 9/6/2015 $145,000,000 $137,289,015 

sIKa south* 4/10/2012 7/31/2015  82,076,234 78,916,121

sIKa West 1/29/2012 8/31/2015  54,000,000  50,730,931 

afghanistan civilian assistance Program (acaP III) 4/20/2015 2/14/2018  30,223,597  9,644,000 

community cohesion Initiative (north, West)** 9/10/2013 12/2015 29,569,265 20,286,508

Note: 
* The disbursement data includes the total for both SIKa South awards. 
** as of 9/23/2015.

Source: USaID, response to SIGaR data calls, 9/22/2015 and 10/8/2015.

participants at the AlBA-sponsored 
parliamentary event on the security 
situation in Kunduz Province. (USaID photo)
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MISTI found that villages that received USAID stability programming 
registered lower scores for stability than those that did not receive assis-
tance. MISTI hypothesized that the villages selected to receive assistance 
were initially relatively stable, with higher expectations that were frustrated 
due to the violence and uncertainty surrounding the presidential elections. 
MISTI also found that villages receiving SIKA assistance registered lower 
perceptions of Afghan government performance but higher perceptions of 
traditional-leader performance.447 USAID responded that while they agree 
that expectations in villages receiving assistance were likely higher, they do 
not believe that the lower stability scores were exclusively due to USAID’s 
stability projects.448

MISTI also explored the relationship between USAID stability programs 
and the insurgency and found increased support for the Taliban when 
USAID stabilization programs were implemented in Taliban-controlled vil-
lages. Additionally, violence increased in government-controlled villages 
that received USAID stability projects. MISTI concluded that insurgents will 
purposely target villages because of stability projects.449 USAID responded 
that while they do not dispute that violent incidents occur in the vicinity 
of their stability projects, the direct, definitive correlation of USAID stabil-
ity projects and violence is unsubstantiated. Additionally, USAID explains 
MISTI’s conclusion that stability programming in Taliban-controlled villages 
increases support for the Taliban as indicating the “Taliban substantially 
boosted its local popularity by allowing programming to take place in 
these villages.”450

SIGAR AudIt

sIGar has an ongoing audit of the 
Measuring Impacts of stabilization 
Initiatives (MIstI) project. this audit 
plans to (1) assess the extent to 
which the MIstI contractor provided 
third-party monitoring services in 
accordance with the terms of the 
contract; (2) assess the extent to 
which UsaID considered MIstI 
program results in the planning 
and implementation of stabilization 
programs; and (3) identify challenges 
in MIstI, if any, with UsaID using 
third-party monitoring to evaluate 
stabilization reconstruction programs, 
and the extent to which UsaID has 
addressed those challenges.

A sIKA West-sponsored flood-protection wall being constructed by the community in 
badghis Province. (USaID photo)
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stability in Key Areas
The objective of SIKA is to help district- and provincial-level Afghan 
government officials respond to the local population’s development and 
governance concerns, thus instilling confidence in the government and 
bolstering stability.451 USAID intended the four SIKA programs to “be seen 
as an extension of the [Afghan government], not as increased foreign pres-
ence,” and stipulated that SIKA “must work within Afghan structures” 
in order to partner with the Afghan Ministry of Rural Rehabilitation and 
Development.452

Community Cohesion Initiative
USAID’s CCI program supports creating conditions for stability and 
development in conflict-prone and other priority areas of Afghanistan by 
(1) increasing cohesion within and between communities, (2) supporting 
peaceful and legitimate governance processes and outcomes, and (3) coun-
tering violent extremism. CCI currently works in 18 districts across six 
provinces in the north and west of the country.453

From July to September 10, CCI completed 146 activities. According to 
USAID, all CCI activities will be fully implemented by the end of October 
2015 and the program will close in December 2015.454

Since July, security incidents and threats in Kabul have at times affected 
the ability of CCI personnel to travel to and from their offices or from their 
offices to the U.S. Embassy Kabul for meetings with USAID. According to 
USAID, the impact has been minimal, with CCI staff conducting more busi-
ness remotely, via e-mail and phone. CCI expatriate staff faced challenges 
in traveling from Kabul to the provincial offices in northern and western 
Afghanistan due to security restrictions. However, USAID reports that this 
too has been mitigated with increased use of remote-management tools. 
While security in several CCI operating provinces has declined in the past 
quarter, CCI activities have largely proceeded as planned.455

Provincial and Municipal Programs
USAID recently started two subnational programs focused on provincial 
centers and municipalities: the Initiative to Strengthen Local 
Administrations (ISLA) and Strong Hubs for Afghan Hope and Resilience 
(SHAHAR) programs. Table 3.21 summarizes total program costs and dis-
bursements to date. 

Table 3.21

UsAID sUBnAtIonAl (provInCIAl AnD mUnICIpAl) progrAms

Project title start date end date total estimated Cost ($)
Cumulative disbursements,  

as of 9/30/2015 ($)

strong Hubs for afghan Hope and resilience (sHaHar) 11/30/2014 11/29/2017 $73,499,999 $6,584,726 

Initiative to strengthen Local administrations (IsLa) 2/1/2015 1/31/2020 62,364,687  2,475,394 

Source: USaID, response to SIGaR data call, 10/8/2015.
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Initiative to strengthen local Administrations
The ISLA program is meant to enable the Afghan government to improve 
provincial governance in the areas of fiscal and development planning, rep-
resentation of citizens, and enhanced delivery of public services. ISLA aims 
to strengthen subnational systems of planning, operations, communication, 
representation, and citizen engagement. This should lead to services that 
more closely respond to all citizens’ needs in health, education, security, 
justice, and urban services.456

ISLA will operate out of five regional hubs: Kabul, Mazar-e Sharif, 
Jalalabad, Kandahar, and Herat. It plans work in 16 provinces, pending 
agreement with the Afghan government: Badghis, Baghlan, Balkh, Farah, 
Faryab, Ghazni, Ghor, Herat, Kandahar, Kunar, Laghman, Logar, Nangarhar, 
Parwan, Wardak, and Zabul.457

Last quarter, USAID reported that the IDLG was reviewing the 16 prov-
inces identified in the ISLA contract.458 Following protracted discussions, 
IDLG agreed this quarter to maintain the 16 provinces listed in ISLA’s scope 
of work.459

This quarter, ISLA completed a capacity assessment of the Ministry of 
Economy, and is holding discussions with IDLG to conduct the same assess-
ment at IDLG.460 

strong hubs for Afghan hope and resilience
The objective of the SHAHAR program is to create well-governed, fiscally 
sustainable Afghan municipalities capable of meeting the needs of a grow-
ing urban population. Targeted support to municipal governments, as well 
as to the General Directorate of Municipal Affairs and municipal advisory 
boards, aims to improve municipal financial management, urban service 
delivery, and citizen consultation. The program will focus on 16 small and 
medium-sized provincial capitals located within USAID’s three designated 
Regional Economic Zones, as well as the four regional-hub provincial capi-
tals of Kandahar, Herat, Mazar-e Sharif, and Jalalabad.461 

This quarter, SHAHAR completed field work and data analysis for the 
Citizen Perception Surveys that covered all 20 SHAHAR municipalities. 
Four hundred respondents were interviewed in each municipality for a total 
of 8,000 interviews.462

SHAHAR examined municipal-revenue collection figures for the first two 
quarters of the year (as of June 21) for all SHAHAR municipalities except 
Jalalabad. SHAHAR found that the municipal collection of fixed (recurring) 
revenue has averaged only 28% of budgeted revenues, with non-fixed reve-
nue collection averaging 11%, and total revenue collection averaging almost 
20%. According to SHAHAR, municipal-revenue collections should have rep-
resented 50% of budgeted revenues.463

regional economic Zones: areas within 
afghanistan that have the potential 
to develop into geographic centers of 
increased production and commerce, 
promising high and inclusive economic 
growth. the zones are expected to 
act as catalysts for improved food 
security, economic development, job 
creation, and increased regional trade, 
by targeting investments in key sectors 
that are considered to be drivers of 
economic growth. 

Source: USaID, “Draft ReZ Strategy,” 12/3/2013. 
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reConCiliation and reinteGration
Initially promising direct peace talks between the Taliban and the Afghan 
government last quarter gave way to increased uncertainty following the 
announcement of the previously undisclosed 2013 death of Taliban leader 
Mullah Mohammad Omar. According to the United Nations Secretary-
General, rather than ushering in greater peace, the conflict grew in both 
intensity and geographic scope over the quarter.464 Rifts emerging within 
the Taliban leadership fueled doubts about the Taliban’s commitment to a 
peace process.

In his first public message, the Taliban’s new leader, Mullah Akhtar 
Mohammad Mansoor, released a statement on August 1, 2015, calling for 
continued jihad and claiming the peace process was enemy propaganda.465 
According to Resolute Support commander General John F. Campbell, it 
remains unclear whether Mullah Omar’s death and Taliban infighting will 
undermine or aid reconciliation efforts.466

Further complicating the peace effort, bilateral relations between 
Afghanistan and Pakistan deteriorated despite Pakistan’s previously 
constructive role as the host for the July 7 talks.467 As General Campbell 
observed, “for every two steps forward in [Afghanistan-Pakistan] relations, 
another is seemingly taken backwards.”468 

The Pakistan and Afghan governments engaged in tit-for-tat recrimina-
tions throughout August and September. Following a series of attacks in 
Kabul, President Ghani called on Pakistan to take action against Taliban 
facilities in Pakistan. Ghani pointedly said, “We don’t want Pakistan to bring 
the Taliban to peace talks, but to stop the Taliban’s activities on their soil.”469 
The rhetoric increased in mid-August when the Afghan acting minister of 
defense, Masoom Stanekzai, made statements that were understood by 
Afghan media as meaning that relations between Afghanistan and Pakistan 
had transitioned from “an undeclared war […] into a declared war.”470 

After Afghanistan summoned Pakistan’s ambassador over a border 
incident, Pakistan summoned the Afghan ambassador over concerns 
that Afghan political leaders were engaged in a smear campaign against 
Pakistan.471 Following the September attack by the Pakistani Taliban against 
a Pakistani air force base in Peshawar, Pakistan claimed that the attack was 
planned from Afghan territory. The spokesman noted that Pakistan did not, 
however, believe that the Afghan government was involved. The Afghan 
government rejected the Pakistani claims, saying that Afghanistan never has 
and never will allow its territory to be used against other states.472

Despite the mutual accusations, Pakistan’s advisor to the prime minister 
on foreign affairs and national security, Sartaj Aziz, said that efforts were 
under way to revive peace talks and that Pakistan remained willing to facili-
tate talks if requested by the Afghan government.473

General Campbell told the Senate that Afghanistan and Pakistan’s politi-
cal and military relations are likely to improve, albeit only incrementally 
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and on a transactional basis.474 Despite the challenges in bilateral relations, 
State said that Pakistan continues to make efforts to further an Afghan-
led and Afghan-owned reconciliation process. According to State, both 
Afghanistan and Pakistan have worked to build stronger bilateral ties and 
have undertaken efforts to address their mutual concerns.475

Afghanistan Peace and Reintegration Program
The Afghanistan Peace and Reintegration Program (APRP) is an Afghan-led 
program to reintegrate low-level insurgent fighters and their commanders 
into Afghan civil society.476 For more information, see SIGAR’s October 2014 
Quarterly Report to the United States Congress, pages 149–151.

According to State, as of September 30, the APRP has facilitated a total 
of 10,578 reintegrees, 988 of whom were reportedly “commanders.” A 
total of 143 reintegrees are documented recidivists. Badghis and Baghlan 
Provinces saw the largest number of reintegrees: 1,604 and 1,204 respec-
tively.477 The top reintegration provinces for 2015 are shown in Figure 3.28.

The number of reintegration requests declined following the July 2015 
confirmation of Mullah Omar’s death. The number of reintegrees went from 

Source: State, SCA, response to SIGAR data call, 10/8/2015.
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133 in July (up from 17 in June) after the July 7 peace talks, then decreased 
significantly to 40 in August after confirmation of Omar’s death and the 
Taliban’s subsequent leadership struggle. The numbers dropped to just one 
reintegree during September. According to UNDP, the significant drop could 
be attributed partially to the Eid-e Qurban holiday (September 23–26). The 
APRP Joint Secretariat expects the number of reintegrees to increase to 200 
in October after it processes those in its backlog.478

The goal of APRP is to remove fighters and commanders from the battle-
field. According to State, the latest estimate of active Taliban fighters ranges 
from 20,000 to 30,000.479

The Afghan High Peace Council has reported to State that information 
gathered from the APRP reintegree program has contributed to a broader 
understanding of insurgent leadership, structure, operations, sanctuaries, 
hideouts, funding resources, supporting countries, recruitment methods, 
goals and objectives, relationships with international and regional terrorist 
organizations, ideological narrative, and sympathizers.480

In March, the United States announced that it will provide up to $10 mil-
lion to UNDP’s support to APRP. According to State, this assistance is 
meant to support APRP’s provincial efforts in the event of peace talks, 
improve APRP’s strategic-communications capacity, and bolster donor con-
fidence following several months of wavering support.481

rUle oF law and antiCorrUPtion

Project Summary
The United States has assisted the formal and informal justice sectors 
through several mechanisms. These include the State Department’s Justice 
Sector Support Program (JSSP), and Justice Training Transition Program 
(JTTP). These and other rule-of-law and anticorruption programs are shown 
in Table 3.22.

Table 3.22

stAte DepArtment rUle of lAW AnD AntICorrUptIon progrAms

Project title start date end date total estimated Cost ($)
Cumulative disbursements,  

as of 9/30/2015 ($)
Justice system support Program II (JssP II) 6/16/2010 2/29/2016 $224,142,053 $203,431,814

corrections system support Program (cssP III)* 1/1/2015 2/28/2016 22,161,965 10,639,917

Justice training transition Program (JttP) 1/2/2013 3/31/2016 47,435,697 47,435,697
Delegated cooperation agreement (Dcar) with the Department 
for International Development (DFID) for Independent Joint anti-
corruption Monitoring and evaluation committee (Mec) 

5/19/2015 8/31/2020 3,000,000 500,000

Note: * as of 8/31/2015.

Source: State, INl, response to SIGaR data calls, 9/24/2015 and 10/8/2015; USaID, response to SIGaR data call, 10/8/2015.
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USAID has a forthcoming rule-of-law program in the procurement phase 
and will work with the Supreme Court, Ministry of Justice, and the informal 
justice system.482

In the area of anticorruption, State works primarily in enforcement by 
providing support to prosecutors and the Major Crimes Task Force (MCTF). 
USAID signed a cooperation arrangement with the United Kingdom’s 
Department for International Development to fund the Independent Joint 
Anti-Corruption Monitoring and Evaluation Committee (MEC). USAID 
support funds the MEC’s monitoring, analysis, and reporting activities, 
including vulnerability-to-corruption assessments. According to USAID, 
President Ghani has shown interest in expanding the MEC’s work beyond 
its current monitoring framework.483

USAID is designing two anticorruption activities for Afghanistan.484 
USAID previously reported that one of the proposed projects will aim to 
strengthen the capacity of Afghan government institutions to assess vul-
nerabilities to corruption and to implement reforms in its most commonly 
accessed public service delivery systems. In addition, the project will 
enhance civil society’s ability to monitor, advocate for, and publicize the 
implementation of reforms.485

The State Department’s JSSP objectives include continuing to develop 
a case-management system (CMS) to track cases throughout Afghanistan’s 
justice system and building the capacity and administrative skills of minis-
try officials.486

The CMS is used to monitor criminal cases on an individual or aggre-
gated basis from the time of arrest until the end of confinement. All 
ministries in the formal criminal-justice sector have access to the CMS. The 
CMS is used to demonstrate inefficiencies in the criminal-justice system 
by identifying when cases are not being processed in a statutory manner. 
Ministries routinely utilize the CMS to understand the functioning of the 
formal justice sector. For example, the CMS can help identify an individual 
prosecutor’s case load and conviction rates, information that is useful for 
determining promotion eligibility. In addition to using the CMS to conduct 
criminal background checks on internal and external employment appli-
cants, the MOI generates a weekly report of arrests in Kabul by the type of 
crime.487 From 2013 to August 2015, JTTP has reviewed 2,699 CMS cases of 
which 91% were found to be accurate. In the provinces, Balkh Province had 
the lowest amount (66%) of correct CMS files to date.488 

The State Department’s JTTP provides regional training to justice-sector 
officials on a wide range of criminal-justice topics.489 JTTP aims to increase 
the confidence of Afghan citizens in their justice sector and to achieve two 
outcomes: (1) to increase the capacity and competencies of Afghan justice 
sector professionals in delivering justice according to Afghan law, and (2) to 
ensure that Afghan justice institutions are capable of managing the sustain-
able implementation of training programs.490
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JTTP undertakes limited trial observation, focusing on cases within the 
criminal division jurisdiction at provincial and district levels. JTTP looks 
only at proceedings and appeals of cases that are subject to the Criminal 
Procedure Code (CPC). JTTP’s observation and reporting are narrowly 
focused to collect objective comparative data on a single fair-trial indica-
tor, i.e., whether trials are deemed to be “open” in accordance with the 
procedure set out under the CPC. JTTP has reported to State’s Bureau of 
International Narcotics and Law Enforcement Affairs (INL) many instances 
in the formal-justice proceedings where attorneys and judges have increas-
ingly applied the correct laws and sentencing requirements.491

JTTP legal advisors visit courtrooms of judges who have graduated or 
will graduate from JTTP courses. If the legal advisors are granted access to 
the courtroom for a given trial, the trial is reported as “open.” If they are not 
permitted access to a courtroom for a given trial, and there is no permis-
sible reason for the restriction, the trial is reported as “closed.”492

From 2013 to August 2015, JTTP observed a total of 800 trials, of which 
93% were open. In the provinces, Nangarhar Province had the lowest overall 
percentage of open trials to date (39%).493

The Supreme Court and the Formal Justice Sector
A new Supreme Court chief justice, former Deputy Justice Minister Sayed 
Yousuf Halim, was appointed and sworn into office this quarter. According 
to State, the new chief justice is well-regarded in the legal community and 
has indicated an interest in instituting judicial reforms.494 In his recent inter-
view with SIGAR, President Ghani described Halim as “our best legal mind, 
with immense experience and not one whiff of corruption.” (For more infor-
mation, see Section 1 of this report.)

According to the SMAF, short-term deliverables related to the justice sec-
tor include the launch of a justice-sector reform plan by December 2016 and 
a draft of a revised penal code completed December 2016.495

In a statement issued this quarter, the MEC said, “The justice sector 
remains largely incapable of investigating and prosecuting corruption cases, 
especially against well-connected individuals who operate with near impu-
nity, secure in the knowledge that they are effectively above the law.”496

Afghan Correctional System
According to State, the inmate population of Afghanistan’s prisons managed 
by the General Directorate of Prisons and Detention Centers (GDPDC) has 
increased by an average of 10.75% annually over the past five years. As of 
July 31, the GDPDC incarcerated 26,119 male and 727 females, while the 
Ministry of Justice’s Juvenile Rehabilitation Directorate (JRD) incarcerated 
826 male juveniles and 78 female juveniles. These incarceration totals do 
not include detainees held by any other Afghan governmental organization, 
as INL does not have access to data for other organizations.497
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Overcrowding is a persistent, substantial, and widespread problem 
within GDPDC facilities for men, although state-funded prison construction 
has added some new prison beds and presidential-amnesty decrees have 
reduced the prison population significantly. As of July 31, the total male pro-
vincial-prison population was at 190% of capacity, as defined by International 
Committee of the Red Cross’s (ICRC) minimum standard 3.4 square meters 
per inmate. By contrast, the total female provincial-prison population was 
at 65% of the ICRC-recommended capacity. The JRD’s juvenile-rehabilitation 
centers’ population was at 66% of ICRC-recommended capacity.498

State is soliciting a contract for renovations of the Pol-i-Charkhi prison. 
The planned project includes constructing a wastewater treatment plant, 
remodeling three cell blocks, and extensive structural, electrical, and plumb-
ing renovations.499 SIGAR reported last year on the challenges State faced 
with a previous, five-year renovation project at Pol-i-Charkhi prison that was 
terminated for convenience: the contractor had done only 50% of the work, 
but State paid out $18.5 million on a contract valued at $20.2 million.500

Anticorruption
During a meeting with religious scholars in Kabul this quarter, President 
Ghani called for “a national jihad to fight corruption.”501 In his interview 
with SIGAR, he described various steps his government has taken to com-
bat corruption, such as the prosecution of the individuals responsible for 
the Kabul Bank scandal, and a cleanup of the government contract-procure-
ment process. (For more information, see Section 1 of this report.)

However, according to CSTC-A, there is insufficient high-level Afghan 
government strategic guidance regarding anticorruption. The revised 
anticorruption strategy is overdue and the anticorruption law remains in 
draft form.502

Afghan Attorney general’s office
The Afghan government has yet to nominate a new attorney general.503 In 
his interview with SIGAR, President Ghani said he would soon be turning 
“in earnest” to the appointment of a new attorney general. (For more infor-
mation, see Section 1 of this report.) The appointment of a new attorney 
general by the end of 2015 is a SMAF short-term deliverable.504

According to State, the Attorney General’s Office (AGO) is widely criti-
cized as unresponsive and lacking in transparency in its prosecution of 
cases. Afghan government officials complain they are often unable to learn 
the status of cases that have been referred to the AGO.505

major Crimes task force
The MCTF is an investigatory arm of the MOI and the NDS.506 According 
to DOD, since the formation of the national-unity government, the MCTF 
has begun to more aggressively target senior-level government officials 
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in its investigations of corruption cases.507 According to State, MCTF’s 
pace of investigations has decreased greatly due to the MOI’s refusal or 
inability to continue providing MCTF funding for its confidential human 
sources. MCTF senior leadership and line investigators continue to 
encounter resistance from senior Afghan government officials and mem-
bers of parliament when investigating allegations of corruption against 
politically-connected targets.508

Despite an increase in referrals, the MCTF has seen no improvement in 
case processing at the AGO. Under the CPC, felony-level cases should be 
brought to trial within 75 days of arrest. In five of the seven recent cases, no 
arrest was made prior to referral to AGO, meaning there is no time limit for 
AGO’s investigation or prosecution decision. So far, none of the cases has 
been adjudicated by the AGO. The MCTF is, however, hopeful that the AGO’s 
prosecution rate will increase once a new attorney general is in place.509

According to DOD, although the MCTF regularly demonstrates its abil-
ity to investigate crime and is motivated to combat corruption, the MCTF 
suffers from the lack of clear jurisdiction and insufficient autonomy to 
pursue cases. For example, every case the MCTF wishes to pursue must be 
approved by senior officials outside of the MCTF. This provides an oppor-
tunity for investigations to be halted before they begin and also provides 
disincentives for detectives to take the initiative. Additionally, corruption 
cases handled by the MCTF must pass through at least two prosecution 
offices before reaching the AGO’s anticorruption prosecution units. Cases 
face potential derailment as they navigate each additional office. According 
to DOD, simplifying and making the criminal-justice pathway for cor-
ruption cases more transparent is a potential reform that will improve 
MCTF’s work.510

Independent Joint Anti-Corruption monitoring and 
evaluation Committee
The MEC was formally established in March 2010 by presidential decree. 
The MEC’s mandate is to develop anticorruption recommendations and 
benchmarks, to monitor efforts at fighting corruption, and to report on 
these efforts. It comprises three Afghan members and three international 
members and is led by an Afghan executive director. MEC has approxi-
mately 20 staff, but USAID notes that the MEC may increase its staff since 
President Ghani has increasingly sought analytical products from it.511

According to State, the MEC continues to demonstrate administrative 
competence and technical capacity. State notes, however, that despite 
demonstrating the political will to address some of the toughest corruption-
related questions confronting Afghanistan, the MEC lacks the authority 
to do more than illuminate poor or corrupt practices.512 This quarter, the 
MEC began working with the Ministry of Public Health, at the ministry’s 
request, to start an overall assessment of corruption in the institution. 
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USAID, together with the small working group, is working with the MEC 
to develop its capacity, prioritize its work, and support the implementation 
of suggested reforms.513 The MEC has also signed an MOU with the Afghan 
government to examine the defense ministry.514

This quarter the MEC issued reports covering corruption vulnerabilities 
in teacher recruitment at the Ministry of Education (MOE); corruption vul-
nerabilities associated with the process for registering official documents; 
and an assessment of 22 ministries’ 100-day plans.

After discussions in Kabul, Herat, Nangarhar, Balkh, Badakhshan, and 
Laghman Provinces, the MEC found the teacher-recruitment system highly 
vulnerable to corruption. Additionally, although corruption in the teacher-
recruitment process is well known and often easily identified, very little 
action is ever taken by the MOE or AGO. The MEC found that although 
teachers are required to fill in attendance sheets, this requirement is often 
not followed. In most of the provinces, including Kabul, attendance sheets 
are not being used or are frequently forged. According to the MEC, the 
salaries usually go to a group of officials who collude to steal money from 
accounts allotted for teacher salaries. The MEC also found that members 
of parliament often trade their votes on the MOE budget for a certain allot-
ment of teacher positions that they can give to their constituencies or use 
for other political favors. Provincial officials who spoke to the MEC even 
suggested that nearly 50% of the positions are “given” to parliamentarians in 
this way, although the MEC notes that it could not verify this figure.515

When the MEC examined the process for registering certified or 
notarized documents with the government, it found numerous vulner-
abilities. According to the MEC, many of vulnerabilities were due to a 
failure to observe laws and regulations, poor inter-institutional coordina-
tion among government stakeholders, and significant human-resource 
and technical-capacity deficiencies. These deficiencies, combined with 
organizational-structure issues, lengthy and overly complicated bureau-
cratic procedures, and overlapping responsibilities within different entities, 
create an environment conducive to a range of corruption vulnerabilities. 
Additionally, the MEC found that many certified or notarized documents can 
be easily forged. According to multiple interviewees conducted by the MEC, 
it is possible to bribe judges to accept even the most obvious forgeries.516

The MEC also reviewed the anticorruption provisions of 100-day minis-
try plans mandated by the president for each ministry this year. The plans 
were meant to describe how the ministries planned to improve service 
provision and implement internal reforms to improve the efficiency of their 
operations. Of the 22 plans the MEC reviewed, only six had a specific anti-
corruption section. The MEC did note, however, that most of the remaining 
plans outlined reforms that, if implemented, could reduce corruption. The 
MEC identified several deficiencies that were common to many, though not 
all, plans including: 
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•	 failure to outline implementation mechanisms necessary for achieving 
desired goals

•	 insufficient detail about most initiatives described in the plans
•	 general lack of prioritization
•	 unclear relationship between the plans and the ministries’ current 

resources and future budgets
•	 lack of monitoring and evaluation to track the progress of the plans
•	 unrealistic, short-term goals, and overly ambitious timeframes
•	 failure to directly address the MEC’s recommendations517

high office of oversight and Anticorruption
The High Office of Oversight and Anti-Corruption (HOO) was established 
in July 2008 by presidential decree to oversee and coordinate implemen-
tation of the Afghan government’s Anticorruption Strategy. The HOO 
collects corruption complaints through a hotline and complaint boxes 
installed in several ministries and other public-service delivery institu-
tions, and conducts the initial investigation of corruption allegations. 
According to USAID, these investigations do not often lead to prosecu-
tion. Mutual recrimination between AGO and HOO is common.518 Ghani 
has limited the HOO’s mandate to collecting and verifying public officials’ 
asset declarations.519

On July 3, the acting director general of the HOO told Tolo News that 
several senior Afghan officials—including President Ghani, Chief Executive 
Abdullah, and 14 cabinet ministers—had yet to register their assets per the 
requirements of the Afghan constitution. According to the acting director 
general, Ghani has instructed all top government officials to submit their 
asset registration forms.520 As of late September, however, CSTC-A reports 
that Ghani, Abdullah, and first vice president Dostum had not yet declared 
their assets.521 

A SMAF short-term deliverable includes the requirement for 90% of gov-
ernment officials required to declare their assets to do so by mid-2016.522 
Asset declaration was previously a TMAF hard deliverable requirement. 
Since the inauguration of the new government in September 2014, 23 
out of 25 cabinet ministers have declared their assets, meaning a total 
of 24 out of 38 government officials have declared their assets per the 
constitutional requirement.523

parliamentary Anti-Corruption Caucus
The Parliamentarian Anti-Corruption Caucus (PACC) was established in 
March 2013 and currently has 23 members—14 lower-house parliamentar-
ians and nine upper-house senators—making it one of the largest caucuses 
in parliament. The PACC is the only parliamentary caucus with members 
from both houses; its members are all female. This quarter, the PACC 
received anticorruption pledges from 24 nominated ministers who were 
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appointed. The PACC also introduced a representative to participate in the 
National Procurement Committee sessions.524

According to State, the PACC has proposed anticorruption legislation 
that is not supported outside the PACC.525

security services
In April, the then commander of CSTC-A, Major General Todd T. Semonite, 
said “the level of corruption [since formation of the national-unity govern-
ment] is unknown and as a result I can’t give you a number to somehow 
quantify that,” and added that the Afghan government has implemented 
additional controls to limit corruption.526 Since that admission, according to 
CSTC-A, there have been no studies or reviews to quantify the level of cor-
ruption in Afghanistan.527

According to CSTC-A, the Ghani administration has increased focus on 
high-level corruption challenges at the MOD, but has had little impact on 
anticorruption efforts at the MOI.528 While it is too early to measure the 
impact of the new administration on anticorruption efforts, CSTC-A sees 
positive signs in MOD’s increased awareness and emphasis on countercor-
ruption initiatives.529

ministry of Defense
Two active forums are currently addressing corruption issues within the 
MOD: the Counter Corruption Working Group (CCWG) and the Senior High 
Level Committee on Anti-Corruption (SHCAC). DOD reported last quarter 
that neither forum has been an effective arena for meaningful anticorrup-
tion or countercorruption efforts, partly because the forums consist of 
the same senior officials who engage in corrupt acts.530 This quarter, DOD 
reports that the CCWG has shown improvement through regular, monthly 
meetings and review of corruption cases. The SHCAC mechanism, however, 
remains in its infancy and its effectiveness cannot be assessed despite a 
new chair being appointed.531 

Although each of the six ANA corps has members assigned to 
Transparency and Accountability Committees (TAC), all TAC members are 
members of corps staff (chaired by the deputy corps commander), lack 
independence, and are unlikely to report any information critical of the 
corps commander. This structure of the committees also insulates the dep-
uty corps commander (who is also the head of procurement for the corps) 
from oversight on procurement decisions.532 According to a recent assess-
ment by the MOD Inspector General (MOD IG), the TACs are ineffective 
and their work unsatisfactory.533

ministry of Interior 
Last quarter, the Afghan government removed the former MOI IG and 
appointed Major General Rahimullah. According to CSTC-A, MOI IG 
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Rahimullah has proven a solid choice who has demonstrated leadership 
and motivation in performing his duties.534 This quarter, the MOI IG initiated 
fuel inspections as the first step into verifying fuel accountability. MOI IG 
aims to establish a fuel inspection program to reduce misappropriation and 
policy noncompliance within MOI.535

hUman riGhts

Refugees and Internal Displacement
As of July 15, the United Nations High Commissioner for Refugees 
(UNHCR) estimated that at least 291,800 people have crossed from Pakistan 
into Afghanistan’s Khowst and Paktika Provinces since June 2014 due to 
large-scale Pakistan military operations in neighboring North Waziristan. 
According to State, it is unlikely that there will be significant returns to 
Pakistan until 2016 due to the reconstruction needs in North Waziristan.536

State reported no major change in numbers of refugees leaving 
Afghanistan.537 However, according to UNHCR, 77,731 Afghans applied for 
asylum in Europe in the first six months of 2015. This represented a sig-
nificant increase from the 24,154 who sought asylum in the same period in 
2014. Afghans are second only to Syrians in claiming asylum in Europe, the 
UNHCR numbers show.538

UNHCR recorded facilitating the return of 50,433 Afghan refugees from 
Pakistan as of August 28.539 According to State, many returned refugees 
have felt pressured to return to Afghanistan due to reported arrests, deten-
tion, extortion, and harassment by local Pakistani authorities following 
the December 2014 Peshawar school attacks and the Pakistani security 
response.540 Overall, 91,458 undocumented Afghans were recorded at bor-
der crossings returning to Afghanistan from Pakistan during the first six 
months of 2015, compared with 21,866 individuals during the same period 
in 2014. A total of 243,107 individuals spontaneously returned or were 
deported from Iran during the first half of 2015, compared with 220,564 dur-
ing the same period in 2014.541

As of July 31, UNHCR recorded a total of 980,324 registered conflict-
affected internally displaced persons (IDPs), compared to the 949,995 
registered IDPs as of June.542 UNHCR reports the major causes of displace-
ment during the quarter were ground offensives by anti-government forces 
and ANDSF counteroffensives.543

Gender
The largest gender-focused initiative in USAID’s history is the Promote 
partnership that aims to assist over 75,000 Afghan women in achieving 
leadership roles in all parts of society, such as business, academia, politics, 
and public policy over five years.544 USAID has committed $216 million to 

SIGAR AudIt

this quarter, sIGar issued an audit 
of state’s efforts to assist afghan 
refugees living in Pakistan and Iran, 
and afghan returnees. the audit 
found that the UnHcr and state 
are unable to independently verify 
the number of afghan refugees 
reported by the Pakistani and Iranian 
governments. the audit also found that 
the afghan Ministry of refugees and 
repatriation—the ministry responsible 
for coordinating refugee and returnee 
affairs with other ministries and 
international organizations—has limited 
capacity to fulfill its obligations or 
to work with other ministries, and 
had been beset by allegations of 
corruption. For more information, 
section 2, p. 23.
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Promote and hopes to raise an additional $200 million from other interna-
tional donors.545 However, no donors have committed to contribute funds 
to Promote. In August, the Japan International Cooperation Agency signed 
a memorandum with USAID agreeing to cooperate on efforts that work 
towards advancing equality for women in Afghanistan.546

This quarter, USAID launched the Promote High Level Advisory 
Committee (PAC); two meetings have been held. The PAC will create a 
forum for feedback and advice on Promote program implementation. 
USAID has also established a Promote Outreach and Communications 
Working group to ensure quality and timely outreach to Afghans about 
the program, as shown in Table 3.23.547

Table 3.23

UsAID genDer progrAms

Project title start date end date total estimated Cost ($)
Cumulative disbursements,  

as of 9/30/2015 ($)

afghan Women’s Leadership in the economy 7/1/2015 6/30/2020 $71,571,543 $80,819

Women's Leadership Development 9/23/2014 9/22/2019 41,959,377 5,163,910 

Promote: Women in Government 4/21/2015 4/20/2020 37,997,644 827,228

Promote: Women’s rights Groups and coalitions 9/2/2015 9/1/2020 29,534,401 –

Promote: economic empowerment of Women in afghanistan 5/8/2015 5/7/2018 1,500,000  50,000 

Promote: scholarships 3/4/2015 3/3/2020 1,247,522 1,247,522

Source: USaID, response to SIGaR data calls, 9/23/2015 and 10/8/2015.

the launch event for a USaID’s women’s leadership skills course that is aimed at young 
high-school graduates. (USaID photo)
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The Promote Women in Government (WIG) program is conducting a 
pilot internship program for 22 interns who will train for six months at the 
Afghan Civil Service Institute. Each intern will have a three-month on-the-
job internship. Interns who complete the program will be able to apply for 
grade 4 or 5 (mid-level) civil service positions. A second tranche of 200 
interns is planned for October.548

The Promote Women’s Leadership Development (WLD) program is 
rolling out the Leadership Program in five regional centers (Kabul, Herat, 
Mazar-e Sharif, Jalalabad, and Kandahar cities). USAID reports that there 
are currently 1,000 students benefiting from WLD leadership programs.549

The SMAF includes several short-term deliverables related to women’s 
rights, including: the requirement for a national action plan for women 
peace-and-security implementation and financing plan approved by the 
end of 2015, with implementation started by mid-2016; an antiharassment 
regulation for improving working environments for public-sector women, to 
be issued by mid-2016; and dedicated violence-against-women prosecution 
units established in 26 provinces by December 2016.550
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Economic AnD sociAL DEVELoPmEnt

As of September 30, 2015, the U.S. government has provided nearly 
$31.8 billion to support governance and economic and social development 
in Afghanistan. Most of these funds were appropriated to the U.S. Agency 
for International Development’s (USAID) Economic Support Fund (ESF). 
The Consolidated and Further Continuing Appropriations Act, 2015, pro-
vided an additional $831.9 million for the ESF, bringing the cumulative 
total to $18.6 billion. Of this amount, $17.1 billion has been obligated and 
$13.5 billion has been disbursed.551

Key events
This quarter saw several developments that could affect Afghanistan’s 
prospects for economic and social development: 
•	 The Senior Officials Meeting (SOM) of Afghan and international-

donor representatives took place in Kabul on September 5 to discuss 
policies, review Afghan progress toward reforms outlined during 
the London Conference, and decide a path forward. The Afghan 
government presented donors with a self-graded progress report on 
reforms it has undertaken, and participants agreed on a refreshed 
mutual-accountability framework that will be the basis for continued 
donor support.552 

•	 The International Monetary Fund (IMF) said preliminary data 
indicate Afghanistan met Staff-Monitored Program (SMP) quantitative 
targets through June 2015, with significant progress being made in 
implementing structural benchmarks. The IMF has not yet confirmed 
these findings.553

•	 Domestic revenues collected in the first eight months of Afghan fiscal 
year (FY) 1394 (December 22, 2014–December 21, 2015) rose 13.3% 
above the same period in FY 1393, covering 39% of total expenditures. 
Expenditures increased 0.2% compared to the same period last year.554 
The government has not yet released updated year-to-date targets that 
would monitor Afghan progress against its budget goals.

•	 The sixth Regional Economic Cooperation Conference on Afghanistan 
(RECCA VI) took place in Kabul on September 3–4.555 Departing from 
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prior RECCA approaches, the main objective was to facilitate new 
investment deals that are primarily funded by the private sector, rather 
than by donors or the government, and that can be implemented in one 
to three years.556 

economic Profile
Lack of security is the most important perceived obstacle to private 
investment in Afghanistan, according to the World Bank. The absence of 
security damages human capital, constrains productive economic activi-
ties, increases social unrest, promotes unequal access to basic services, 
and increases political instability.557 Violence, as well as uncertainty over 
the country’s future, continued to impede investment, and Afghanistan’s 
economy did not recover as expected in 2015. The World Bank calculated 
Afghanistan’s gross domestic product (GDP) at $20.8 billion in 2014 and 
projects Afghanistan’s real (net of inflation) GDP to grow 1.9% this year to 
$21.2 billion, excluding opium. Growth is expected to remain sluggish over 
the medium term.558 In contrast, Afghanistan’s FY 1394 budget forecast 9% 
GDP growth.559

Afghanistan is experiencing deflation, which may be a result of declin-
ing demand due to the reduced international troop presence and lower 
levels of foreign aid.560 Deflation, and lower demand generally, can cause 
increased unemployment.561 The World Bank warned that with an estimated 
2.7% annual population growth and 400,000 young people entering the labor 
force each year, Afghanistan needs higher growth rates if it is to increase 
future per capita incomes and reduce income inequality.562

Afghanistan’s Fiscal Outlook
Afghanistan will require substantial donor aid for the foreseeable future.563 
The World Bank reported this quarter that security costs have grown 
beyond donors’ initial projections. The 2012 NATO summit in Chicago 
predicted Afghanistan’s contribution to its security costs would be at least 
$500 million in 2015. However, Afghanistan spent $583 million in 2013, 
$754 million in 2014, and $699 million in just the first eight months of 
FY 1394 (2015).564 Additionally, the World Bank said civil-service costs are 
not fiscally sustainable—wages and salaries have consumed 53% of Afghan 
expenditures in FY 1394 so far. Pension costs and benefits to families of 
those killed or injured account for 7% of Afghan expenditures in FY 1394 so 
far, and are rising.565

The World Bank expects 2015 revenues as a share of GDP to exceed 8.4% 
in 2014 (about $1.75 billion), but that would be well below the 11.6% level 
of 2011. Under current conditions, and through better tax policy and admin-
istration, and reduced revenue leakages, the World Bank sees maximum 
revenue potential of up to 16% of GDP ($3.4 billion). However, that would 

“the conditions are not conducive to the 
kind of private sector investment that could 
drive a diversified and sustainable economy, 
and not expected to change for some years 
to come. instead, employment is driven by 
security spending, aid projects, a large but 
not very productive informal sector, and 
a battery of illicit activities that include 
growing opium, cross-border smuggling, and 
small scale illegal mining.”

Source: GIROA, Afghanistan’s Road to Self-Reliance: The First 
Mile Progress Report, 9/5/2015, p. 1. 

Afghanistan did not meet, or make 
significant progress toward, the state 
Department’s minimum requirements of 
fiscal transparency in fy 2015. revenue and 
expenditure data are unreliable; the Afghan 
budget does not include allocations to and 
earnings from state-owned enterprises and 
the accounts of state-owned enterprises 
have not been audited. 

Source: State, 2015 Fiscal Transparency Report, 9/8/2015. 
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still be inadequate to finance Afghanistan’s current level of spending at 36% 
of GDP ($7.6 billion) or its long-term financing needs.566

FY 1394 Revenues and Expenditures Update 
Total collected domestic revenues—a figure that excludes donor grants—
stood at 70.8 billion afghanis (AFN) ($1.1 billion) in the first eight months of 
FY 1394, about 13.3% above the same period in FY 1393. Domestic revenues 
paid for less than half (39%) of Afghanistan’s total budget expenditures 
of AFN 182.2 billion ($2.8 billion) thus far in FY 1394; donor contribu-
tions make up the difference. Afghan government expenditures in FY 1394 
increased by AFN 402 million (by 0.2% or $6.2 million in current dollars) 
compared to the same period last year.567 

Although revenues in FY 1394 have increased year-on-year while 
expenditures remained flat, there has been little progress in closing the 
considerable budget gap for each of the first eight months of FY 1394, as 
illustrated in Figure 3.29. The World Bank said it will be very difficult to 
reduce security-related expenditures should security not improve.568

Expenditures are expected to continue rising—to 30% of GDP in FY 1395 
(2016) versus 26% in FY 1393, according to World Bank projections—largely 
due to increased spending on security, service delivery, essential infrastruc-
ture, and operations and maintenance (O&M).569 

Note: FY 1394 runs from December 22, 2014, through December 21, 2015. AFN = afghani.

Source:  MOF, Assad Financial Statements FY 1393 V2, 9/8/2014; MOF, Assad Financial Statements FY 1394, 8/30/2015.

THE GAP: AFGHANISTAN’S DOMESTIC REVENUES MINUS OUTLAYS (AFN BILLIONS)
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FIGuRe 3.29

in september, the Afghan government 
reported that it needs a 20% revenue 
increase in order to balance the budget. it 
does not, however, consider that target to 
be realistic. subsequent budgets are to be 
constructed more carefully so that revenue 
targets become credible management tools 
for policy makers.

Source: GIROA, Afghanistan’s Road to Self-Reliance: The First 
Mile Progress Report, 9/5/2015, p. 12.  
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Measuring Afghan progress against its budget goals was not possible 
this quarter because updated and accurate Ministry of Finance (MOF) year-
to-date targets were not publicly available.570 Additionally, SIGAR does not 
have access to Afghanistan’s Financial Management Information System 
(AFMIS), the country’s government-wide accounting system. 

SIGAR’s October 2014 Quarterly Report to the United States Congress 
called for U.S. government agencies to press the MOF for complete access 
to AFMIS. This would allow the United States to see what the Afghan gov-
ernment reports to be spending money on and at what rate, as well as the 
details of budgetary shortfalls to better inform U.S. responses to requests 
for emergency funds.571 Since at least January 2015, the U.S. Embassy Kabul 
has had Afghan permission to use AFMIS, but State says it cannot access 
the system due to ongoing “technical difficulties.”572

USAID and the U.S. Embassy Kabul were unable to respond to several 
SIGAR requests for information this quarter about independent oversight 
of the Afghan budget, specific revenue breakouts, or the validity of AFMIS 
data. The U.S. Embassy Kabul said it relies on the Afghan government for 
AFMIS reports and questioned the benefit of accessing raw AFMIS data 
without having full-time staff trained to use it. With the number of embassy 
staff in Kabul declining, the embassy said it was unclear if they could 
devote resources to that purpose.573 

FY 1394 Budget Gap Projections
The Afghan FY 1394 began with a $352 million unfinanced deficit from the 
preceding fiscal year, weak cash reserves, and significant arrears, while rev-
enue-collection reforms stalled in parliament in the first quarter, according 
to the World Bank. In April 2015, the World Bank warned that Afghanistan 
could face budget shortfalls this year similar to last year’s shortfall of 
$537 million (after donor assistance).574 

The FY 1394 budget projected domestic revenues of approximately 
AFN 125.5 billion, about 30% more than collected in FY 1393, which the 
World Bank found “ambitious,” cautioning that the government has smaller 
cash reserves from which to draw should revenues not be realized.575 
However, the IMF set a goal of AFN 120 billion and recently revised it 
downward to AFN 114 billion.576 As noted previously, Afghanistan collected 
AFN 70.8 billion through the first eight months (56.4% of the initial budget 
goal and 62% of the revised IMF goal).577

An MOF mid-year budget review showed an expected gap of around 
$165 million, after donor grants, primarily in the development budget, 
which covers capital projects. (Recurring costs such as public-sector pay-
roll, are included in the operating budget.)578 The fiscal gap could widen 
or shrink, depending on variables including budget-execution rates, donor 
grants received, qualification for donor incentive funds, revenue collection, 
and changing expenditures.579
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The fiscal gap is large. An October 2015 World Bank report projected the 
fiscal deficit at around 23% (about $4.9 billion) of GDP.580 Donor assistance 
either narrows or closes this gap, as depicted in Figure 3.30.

International Monetary Fund Staff-Monitored Program 
The IMF’s nine-month Staff-Monitored Program (SMP) runs April–
December 2015 and is monitoring implementation of Afghanistan’s 
macroeconomic policies and structural-reform agenda. The IMF said pre-
liminary data indicate Afghanistan met the program’s fiscal and monetary 
quantitative targets through June 2015, with “significant progress” being 
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Source: MOF, Assad Financial Statements FY 1394, 8/30/2015; MOF, “Annual Fiscal Report 1393,” 3/12/2015; MOF 
“1394 National Budget,” 1/28/2015; MOF, “1393 National Budget,” 2/1/2014.
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made in implementing structural benchmarks, albeit more slowly than 
planned.581 The progress came despite IMF warnings in May about signifi-
cant risks to a successful SMP, as well as Afghan delays in enacting some 
structural benchmarks by the June 21 test date. The first review of the June 
test date had been scheduled for August with an intervening indicative tar-
get review scheduled for September 22.582 Instead, the IMF combined both 
in meetings with Afghan authorities September 8–21.583 No official update 
was available as of October 20.

Delayed, but implemented, SMP benchmarks include revenue-generation 
measures like increased business-receipt taxes, fuel fees collected at cus-
toms, and a new telecommunications tax (on October 14, Afghanistan’s 
lower house of parliament rejected the telecommunications tax that had 
been implemented by presidential decree on September 23).584 Also, a new 
banking law was enacted in August and an independent auditor was hired 
to monitor bad-debt recoveries at an unnamed state bank. The benchmark 
of issuing a regulation on currency reporting has been partially met. The 
IMF said the Afghan government identified ways to offset the impact from 
these delayed measures, but did not detail them.585 The IMF reiterated the 
need for continued donor support to Afghanistan.586 

The IMF also said earlier bank reforms are progressing mostly as 
planned. All weak Afghan banks were subject to enforcement actions in 
2015, especially for two vulnerable, publicly unidentified banks. One of 
these banks increased its capital and reduced foreign-exchange exposure. 
The other prepared a five-year operating strategy that is under review, hired 
chief operating and credit officers, and is searching for a chief executive 
officer. Its capital targets appear to have been met as of June. Furthermore, 
a “private systemic bank” was recapitalized, preparations to sell New Kabul 
Bank are proceeding, and anti-money-laundering regulations for financial 
institutions were drafted.587 

Trade
In his interview with SIGAR this quarter, detailed in Section 1 of this report, 
President Ashraf Ghani said Afghanistan’s most important economic asset 
is its location as a hub for trade between South and Central Asia. The World 
Bank said while regional economic integration can play an important role 
in the country’s economic growth, its prospects depend on external factors, 
are unpredictable, and require time, proper policies, and external support.588 

For example, USAID said Pakistan-Afghanistan-Tajikistan Transit Trade 
Agreement (PATTTA) negotiations were stalled as of September 20, almost 
exclusively due to Pakistan’s unwillingness to open its Wagah border to 
allow trade between Afghanistan, India, and the rest of South Asia. Without 
access through Wagah, Afghanistan is unwilling to finalize the agreement. 
Afghanistan wants to transfer most of the terms under PATTTA into the 
Afghanistan-Pakistan Transit Trade Agreement, but Pakistan refuses. While 

indicative targets: quantitative indicators 
used to help assess progress in meeting 
objectives of an imF program, including 
predictive economic trends where data are 
uncertain. 

Source: IMF, “Factsheet, IMF Conditionality,” 4/13/2015. 

imf staff-monitored Program 
Performance-monitoring reviews
smP performance-monitoring reviews 
of Afghan progress on benchmarks are 
based on two test dates—June 21 and 
December 21, 2015. 

the smP provides an opportunity for the imF 
staff to work with a country’s authorities to 
see if they are willing and able to keep their 
commitments to carry out an imF-prescribed 
program and establish a positive track 
record. successful completion of an smP 
can encourage donor assistance and give 
the imF staff confidence that the national 
authorities will meet their obligations under 
a more formal program like an Extended 
credit Facility (EcF) arrangement. 

Afghanistan’s poor record with its previous 
EcF, which expired in november 2014, 
caused program reviews to be suspended 
due to missed performance targets, 
uneven and delayed structural reforms, 
unanticipated shocks, and an inadequate 
policy response.

Source: Treasury, response to SIGAR data calls, 
3/27/2015 and 6/25/2015; IMF, Press Release 
No. 15/247, IMF Managing Director Approves a 
Staff-Monitored Program for the Islamic Republic of 
Afghanistan, 6/2/2015; IMF, Islamic Republic of 
Afghanistan, Staff-Monitored Program, 5/7/2015, pp. 5, 
13; IMF, “Factsheet, IMF Conditionality,” 4/13/2015.
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the United States is working to improve trade between the two countries, 
Afghanistan is investing more effort into potential deals with Turkmenistan 
and Iran.589

The Afghan government’s progress report on the status of its reforms 
said Afghanistan’s trade balance—negative $8 billion (38% of GDP) in 
2014—is unsustainable, and shows an urgent need for an environment 
that promotes domestic and foreign investment. The Afghan government 
pledged to simplify the visa process and work to identify ways to “expedite, 
rather than impede, exports.” The government aims to increase the number 
of border crossings, develop dry ports to advance trade and transit agree-
ments, and increase customs cooperation.590 

Export and Import Data 
Although Afghanistan routinely sustains a large trade deficit, donor aid 
helped the country maintain a positive current-account balance of 6.1% of 
GDP in 2014. Without it, the IMF estimates Afghanistan would have a cur-
rent-account deficit equivalent to 36% of its GDP—about $7.3 billion.591

During 2012–2014, Afghanistan exported around $3.3 billion–$4 billion 
worth of goods and services annually, not including illicit narcotics, accord-
ing to IMF estimates.592 The World Bank said Afghanistan exports only a 
small number of products and has few trade partners, making it highly 
dependent on a few commodities for earnings, and consequently more vul-
nerable to unstable prices and trade shocks.593 Since commodity exports 
represent only around 20% of total exports—services-related exports 
account for 80%— their variability is less significant, according to USAID.594

The IMF estimated Afghanistan’s 2014 imports at more than $10.6 billion 
of goods and services, with more than $8 billion paid for by official donor 
grants.595 The World Bank said lower consumer and business confidence led 
to 20% lower demand for imports. But the Bank also estimates that most 
of the decline in official imports is probably due to poor recording and 
increased smuggling, since 15–20% of all Afghan trade is thought to be unre-
corded and smuggled. Though the trade deficit has narrowed since 2012, it 
remains large and is fully financed by donor assistance.596 

Afghanistan Trade and Revenue Project
USAID’s four-year, $77.8 million Afghanistan Trade and Revenue (ATAR) 
project is a trade-facilitation program designed to (1) improve trade-liberal-
ization policies, including support for Afghanistan’s accession to the World 
Trade Organization (WTO); (2) improve and streamline the government’s 
ability to generate revenue by modernizing Afghanistan’s customs institu-
tions and practices; and (3) facilitate bilateral and multilateral regional 
trade agreements.597 

This quarter, Afghanistan’s Customs Department (ACD) and central bank 
concluded a pilot program at Kabul International Airport and at Kabul’s 

Afghanistan’s main licit exports are carpets 
and dried fruits, which comprise 49% of all 
licit exports.

Source: World Bank, Afghanistan Economic Update, April 2015, 
pp. 15–16.
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inland customs office, allowing customs duties to be paid electronically 
from any commercial bank. USAID said more than $2 million in fees were 
channeled through this e-payment system, which it expects to be expanded 
to all major customs houses. Additionally, an ATAR-supported customs 
compliance strategy, which contains professional standards, internal 
auditing, and enforcement regulations and procedures, gained support; 
an anti-corruption hotline at ACD was reactivated; and ATAR helped the 
Ministry of Commerce and Industry finalize and send to President Ghani a 
briefing package for Afghanistan’s accession to the WTO.598 

Regional Economic Cooperation Conference on Afghanistan VI
The sixth Regional Economic Cooperation Conference on Afghanistan 
(RECCA VI) took place in Kabul on September 3–4.599 Departing from prior 
RECCAs, where development approaches were deemed too Afghan-centric, 
the primary objective was to facilitate new regional investment deals that 
are mainly funded by the private sector, rather than by donors or the gov-
ernment, and that can be implemented in one to three years. To address 
shortcomings of previous meetings, RECCA VI added economic-impact 
assessments to all projects, including technical projections that go beyond 
GDP growth; a narrowed list of feasible, priority investment projects; and a 
project-implementation phase that commenced postconference.600 

BAnKing AnD finAnce 
The IMF reported that lax governance and regulatory enforcement in early 
2014 caused the financial positions of some Afghan banks to deteriorate. 
In the IMF’s view, eight of Afghanistan’s 15 banks are considered “weak,” 
and two others–not identified publicly–are vulnerable.601 While a banking 
law was enacted in August and other corrective actions are under way, the 
impact of these corrective actions, along with lower confidence in the sec-
tor have caused monetary growth to decline in 2015, according to the IMF. 
Additionally, higher emigration and uncertainty have increased demand for 
foreign exchange, putting pressure on Afghanistan’s currency and causing 
some financial reserve losses.602 

Banking-sector deposit growth slowed to 2.8% in 2014 compared to 5.9% 
in 2013 and 15.8% in 2012, according to World Bank calculations. Similarly, 
lending to the private sector fell 7.3% in 2014 after rising 7.6% in 2013. The 
World Bank said this suggests private investment has stalled and reflects 
banks’ growing risk aversion since the collapse of Kabul Bank in 2010.603

Afghanistan’s poor have limited access to formal financial institutions.604 
Less than 10% of the Afghan population uses banks,605 preferring to hold 
cash. The Asian Development Bank (ADB) said this reflects continued 
distrust of banks and weak banking-sector performance since the massive 
Kabul Bank failure.606 The ADB ranks Afghanistan 25th of 26 developing 

“Strengthening of the 
banking sector and 

stronger capacity in bank 
supervision will improve 

confidence in Afghanistan’s 
economic potential.”

Source: Treasury, response to SIGAR data call, 9/24/2015. 
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Asian nations in the proportion of adults with accounts. Afghanistan also 
has fewer than five automatic-teller machines per 100,000 people, which 
puts it last among 33 developing Asian countries.607 

Approximately 90% of financial transactions go through the informal 
hawala system. The State Department reported that there is no clear divi-
sion between the hawala and formal banking systems—hawaladars keep 
bank accounts and use wire-transfer services, while banks occasionally use 
hawalas to transmit funds to remote areas in Afghanistan.608 

U.S. Treasury Assistance 
This quarter, the U.S. Treasury’s Office of Technical Assistance (OTA) 
continued implementing its March 23, 2015, agreement to develop techni-
cal assistance and capacity-building programs for Afghanistan’s MOF.609 
OTA’s assistance will initially consist of conceptual guidance on develop-
ing and monitoring national-priority objectives, along with associated 
ministerial budgets; multiyear budgeting; integration of development and 
operating budget planning processes; and on improving budget formulation 
and execution.610

So far in 2015, OTA conducted two missions to Kabul (February and 
May) to discuss cooperation and capacity building for budget and trea-
sury management; another two missions (February and March) dealt with 
economic crimes. A mission scheduled for July was postponed pending 
funding, potentially from the State Department’s Bureau of International 
Narcotics and Law Enforcement Affairs. An initial assessment mission to 
strengthen bank supervision and problem bank resolutions took place in 
September and will develop follow-up recommendations for a program. A 
scheduled mission on revenue generation and management was postponed 
until January due to security conditions.611 

OTA said security-imposed travel restrictions are a major constraint in 
establishing a more sustained presence in Afghanistan, causing the imple-
mentation of reforms to depend largely on the Afghan government and on 
other donors. OTA also said additional funding is needed for more robust 
engagement with Afghan authorities in FY 2016.612

Kabul Bank Theft Accountability 
Despite a presidential order, a special oversight committee, and President 
Ghani’s claims of taking “decisive action” in holding accountable those 
responsible for the Kabul Bank theft, Kabul Bank’s ex-CEO Khalil Ferozi 
was reportedly released from prison this quarter at behest of high-ranking 
Afghan government officials after serving only a fraction of his 10-year sen-
tence.613 This was ostensibly done to enable him to more easily liquidate 
and transfer assets and properties to the government to help satisfy his 
debts. The Kabul Bank Receivership reportedly collected $500,000 from 
Ferozi this quarter. So far, Ferozi has paid back approximately $8 million, 
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or about 2% of the $333.8 million court judgment, which includes embezzled 
amounts, interest, and fines. The bank’s ex-Chairman Sherkhan Farnood 
has paid back approximately $61 million, or slightly more than 10% of his 
$571.6 million obligation.614 Farnood and Ferozi are two of 36 individu-
als and companies who were convicted in the nearly $1 billion theft that 
brought the bank near collapse in 2010.615

This quarter, a new Kabul Bank Receiver was appointed following 
the June arrests of the director and deputy director of the Kabul Bank 
Clearance Committee for taking a $100,000 bribe from an unnamed Kabul 
Bank debtor to process a settlement payment.616 The Kabul Bank Clearance 
Committee was established by a March 2015 presidential decree to look 
into and help resolve the Kabul Bank case.617 

On June 22, 2015, President Ghani set a one-week deadline for debtors to 
settle their accounts or be referred to the Attorney General’s Office (AGO) 
for prosecution and be banned from leaving the country.618 DOJ learned 
this quarter that the AGO listed 14 primary Kabul Bank debtors who failed 
to settle their obligations on official no-fly lists, although it is believed that 
they are no longer living in the country.619

Discrepancies in Cash and Asset Recoveries
The Kabul Bank Receivership informed the U.S. Department of Justice 
(DOJ) that total recoveries reportedly stand at $246.2 million as of 
August 25, 2015. This comprises cash recoveries, forgiven debts, and assets 
recovered or seized, including $6 million this quarter from Mahmood Karzai, 
former president Hamid Karzai’s brother. Another $585 million–$635 mil-
lion in total is outstanding.620 State puts recoveries at $438 million with 
$549 million still owed.621 The large discrepancy between the two agencies’ 
estimates showcases the U.S. government’s limited visibility on this issue.

The Receivership said its main challenge in recovering cash and assets 
is inadequate pressure on borrowers to repay their debts, primarily 
because so many have significant political ties or allies. Integrity Watch 
Afghanistan, a donor-supported independent civil society organization, 
blamed the Afghan government for lacking the political will to support the 
Receivership and the AGO in their efforts to collect debts.622 However, in 
his interview with SIGAR this quarter, President Ghani predicted that his 
government would “make history” by recovering the public money lost in 
the scandal.

U.S. Assistance
DOJ said Afghanistan’s attorney general’s office is in critical need of anti-
money-laundering (AML) training with several line-level prosecutors 
requesting assistance in applying international agreements. This quarter, 
DOJ provided AML training to the AGO’s civilian and military anticorruption 
units and case-analysis training to Afghan counternarcotics units.623 

After Kabul Bank’s near-collapse in 2010, 
the mof issued an eight-year, $825 million 
bond to the central bank to compensate 
it for the losses it covered. repayments by 
the government, which sometimes include 
the proceeds of recovered Kabul Bank 
assets, are to be made quarterly through 
budget appropriations. Parliament has not 
consistently authorized these repayments, 
while payments that were authorized are in 
arrears. no repayments appear to have been 
made since 2013 and none were budgeted 
for in fy 1394.

Source: IMF, Islamic Republic of Afghanistan, Memorandum of 
Economic and Financial Policies, 11/1/2011, p. 9; Treasury, 
response to SIGAR data calls, 6/25/2015 and 9/24/2015. 
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Neither the U.S. Embassy Kabul nor DOJ received new or revised diplo-
matic notes, or other official requests, from the Afghan government about 
recovering Kabul Bank assets and beginning discussions to request mutual 
legal assistance.624 DOJ deemed Afghanistan’s May 2015 request deficient 
and identified corrective actions that were needed before DOJ could assist. 
DOJ said mutual legal assistance agreements play a vital role in criminal 
prosecutions, allowing the prosecuting country to obtain evidence and 
information they would otherwise not have a legal or jurisdictional basis 
to collect.625

senior officiAls meeting 
The second Senior Officials Meeting (SOM) of Afghan and donor-commu-
nity officials took place in Kabul on September 5, to discuss policies, review 
Afghan progress toward reforms outlined during the London Conference 
last December, and agree upon a path forward. Afghanistan committed to 
implementing and enforcing new revenue measures, along with a public 
financial-management roadmap and an associated expenditure frame-
work.626 Afghanistan also published its first self-graded progress review 
of its “Realizing Self-Reliance” reform agenda that was presented at the 
December 4, 2014, London donor conference.627 For more information, see 
page 132 of this report.

Self-Reliance Mutual Accountability Framework
The SOM also ushered in a refreshed Tokyo Mutual Accountability 
Framework, now called the Self-Reliance through Mutual Accountability 
Framework (SMAF), which will be the conditional basis for continued 
donor support.628 The Afghan government reaffirmed its reform commit-
ments under the framework and the international community reaffirmed 
its financial commitments made in Tokyo in 2012—$16 billion in assistance 
through 2015, and sustaining support through 2017, at or near levels of the 
past decade.629

The SMAF is governed by several general principles: 
•	 predictable, on-budget donor support for Afghan government 

development priorities, aligned with a limited number of outcome-
focused national programs

•	 conditional donor support predicated on Afghanistan’s fulfilling 
commitments

•	 transparent and accountable governance to eliminate corruption, and 
ensure efficiency and effectiveness, with citizen-based monitoring of 
benchmarks

•	 building market institutions to attract investment, create jobs, and 
sustainable economic growth

•	 regional economic cooperation to drive growth and reduce poverty630 
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The SMAF also contains goals and indicators across six cross-cutting 
areas, including efforts to help Afghanistan improve revenue collection 
and become fiscally sustainable through anticorruption and enforcement 
efforts in the government’s revenue-generating departments; satisfacto-
rily implementing the IMF SMP, with a more formal financial program to 
be negotiated in its wake; implementing a new public financial manage-
ment roadmap; and strengthening banking reforms. The SMAF also aims 
to generate a business-friendly environment conducive to private-sector 
development and investment, while focusing on the agriculture, extrac-
tives, and services sectors that are Afghanistan’s existing and potential 
economic drivers.631 

U.s. economic AnD DeveloPment 
sUPPort strAtegies
On August 3, 2015, the U.S. and Afghan governments signed a memoran-
dum of understanding (MOU) to govern the $800 million New Development 
Partnership (NDP) announced on March 23, 2015.632 The NDP intends to 
promote Afghan self-reliance by helping Afghan institutions achieve three 
objectives: fiscal sustainability, improved governance, and reduced poverty. 
It aims to do this through monetary incentives to the Afghan government 
for implementing solutions to development challenges that are linked to 40 
specific development results—each worth $20 million—and measured by 
associated indicators. USAID is overseeing NDP funding, which will be dis-
bursed through the Afghanistan Reconstruction Trust Fund (ARTF) or other 
jointly determined mechanisms.633

On September 1, USAID said it would provide $100 million to the Afghan 
government for achieving five results:634 
•	 addressing fiscal and banking vulnerabilities, revenue mobilization, and 

strengthening supervision and enforcement in the financial sector, by 
agreeing to the IMF’s informal SMP

•	 maintaining commercial civil-aviation services by contracting out civil-
airspace management (last quarter, the Afghan government selected 
U.S.-based Readiness Management Support to help manage Afghan 
airspace for two years)635

•	 improving revenue mobilization through customs reform by piloting a 
e-payment system at one border crossing

•	 implementing procurement reform by establishing a national 
procurement committee that meets regularly

•	 implementing a national action plan for women that was approved by 
the president 
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USAID Development Assistance
Most assistance from the Economic Support Fund (ESF) goes toward 
USAID’s development programs. In September 2015, USAID published an 
updated Performance Management Plan (PMP) to guide and measure its 
development objectives, and articulate its development strategy through 
2018. The PMP will be reviewed at least annually and updated as neces-
sary.636 Figure 3.31 shows USAID assistance by sector. 

Development of Natural Resources
The World Bank believes development of Afghanistan’s natural resources 
can underpin future economic growth in the face of declining external 
aid. Likewise, President Ghani listed mining as one of the country’s most 
important economic assets in his interview with SIGAR. So far, how-
ever, mining has contributed only slightly to the country’s GDP.637 The 
FY 1394 Afghan budget projected annual mining revenues of AFN 2 bil-
lion, but actual receipts were only about AFN 479 million in the first eight 
months (24%). Compared to the same time last year, extractives revenue 
decreased approximately 24%.638 The need for infrastructure financing, 
Afghan progress on regulatory and legislative frameworks, and an improved 
security environment make the timing of significant revenues from this 
sector uncertain.639

The majority of mining contracts and tenders are being reassessed by the 
Ministry of Mines and Petroleum (MOMP) due to what the minister called a 
lack of transparency in the award process under the Karzai administration.640 

Note: Numbers rounded. Agriculture programs include Alternative Development. Infrastructure programs include power, 
roads, extractives, and other programs that built health and education facilties, roads, extractives, and other programs that 
built health and education facilties. 
* Unpreferenced funds are U.S. contributions to the ARTF that can be used for any ARTF-supported initiatives. 

Source: SIGAR, analysis of USAID response to SIGAR data call, 10/8/2015; SIGAR analysis of World Bank, ARTF, 
Administrator’s Report on Financial Status, As of August 22, 2015, accessed 10/17/2015. 
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“Unlocking the potential 
of extractive industries 
will require progress on 

the legislative framework 
as well as securing 

financing for the necessary 
infrastructure.”

Source: World Bank, Afghanistan: Emerging from Transition, 
Senior Officials Meeting, September 4–5, 2015, 9/2015, p. 16.
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USAID said the Afghan government continues to take a slow, methodical 
approach to the sector until it feels it has the capacity to manage tenders 
and contracts. Currently, the MOMP refuses to authorize any more sample/
core drilling contracts.641 It is unclear how this may affect negotiated but yet-
unsigned contracts, but it could cause further investor uncertainty. 

Representatives from the U.S. and Afghan governments and the Afghan 
civil society organization Integrity Watch Afghanistan all agree that the 
MOMP still lacks the technical capacity to research, award, and manage 
contracts without external support despite receiving U.S. assistance since 
2009. MOMP’s independently managed tenders were said to be severely 
flawed and rife with corruption.642

In one high-value example, the Mes Aynak copper mine project in 
Logar Province is stagnant, even though the MOMP awarded the $3 billion 
contract for extraction rights to state-owned Metallurgical Corporation 
of China (MCC) in 2008.643 This is partly due to the continuing archeologi-
cal mitigation of damage to cultural relics in the area and to landmine 
clearing.644 The MOMP announced this quarter that the Aynak demining 
program will be completed at the end of the year.645 Nevertheless, MCC 
wants to reduce its commitments, including building a power plant, smelter, 
and railway.646 

Also this quarter, the deputy minister of mines began a review of the 
Aynak contract with the license holder and developer. MOMP wants a firm 
schedule for MCC to complete the required feasibility study, initiate and 
complete construction of the mine and associated infrastructure, and begin 
commercial copper production. The MOMP also wants greater protection 
for the surrounding environment and affected communities. The first stake-
holders meeting took place in July.647 

Contract negotiations for valuable Hajigak iron-ore concessions have 
been deadlocked since it was awarded in November 2011.648 The World 
Bank previously reported that hopes were fading for Aynak and Hajigak-
related energy infrastructure that was supposed to be built as part of the 
mining projects.649 

For a list of contracts awaiting final Cabinet approval, see page 161 in 
SIGAR’s January 2015 Quarterly Report to the United States Congress. 

Mining Investment and Development for 
Afghan Sustainability
This quarter, USAID’s Mining Investment and Development for Afghan 
Sustainability (MIDAS) program resumed geospatial/geographic-data train-
ing, and geophysics training for Afghan Geological Survey (AGS) staff; 
provided legal training on mineral-contract reviews and negotiations for 
MOMP staff; and reviewed shareholder and investment agreements, and 
supported planning and negotiations for the Turkmenistan-Afghanistan-
Pakistan-India (TAPI) pipeline project.650

miDAs aims to strengthen momP and 
relevant private–sector–entity capacities to 
exploit Afghanistan’s natural resources, in 
accordance with international standards.

Source: uSAID, Mining Investment and Development for Afghan 
Sustainability (MIDAS), Monthly Progress Report, August 2015, 
9/5/2015.
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MIDAS continued cataloguing potential amendments to the mining law 
for the minister of mines and petroleum’s review. One proposed change 
would base exploration-license issuance on application filing order rather 
than competition. Another proposal would limit the number of licenses 
MOMP can issue to a single firm.651

MIDAS and USAID’s other extractives-assistance programs are listed in 
Table 3.24.

Hydrocarbons
Afghanistan’s efforts to develop its oil and gas reserves focus on the Amu 
Darya Basin and Afghan-Tajik Basin, both in northern Afghanistan.652 
Afghanistan has only small-scale topping plants—early-stage refineries that 
can process only limited petroleum components of crude oil—and remains 
heavily dependent on fuel imports.653 The country imports 10,000 tons of 
oil products a day from Turkmenistan, Uzbekistan, Russia, Pakistan, and 
Iran,654 representing roughly one-fourth of all annual Afghan imports, or 
approximately $1.5 billion.655

This quarter, Tolo News reported that an Afghan government inves-
tigation found the China National Petroleum Corporation (CNPC) had 
violated the terms of its 2011 contract to extract oil from three blocks in 
the Amu Darya Basin. The government accused CNPC of owing the govern-
ment $68 million for not developing land surrounding their operations as 
stipulated, and of improper extractions leading to corruption. CNPC has 
reportedly extracted about 627,000 barrels of crude oil so far.656 No update 
on the royalties the Afghan government has received from this extraction 
was available. While DOD’s former Task Force for Business and Stability 
Operations (TFBSO) provided technical assistance to the MOMP for this 
award, USAID, which funds the only U.S. government extractives assistance 
program in Afghanistan, is not involved and has no further information on 
this project.657 

Sheberghan Programs
Sheberghan holds the potential for cheap natural-gas-generated power that 
could be competitive with imported power from Uzbekistan, according 
to the World Bank.658 USAID is supporting the Sheberghan project to help 

SIGAR AudIt
A siGAR audit determined that 
UsAiD’s miDAs program identifies 
areas in need of assistance, 
articulates a strategy for mineral sector 
development, and lays out a clear set 
of criteria for selecting potential areas 
of investment by UsAiD. A subsequent 
audit of U.s. assistance to the 
extractives industry is ongoing. 

TABle 3.24

USAID ExTRACTIVES-ASSISTAnCE PRoGRAmS

Project title start Date end Date
total estimated 

cost ($)
cumulative Disbursements,  

as of 9/30/2015 ($)

sheberghan Gas Generation Activity (sGGA) 12/21/2011 7/31/2016 $30,440,958 $23,178,610
sheberghan Gas Development Project (sGDP) 5/15/2012 8/31/2016 90,000,000 0
mining investment and Development for Afghan sustainability (miDAs) 3/31/2013 3/31/2017 50,096,175 22,097,148 

Source: uSAID, response to SIGAR data call, 10/8/2015; uSAID, response to SIGAR vetting, 10/12/2015. 
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Afghanistan identify and manage gas resources to be used for power gen-
eration through two mechanisms: (1) the $90 million, on-budget Sheberghan 
Gas Development Project (SGDP) to rehabilitate and drill wells in the Amu 
Darya Basin and fund a gas-gathering system and gas-processing plant; and 
(2) the $35 million, off-budget Sheberghan Gas Generation Activity (SGGA) 
for capacity building and technical assistance to the MOMP.659 

USAID said the entire Sheberghan program is behind its original 2012 
schedule due to a year-long absence of a minister of mines and petroleum, 
and because the government had to replace almost the entire Petroleum 
Authority staff. This quarter, Turkish Petroleum Corporation (TPAO), 
SGDP’s drilling contractor, completed drilling the first of three test wells, 
although the work has taken almost twice as long as the contract stipulated 
and is causing oversight challenges. The revised drilling schedule demanded 
all three wells to be completed by September 25, 2015. Last quarter, TPAO 
requested an extension to December 31, 2015, and again this quarter 
through January 2016. The MOMP rejected both revisions and said all work 
after October 10 is subject to penalties.660

AgricUltUre 
Agriculture continues to be the main source of employment and subsistence 
for the Afghan population, accounting for about 25% of GDP, employing 
more than 50% of the labor force, and affecting the 75% of Afghans who 
depend on agricultural activities for their livelihoods.661 USAID believes 
agriculture can stimulate and sustain Afghan-led economic growth. USAID 
projects aim to help farmers improve their output and sales through new 
technology, management practices, and the cultivation of key high-value 

SIGAR SpecIAl pRoject
this quarter, siGAR’s office of special 
Projects published its review of 
tFBso’s Downstream Gas Utilization 
project. the task Force spent nearly 
$43 million to construct a compressed 
natural gas (cnG) automobile filling 
station in the city of sheberghan, 
Afghanistan. Although tFBso achieved 
its immediate objective of building the 
cnG filling station, it apparently did so 
at an exorbitant cost to U.s. taxpayers. 
Furthermore, there is no indication 
that tFBso considered the feasibility 
of achieving the station’s broader 
objectives or considered any of the 
potentially considerable obstacles to 
the project’s success before beginning 
construction. For more information, see 
section 2, p. 41.

TABle 3.25

USAID ACTIVE AGRICUlTURE PRoGRAmS

Project title start Date end Date
total estimated 

cost ($)
cumulative Disbursements, 

as of 9/30/2015 ($) 

Afghanistan Agriculture Extension Project ii (AAEP-ii) 10/1/2014 9/30/2017 $19,814,702 $5,036,227 

Agriculture credit Enhancement ii (AcE ii) 6/24/2015 6/23/2018 18,234,849 620,416

capacity Building and change management Program ii (cBcmP ii) 7/10/2014 7/9/2017 19,999,989 6,924,961

Digital integration to Amplify Agriculture Extension in Afghanistan (DiAAEA) 11/30/2014 11/29/2015 391,000 265,525

Famine Early Warning system network (FEWsnEt) Phase iii 12/29/2011 12/28/2016 7,492,739 3,420,553

strengthening Afghan Agricultural Faculties (sAAF) 3/25/2011 12/31/2016 7,824,209 6,436,618

mothers and Under-Five nutrition and child Health (mUncH) 12/16/2014 12/31/2016 5,000,000 5,000,000

irrigation and Watershed management Program (iWmP) 12/21/2012 12/20/2017 129,963,114 14,923,248

sERViR 9/14/2015 9/30/2020 3,600,000 0

Note: Some of the uSAID programs listed receive both Alternative Development and Agriculture Development funds. For more information on Alternative Development programs, see Table 3.14 on 
p. 122 of this report.

Source: uSAID, response to SIGAR data call, 10/8/2015. 
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crops, while also focusing on improving natural-resource management, and 
creating or rehabilitating irrigation and drainage systems.662 

USAID reported that its agribusiness and trade activities work to stimu-
late agricultural-sector growth, create jobs, improve livelihoods, and boost 
local economies. Moreover, implementation for two follow-on projects, 
which were previously under the auspices of the U.S. Department of 
Agriculture—the Afghan Agricultural Extension Program and the Capacity 
Building and Change Management Program—aim to strengthen the capacity 
of the Ministry of Agriculture, Irrigation, and Livestock (MAIL).663

Since 2002, USAID has obligated approximately $2.4 billion to improve 
agricultural production, increase access to markets, and to develop income 
alternatives to growing poppy.664 Pages 121–127 of this quarterly report dis-
cuss USAID’s alternative-development programs. A list of all active USAID 
agriculture programs is found in Table 3.25.

Agricultural Credit Enhancement II
The Agricultural Credit Enhancement (ACE) II project is the technical-
assistance/advisory-support component of the conditions-based, MAIL-led 
Agricultural Development Fund (ADF). The USAID-ADF grant to the MAIL 
extends agriculture-related credit access to small- and medium-sized farms 
and agribusinesses, in all regional economic zones, particularly to those like 
distributors, producers, processors, and exporters who add value to agri-
cultural products. ACE II supports the ADF by encouraging other financial 
intermediaries—banks, farm stores, leasing companies, and food proces-
sors—to enter into agriculture-related finance.665

This quarter, USAID reported that with ACE help, ADF has cumulatively 
provided around $60 million: $21.8 million in loans to farmers in the north, 
$11 million in the central region, $14.1 million in the east, $4.1 million in the 
south, and $9.6 million in the west.666 

essentiAl services AnD DeveloPment
Since 2002, the United States has provided reconstruction funds to increase 
electricity, build roads and bridges, and improve health and education in 
Afghanistan. This section addresses key developments in U.S. efforts to 
improve the government’s ability to deliver essential services such as elec-
tricity, transportation, health, and education. 

Power Supply
Afghanistan has one of the lowest rates of electrification in the world, with 
only 25% of Afghans connected to the power grid—about the same propor-
tion as those who live in cities.667 Afghanistan imports approximately 81% 
of its total electricity.668 Electricity imports are expected to rise in the near 
term, according to the World Bank, which also noted that limited access 

SIGAR SpecIAl pRoject
this quarter, siGAR again wrote 
to UsAiD about the utilization of 
the tarakhil Power Plant. Based on 
information provided in UsAiD’s 
response to a past siGAR inquiry letter 
about the plant, siGAR found that the 
$335 million tarakhil Power Plant, an 
apparently “vital component”of the 
electrical grid serving Kabul, remains 
severely underutilized. in fact, siGAR 
analysis determined that power 
production has actually declined over 
time. in addition to running far below 
its full capacity, the plant contributes a 
relatively small amount of electricity to 
the power grid serving Kabul. For more 
information, see section 2, p. 39.
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to electricity is one of Afghanistan’s biggest constraints to private-sector 
development.669 Afghanistan will need regional cooperation to meet its 
energy demands.670

Regional Energy Initiatives
On August 6, the Turkmenistan-Afghanistan-Pakistan-India (TAPI) pipeline 
leadership committee elected state-owned TurkmenGaz to lead the consor-
tium.671 The $9 billion, 1,127-mile natural gas pipeline, will transport up to 
33 billion cubic meters of natural gas per year from Turkmenistan to these 
other countries.672 The MOMP urged Afghan construction companies to par-
ticipate in the TAPI effort; work is scheduled to begin in December 2015.673

Afghanistan, through the Afghanistan-Tajikistan-Kyrgyzstan-Pakistan, 
Central Asia-South Asia Electricity Transmission and Trade project 
(CASA-1000) will receive electricity from 300 MW of generation capac-
ity in Tajikistan and Kyrgyzstan, and will collect transit-fee revenue from 
electricity delivered to Pakistan. Construction was scheduled to begin in 
September 2015 and be completed in 2018.674 The $953 million project is 
financed by the World Bank, Islamic Development Bank, and European 
Investment Bank; USAID provided initial technical and financial support for 
the CASA-1000 Secretariat.675

Another regional energy initiatives involving Afghanistan is the 
Turkmenistan-Uzbekistan-Tajikistan-Afghanistan-Pakistan (TUTAP) trans-
mission line that will enable power to be dispatched from Turkmenistan 
to Pakistan through Afghanistan. TUTAP is financed by the ADB and the 
ADB-administered Afghanistan Infrastructure Trust Fund, to which USAID 
contributes. Work is scheduled to be completed in 2020.676 

U.S. Power Sector Assistance
Since 2002, USAID obligated more than $2.2 billion to build generators, 
substations, and transmission lines, and provide technical assistance in 
the sector.677 USAID believes that economic expansion and increased 
employment depends on maintaining and improving Afghanistan’s electri-
cal infrastructure. It is helping Afghanistan’s national electric utility, Da 
Afghanistan Breshna Sherkat (DABS), to increase electricity supply and rev-
enue generation by improving sustainability, management, and commercial 
viability.678 For its part, DOD has provided approximately $292 million for 
power projects through the Commander’s Emergency Response Program, 
and roughly $1.1 billion through the Afghanistan Infrastructure Fund (AIF), 
which is jointly managed by DOD and State.679 

Afghanistan’s two primary power systems are the Northeast Power 
System (NEPS) and the Southeast Power System (SEPS). USAID has three 
projects to connect and increase the electricity supply in both systems: 
(1) the Power Transmission Expansion and Connectivity (PTEC) project 
to construct a transmission line connecting Kabul with Kandahar and build 

nePs: imports electricity from the central 
Asian Republics to provide power to Kabul 
and the communities north of Kabul.  
 
sePs: draws most of its power from the 
Kajaki Dam and from diesel generators 
in Kandahar city to provide power in the 
Helmand and Kandahar areas.

Source: DOD, Report on Progress Toward Security and Stability 
in Afghanistan, 11/2013, p. 107.
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the capacity of DABS, to sustain energy-infrastructure investments; (2) the 
Sheberghan Gas Development Project (SGDP) to attract private investment 
to develop gas resources in Sheberghan and build power plants; and (3) the 
Kandahar-Helmand Power Project (KHPP), which includes installing a third 
turbine at Kajaki Dam and improving the transmission system connecting 
Kajaki with Kandahar.680 USAID’s active power-infrastructure projects are 
listed in Table 3.26.

Kandahar-Helmand Power Project 
The KHPP is intended to increase power supply and reliability in Kandahar 
and Helmand Provinces.681 All USAID components of this project are 
closed out, except for a technical-support services subcomponent sched-
uled to end on November 30. Black and Veatch is providing technical 
support to DABS in its efforts to increase long-term, sustainable hydro-
power from Kajaki Dam by installing a third turbine, known as Unit 2, in 
the powerhouse.682 

DOD said ongoing fighting in northern Helmand Province continued to 
challenge contractors at Kajaki Dam and SEPS construction sites between 
Tangi and Sangin. Insurgent activity this quarter continued to cause road 
closures along Route 611—the road leading from Sangin to Kajaki—delay-
ing delivery of construction materials and possibly affecting project 
completion.683 The turbine-installation completion date was revised to July 
2016 and is 30% achieved.684 

Last quarter, Black and Veatch reported delays in both project and 
design schedules.685 However, this quarter USAID reported that the 
civil design is complete and approved by GFA Consulting Ltd., DABS’s 

TABle 3.26

USAID ACTIVE PowER-InFRASTRUCTURE PRojECTS

Project title start Date end Date
total estimated  

cost ($)
cumulative Disbursements, 

as of 9/30/2015 ($) 

Kandahar Helmand Power Project 12/9/2010 11/30/2015 $229,222,002 $227,069,778

Power transmission Expansion and connectivity 1/1/2013 12/31/2018 670,000,000 52,730,385

contribution to the Afghanistan infrastructure trust Fund 3/7/2013 3/6/2018 113,670,184 105,000,000

Kajaki Dam Unit 2 4/22/2013 12/31/2015 75,000,000 33,604,487

Public Awareness campaign to increase Afghans' Knowledge of Energy 
Development Programs

2/1/2014 1/31/2016 1,789,224 1,439,504

Utility Executive Exchange 9/30/2007 9/30/2017 698,555 698,555

Afghan Engineering support Program 11/9/2009 11/8/2016 97,000,000 68,213,502

PEER Grants 7/25/2011 7/24/2016 5,440,647 5,440,647

Note: The Sheberghan Gas Generation Activity (SGGA), Sheberghan Gas Development Project (SGDP), and Mining Investment and Development for Afghan Sustainability (MIDAS) programs, which 
are categorized under the power sector in uSAID’s funding pipeline report, are listed in the extractives-sector programs subsection on p. 175 of this report.

Source: uSAID, response to SIGAR data call, 10/8/2015. 



180

Economic and Social Development

Special inSpector general  i  AfghAnistAn reconstruction

construction-management consultant; the mechanical design is under GFA 
review; and the electrical design is scheduled to be submitted for GFA 
review in November 2015. USAID said design delays have not affected proj-
ect completion dates.686 No updated contractor reports were provided to 
SIGAR this quarter. 

Kandahar Bridging Solution
The Kandahar Bridging Solution (KBS), which provided fuel and techni-
cal support to operate and maintain diesel power-generation plants in 
Kandahar City while turbine-installation work at Kajaki Dam is under way, 
expired on September 30, 2015.687 DOD disbursed almost $141 million since 
FY 2011 for this effort through the AIF.688 

The United States has no plans for additional funding for the diesel gen-
erators. State and DOD said that DABS requested no additional assistance, 
expressing confidence it can operate and fund the generators that have 
been under its control since December 2013.689 DOD added that DABS, 
which is planning to contribute $4 million in FY 2016 to fuel the generators, 
could absorb the cost and/or raise customer rates, if necessary.690 However, 
USAID told SIGAR that when DABS considered raising rates last year to 
pay for diesel after DOD subsidies ended, it faced difficulties convincing the 
Kandahar governor and community to accept higher prices.691 

State expects electricity rates in Kandahar to rise significantly higher 
than the previously subsidized rate and said DABS is considering a pro-
gressive rate based on usage. USAID will continue to train DABS in 
revenue-generation and cost-recovery strategies, but State maintained 

Stakeholders attend a meeting in Kandahar about the DABS public awareness 
campaign. (uSAID photo)
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that the Afghan government is ultimately responsible for Kandahar’s 
electricity supply.692

Power Transmission Expansion and Connectivity Program
The U.S.-funded PTEC program was designed to strengthen and expand 
Afghanistan’s power-generation, transmission, and distribution systems, 
including funding the 320-mile transmission line between Kabul and 
Kandahar to connect NEPS with SEPS.693 PTEC’s DABS commercialization 
and capacity-building components aim to increase revenues using utility 
management software in Kabul, Mazar-e Sharif, Herat, and Jalalabad, while 
reducing technical and commercial losses through training and support.694 

Construction has started on the transmission line and substations 
between Arghandi and Ghazni, the first segment of the NEPS-SEPS connec-
tor, which USAID sees as essential for power-sector development. USAID 
reported that equipment is arriving after being delayed by customs and that 
construction is moving forward, but is about a month behind schedule. To 
date, $52.7 million has been disbursed to PTEC contractors for this effort.695 

In support of the second segment, Ghazni to Kandahar, $179.5 million 
from FY 2013 AIF funds was reprogrammed and transferred to USAID after 
DOD cancelled construction at Dahla Dam in Kandahar Province.696 Another 
$55 million in FY 2014 AIF funds is being transferred. Furthermore, an 
additional $300 million was deobligated from the Asian Development Bank-
administered Afghanistan Infrastructure Trust Fund (AITF) and returned to 
PTEC to ensure this segment remains a construction priority. These monies 
are being used as a direct-assistance award to DABS for two requests for 
proposals to construct this segment of the transmission line and five substa-
tions. Bids for the substations and transmission lines were submitted and 
are under evaluation by DABS.697

On September 8, DABS, with USAID funding, issued a request for pro-
posals for the design and construction of a Salang Tunnel substation and 
associated infrastructure; a subcomponent of NEPS expansion. Bids are 
due on November 8, and project completion is expected by October 2017.698

To help bridge the gap between Kandahar’s electric-generation capacity 
and demand until the NEPS-SEPS transmission line is completed, PTEC 
is funding a reverse auction whereby independent power producers will 
compete to construct and sell power to DABS from a solar power plant. 
This plant, expected to be operational by mid-to-late 2016, may be able to 
operate at an installed capacity of 10 MW of power compared to the diesel 
generators funded through the Bridging Solution, which have a combined 
average output of 8–13 MW.699 USAID reported this quarter that DABS 
accepted a power-purchase agreement and tariff rate ceiling, and the con-
struction of an 11.2-mile overhead transmission line connecting the solar 
plant to the distribution substation. The MOF transferred 60 acres of land to 
DABS for this effort.700 
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TABle 3.27

AFGhAnISTAn InFRASTRUCTURE FUnD PowER PRojECTS, AS oF SEPTEmBER 23, 2015 ($ millions)

Aif Project Description
notified 
Amount obligated Disbursed status

Ai
F 

FY
 2

01
1

Kandahar Power Bridging 
solution

Provides fuel and o&m for diesel generators in Kandahar city $40.5 $39.1 $39.1 complete

sEPs - Kajaki Dam-Lashkar 
Gah

Repair, install transmission lines and rebuild, construct power 
substations

130.0 67.0 51.8
terminated Due to 
security cost increase

nEPs - sEPs connector, 
Arghandi to Ghazni

Design, construct transmission line and substation (first seg-
ment of nEPs-sEPs connection)  
UsAiD: PtEc

101.0 101.0 20.1 Under construction

nEPs - Arghandi to Pul-e Alam Design, construct transmission line and power substations 93.7 51.8 12.2 in Design

Ai
F 

FY
 2

01
2

Kandahar Power Bridging 
solution

Provides fuel and o&m for diesel generators in Kandahar city 67.0 64.7 64.7 complete

sEPs - maiwand to Durai 
Junction - Phase 2

Design, construct transmission line; rebuild and construct 
substations

40.0 29.5 3.7 in Design

nEPs - Pul-e Alam to Gardez - 
Phase 2

Design, construct transmission line and power substation 77.5 70.2 37.3
transmission Line 
Under construction; 
substation in design

nEPs - charikar to Gul Bahar 
and nejrab - Phase 3

Design, construct transmission lines and power substation 42.5 38.8 14.1
transmission Line 
Under construction; 
substation in Design

Ai
F 

FY
 2

01
3

Kandahar Power Bridging 
solution

Provides fuel and o&m for diesel generators in Kandahar city 37.0 34.0 34.0 complete

nEPs - charikar to Gul Bahar 
and nejrab -Phase 3

Design, construct transmission lines and power substation 33.0 25.3 13.4
transmission Line 
Under construction; 
substation in Design

sEPs completion - Phase 1

Design, construct, and rehabilitate substations in tangi, sangin 
north and south

15.0

64.6 36.2

Under construction; 
security challenges

Design, construct, transmission lines from sangin north to 
Lashkar Gah 

60.0 in Design

nEPs - sEPs connector, Ghazni 
to Kandahar

Design, construct transmission line and substations. Final 
Phase of nEPs-sEPs connector.  
UsAiD: PtEc

179.5 179.5 0.0
Bids Received; Under 
Evaluation by DABs

Ai
F 

FY
 2

01
4

Kandahar Power 
Bridging solution

Provides fuel and o&m for diesel generators in Kandahar city 20.0 3.9 2.9
Bridging solution 
ended; $16 million 
reprogrammed

sEPs completion - Phase 2
Design, construct transmission line, and install equipment and 
commission substations

55.0 0.0 0.0 transferring to UsAiD

nEPs - Gardez to Khowst - 
Phase 4

Design, construct transmission line and substation. DoD's final 
contribution to nEPs.

130.0 124.0 0.4 contract Awarded

Note: All AIF projects are to be sustained by Afghanistan’s Ministry of energy and Water, and Da Afghanistan Breshna Sherkat (DABS), Afghanistan’s national power utility. Notified amount reflects 
estimated project ceiling cost. Obligations and disbursements are as of 8/31/2015. All other information is as of 9/23/2015.

Source: DOD, response to SIGAR data calls, 10/7/2014 and 9/28/2015; uSAID, OeGI, response to SIGAR data call, 9/23/2015; u.S. embassy Kabul/uSFOR-A, Memorandum for united States 
Secretary of State, united States Secretary of Defense, Afghanistan Infrastructure Fund Reprogramming for Fiscal Year 2014, 5/8/2015.
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Afghanistan Infrastructure Fund Programs
AIF projects were initiated to support critical counterinsurgency and eco-
nomic development objectives in Afghanistan. DOD’s mission has since 
evolved to advising and assisting Afghan security forces and ministries, as well 
as counterterrorism operations, but AIF projects remain a high priority, with 
an expected four million to five million Afghan beneficiaries.701 This quarter, 
DOD remained focused on implementing power projects to complete its por-
tion of the NEPS and SEPS using FY 2011–FY 2014 AIF money (no FY 2015 
AIF funds were requested or appropriated), as shown in Table 3.27.702

The Ministry of Energy and Water and DABS will be responsible for sus-
taining these projects, including O&M costs once they are completed and 
turned over to the government. DOD has notified Congress that increased 
revenue from an expanded customer base and improved collection capabili-
ties will help DABS provide long-term sustainment of AIF infrastructure.703 
DABS has recently started to pay for more of its operating expenses,704 but 
nonrecurring major capital-infrastructure expenses are still mainly funded 
by donors. SIGAR has raised questions about DABS’s capacity and said 
Afghanistan lacks the resources necessary to pay for O&M.705 

trAnsPortAtion
Afghanistan’s lack of transportation infrastructure hinders internal 
commerce, foreign trade, and economic growth. The World Bank said 
Afghanistan’s transportation-infrastructure shortcomings constrain the 
service and agriculture sectors, which have typically been the leading driv-
ers of the economy.706 It also holds back the mining industry, whose future 
revenues the Afghan government and international donor community are 
counting on to offset declining international aid.707 This quarter, the United 
States continued its efforts to develop the capacity of the Ministry of Public 
Works in the areas of road construction, operations, and maintenance.708 

Roads
The United States has disbursed approximately $2.4 billion cumulatively for 
road construction and O&M, and will spend up to $5 million this year for 
additional O&M.709 Yet the World Bank has said 85% of Afghan roads are in 
poor shape and a majority cannot be used by motor vehicles.710 Afghanistan 
does not currently have sufficient funding and technical capacity to main-
tain its roads and highways, according to USAID. Afghanistan is estimated 
to spend $17 million annually for O&M, leaving a projected $100 million 
annual shortfall.711 USAID’s active road construction and O&M programs 
are listed in Table 3.28 on the following page. The largest is Engineering, 
Quality Assurance, and Logistical Support (EQUALS), which provides 
architectural, engineering, and construction-quality-assurance services, and 
other management support for infrastructure development projects.712

SIGAR AudIt 
An ongoing siGAR audit focuses 
on state Department progress in 
completing FY 2011 Afghanistan 
infrastructure Fund projects, the impact 
on other infrastructure priorities and 
counterinsurgency objectives, and 
sustainment challenges. 



184

Economic and Social Development

Special inSpector general  i  AfghAnistAn reconstruction

Gardez-Khowst Road Rehabilitation Phase IV 
The four-phase, $233 million, 63-mile, asphalt-paved highway project gives 
Khowst and Paktiya Provinces access to major trading routes to Pakistan, 
to Kabul, and to the Ring Road connecting Kabul, Kandahar, and Herat.713 It 
includes bridges, causeways, drainage structures, excavation, “river train-
ing” structures to control flow and sedimentation, and asphalt pavement.714 

The $33 million phase IV is the only ongoing USAID-funded road con-
struction project. The three previous phases are complete with 55 miles of 
road paved. The remaining road and bridge construction is scheduled to be 
completed by December 2015. As of September 24, 2015, $25.5 million has 
been disbursed.715

workers construct the footing for a bridge that is part of the Gardez-Khowst road 
rehabilitation project. (uSAID photo)

TABle 3.28

USAID ACTIVE RoAD-ConSTRUCTIon AnD oPERATIonS AnD mAInTEnAnCE PRoGRAmS

Project title start Date end Date
total estimated 

cost ($)
cumulative Disbursements, 

as of 9/30/2015 ($) 

technical Assistance to ministry of Public Works 8/3/2014 8/2/2017 $25,486,058 $6,890,587

Gardez to Khowst Road, Phase iV 6/26/2014 12/31/2015 32,960,265 25,584,057

salang tunnel maintenance 4/1/2013 3/30/2016 3,533,350 1,697,401

Engineering, Quality Assurance, and Logistical support (EQUALs) 4/18/2011 4/17/2016 126,307,645 109,191,325

support for UsAiD's construction of Health and Education Facilities Program 1/19/2008 12/31/2015 57,160,749 57,160,748

Emergency Road o&m 11/30/2014 11/30/2015 5,000,000 49,102

Source: uSAID, response to SIGAR data call, 10/8/2015; uSAID, response to SIGAR vetting, 10/12/2015.



185

Economic and Social Development

RepoRt to the united states congRess  i  OctOber 30, 2015

economic growth 
The World Bank ranked Afghanistan 183rd overall in its annual Doing 
Business 2015 review of business regulations for domestic companies 
in 189 economies.716 At the SOM, President Ghani stressed the need for 
accountability in carrying out the difficult economic reforms needed for 
Afghanistan to build a competitive, export-oriented economy, with access 
to neighboring markets.717 

As of September 30, 2015, USAID had disbursed approximately $1 billion 
cumulatively for economic growth programs in Afghanistan.718 Active pro-
grams can be found in Table 3.29.

Afghanistan Public Financial Management 
USAID’s three-year, $22 million, Afghanistan Public Financial Management 
(APFM) program was launched on July 27, 2015. It is the United States’ 

TABle 3.29

USAID ACTIVE EConomIC-GRowTh PRoGRAmS

Project title start Date end Date
total estimated  

cost ($)
cumulative Disbursements, 

as of 9/30/2015 ($)

Financial Access for investing in the Development of Afghanistan (FAiDA) 2/7/2011 8/5/2016 $108,258,374 $95,956,126

Afghanistan trade and Revenue Project (AtAR) 11/7/2013 11/6/2017 77,754,267 32,826,032

Afghanistan Public Financial management (APFm) 7/27/2015 7/26/2018 22,130,033 0

Afghan Women's Leadership in the Economy (AWLE) 7/1/2015 6/30/2020 71,571,543 80,819

Regenerating murad Khane 11/2/2008 11/1/2015 10,637,111 10,084,791

turquoise mountain smithsonian Exhibition 3/9/2015 12/31/2016 535,055 26,205

iFc Pio Grant - support of Business Environment Reform 10/15/2010 10/30/2017 4,030,000 4,030,000

AiB Guarantee Agreement 9/27/2012 9/27/2020 2,000,000 190,400

DcA with FincA oXUs and 1st microfinance Banks 9/25/2014 9/24/2020 1,953,875 0

commercial Law Development Program 3/1/2014 9/30/2019 10,000,000 1,104,131

Afghanistan Workforce Development Program (AWDP) on-Budget 9/18/2013 4/3/2016 30,000,000 1,321,456

Afghanistan Workforce Development Program (AWDP) off-Budget 4/5/2012 4/4/2016 32,647,898 22,992,075

E-Government Resource center ii 8/28/2013 6/1/2016 3,900,000 30,000

mobile-izing saving study n/A n/A 50,022 50,022

Assistance in Building Afghanistan by Developing Enterprise (ABADE) 10/16/2012 10/16/2016 104,997,656 55,722,201

strengthening the Revenue collection capacity of GiRoA 11/30/2014 12/30/2018 4,000,000 4,000,000

Regional Water management n/A n/A 3,750,000 0

Rebranding Afghanistan 11/2/2015 11/1/2018 4,800,000 0

Afghanistan investment climate Program 3/27/2015 3/26/2020 13,300,000 0

Source: uSAID, response to SIGAR data call, 10/8/2015.
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principal off-budget effort to help strengthen the Afghan government’s abil-
ity to generate and domestic revenue, manage its budget, and become more 
fiscally sustainable. The program aims to build the government’s capac-
ity for forecasting revenue; increasing payment compliance, collection, 
and transfers to the treasury; and budget planning, execution, monitoring, 
reporting, and coordination.719 

Assistance in Building Afghanistan by 
Developing Enterprises
USAID’s four-year, $105 million, Assistance in Building Afghanistan by 
Developing Enterprises (ABADE) aims to help small-to-medium enterprises 
(SMEs) add jobs, increase investment, and improve sales of domestic 
products and services through public-private alliances (PPAs). ABADE has 
three components: implementing approved PPAs; identifying, selecting, and 
supporting the alliances with technical-assistance and business-advisory 
services; and working with the government to improve the environment 
for business.720

From April through June 30, 2015, 23 PPAs worth $3.4 million were 
completed and closed out. Of that, ABADE contributed $400,000 worth 
of equipment; the SMEs covered the rest. Twenty-eight new PPAs were 
signed valued at $18 million, of which ABADE contributed $2.6 million. As 
of October 3, 2015, ABADE had 183 active PPAs valued at $193.9 million, of 
which its contribution is $24.9 million, with the rest invested by the SMEs—
almost a 7 to 1 ratio.721

Also during this time, ABADE helped identify the technology, equipment, 
production processes, and systems needed for their investments; it trained 
475 people, 66 of them women, in financial, operational, general-manage-
ment, and other high-value skills; completed an initiative that identified the 
constraints to growth in the carpet industry; and assisted female SMEs as 
they navigated business registration and tax requirements.722 

eDUcAtion
Minister of Education Balkhi told parliament last quarter that more than 
half of all Afghan teachers do not have the necessary skill sets, the general-
education curriculum is insufficient, students do not have timely access 
to textbooks, and educational services are unbalanced.723 This quarter, the 
Independent Joint Anti-Corruption Monitoring and Evaluation Committee 
(MEC) determined that efforts to improve teaching quality are being sub-
verted by a recruitment system that is highly vulnerable to corruption, and 
that Afghan students’ educations are being “significantly undermined by 
bribery and nepotism.”724 For more information on the MEC’s report on cor-
ruption vulnerabilities in teacher recruitment at the Ministry of Education, 
see page 154 of this report.
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The United States aims to improve Afghan access to quality education 
by promoting capacity building, providing assistance for learning materials 
and teacher development, establishing community-based classes in remote 
regions, and increasing and strengthening higher-education systems to bet-
ter prepare Afghans for employment.725 As of September 30, 2015, USAID 
disbursed more than $785 million for education programs in Afghanistan.726

Ministry of Education Data 
According to the Education Management Information System (EMIS), 
Afghanistan reportedly has 15,030 general education (government) schools, 
including 639 inactive schools, with 8.6 million students enrolled.727 The 
number of enrolled students is the sum of present and absent students.728 
Students can be absent for up to three years and still count as enrolled in 
MOE data because they “might” return to school.729 

EMIS does not track which schools are open or closed at any given time, 
nor does it track teacher and student attendance. Currently, figures are not 
independently verified.730 The MEC said that “ghost teachers” has been a 
long-standing problem, and found that in most cases student attendance 
sheets are not filled out or are frequently forged.731 

Minister Balkhi confirmed that some nonexistent schools receive funding 
in insecure areas and that EMIS data on the number of functioning schools 
are imprecise. The Ministry of Education (MOE) is working to improve the 
data quality; it started its own data-quality assessment and hired a third-
party monitoring firm to verify a sample of EMIS data.732 In August 2015, 
provincial teams were assigned to collect more reliable figures for 6,000 
schools across all 34 provinces. Field work began September 1 and data col-
lection was scheduled to be completed by September 20. The assessment 
report was not finalized as of October 12.733 

USAID Programs
USAID aims to help Afghans with equitable access to education and rel-
evant, in-demand technical skills. Programs will focus on early-grade 
reading, higher literacy rates through training and coaching to teacher and 
educators, textbooks, and other learning material.734 USAID’s priority educa-
tion programs are aligned with Afghanistan’s objectives to increase quality 
education, improve workforce development, and strengthen the quality of 
higher education.735 

The programs are:736

•	 Basic Education, Learning, and Training (BELT): an overarching 
basic education program that aims to improve education access and 
quality. BELT encompasses a number of activities, including a new 
national early-grade reading program. A contract to produce a 20-month 
national reading assessment of 2nd and 4th grade students was awarded 
on July 27, 2015. The results of the assessment can provide opportunities 

SIGAR AudIt 
An ongoing siGAR audit is focusing on 
U.s. efforts to improve access to and 
the quality of Afghanistan’s primary 
and secondary education systems. 
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for early-stage intervention, and test ministry capacity to implement 
nationwide intervention, if necessary. 

•	 American University of Afghanistan (AUAF): This quarter, USAID 
signed a contract modification to provide an additional $5.9 million 
for scholarships for 20 Afghan female government-ministry employees 
to pursue MBA degrees, and to expand scholarship study for women 
in AUAF’s Professional Development Institutes by opening a center 
in Jalalabad.

•	 Afghanistan University Support and Workforce Development 
Program (USWDP): strengthens the ability of the Ministry of Higher 
Education (MOHE) and 11 public universities to deliver market-
relevant education services. This quarter, USWDP hired a senior advisor 
for the MOHE minister to assist in academic planning and program 
coordination; provided technical support for the National Higher 
Education Strategic Plan; completed a comprehensive assessment of 
Jowzjan University; signed a letter of agreement with Herat University; 
and supported a Partnership Agreement between Herat University and 
Purdue Universities.

•	 Community Based Education: provides access to basic education in 
13 provinces. As of September 2015, 802 Community Based Education 
schools and 56 accelerated learning centers have been established 
providing access to more than 43,000 boys and girls.

•	 Education Quality Improvement Project (EQUIP) II: USAID funds 
teacher training through World Bank-administered EQUIP II. More than 

TABle 3.30

USAID ACTIVE EDUCATIon PRoGRAmS

Project title start Date end Date
total estimated 

cost ($)

cumulative 
Disbursements, as of 

9/30/2015 ($)

Global Partnership for Education 10/11/2012 3/31/2016 $3,108,580 $1,761,682 

support to American University of Afghanistan 8/1/2013 7/31/2018 40,000,000 16,493,425 

strengthening Education in Afghanistan (sEA ii) 5/19/2014 5/18/2019 29,835,920 5,001,568 

PRomotE scholarships 3/4/2015 3/3/2020 1,247,522 1,247,522 

Assessment of Learning outcomes and social Effects in community-Based Education 1/1/2014 12/31/2017 7,262,016 1,194,883 

Afghanistan University support and Workforce Development Program 1/1/2014 12/31/2018 91,927,769 17,677,499 

increasing Access to Basic Education and Gender Equality 9/17/2014 12/31/2019 77,402,457 54,027,000 

Basic Education, Literacy, and technical-Vocational Education (BELt) textbooks 11/16/2011 12/31/2015 26,996,813 24,436,268 

Early Grade Reading survey 7/27/2015 3/27/2017 12,487,469 0 

BELt/All children Reading and improved Access 7/27/2015 3/27/2017 427,585 0 

Source: uSAID, response to SIGAR data call, 10/8/2015. 
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84,000 teachers have been trained with U.S. government assistance. All 
funds for teacher training have been utilized, so no additional teachers 
were trained for the last two quarters. 

A full list of USAID’s active education programs can be found in Table 3.30.

heAlth
Afghanistan has registered improvements in its health indicators since 
2002, though it remains below average for low-income countries and has 
one of the world’s highest levels of child malnutrition, according to the 
World Bank.737 U.S. health-sector programs aim to preserve and enhance 
gains made since 2002. USAID assistance to the Ministry of Public Health 
(MOPH) includes capacity-building, training, and quality-assurance activi-
ties to strengthen the ministry’s management and control over health-care 
delivery across Afghanistan.738 

USAID Funding
U.S. on- and off-budget assistance disbursed to Afghanistan’s health sec-
tor totaled more than $955 million, as of September 30, 2015.739 On-budget 
assistance to the MOPH provides basic health-care and essential hospital 
services. Off-budget assistance includes activities to strengthen health sys-
tems, engage the private sector, reduce child and maternal deaths, reduce 
tuberculosis-related deaths, reduce child undernutrition, improve the use of 
modern family-planning methods, and eliminate polio.740 

USAID Health Programs
USAID believes that the MOPH’s ownership of and ability to deliver qual-
ity health care through the Basic Package of Health Services (BPHS) and 
Essential Package of Hospital Services (EPHS)—the cornerstone of health 
service delivery in Afghanistan—is critical to improve health outcomes. 
Between 2015 and 2018, USAID will aim to further improve health services, 
outcomes, and access for women, infants, and children.741 USAID’s active 
health programs have a total estimated cost of $752.2 million, and are listed 
in Table 3.31 on the following page.

As part of increasing MOPH capacity, this quarter the USAID-funded 
Strengthening Pharmaceutical Systems (SPS) project migrated away from 
procuring essential drugs and commodities to providing technical assis-
tance to the organizations and facilities that do, as well as to the MOPH. 
SPS was extended 22 months to July 2017.742 

In other developments this quarter, USAID transitioned funding sup-
port for health services in 13 provinces through its Partnerships Contract 
for Health (PCH) program to the System Enhancement for Health Action 
in Transition (SEHAT) program serving all 34 provinces.743 Additionally, 
USAID ended its MOPH capacity-building Health Policy Project to regulate 

SIGAR AudIt
An ongoing siGAR audit is focusing on 
UsAiD’s efforts to support and improve 
Afghanistan’s healthcare services and 
focuses on the extent to which UsAiD 
assessed the overall impact of its efforts 
and the extent to which UsAiD collects, 
verifies, and reconciles healthcare data 
to determine its accuracy.  
 
SIGAR SpecIAl pRojectS
on August 18, 2015, siGAR wrote to 
UsAiD, addressing UsAiD’s response 
to a request for a list and locations of 
PcH-supported health facilities (see 
siGAR 15-67-sP). in its response, 
UsAiD sent siGAR an updated list of 
586 PcH-supported health facilities, 
which is 55 fewer facilities than the 
original list of 641 that siGAR originally 
analyzed. After analyzing the updated 
list, siGAR found new irregularities 
that led the agency to believe that the 
updated list may contain errors. in a 
related special project, siGAR provided 
its findings after conducting 23 site 
inspections of UsAiD-supported health 
facilities in Herat Province. For more 
information, see section 2, pp. 39–41.

BPhs: provides primary health care 
services—such as immunizations and 
prenatal care—at small and rural health 
clinics and forms the core of health service 
delivery for all primary care facilities 
in Afghanistan. 
 
ePhs: outlines the medical services each 
type of hospital in the Afghan health care 
system should provide in terms of general 
services, staff, equipment, diagnostic 
services, and medications while promoting 
a health referral system that integrates the 
BPHs with hospitals.

Source: SIGAR, Health Services in Afghanistan: Two New USAID-
Funded Hospitals May Not be Sustainable and Existing Hospitals 
are Facing Shortages in Some Key Medical Positions, Audit 
Report 13-9, 4/2013, p. 1.
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the health sector, manage public-private partnerships, and strengthen finan-
cial management of health resources. USAID is still supporting these same 
components and providing technical assistance to MOPH staff through the 
Health Sector Resiliency project.744 

System Enhancement for health Action in Transition 
In an effort to consolidate health-sector support of the three main finan-
ciers of BPHS and EPHS (USAID, the World Bank, and the European 
Union), in January 2014, USAID began transitioning away from its PCH 
program—the core service-delivery component of its health services in 13 
provinces—toward the World Bank-administered SEHAT, which provides 
similar support in all 34 Afghan provinces. That transition was completed 
on June 30, 2015. SEHAT-contracted nongovernmental organization (NGO) 
health-service providers are allowed greater flexibility than under PCH to 
procure medicines and medical equipment, as well as setting and modi-
fying their budgets, in order to adapt to changing health-care needs on 
the ground.745 

Under SEHAT phase II, USAID contributions will be disbursed through 
the ARTF.746 The United States has contributed $107.5 million to SEHAT 

in october 2014, the mec reported a 
“dramatic increase in the importation of poor 
quality medicine” with 50% of the market 
composed of illegally imported products.

Source: Independent Joint Anti-Corruption Monitoring and 
evaluation Committee, Vulnerability to Corruption Assessment 
on Pharmaceuticals Importation Process, 10/2014, p. 2.

TABle 3.31

USAID ACTIVE hEAlTh PRoGRAmS

Project title start Date end Date
total estimated  

cost ($)
cumulative Disbursements, 

as of 9/30/2015 ($)

strengthening Pharmaceutical systems 8/28/2011 7/10/2017 $34,399,936 $23,339,502 

challenge tuberculosis 1/1/2015 12/31/2020 15,000,000 230,825

Partnership contracts for Health (PcH) 7/20/2008 12/31/2015 259,663,247 228,899,313

Weekly iron Folic Acid supplementation 11/7/2014 12/31/2017 5,610,012 5,408,826

Disease Early Warning system (DEWs Plus) 9/30/1996 9/30/2022 32,728,000 9,600,000

Family Planning and Assessment 5/16/2015 5/15/2016 634,833 634,833

Health sector Resiliency (HsR) 9/28/2015 9/27/2020 40,000,000 0

Demographic and Health surveys 9/9/2013 9/8/2018 5,453,731 1,000,000

Leadership management and Governance (LmG) 9/25/2012 12/31/2015 38,341,106 36,207,450

Regional Fortification in the central Asian Republics and 
Afghanistan

9/29/2014 9/29/2016 9,722,000 9,722,000

Enhance community Access, Use of Zinc, oRs for management of 
childhood Diarrhea

7/21/2015 7/7/2020 15,002,610 0

Helping mother and children thrive (HEmAYAt) 1/7/2015 1/6/2020 60,000,000 2,844,038

Basic Package for Health service (BPHs) 9/17/2015 12/31/2017 8,000,000 0

Source: uSAID, response to SIGAR data call, 10/8/2015.
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since 2002; around 4.4% of total U.S. contributions to the ARTF, according 
to USAID.747 

Afghanistan Demographic and health Survey
USAID is funding the Afghanistan Demographic and Health Survey (ADHS), 
a nationally representative survey designed to provide health and demo-
graphic information to help the Afghan government develop modern 
health and social programs. The survey will also build the government’s 
commitment to evidence-based decision making and capacity to develop 
and conduct future surveys.748 ADHS results will be compiled accord-
ing to international standards and be comparable to results collected in 
other countries.749

Survey teams were deployed in June to all 34 provinces to begin data 
collection. USAID reported that field teams and staff in Zabul, Uruzgan, and 
Badghis Provinces have not been able to access certain household clusters 
due to security risks. Some project areas were relocated as a result, but 
USAID said the scope of work has not changed. Insecurity in those three 
provinces, as well as in Nuristan, Helmand, Farah, and Kandahar, also 
caused some field-work delays, but USAID said the deadline for survey 
completion is unaffected.750
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Troopers of the U.S. 5th Cavalry Regiment man an observation post while 
Afghan combat engineers conduct route clearance in Wardak Province, 
Afghanistan. (U.S. Army photo by First Lieutenant yau-liong Tsai)
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OthER AGEncy OVERSIGht

SIGAR’s enabling legislation requires it to keep the Secretary of State 
and the Secretary of Defense fully informed about problems relating to 
the administration of reconstruction programs, and to submit a report to 
Congress on SIGAR’s oversight work and on the status of the U.S. recon-
struction effort no later than 30 days after the end of each fiscal quarter.

Each quarter, SIGAR requests updates from other agencies on completed 
and ongoing oversight activities. This section compiles these updates. 
Publicly available copies of completed reports are posted at the agencies’ 
respective websites.

The descriptions appear as submitted, with minor changes to maintain 
consistency with other sections of this report: acronyms and abbreviations 
in place of full names; standardized capitalization, punctuation, and pre-
ferred spellings; and third-person instead of first-person construction.

These agencies perform oversight activities in Afghanistan and provide 
results to SIGAR:
•	 Department of Defense Office of Inspector General (DOD IG)
•	 Department of State Office of Inspector General (State OIG)
•	 Government Accountability Office (GAO)
•	 U.S. Army Audit Agency (USAAA) 
•	 U.S. Agency for International Development Office of Inspector General 

(USAID OIG)
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COmPlEtEd OvErsight ACtivitiEs
Table 4.1 lists the five oversight projects related to reconstruction that par-
ticipating agencies reported as completed this quarter.

U.S. Department of Defense Office of Inspector General
During this quarter, DOD IG issued one report related to Afghanistan 
reconstruction.

Independent Auditor’s Report on the Examination of DoD 
Execution of Afghanistan National Army Trust Fund Donations 
to the Afghanistan Security Forces Fund
(report No. dOdig-2015-154, issued july 31, 2015)
DOD IG examined management’s assertion of the receipts and expendi-
tures, as of June 30, 2014, for projects fully funded from the North Atlantic 
Treaty Organization (NATO) Afghanistan National Army (ANA) Trust Fund 
contributions received into the Afghanistan Security Forces Fund (ASFF) 
in fiscal year (FY) 2013 or earlier. Note: The Deputy Comptroller excluded 
from their assertion any projects funded with FY 2014 or later funds, which 
also excluded the reporting of any prior collections, obligations, and dis-
bursements related to these projects. 

This is the second examination of the NATO ANA Trust Fund. The 
Deputy Comptroller (Program/Budget), Office of the Under Secretary of 
Defense (Comptroller) (Deputy Comptroller) asserted that the receipts and 
expenditures from the NATO ANA Trust Fund contributions were fairly 
presented. In DOD IG’s opinion, because of the significance of the material 
variances described in the preceding paragraph, management’s assertion of 
the receipts and expenditures of projects fully funded with contributions to 
the NATO ANA Trust Fund in FY 2013 or earlier was not presented fairly in 
accordance with generally accepted accounting principles. 

TABLE 4.1 

RECENTLY COMPLETED OVERSIGHT ACTIVITIES OF OTHER U.S. AGENCIES, AS OF SEPTEMBER 30, 2015

Agency report Number date issued Project title

DOD IG DODIG-2015-154 7/31/2015
Independent Auditor’s Report on the Examination of DoD Execution of Afghanistan national Army trust Fund 
Donations to the Afghanistan Security Forces Fund

State OIG AUD-MERO-16-04 10/2/2015 Fuel Storage at Embassy Kabul and camp Sullivan

GAO GAO-15-458SU 6/17/2015
combating terrorism: Steps taken to Mitigate threats to Locally hired Staff, but State Department could Improve 
Reporting on terrorist threats

GAO GAO-15-700 7/9/2015 Diplomatic Security: State Department Should Better Manage Risks to Residences and Other Soft targets Overseas

GAO GAO-15-708RSU 9/28/2015 Kabul: camp Sullivan Mishap Related to hEScO Security Barriers

Source: DOD IG, response to SIGAR data call, 9/18/2015; State OIG, response to SIGAR data call, 9/212015; GAO, response to SIGAR data call, 9/18/2015; USAAA, response to SIGAR data call 
9/14/2015; USAID OIG, response to SIGAR data call, 9/10/2015.
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U.S. Department of State Office of Inspector General-Middle 
East Regional Operations
During this quarter, State OIG released one reports related to Afghanistan 
reconstruction; the report is classified.

Fuel Storage at Embassy Kabul and Camp Sullivan
(report No. Aud-mErO-16-04, issued October 2, 2015)
This report is classified. 

Government Accountability Office
During this quarter, GAO issued three reports related to Afghanistan recon-
struction; two of the reports are classified.

Diplomatic Security: State Department Should Better Manage 
Risks to Residences and Other Soft Targets Overseas
(report No. gAO-15-700, issued july 9, 2015)
The Department of State (State) conducts a range of activities to assess 
risks to residences overseas. For instance, State tracks information on 
overseas residences in its property database, establishes threat levels 
at overseas posts, develops security standards for different types of 
residences and threat levels, and requires posts to periodically conduct resi-
dential security surveys. However, 17 of the 68 surveys for residences GAO 
reviewed were untimely or missing. Without up-to-date security surveys 
of all its overseas residences, State’s ability to identify and address vulner-
abilities or make informed decisions about where to allocate resources for 
security upgrades is limited.

State has taken steps to update its residential security standards; how-
ever, these updates have not been timely, and the standards are difficult to 
use. According to State officials, updating residential security standards 
should take about 75 days, but all three updates since 2005 took more than 
three years each. State is making efforts to improve the timeliness of such 
updates in response to a prior GAO recommendation. In addition, while 
federal internal-control standards state that policy standards should be 
clear and consistent to support good decision making, State’s standards and 
other security-related guidance for residences have gaps and inconsisten-
cies, complicating posts’ efforts to determine and apply the appropriate 
security measures and potentially leaving some residences at risk.

State addresses security vulnerabilities at residences by installing vari-
ous upgrades intended to help residences meet security standards, but 38 of 
the 68 residences GAO reviewed did not meet all applicable standards. For 
example, eight residences did not meet the standards for perimeter barriers. 
When residences do not and cannot meet all applicable security standards, 
posts are required to request exceptions, which identify steps the posts will 
take to mitigate vulnerabilities. However, State had an exception on file for 
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only one of the 38 residences that did not meet all applicable standards. 
As a result, State lacks key information that could provide it with a clearer 
picture of security vulnerabilities at residences and enable it to make better 
risk-management decisions.

State manages risks to schools and other soft targets overseas in several 
ways, but its efforts may be constrained by limited awareness of relevant 
guidance and tools. In fiscal years 2010 through 2015, State awarded almost 
400 grants in total for security upgrades at schools and other soft targets. 
While federal internal control standards call for timely communication of 
relevant information to staff responsible for program objectives, officials at 
most of the posts GAO visited were unaware of some guidance and tools for 
securing schools and other soft targets. As a result, State may not be fully 
leveraging existing programs and resources for addressing security needs at 
these facilities.

GAO recommends that State, among other things, institute procedures 
to ensure residential security surveys are completed as required, clarify its 
standards and security-related guidance for residences, develop procedures 
to ensure residences either meet standards or have exceptions on file, and 
take steps to ensure posts are aware of existing guidance and tools regard-
ing the security of schools and other soft targets. State concurred with all of 
GAO’s recommendations.

U.S. Army Audit Agency
The USAAA completed no audits related to Afghanistan reconstruction this 
quarter. 

U.S. Agency for International Development Office of 
Inspector General
This quarter, USAID OIG issued no audits related to reconstruction 
activities.
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ONgOiNg OvErsight ACtivitiEs
As of September 30, 2015, the participating agencies reported nine ongoing 
oversight activities related to reconstruction in Afghanistan. The activi-
ties reported are listed in Table 4.2 and described in the following sections 
by agency.

U.S. Department of Defense Office of Inspector General
DOD continues to face many challenges in executing its Overseas 
Contingency Operations (OCO). DOD IG has identified priorities based on 
those challenges and high risks. For FY 2016, DOD IG will continue focus 
on the areas of oversight of acquisition and contracting processes that sup-
port training, equipping, and sustaining Afghanistan’s security forces. DOD 
IG will also continue to review and assess the Department’s efforts to train 
and equip Afghan National Defense and Security Forces as well as matters 
related to transitions from DoD to Department of State. DoD IG will also 
review various intelligence related matters to OCO operations.

The DOD IG-led Southwest Asia Joint Planning Group assists in coordi-
nating and deconflicting federal and DOD OCO-related oversight activities. 
DOD IG, working with the SIGAR as well as fellow Inspectors General 
and Defense oversight-community members, have developed and plan to 
issue the FY 2016 Comprehensive Oversight Plan for Overseas Contingency 
Operations, October 2015.

TABLE 4.2

ONGOING OVERSIGHT ACTIVITIES OF OTHER U.S. AGENCIES, AS OF SEPTEMBER 30, 2015

Agency Project Number date initiated Project title

DOD IG D2015-D000JB-0239.000 8/14/2015 Audit of contract Oversight in Afghanistan

DOD IG D2015-D000JB-0174.000 4/20/2015 Audit of controls over Afghanistan Ministry of Interior Fuels contracts

DOD IG D2013-D00SPO-0181.000 6/13/2013
Assessment of U.S. Government Efforts to transition Security cooperation and Assistance Activities 
Supporting the Government of the Islamic Republic of Afghanistan from Department of Defense Authority 
to Department of State Authority

State OIG 15AUD063 4/29/2015 Audit of the Embassy Kabul Operations and Maintenance contract

GAO 291279 5/6/2015
Effectiveness of hyperbaric Oxygen therapy to treat traumatic Brain Injuries (tBI) and Post-traumatic Stress 
Disorder (PtSD)

GAO 321059 2/5/2015 Afghan Special Immigrant Visa Program

GAO 351991 11/21/2014 Military construction in a contingency Environment

USAID OIG FF100315 3/31/2015 Audit of USAID/Afghanistan’s Assistance in Building Afghanistan by Developing Enterprises Program

USAID OIG FF101014 8/26/2014 Audit of USAID/Afghanistan's Strategy for Monitoring and Evaluating Its Programs throughout Afghanistan

Source: DOD IG, response to SIGAR data call, 9/18/2015; State OIG, response to SIGAR data call, 9/21/2015; GAO, response to SIGAR data call, 9/18/2015; USAAA, response to SIGAR data 
call 9/14/2015; USAID OIG, response to SIGAR data call, 9/10/2015.
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Audit of Contract Oversight in Afghanistan
(Project No. d2015-d000jB-0239.000, initiated August 14, 2015)
DOD OIG is determining whether contracting officer’s representatives were 
properly appointed and trained, and were able to effectively perform their 
oversight responsibilities for contracts in Afghanistan.

Audit of Controls over Afghanistan Ministry of Interior 
Fuels Contracts
(Project No. d2015-d000jB-0174.000, initiated April 20, 2015)
DOD IG is continuing its series of audits related to Afghanistan contract 
oversight. In this specific audit, DOD IG will determine whether CSTC-A 
and the MOI have established effective controls for oversight of MOI 
fuel contracts.

Assessment of U.S. Government Efforts to Transition 
Security Cooperation and Assistance Activities Supporting 
the Government of the Islamic Republic of Afghanistan 
from Department of Defense Authority to Department of 
State Authority
(Project No. 2013-d00sPO-0181.000, initiated june 13, 2013)
DOD IG is assessing plans and activities that have been accomplished or 
implemented thus far to transfer the security-cooperation and -assistance 
activities in Afghanistan from DOD to State Department authority, and 
to make recommendations to facilitate or improve the transition of these 
functions to the State Department in accordance with existing security-
cooperation guidance and security-assistance regulations that may pertain. 
Specific objectives are to determine whether:
•	 U.S. government goals, objectives, plans, and guidance are sufficient, 

issued, and operative for the transition of CSTC-A security assistance 
activities in Afghanistan from DOD authority to a security-cooperation 
organization under Department of State authority

•	 ongoing efforts by U.S. forces to provide security assistance to GIROA 
are adversely impacted by the implementation of drawdown plans for 
U.S. Forces-Afghanistan (USFOR-A) and the transition of International 
Security Assistance Force (ISAF) and ISAF Joint Command (IJC) to a 
command organization under NATO authority

U.S. Department of State Office of Inspector General-Middle 
East Regional Operations
State OIG has one ongoing project this quarter related to Afghanistan 
reconstruction. 



201

othEr agEncy overSight

RepoRt to the united states congRess  i  OctOber 30, 2015

Audit of the Embassy Kabul Operations and  
Maintenance Contract
(Project No. 15Aud063, initiated April 29, 2015)
Pacific Architects and Engineers Government Services Inc. (PAE) oper-
ates and maintains the utility systems for the U.S. embassy compound and 
Camp Sullivan in Kabul, Afghanistan. (Camp Sullivan is located by Kabul 
International Airport and provides the living quarters for the embassy’s 
security force.) PAE provides support services 24 hours a day, 365 days 
a year, for electrical generation and distribution; heating and ventilation; 
water-supply purification and distribution; fire protection; sewage and 
wastewater treatment; elevator maintenance; and fuel storage and distribu-
tion for generators and vehicles. PAE also provides unscheduled services to 
embassy offices and living quarters and escort services for subcontractors 
and other individuals without security clearances who work at secure sites 
on the embassy compound.

This audit will be the first in a series of audits on the PAE operations and 
maintenance contract. An audit of the PAE operations and maintenance 
contract will address risk areas related to Department management and 
oversight of contractor performance, an area identified by OIG as a manage-
ment and performance challenge. (See: Fiscal Year 2014 Agency Financial 
Report, United States Department of State; pp. 118 – 120; 11/2014) The first 
audit will focus on risk areas in the fuel-storage and distribution system 
and possibly offer the opportunity for monetary benefits. Future audits will 
focus on other services provided by PAE.

Audit of Department of State Selection, Positioning, 
Training, and Oversight Responsibilities of Grants 
Officer Representatives
(Project No. 14Aud034, initiated february 11, 2014)
Objective: To determine the extent to which the Department’s grant officer 
representatives are selected, positioned, and trained to successfully per-
form their assigned grants-administration and oversight responsibilities.

Government Accountability Office
GAO has three ongoing projects this quarter related to Afghanistan 
reconstruction.

Effectiveness of Hyperbaric Oxygen Therapy to Treat 
Traumatic Brain Injuries (TBI) And Post-Traumatic Stress 
Disorder (PTSD)
(Project No. 291279, initiated may 6, 2015)
Traumatic brain injuries (TBI) and post-traumatic stress disorder (PTSD) 
are the signature wounds suffered in the conflicts in Iraq and Afghanistan. 
Question: (1) What has published research concluded about the 
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effectiveness of hyperbaric oxygen therapy in the treatment of traumatic 
brain injury and post-traumatic stress disorder? 

Afghan Special Immigrant Visa Program
(Project No. 321059, initiated february 5, 2015)
The Afghanistan Special Immigrant Visa (SIV) program provides visas to 
Afghan nationals and their families who are under threat because of their 
work for State and USAID, or other U.S. agencies. A high rate of applica-
tions for the Afghan SIV program, coupled with short tours by State and 
USAID U.S. personnel in Afghanistan, could diminish the U.S. government’s 
institutional knowledge, local relationships, and cultural understanding 
in that country. Key Questions: (1) How has State and USAID’s workforce 
in Afghanistan been affected by the departure of SIV recipients? (2) To 
what extent, if any, have State and USAID developed plans to mitigate the 
departure of Afghan SIV recipients? (3) What actions, if any, have State and 
USAID taken to mitigate the departure of Afghan SIV recipients? 

Military Construction in a Contingency Environment
(Project No. 351991, initiated November 21, 2014)
The audit will examine: (1) the processes DOD officials used to make 
decisions about military construction in Iraq and Afghanistan, to include 
procedures for determining whether a structure should be permanent or 
temporary; (2) the costs associated with decisions made about military 
construction in Iraq and Afghanistan, to include the sources of funding; (3) 
any lessons the Department has learned about military construction during 
contingency operations based on the experiences of Iraq and Afghanistan; 
and (4) any other issues related to military construction in a contingency 
environment that may come to light during the course of the audit.

U.S. Army Audit Agency
This quarter the USAAA has no ongoing audits related to Afghanistan 
reconstruction.

U.S. Agency for International Development  
Office of Inspector General
This quarter USAID OIG has two ongoing audits related to 
reconstruction initiatives. 
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Audit of USAID/Afghanistan’s Assistance in Building 
Afghanistan by Developing Enterprises Program
(Project No. ff100315, initiated march 31, 2015)
Audit Objective:
•	 Is USAID/Afghanistan’s Assistance in Building Afghanistan by 

Developing Enterprises Program increasing private-sector investment, 
creating new jobs, and improving the business environment as planned? 

Audit of USAID/Afghanistan’s Strategy for Monitoring and 
Evaluating Its Programs Throughout Afghanistan 
(Project No. ff101014, initiated August 26, 2014)
Audit Objective: 
•	 Does USAID/Afghanistan’s monitoring and evaluation strategy provide 

effective coverage over USAID’s program activities in Afghanistan?



The Official Seal of SIGAR 
The official seal of SIGAR represents the coordination of efforts between the United States and 
Afghanistan to provide accountability and oversight of reconstruction activities. The phrases in 

Dari (top) and Pashto (bottom) on the seal are translations of SIGAR’s name.
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APPEnDIx A  
CrOss-rEfErENCE Of rEPOrt tO  
stAtutOry rEquirEmENts 
This appendix cross-references the pages of this report to the quarterly 
reporting and related requirements under SIGAR’s enabling legislation, 
the National Defense Authorization Act for Fiscal Year 2008, Pub. L. No. 
110-181, § 1229 (Table A.1), and to the semiannual reporting requirements 
prescribed for inspectors general more generally under the Inspector 
General Act of 1978, as amended (5 U.S.C. App. 3) (Table A.2).

TABLE A.1

CROSS-REFERENCE TO SIGAR qUARTERLY REPORTING REqUIREMENTS UNDER PUB. L. NO. 110-181, § 1229

Public law section sigAr Enabling language sigAr Action report section

Purpose

Section 1229(a)(3) to provide for an independent and objective means of keeping the 
Secretary of State and the Secretary of Defense fully and currently 
informed about problems and deficiencies relating to the adminis-
tration of such programs and operations and the necessity for and 
progress on corrective action.

Ongoing; quarterly report Full report

Supervision

Section 1229(e)(1) the Inspector General shall report directly  
to, and be under the general supervision  
of, the Secretary of State and the Secretary of Defense.

Report to the Secretary of State 
and the Secretary of Defense

Full report

Duties

Section 1229(f)(1) OVERSIGht OF AFGhAnIStAn REcOnStRUctIOn — 
It shall be the duty of the Inspector General to conduct, supervise, 
and coordinate audits and investigations of the treatment, handling, 
and expenditure of amounts appropriated or otherwise made avail-
able for the reconstruction of Afghanistan, and of the programs, 
operations, and contracts carried out utilizing such funds, including 
subsections (A) through (G) below.

Review appropriated/ 
available funds
 
Review programs, operations, 
contracts using appropriated/ 
available funds

Full report

Section 1229(f)(1)(A) the oversight and accounting of the obligation and expenditure of 
such funds 

Review obligations and 
expenditures of appropriated/
available funds

SIGAR Oversight
Funding

Section 1229(f)(1)(B) the monitoring and review of reconstruction activities funded by 
such funds

Review reconstruction activities 
funded by appropriations and 
donations

SIGAR Oversight

Section 1229(f)(1)(c) the monitoring and review of contracts funded by such funds Review contracts using appro-
priated and available funds

note 1 

Section 1229(f)(1)(D) the monitoring and review of the transfer of such funds and associ-
ated information between and among departments, agencies, and 
entities of the United States, and private and nongovernmental 
entities.

Review internal and external 
transfers of appropriated/avail-
able funds

Appendix B

Section 1229(f)(1)(E) the maintenance of records on the use of such funds to facilitate 
future audits and investigations of the use of such fund[s] 

Maintain audit records SIGAR Oversight
Appendix c
Appendix D

Continued on the next page
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TABLE A.1 (CONTINUED)

CROSS-REFERENCE TO SIGAR qUARTERLY REPORTING REqUIREMENTS UNDER PUB. L. NO. 110-181, § 1229
Public law section sigAr Enabling language sigAr Action report section

Section 1229(f)(1)(F) the monitoring and review of the effectiveness of United States 
coordination with the Governments of Afghanistan and other donor 
countries in the implementation of the Afghanistan compact and 
the Afghanistan national Development Strategy 

Monitoring and review  
as described

Audits

Section 1229(f)(1)(G) the investigation of overpayments such as duplicate payments 
or duplicate billing and any potential unethical or illegal actions 
of Federal employees, contractors, or affiliated entities, and the 
referral of such reports, as necessary, to the Department of Justice 
to ensure further investigations, prosecutions, recovery of further 
funds, or other remedies

conduct and reporting of inves-
tigations as described

Investigations 

Section 1229(f)(2) OthER DUtIES RELAtED tO OVERSIGht — 
the Inspector General shall establish, maintain, and oversee such 
systems, procedures, and controls as the Inspector General consid-
ers appropriate to discharge the duties under paragraph (1). 

Establish, maintain, and 
oversee systems, procedures, 
and controls

Full report

Section 1229(f)(3) DUtIES AnD RESPOnSIBILItIES UnDER InSPEctOR GEnERAL Act 
OF 1978 — 
In addition, … the Inspector General shall also have the duties and 
responsibilities of inspectors general under the Inspector General 
Act of 1978. 

Duties as specified in Inspector 
General Act

Full report

Section 1229(f)(4) cOORDInAtIOn OF EFFORtS — 
the Inspector General shall coordinate with, and receive the 
cooperation of, each of the following: (A) the Inspector General 
of the Department of Defense, (B) the Inspector General of the 
Department of State, and (c) the Inspector General of the United 
States Agency for International Development. 

coordination with the  
inspectors general of  
DOD, DOS, and USAID

Other Agency 
Oversight

Federal Support and Other Resources

Section 1229(h)(5)(A) ASSIStAncE FROM FEDERAL AGEncIES — 
Upon request of the Inspector General for information or assis-
tance from any department, agency, or other entity of the Federal 
Government, the head of such entity shall, insofar as is practi-
cable and not in contravention of any existing law, furnish such 
information or assistance to the Inspector General, or an authorized 
designee. 

Expect support as  
requested

Full report

Section 1229(h)(5)(B) REPORtInG OF REFUSED ASSIStAncE —
Whenever information or assistance requested by the Inspector 
General is, in the judgment of the Inspector General, unreasonably 
refused or not provided, the Inspector General shall report the cir-
cumstances to the Secretary of State or the Secretary of Defense, 
as appropriate, and to the appropriate congressional committees 
without delay.

none reported n/A

Continued on the next page
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TABLE A.1 (CONTINUED)

CROSS-REFERENCE TO SIGAR qUARTERLY REPORTING REqUIREMENTS UNDER PUB. L. NO. 110-181, § 1229

Public law section sigAr Enabling language sigAr Action report section

Reports

Section 1229(i)(1) QUARtERLy REPORtS — 
not later than 30 days after the end of each fiscal-year quarter, 
the Inspector General shall submit to the appropriate commit-
tees of congress a report summarizing, for the period of that 
quarter and, to the extent possible, the period from the end of 
such quarter to the time of the submission of the report, the 
activities during such period of the Inspector General and the 
activities under programs and operations funded with amounts 
appropriated or otherwise made available for the reconstruction of 
Afghanistan. Each report shall include, for the period covered by 
such report, a detailed statement of all obligations, expenditures, 
and revenues associated with reconstruction and rehabilitation 
activities in Afghanistan, including the following – 

Report – 30 days after the 
end of each calendar quarter 
 
Summarize activities of the 
Inspector General 
 
Detailed statement of all 
obligations, expenditures, and 
revenues 

Full report

Appendix B

Section 1229(i)(1)(A) Obligations and expenditures of appropriated/donated funds Obligations and expenditures 
of appropriated/donated 
funds

Appendix B

Section 1229(i)(1)(B) A project-by-project and program-by-program accounting of the 
costs incurred to date for the reconstruction of Afghanistan, 
together with the estimate of the Department of Defense, 
the Department of State, and the United States Agency for 
International Development, as applicable, of the costs to com-
plete each project and each program 

Project-by-project and 
program-by-program account-
ing of costs. List unexpended 
funds for each project or 
program 

Funding

note 1

Section 1229(i)(1)(c) Revenues attributable to or consisting of funds provided by 
foreign nations or international organizations to programs and 
projects funded by any department or agency of the United States 
Government, and any obligations or expenditures of  
such revenues 

Revenues, obligations, and 
expenditures of donor funds 

 Funding 

Section 1229(i)(1)(D) Revenues attributable to or consisting of foreign assets seized or 
frozen that contribute to programs and projects funded by any 
U.S. government department or agency, and any obligations or 
expenditures of such revenues 

Revenues, obligations, and 
expenditures of funds from 
seized or frozen assets

Funding

Section 1229(i)(1)(E) Operating expenses of agencies or entities receiving amounts 
appropriated or otherwise made available for the reconstruction 
of Afghanistan 

Operating expenses of 
agencies or any organization 
receiving appropriated funds

Funding 

Appendix B 

Section 1229(i)(1)(F) In the case of any contract, grant, agreement, or other funding 
mechanism described in paragraph (2)* —   
(i) the amount of the contract or other funding mechanism; 
(ii) A brief discussion of the scope of the contract or other funding 
mechanism; 
(iii) A discussion of how the department or agency of the United 
States Government involved in the contract, grant, agreement, 
or other funding mechanism identified and solicited offers from 
potential contractors to perform the contract, grant, agreement, or 
other funding mechanism, together with a list of the potential indi-
viduals or entities that were issued solicitations for the offers; and 
(iv) the justification and approval documents on which was based 
the determination to use procedures other than procedures that 
provide for full and open competition

Describe contract details note 1

Continued on the next page
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TABLE A.1 (CONTINUED)

CROSS-REFERENCE TO SIGAR qUARTERLY REPORTING REqUIREMENTS UNDER PUB. L. NO. 110-181, § 1229

Public law section sigAr Enabling language sigAr Action report section

Section 1229(i)(3) PUBLIc AVAILABILIty — 
the Inspector General shall publish on a publicly available 
Internet website each report under paragraph (1) of this subsec-
tion in English and other languages that the Inspector General 
determines are widely used and understood in Afghanistan. 

Publish report as directed at 
www.sigar.mil

Dari and Pashtu translation 
in process 

Full report 

Section 1229(i)(4) FORM — 
Each report required under this subsection shall be submitted 
in unclassified form, but may include a classified annex if the 
Inspector General considers it necessary.

Publish report as directed Full report

Section 1229(j)(1) Inspector General shall also submit each report required under 
subsection (i) to the Secretary of State and the Secretary of 
Defense.

Submit quarterly report Full report

Note 1: Although this data is normally made available on SIGAR’s website (www.sigar.mil), the data SIGAR has received is in relatively raw form and is currently being reviewed, ana-
lyzed, and organized for future SIGAR use and publication.

* Covered “contracts, grants, agreements, and funding mechanisms” are defined in paragraph (2) of Section 1229(i) of Pub. L. No. 110-181 as being—

“any major contract, grant, agreement, or other funding mechanism that is entered into by any department or agency of the United States Government that involves the use of 
amounts appropriated or otherwise made available for the reconstruction of Afghanistan with any public or private sector entity for any of the following purposes: 

To build or rebuild physical infrastructure of Afghanistan.

To establish or reestablish a political or societal institution of Afghanistan.

To provide products or services to the people of Afghanistan.”
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CROSS-REFERENCE TO SEMIANNUAL REPORTING REqUIREMENTS UNDER  
SECTION 5 OF THE IG ACT OF 1978, AS AMENDED (5 U.S.C. APP. 3) (“IG ACT”)
ig Act section ig Act language sigAr Action section

Section 5(a)(1) Description of significant problems, abuses, and 
deficiencies

Extract pertinent information from SWA/JPG 
member reports
List problems, abuses, and deficiencies from 
SIGAR audit reports, investigations, and 
inspections

Other Agency Oversight 
 
See Letters of Inquiry at 
www.sigar.mil

Section 5(a)(2) Description of recommendations for corrective 
action…with respect to significant problems, 
abuses, or deficiencies

Extract pertinent information from SWA/JPG 
member l reports 

List recommendations from SIGAR audit reports

Other Agency Oversight 
 
See Letters of Inquiry at 
www.sigar.mil

Section 5(a)(3) Identification of each significant recommenda-
tion described in previous semiannual reports on 
which corrective action has not been completed

List all instances of incomplete corrective action 
from previous semiannual reports

In process

Section 5(a)(4) A summary of matters referred to prosecutive 
authorities and the prosecutions and convictions 
which have resulted

Extract pertinent information  from SWA/JPG 
member reports 
 
List SIGAR Investigations that have been referred

Other Agency Oversight 

Section 5(a)(5) A summary of each report made to the [Secretary 
of Defense] under section 6(b)(2) (instances 
where information requested was refused or not 
provided)

Extract pertinent information from SWA/JPG 
member reports 
 
List instances in which information was refused 
SIGAR auditors, investigators, or inspectors

Other Agency Oversight 

Section 5(a)(6) A listing, subdivided according to subject mat-
ter, of each audit report, inspection report and 
evaluation report issued...showing dollar value 
of questioned costs and recommendations that 
funds be put to better use

Extract pertinent information  from SWA/JPG 
member reports 
 
List SIGAR reports

Other Agency Oversight 

Section 5(a)(7) A summary of each particularly significant report Extract pertinent information from SWA/JPG 
member reports 
 
Provide a synopsis of the significant SIGAR reports

Other Agency Oversight 
A full list of significant 
reports can be found at 
www.sigar.mil

Section 5(a)(8) Statistical tables showing the total number of 
audit reports and the total dollar value of ques-
tioned costs

Extract pertinent information from SWA/JPG 
member reports 
 
Develop statistical tables showing dollar value  
of questioned cost from SIGAR reports

See reports of SWA/JPG 
members 
 
In process

Section 5(a)(9) Statistical tables showing the total number of 
audit reports, inspection reports, and evaluation 
reports and the dollar value of recommendations 
that funds be put to better use by management

Extract pertinent information from SWA/JPG 
member reports
 
Develop statistical tables showing dollar value 
of funds put to better use by management from 
SIGAR reports

See reports of SWA/JPG 
members 
 
In process

Section 5(a)(10) A summary of each audit report, inspection report, 
and evaluation report issued before the com-
mencement of the reporting period for which no 
management decision has been made by the end 
of reporting period, an explanation of the reasons 
such management decision has not been made, 
and a statement concerning the desired timetable 
for achieving a management decision

Extract pertinent information  from SWA/JPG 
member reports 
 
Provide a synopsis of SIGAR audit reports in  
which recommendations by SIGAR are still open

See reports of SWA/JPG 
members 
 
none

TABLE A.2
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CROSS-REFERENCE TO SEMIANNUAL REPORTING REqUIREMENTS UNDER  
SECTION 5 OF THE IG ACT OF 1978, AS AMENDED (5 U.S.C. APP. 3) (“IG ACT”)
ig Act section ig Act language sigAr Action section

Section 5(a)(11) A description and explanation of the reasons for 
any significant revised management decision

Extract pertinent information from SWA/JPG 
member reports 
 
Explain SIGAR audit reports in which significant 
revisions have been made to management 
decisions

See reports of SWA/JPG 
members 
 
none

Section 5(a)(12) Information concerning any significant manage-
ment decision with which the Inspector General is 
in disagreement

Extract pertinent information from SWA/JPG 
member reports 
 
Explain SIGAR audit reports in which SIGAR 
disagreed with management decision

See reports of SWA/JPG 
members 
 
no disputed decisions  
during the reporting period

Section 5(a)(13) Information described under [Section 804(b)] of 
the Federal Financial Management Improvement 
Act of 1996 (instances and reasons when an 
agency has not met target dates established in a 
remediation plan)

Extract pertinent information from SWA/JPG 
member reports 

Provide information where management has not 
met targets from a remediation plan

See reports of SWA/JPG 
members 
 
no disputed 
decisions during the report-
ing period

Section 5(a)(14)(A) An Appendix containing the results of any peer 
review conducted by another Office of Inspector 
General during the reporting period; or

SIGAR has posted in full the results of, and 
reports from, SIGAR’s most recent peer reviews 
(completed during July 2010, prior to the current 
reporting period), on its website

Posted in full at  
www.sigar.mil

Section 5(a)(14)(B) If no peer review was conducted within that report-
ing period, a statement identifying the date of the 
last peer review conducted by another Office of 
Inspector General

7/15/2010 Posted in full at  
www.sigar.mil

Section 5(a)(15) A list of any outstanding recommendations from 
any peer review conducted by another Office of 
Inspector General that have not been fully imple-
ment, including a statement describing the status 
of the implementation and why implementation is 
not complete

none – all peer review recommendations 
effectively addressed, and remedial measures 
implemented, by 9/30/2015

Recommendations and 
related materials posted in 
full at www.sigar.mil

Section 5(a)(16) Any peer reviews conducted by SIGAR of another 
IG Office during the reporting period, including a 
list of any outstanding recommendations made 
from any previous peer review . . . that remain 
outstanding or have not been fully implemented

not applicable (SIGAR did not conduct, or  
participate in the conduct, of a peer review of 
another Office of Inspector General during the 
reporting period)

SIGAR Oversight

TABLE A.2 (CONTINUED)
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Table B.1 Note: Numbers have been rounded. DOD repro-
grammed $1 billion from Fy 2011 ASFF. DOD reprogrammed 
$1 billion from Fy 2012 ASFF. Pub. L. No. 113-6 rescinded 
$1 billion from Fy 2012 ASFF. DOD reprogrammed $178 
million from Fy 2013 ASFF. Pub. L. No. 113-235 rescinded 
$764.38 million from Fy 2014 ASFF. DOD transferred $101 
million from Fy 2011 AIF, $179.5 million from Fy 2013 AIF, 
and $55 million from Fy 2014 AIF to the ESF to fund infra-
structure projects implemented by USAID.

Table B.1 Source: DOD, response to SIGAR data calls, 
10/20/2015, 10/16/2015, 10/15/2015, 10/8/2015, 
10/22/2012, 10/14/2009, and 10/1/2009; State, response 
to SIGAR data calls, 10/20/2015, 10/13/2015, 4/15/2015, 
4/15/2014, 6/27/2013, 10/5/2012 and 6/27/2012; 
Treasury, response to SIGAR data call, 7/9/2015; OMB, 
response to SIGAR data calls, 4/16/2015, 7/14/2014, 
7/19/2013 and 1/4/2013; USAID, response to SIGAR 
data calls, 10/13/2015, 10/15/2010, 1/15/2010, and 
10/9/2009; DOJ, response to SIGAR data calls, 9/24/2015 
and 7/7/2009; USDA, response to SIGAR data call, 4/2009; 
DFAS, “AR(M) 1002 Appropriation Status by Fy Program and 
Subaccounts September 2015,” 10/19/2015; Pub. L. Nos. 
113-235, 113-76, 113-6, 112-74, 112-10, 111-212, 111-118.

APPEnDIx B 
u.s. fuNds fOr AfghANistAN rECONstruCtiON ($ MILLIONS) 
Table B.1 lists funds appropriated for Afghanistan reconstruction by program,  
per year, as of September 30, 2015. Table B.2 lists fund appropriated for counter-
narcotics initiatives since 2002.

TABLE B.2

COUNTERNARCOTICS, CUMULATIVE 
AMOUNT APPROPRIATED,  
SINCE 2002 ($ MilliOns)

ASFF $1,574.29

DOD cn 2,858.09

ESF 1,562.23

IncLE 2,173.72

DEA 228.79

Total $8,397.12

Table B.2 Note: Numbers have been rounded. 
Counternarcotics funds cross-cut both the Security and 
Governance & Development spending categories; these 
funds are also captured in those categories in Table B.1. 
Figures represent cumulative amounts committed from 
appropriated funds for counternarcotics initiatives in 
Afghanistan since 2002. Intitatives include eradication, 
interdiction, support to Afghanistan’s Special Mission Wing, 
counternarcotics-related capacity building, and alternative 
agricultural development efforts. ASFF, ESF, and INCLE figures 
show the cumulative amounts committed to counternarcotics 
intiatives from those funds.

Table B.2 Source: SIGAR analysis of counternarcotics 
funding, 10/19/2015; State, response to SIGAR data call, 
10/13/2015; DOD, response to SIGAR data call, 10/8/2015 
and 10/15/2014; USAID, response to SIGAR data call, 
10/13/2015; DOJ, response to SIGAR data call, 9/24/2015; 
DOD, Budget Justification for Fy 2016 OCO ASFF, 2/2015, 
p. 14.

u.s. fuNdiNg sOurCEs AgENCy tOtAl fy 2002–03 fy 2004 fy 2005 fy 2006 fy 2007 fy 2008 fy 2009 fy 2010 fy 2011 fy 2012 fy 2013 fy 2014 fy 2015

security

Afghanistan Security Forces Fund (ASFF) DOD  $60,670.40 0.00 0.00 995.00 1,908.13 7,406.40 2,750.00 5,606.94 9,166.77 10,619.28 9,200.00 4,946.20 3,962.34 4,109.33
train & Equip (DOD) DOD 440.00 0.00 150.00 290.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Foreign Military Financing (FMF) State 1,059.14 248.26 414.08 396.80 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
International Military Education and training (IMEt) State 16.22 0.56 0.67 0.95 0.98 1.19 1.66 1.40 1.76 1.56 1.18 1.42 1.50 1.40
Drug Interdiction & counter-Drug Activities (DOD cn) DOD 2,858.09 0.00 71.80 224.54 108.05 290.97 192.81 230.06 392.27 379.83 472.99 255.81 238.96 0.00

Total - Security  $65,043.84 248.82 636.55 1,907.28 2,017.17 7,698.57 2,944.47 5,838.40 9,560.80 11,000.67 9,674.16 5,203.44 4,202.80 4,110.73
governance & development

commander's Emergency Response Program (cERP) DOD 3,679.00 0.00 40.00 136.00 215.00 209.00 488.33 550.67 1,000.00 400.00 400.00 200.00 30.00 10.00
Afghanistan Infrastructure Fund (AIF) DOD 988.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 299.00 400.00 145.50 144.00 0.00
task Force for Business and Stability Operations (tFBSO) DOD 822.85 0.00 0.00 0.00 0.00 0.00 0.00 14.44 59.26 239.24 245.76 138.20 122.24 3.72
Economic Support Fund (ESF) USAID 18,599.01 341.51 906.55 1,283.00 473.39 1,224.75 1,399.51 2,077.49 3,346.00 2,168.51 1,836.76 1,802.65 907.00 831.90
Development Assistance (DA) USAID 886.50 60.84 153.14 169.21 185.08 166.81 149.43 0.40 0.30 0.00 0.00 0.35 0.00 0.95
Afghanistan Freedom Support Act (AFSA) DOD 550.00 300.00 150.00 100.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
child Survival & health (cSh + GhAI) USAID 554.60 57.20 33.40 38.00 41.45 100.77 63.04 58.23 92.30 69.91 0.00 0.25 0.01 0.04
commodity credit corp (ccc) USAID 31.48 8.80 0.00 0.00 0.00 0.00 10.77 4.22 4.22 3.09 0.38 0.00 0.00 0.00
USAID (Other) USAID 51.98 0.50 5.00 0.00 0.00 0.00 21.96 2.81 4.90 6.25 7.10 1.84 0.80 0.82
non-Proliferation, Antiterrorism, Demining & Related (nADR) State 692.99 78.70 66.90 40.65 35.72 36.72 29.72 59.92 70.74 69.30 65.32 52.60 43.20 43.50
Provincial Reconstruction team Advisors USDA 5.70 0.00 0.00 0.00 0.00 0.00 0.00 5.70 0.00 0.00 0.00 0.00 0.00 0.00
treasury technical Assistance treasury 4.45 1.90 0.06 0.95 0.19 0.13 0.75 0.47 0.00 0.00 0.00 0.00 0.00 0.00
International narcotics control & Law Enforcement (IncLE) State 4,690.86 60.00 220.00 709.28 232.65 251.74 307.56 493.90 589.00 400.00 357.92 593.81 225.00 250.00
Drug Enforcement Administration (DEA) DOJ 228.79 3.45 3.72 16.77 23.66 20.38 40.59 18.88 19.20 18.70 18.70 17.00 18.70 9.05

Total - Governance & Development  $31,786.71 912.91 1,578.76 2,493.85 1,207.14 2,010.30 2,511.66 3,287.14 5,185.92 3,673.99 3,331.93 2,952.19 1,490.96 1,149.97
humanitarian

P.L. 480 title I USDA 5.00 5.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
P.L. 480 title II USAID 891.28 159.50 46.10 49.20 56.60 60.00 60.00 177.00 58.13 112.55 0.00 46.20 66.00 0.00
Disaster Assistance (IDA) USAID 569.79 282.62 11.39 4.23 0.04 0.03 16.87 27.13 29.71 66.39 56.00 21.51 28.19 25.71
transition Initiatives (tI) USAID 37.64 19.76 11.22 1.60 0.00 0.00 0.00 0.75 0.85 1.08 0.63 0.32 0.83 0.60
Migration & Refugee Assistance (MRA) State 1046.96 198.80 67.10 47.10 41.80 54.00 44.25 76.79 80.93 65.00 99.56 76.07 107.89 87.67
Voluntary Peacekeeping (PKO) State 69.33 33.83 20.00 15.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Emergency Refugee & Migration Assistance (ERMA) State 25.20 25.00 0.00 0.00 0.00 0.00 0.00 0.20 0.00 0.00 0.00 0.00 0.00 0.00
Food for Progress USDA 109.49 4.96 9.08 30.10 23.24 9.47 20.55 12.09 0.00 0.00 0.00 0.00 0.00 0.00
416(b) Food Aid USDA 95.18 60.60 34.58 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Food for Education USDA 50.49 9.27 6.12 10.02 25.08 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Emerson trust USDA 22.40 0.00 0.00 0.00 0.00 0.00 22.40 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total - Humanitarian  $2,922.75 799.33 205.59 157.75 146.76 123.50 164.07 293.96 169.62 245.01 156.18 144.09 202.91 113.98
Civilian Operations

Oversight 362.55 0.00 0.00 0.00 0.00 2.50 14.30 25.20 34.40 37.20 59.00 58.70 62.65 68.60
Other 9,508.02 190.90 212.44 136.29 131.90 207.80 435.51 1,065.86 1,761.70 905.10 1,425.42 1,272.68 852.92 909.50

Total - Civilian  $9,870.57 190.90 212.44 136.29 131.90 210.30 449.81 1,091.06 1,796.10 942.30 1,484.42 1,331.38 915.57 978.10

Total Funding  $109,623.88 2,151.97 2,633.34 4,695.16 3,502.96 10,042.67 6,070.00 10,510.56 16,712.43 15,861.97 14,646.69 9,631.10 6,812.23 6,352.79
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u.s. fuNdiNg sOurCEs AgENCy tOtAl fy 2002–03 fy 2004 fy 2005 fy 2006 fy 2007 fy 2008 fy 2009 fy 2010 fy 2011 fy 2012 fy 2013 fy 2014 fy 2015

security

Afghanistan Security Forces Fund (ASFF) DOD  $60,670.40 0.00 0.00 995.00 1,908.13 7,406.40 2,750.00 5,606.94 9,166.77 10,619.28 9,200.00 4,946.20 3,962.34 4,109.33
train & Equip (DOD) DOD 440.00 0.00 150.00 290.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Foreign Military Financing (FMF) State 1,059.14 248.26 414.08 396.80 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
International Military Education and training (IMEt) State 16.22 0.56 0.67 0.95 0.98 1.19 1.66 1.40 1.76 1.56 1.18 1.42 1.50 1.40
Drug Interdiction & counter-Drug Activities (DOD cn) DOD 2,858.09 0.00 71.80 224.54 108.05 290.97 192.81 230.06 392.27 379.83 472.99 255.81 238.96 0.00

Total - Security  $65,043.84 248.82 636.55 1,907.28 2,017.17 7,698.57 2,944.47 5,838.40 9,560.80 11,000.67 9,674.16 5,203.44 4,202.80 4,110.73
governance & development

commander's Emergency Response Program (cERP) DOD 3,679.00 0.00 40.00 136.00 215.00 209.00 488.33 550.67 1,000.00 400.00 400.00 200.00 30.00 10.00
Afghanistan Infrastructure Fund (AIF) DOD 988.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 299.00 400.00 145.50 144.00 0.00
task Force for Business and Stability Operations (tFBSO) DOD 822.85 0.00 0.00 0.00 0.00 0.00 0.00 14.44 59.26 239.24 245.76 138.20 122.24 3.72
Economic Support Fund (ESF) USAID 18,599.01 341.51 906.55 1,283.00 473.39 1,224.75 1,399.51 2,077.49 3,346.00 2,168.51 1,836.76 1,802.65 907.00 831.90
Development Assistance (DA) USAID 886.50 60.84 153.14 169.21 185.08 166.81 149.43 0.40 0.30 0.00 0.00 0.35 0.00 0.95
Afghanistan Freedom Support Act (AFSA) DOD 550.00 300.00 150.00 100.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
child Survival & health (cSh + GhAI) USAID 554.60 57.20 33.40 38.00 41.45 100.77 63.04 58.23 92.30 69.91 0.00 0.25 0.01 0.04
commodity credit corp (ccc) USAID 31.48 8.80 0.00 0.00 0.00 0.00 10.77 4.22 4.22 3.09 0.38 0.00 0.00 0.00
USAID (Other) USAID 51.98 0.50 5.00 0.00 0.00 0.00 21.96 2.81 4.90 6.25 7.10 1.84 0.80 0.82
non-Proliferation, Antiterrorism, Demining & Related (nADR) State 692.99 78.70 66.90 40.65 35.72 36.72 29.72 59.92 70.74 69.30 65.32 52.60 43.20 43.50
Provincial Reconstruction team Advisors USDA 5.70 0.00 0.00 0.00 0.00 0.00 0.00 5.70 0.00 0.00 0.00 0.00 0.00 0.00
treasury technical Assistance treasury 4.45 1.90 0.06 0.95 0.19 0.13 0.75 0.47 0.00 0.00 0.00 0.00 0.00 0.00
International narcotics control & Law Enforcement (IncLE) State 4,690.86 60.00 220.00 709.28 232.65 251.74 307.56 493.90 589.00 400.00 357.92 593.81 225.00 250.00
Drug Enforcement Administration (DEA) DOJ 228.79 3.45 3.72 16.77 23.66 20.38 40.59 18.88 19.20 18.70 18.70 17.00 18.70 9.05

Total - Governance & Development  $31,786.71 912.91 1,578.76 2,493.85 1,207.14 2,010.30 2,511.66 3,287.14 5,185.92 3,673.99 3,331.93 2,952.19 1,490.96 1,149.97
humanitarian

P.L. 480 title I USDA 5.00 5.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
P.L. 480 title II USAID 891.28 159.50 46.10 49.20 56.60 60.00 60.00 177.00 58.13 112.55 0.00 46.20 66.00 0.00
Disaster Assistance (IDA) USAID 569.79 282.62 11.39 4.23 0.04 0.03 16.87 27.13 29.71 66.39 56.00 21.51 28.19 25.71
transition Initiatives (tI) USAID 37.64 19.76 11.22 1.60 0.00 0.00 0.00 0.75 0.85 1.08 0.63 0.32 0.83 0.60
Migration & Refugee Assistance (MRA) State 1046.96 198.80 67.10 47.10 41.80 54.00 44.25 76.79 80.93 65.00 99.56 76.07 107.89 87.67
Voluntary Peacekeeping (PKO) State 69.33 33.83 20.00 15.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Emergency Refugee & Migration Assistance (ERMA) State 25.20 25.00 0.00 0.00 0.00 0.00 0.00 0.20 0.00 0.00 0.00 0.00 0.00 0.00
Food for Progress USDA 109.49 4.96 9.08 30.10 23.24 9.47 20.55 12.09 0.00 0.00 0.00 0.00 0.00 0.00
416(b) Food Aid USDA 95.18 60.60 34.58 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Food for Education USDA 50.49 9.27 6.12 10.02 25.08 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Emerson trust USDA 22.40 0.00 0.00 0.00 0.00 0.00 22.40 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total - Humanitarian  $2,922.75 799.33 205.59 157.75 146.76 123.50 164.07 293.96 169.62 245.01 156.18 144.09 202.91 113.98
Civilian Operations

Oversight 362.55 0.00 0.00 0.00 0.00 2.50 14.30 25.20 34.40 37.20 59.00 58.70 62.65 68.60
Other 9,508.02 190.90 212.44 136.29 131.90 207.80 435.51 1,065.86 1,761.70 905.10 1,425.42 1,272.68 852.92 909.50

Total - Civilian  $9,870.57 190.90 212.44 136.29 131.90 210.30 449.81 1,091.06 1,796.10 942.30 1,484.42 1,331.38 915.57 978.10

Total Funding  $109,623.88 2,151.97 2,633.34 4,695.16 3,502.96 10,042.67 6,070.00 10,510.56 16,712.43 15,861.97 14,646.69 9,631.10 6,812.23 6,352.79
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APPEnDIx c
sigAr WrittEN PrOduCts

SIGAR AUDITS

Alert Letters
SIGAR’s Audits and Inspections Directorate issued three alert letters this 
reporting period. 

ISSUED SIGAR ALERT LETTERS AS OF OCTOBER 30, 2015
letter identifier letter title date issued
SIGAR Alert Letter 
15-86-AL

AnDSF cold-Weather Gear 9/2015

SIGAR Alert Letter 
15-79-AL

camp Brown command and control Facility (Unclassified) 8/2015

SIGAR Alert Letter 
15-79-ALc

camp Brown command and control Facility (classified) 8/2015

Completed Performance Audits
SIGAR completed two performance audits during this reporting period. 

COMPLETED SIGAR PERFORMANCE AUDITS AS OF OCTOBER 30, 2015
report identifier report title date issued

SIGAR Audit 16-3-AR
Afghan Local Police: A critical Rural Security Initiative Lacks Adequate 
Logistics Support, Oversight, and Direction

10/2015

SIGAR Audit 15-83-AR
Afghan Refugees and Returnees: corruption and Lack of Afghan 
Ministerial capacity have Prevented Implementation of a Long-term 
Refugee Strategy

8/2015

New Performance Audits 
SIGAR initiated two performance audits during this reporting period. 

NEW SIGAR PERFORMANCE AUDITS AS OF OCTOBER 30, 2015
Project identifier Project title date initiated
SIGAR 111A Award, Administration, and Performance of Legacy Research contracts 8/2015

SIGAR 110A
Effectiveness of the commander’s Emergency Response Program in 
Afghanistan

8/2015

Ongoing Performance Audits 
SIGAR had 14 audits in progress during this reporting period. 

ONGOING SIGAR PERFORMANCE AUDITS AS OF OCTOBER 30, 2015
Project identifier Project title date initiated

SIGAR 109A
U.S. Salary Supplements for Afghan Government Employees and 
technical Advisors

5/2015

Continued on the next page
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ONGOING SIGAR PERFORMANCE AUDITS AS OF OCTOBER 30, 2015
Project identifier Project title date initiated
SIGAR 108A USAID’s Efforts to Support Land Reform in Afghanistan 5/2015
SIGAR 107A U.S. Efforts to Sustain Afghanistan’s Road Infrastructure 5/2015
SIGAR 106A Accountability for AnSF Organizational clothing and Individual Equipment 12/2014
SIGAR 105A USAID’s Efforts to Support and Improve Afghanistan’s health Sector 11/2014

SIGAR 104A
U.S. Efforts to Assist and Improve Afghanistan’s Primary and Secondary 
Education Systems

12/2014

SIGAR 103A USAID Measuring Impacts of Stabilization Initiatives Program 11/2014
SIGAR 102A Afghanistan Infrastructure Fund Follow-Up 11/2014

SIGAR 101A
Afghanistan technical Equipment Maintenance Program (A-tEMP) for 
AnA Vehicle Maintenance and capacity Building

10/2014

SIGAR 100A
DOD Oversight of Infrastructure Projects transferred to the Afghan 
Government

8/2014

SIGAR 097A (part II) U.S. Efforts to Develop Afghanistan’s Extractives Industry 2/2014
SIGAR 096A (part II) U.S. Efforts to Assist Afghan Refugees and Internally Displaced Persons 2/2014
SIGAR 090A Audit of AnA national Engineer Brigade’s Engineering Equipment 11/2013

SIGAR 088A
U.S. Government Efforts to Assist in Reconstruction and 
commercialization of Afghanistan’s Information and communication 
technology Sector

11/2013

Completed Financial Audits
SIGAR completed six financial audits during this reporting period.

COMPLETED SIGAR FINANCIAL AUDITS AS OF OCTOBER 30, 2015
report identifier report title date issued

SIGAR Financial Audit 
16-4-FA

Department of State’s Promotion and Protection of Afghan Women’s 
Rights in Afghanistan Program: Audit of costs Incurred by Women for 
Afghan Women

10/2015

SIGAR Financial Audit 
15-89-FA

USAID’s Sub-national Governance Structures Program in Regional 
commands East and South: Audit of costs Incurred by the consortium 
for Elections and Political Process Strengthening

9/2015

SIGAR Financial Audit 
15-88-FA

USAID’s Land Reform in Afghanistan Program: Audit of costs Incurred by 
tetra tech ARD

9/2015

SIGAR Financial Audit 
15-87-FA

USAID’s Afghan civilian Assistance Program II: Audit of costs Incurred by 
International Relief and Development Inc.

9/2015

SIGAR Financial Audit 
15-84-FA

Afghanistan’s Electoral Reform and civic Advocacy Program: Audit of 
costs Incurred by Democracy International Inc.

9/2015

SIGAR Financial Audit 
15-81-FA

Department of the Army’s Afghan national Army Depot Project: Audit of 
costs Incurred by Raytheon company

8/2015

New Financial Audits
SIGAR initiated three financial audits during this reporting period.

NEW SIGAR FINANCIAL AUDITS AS OF OCTOBER 30, 2015
Project identifier Project title date initiated

F-084
USAID contract with Black & Veatch Special Projects corporation for the 
Kandahar-helmand Power Program

10/2015

F-083
USAID contract with Democracy International for Electoral Reform and 
civic Advocacy (AERcA) Program

10/2015

F-082
USAID contract with counterpart International for the Promoting Afghan 
civic Education (PAcE) Program

10/2015
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Ongoing Financial Audits 
SIGAR had 20 financial audits in progress during this reporting period.

ONGOING SIGAR FINANCIAL AUDITS AS OF OCTOBER 30, 2015
Project identifier Project title date initiated

F-081
State Grants with the halo trust for Mine clearance and Survey in 
Afghanistan

3/2015

F-080
DOD contract with PRI DJI, A construction JV for construction of District 
hQ Uniform Police Station, Marjah

3/2015

F-079
DOD contract with PRI DJI, A construction JV for construction of 4th 
Special Forces Kandak, Shindand

3/2015

F-078
DOD contract with AMEc Earth & Environmental Inc. for construction of 
Afghan Defense University, Qarghah

3/2015

F-077
DOD contract with PRI/DJI, A construction JV for repair of Shindand 
Runway, Shindand

3/2015

F-076
DOD contract with Gilbane Federal for construction of 1st commando 
Brigade hQ & transient Kandak, Gardez

3/2015

F-075
DOD contract with Gilbane Federal for construction of Afghan national 
civil Order Police Battalion & Brigade hQ, Marjah

3/2015

F-074
DOD contract with Environmental chemical corp. for construction of 
2nd Special Forces Kandak, Kandahar

3/2015

F-073
DOD contract with Mission Essential Personnel LLc for translation/
linguist support services

3/2015

F-072
USAID contract with Perini Management Services Inc. to implement the 
Irrigation and Watershed Management Program

2/2015

F-071
USAID contract with University Research company LLc for support to 
the health care Improvement Project

2/2015

F-070
USAID cooperative Agreement with the American University of 
Afghanistan for Academic Program Development and Operating 
Support

2/2015

F-069
State Grants contract with Mine Detection Dog center for community-
Based Demining Project

3/2015

F-068
DOD tFBSO contract with Zantech It Services Inc. for Analytical 
Support Services in traditional and Alternative Energy Sectors

11/2014

F-067
DOD tFBSO contract with Zantech It Services Inc. for Energy Support 
Services

11/2014

F-066
USDA cooperative Agreement with the American Soybean Association 
for the Provision of Agricultural commodities for Afghanistan through 
the Food for Progress Act

8/2014

F-061
DOD contract with Dyncorp, International LLc for mentoring and train-
ing services in support of the AnSF

4/2014

F-049
USAID contract with International Relief and Development Inc. (IRD) for 
Engineering, Quality Assurance and Logistical Support (EQUALS)

3/2014

F-048
USAID cooperative Agreement with Wildlife conservation Society (WcS) 
for technical support to the Improving Livelihoods and Governance 
through natural Resource Management Project (ILG-nRMP) 

3/2014

F-046
USAID contract with AEcOM International Development Inc. for techni-
cal support to Stabilization in Key Areas (SIKA)–South

3/2014
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SIGAR INSPECTIONS

Completed Inspection 
SIGAR completed one inspection during this reporting period.

COMPLETED SIGAR INSPECTION AS OF OCTOBER 30, 2015

report identifier report title date issued

SIGAR Inspection 
15-78-IP

Power Grid at the counter narcotics Strip Mall in Kabul: construction 
Met contract Requirements but Electrical System Was not Deemed 
Operable Until More than 18 Months After Project completion

8/2015

SIGAR SPECIAL PROJECTS

Completed Special Projects 
SIGAR completed five Special Project products this reporting period. 

COMPLETED SIGAR SPECIAL PROJECTS AS OF OCTOBER 30, 2015

Product identifier Product title date issued
Special Project 16-2-SP tFBSO cnG Filling Station 10/2015
Special Project 16-1-SP USAID-Supported health Facilities in herat 10/2015
Special Project 15-85-SP AnDSF Procurements 9/2015
Special Project 15-82-SP Pch Facilities coordinates Response 8/2015
Special Project 15-80-SP tarakhil Power Plant 8/2015

SIGAR LESSONS LEARNED PROJECTS

Ongoing Lessons Learned Projects
SIGAR has four ongoing Lessons Learned projects this reporting period. 

ONGOING SIGAR LESSONS LEARNED PROJECTS AS OF OCTOBER 30, 2015

Project identifier Project title date initiated
SIGAR-LL-04 counternarcotics in Afghanistan Reconstruction 4/2015

SIGAR-LL-03
corruption in Afghanistan: Perceptions and Responses of the U.S. 
Government

12/2014

SIGAR-LL-02 U.S. coordination with External Partners in Administering Aid 12/2014
SIGAR-LL-01 Interagency coordination on Strategy and Planning 12/2014

New Lessons Learned Project
SIGAR initiated one Lessons Learned project this reporting period. 

NEW SIGAR LESSONS LEARNED PROJECT AS OF OCTOBER 30, 2015

Project identifier Project title date initiated
SIGAR-LL-05 Private Sector Development and Economic Growth 4/2015
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APPEnDIx D
sigAr iNvEstigAtiONs ANd hOtliNE 

SIGAR Investigations
This quarter, SIGAR opened 18 new investigations and closed 22, bringing 
the total number of open investigations to 310. Of the new investigations, 
most involved corruption, as shown in Figure D.1. Of the closed investi-
gations, most were closed due to lack of investigative merit, as shown in 
Figure D.2. Total:  18

Procurement/
Contract Fraud
3

Money
Laundering
2 Theft

2

Corruption
6 Other/

Miscellaneous
5

Source: SIGAR Investigations Directorate, 10/8/2015.

SIGAR INVESTIGATIONS: NEW INVESTIGATIONS, 
JULY 1–SEPTEMBER 30, 2015

Total: 22

Lack of Investigative Merit

Administrative

Unfounded Allegations

Civil Judgment

Criminal Conviction

11

6

1

1

3

1

3

Source: SIGAR Investigations Directorate, 10/8/2015.  

SIGAR INVESTIGATIONS: CLOSED INVESTIGATIONS, JULY 1–SEPTEMBER 30, 2015

0 2 4 6 8 10 12

FIGURE D.2

FIGURE D.1
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SIGAR Hotline
Of the 81 Hotline complaints received this quarter, most were received elec-
tronically, as shown in Figure D.3. In addition to working on new complaints, 
the Investigations Directorate continued its work this quarter on complaints 
received prior to July 1, 2015. This quarter, the directorate processed 131 
complaints, most of which were closed, as shown in Figure D.4. 

SIGAR Suspensions and Debarments
Table D.1 is a comprehensive list of finalized suspensions, debarments, 
and special entity designations relating to SIGAR’s work in Afghanistan as 
of October 1, 2015. SIGAR lists its suspensions, debarments and special 
entity designations for historical purposes only. For the current status of 
any individual or entity listed herein as previously suspended, debarred or 
listed as a special entity designation, please consult the System for Award 
Management, www.sam.gov. 

Entries appearing in both the suspension and debarment sections are 
based upon their placement in suspended status following criminal indict-
ment or determination of non-responsibility by agency suspension and 
debarment official. Final debarment was imposed following criminal con-
viction in U.S. Federal District Court and/or final determination by agency 
suspension and debarment official regarding term of debarment. 

0 10 20 30 40 50 60 70 80

Note: 81 complaints received during quarter; total includes status changes to complaints made in earlier periods.

Source: SIGAR Investigations Directorate, 10/13/2015.

STATUS OF SIGAR HOTLINE COMPLAINTS: JULY 1–SEPTEMBER 30, 2015

Total: 131

Under Review (Open)

Referred Out (Open)

Under Investigation (Open)

Closed Administratively

Referred Out (Closed)

Closed after Investigation
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32
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7
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FIGURE D.4

Total: 81
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Source: SIGAR Investigations Directorate, 10/13/2015. 

SOURCE OF SIGAR HOTLINE COMPLAINTS, 
JULY 1–SEPTEMBER 30, 2015

FIGURE D.3
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Arvin Kam construction company

Arvin Kam Group LLc, d.b.a. “Arvin Kam Group 
Security,” d.b.a. “Arvin Kam Group Foundation,” d.b.a. 
“Arvin Global Logistics Services company”

Ayub, Mohammad

Fruzi, haji Khalil

haji Amir Muhammad

haji Dhost Mohammad Zurmat construction 
company

Jan, nurullah

Khan, haji Mohammad Almas

noh-E Safi Mining company

noor Rahman company

noor Rahman construction company

nur Rahman Group, d.b.a. “nUccL construction 
company,” d.b.a. “RUccL Rahman Umar construction 
company,” d.b.a. “Rahman trading and General 
Logistics company LLc

Rahman, nur, a.k.a. “noor Rahman”, a.k.a. “noor 
Rahman Safa”

Rhaman, Mohammad

Saadat, Vakil

triangle technologies

Wasim, Abdul Wakil

Zaland, yousef

Zurmat construction company

Zurmat Foundation

Zurmat General trading

Zurmat Group of companies, d.b.a. “Zurmat LLc”

Zurmat Material testing Laboratory

Al-Watan construction company

Basirat construction Firm

Brophy, Kenneth

naqibullah, nadeem

Rahman, Obaidur

campbell, neil Patrick

Borcata, Raul A.

close, Jarred Lee

Logistical Operations Worldwide

Robinson, Franz Martin

taylor, Zachery Dustin 

Aaria Group construction company

Aaria Group

Aaria herai General trading

Aaria M.E. General trading LLc

Aaria Middle East

Aaria Middle East company LLc

Aaria Middle East company Ltd. – herat

Aaria Supplies company LtD

Aaria Supply Services and consultancy

Aftech International

Aftech International Pvt. Ltd.

Alam, Ahmed Farzad

Albahar Logistics

American Aaria company LLc

American Aaria LLc

Barakzai, nangialai

Formid Supply and Services

Greenlight General trading

Kabul hackle Logistics company

Sharpway Logistics

United States california Logistics company

yousef, najeebullah

Rahimi, Mohammad Edris

Wooten, Philip Steven

Domineck, Lavette Kaye

Markwith, James

All Points International Distributors Inc.

cipolla, James

hercules Global Logistics

Schroeder, Robert

AISc LLc

American International Security corporation

Brothers, Richard S.

David A young construction & Renovation Inc.

Force Direct Solutions LLc

harris, christopher

hernando county holdings LLc

hide-A-Wreck LLc

Panthers LLc

Paper Mill Village Inc.

Shroud Line LLc

Spada, carol

taylor, Michael

Welventure LLc

World Wide trainers LLc

young, David

Espinoza, Mauricio

Long, tonya

Brophy, Kenneth Michael

Rivera-Medina, Franklin Delano

Peace thru Business

Pudenz, Adam Jeff Julias

Elham, yaser, a.k.a. “najibullah Saadullah”

Everest Faizy Logistics Services

Faizy Elham Brothers Ltd.

Faizy, Rohullah

hekmat Shadman General trading LLc

hekmat Shadman Ltd., d.b.a. “hikmat Shadman Ltd.”

hikmat Shadman construction and Supply company

hikmat Shadman Logistics Services company, 
d.b.a. “hikmat Shadman commerce construction 
and Supply company,” d.b.a. “hikmat Shadman 
commerce construction Services”

Saif hikmat construction Logistic Services and 
Supply co.

Shadman, hikmatullah, a.k.a. “hikmat Shadman,” 
a.k.a. “haji hikmatullah Shadman,” a.k.a. 
“hikmatullah Saadulah”

travis, James Edward

Sherzai, Akbar Ahmed

Bertolini, Robert L.

Kahn, haroon Shams, a.k.a. “haroon Shams”

Shams constructions Limited

Shams General Services and Logistics Unlimited

Shams Group International, d.b.a. “Shams Group 
International FZE”

Shams London Academy

Shams Production

Shams Welfare Foundation

Autry, cleo Brian

chamberlain, William todd

TABLE D.1

SPECIAL ENTITY DESIGNATIONS, SUSPENSIONS, AND DEBARMENTS AS OF SEPTEMBER 30, 2015

special Entity designations

suspensions
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cook, Jeffrey Arthur

harper, Deric tyron

Swim, Alexander

Walls, Barry Lee, Jr.

ciampa, christopher

casellas, Luis Ramon

International contracting and Development

Sobh, Adeeb nagib, a.k.a. “Ali Sobh”

Stallion construction and Engineering Group

Wazne Group Inc., d.b.a. “Wazne Wholesale”

Wazne, Ayman, a.k.a. “Ayman Ibrahim Wazne”

hampton, Seneca Darnell

Green, George E.

tran, Anthony Don

Vergez, norbert

Mayberry, teresa

Addas, James

Advanced Ability for U-PVc

Al Bait Al Amer

Al Iraq Al Waed

Al Quraishi Bureau

Al Zakoura company

Al-Amir Group LLc

Al-noor contracting company

Al-noor Industrial technologies company

california for Project company

civilian technologies Limited company

Industrial techniques Engineering 
Electromechanically company

Jamil, Omar K.

Pulsars company

San Francisco for housing company

Sura Al Mustakbal

top techno concrete Batch

Edmondson, Jeffrey B.

Lugo, Emanuel

Montague, Geoffrey K.

Pena, Ramiro

Ware, Marvin

Green, Robert Warren

TABLE D.1 (CONTINUED)

SPECIAL ENTITY DESIGNATIONS, SUSPENSIONS, AND DEBARMENTS AS OF SEPTEMBER 30, 2015 (COntinued)

suspensions (continued)

debarments

Farooqi, hashmatullah

hamid Lais construction company

hamid Lais Group

Lodin, Rohullah Farooqi

Bennett & Fouch Associates LLc

Brandon, Gary

K5 Global

Ahmad, noor

noor Ahmad yousufzai construction company

Ayeni, Sheryl Adenike

cannon, Justin

constantino, April Anne

constantino, Dee

constantino, Ramil Palmes

crilly, Braam

Drotleff, christopher

Fil-tech Engineering and construction company

handa, Sdiharth

Jabak, Imad

Jamally, Rohullah 

Khalid, Mohammad

Khan, Daro

Mariano, April Anne Perez

Mccabe, Elton Maurice

Mihalczo, John

Qasimi, Mohammed Indress

Radhi, Mohammad Khalid

Safi, Fazal Ahmed

Shin Gul Shaheen, a.k.a. “Sheen Gul Shaheen”

Espinoza-Loor, Pedro Alfredo

campbell, neil Patrick

navarro, Wesley

hazrati, Arash

Midfield International

Moore, Robert G.

noori, noor Alam, a.k.a. “noor Alam”

northern Reconstruction Organization

Shamal Pamir Building and Road construction 
company

Wade, Desi D.

Blue Planet Logistics Services

Mahmodi, Padres

Mahmodi, Shikab

Saber, Mohammed

Watson, Brian Erik

Abbasi, Shahpoor

Amiri, Waheedullah

Atal, Waheed

Daud, Abdulilah

Dehati, Abdul Majid

Fazli, Qais

hamdard, Mohammad yousuf

Kunari, haji Pir Mohammad

Mushfiq, Muhammad Jaffar

Mutallib, Abdul

nasrat, Sami

national General construction company

Passerly, Ahmaad Saleem

Rabi, Fazal

Rahman, Atta

Rahman, Fazal

Roshandil, Mohammad Ajmal

Saber, Mohammed

Safi, Azizur Rahman

Safi, Matiullah

Sahak, Sher Khan

Shaheed, Murad

Shirzad, Daulet Khan

Uddin, Mehrab

Watson, Brian Erik

Wooten, Philip Steven

Espinoza, Mauricio

Alam, Ahmed Farzad

Greenlight General trading

Aaria Middle East company LLc

Aaria Middle East company Ltd. – herat

Aaria M.E. General trading LLc

Aaria Middle East

Barakzai, nangialai

Formid Supply and Services

Aaria Supply Services and consultancy
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Kabul hackle Logistics company

yousef, najeebullah

Aaria Group

Aaria Group construction company

Aaria Supplies company LtD

Rahimi, Mohammad Edris

All Points International Distributors Inc.

hercules Global Logistics

Schroeder, Robert

helmand twinkle construction company

Waziri, heward Omar

Zadran, Mohammad

Afghan Mercury construction company, d.b.a. 
“Afghan Mercury construction & Logistics company”

Mirzali naseeb construction company

Montes, Diyana

naseeb, Mirzali

Robinson, Franz Martin

Smith, nancy

Sultani, Abdul Anas a.k.a. “Abdul Anas”

Faqiri, Shir

hosmat, haji

Jim Black construction company

Arya Ariana Aryayee Logistics, d.b.a. “AAA Logistics,” 
d.b.a. “Somo Logistics”

Garst, Donald

Mukhtar, Abdul a.k.a. “Abdul Kubar”

noori Mahgir construction company

noori, Sherin Agha

Long, tonya

Isranuddin, Burhanuddin

Matun, navidullah, a.k.a. “Javid Ahmad”

Matun, Wahidullah

navid Basir construction company

navid Basir JV Gagar Baba construction company

nBcc & GBcc JV

noori, navid 

Asmatullah, Mahmood, a.k.a. “Mahmood”

Khan, Gul

Khan, Solomon Sherdad, a.k.a. “Solomon”

Mursalin, Ikramullah, a.k.a. “Ikramullah”

Musafer, naseem, a.k.a. “naseem”

Ali, Esrar

Gul, Ghanzi

Luqman Engineering construction company, d.b.a. 
“Luqman Engineering”

Safiullah, a.k.a. “Mr. Safiullah"

Sarfarez, a.k.a."Mr. Sarfarez"

Wazir, Khan

Akbar, Ali

crystal construction company, d.b.a. “Samitullah 
Road construction company”

Samitullah (Individual uses only one name)

Ashna, Mohammad Ibrahim, a.k.a. “Ibrahim”

Gurvinder, Singh

Jahan, Shah

Shahim, Zakirullah a.k.a. “Zakrullah Shahim”, a.k.a. 
“Zikrullah Shahim”

Alyas, Maiwand Ansunullah a.k.a. “Engineer Maiwand 
Alyas”

BMcSc

Maiwand haqmal construction and Supply company

new Riders construction company, d.b.a. “Riders 
construction company,” d.b.a. “new Riders 
construction and Services company”

Riders constructions, Services, Logistics and 
transportation company

Riders Group of companies

Domineck, Lavette Kaye

Markwith, James

Martinez, Rene

Maroof, Abdul

Qara, yousef

Royal Palace construction company

Bradshaw, christopher chase

Zuhra Productions

Zuhra, niazai

Boulware, candice a.k.a. “candice Joy Dawkins"

Dawkins, John

Mesopotamia Group LLc

nordloh, Geoffrey

Kieffer, Jerry

Johnson, Angela

cnh Development company LLc

Johnson, Keith

Military Logistic Support LLc

Eisner, John

taurus holdings LLc

Brophy, Kenneth Michael

Abdul haq Foundation

Adajar, Adonis

calhoun, Josh W.

clark Logistic Services company, d.b.a. “clark 
construction company"

Farkas, Janos

Flordeliz, Alex F.

Knight, Michael t., II

Lozado, Gary

Mijares, Armando n., Jr.

Mullakhiel, Wadir Abdullahmatin

Rainbow construction company

Sardar, hassan, a.k.a. “hassan Sardar Inqilab”

Shah, Mohammad nadir, a.k.a. “nader Shah"

tito, Regor

Brown, charles Phillip

Sheren, Fasela, a.k.a. “Sheren Fasela”

Anderson, Jesse Montel

charboneau, Stephanie, a.k.a. “Stephanie Shankel”

hightower, Jonathan

Khan, noor Zali, a.k.a. “Wali Kahn noor"

Saheed, a.k.a. “Mr. Saheed;” a.k.a. “Sahill;” a.k.a. 
“Ghazi-Rahman"

Weaver, christopher

Al Kaheel Oasis Services

Al Kaheel technical Service

cLc construction company

cLc consulting LLc

complete Manpower Solutions

Mohammed, Masiuddin, a.k.a. “Masi Mohammed”

Rhoden, Bradley L., a.k.a. “Brad L. Rhoden”

Rhoden, Lorraine Serena

Royal Super Jet General trading LLc

Super Jet construction company

Super Jet Fuel Services

Super Jet Group

Super Jet tours LLc, d.b.a. “Super Jet travel and 
holidays LLc”
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Super Solutions LLc

Abdullah, Bilal

Farmer, Robert Scott

Mudiyanselage, Oliver

Kelly, Albert, III

Ethridge, James

Fernridge Strategic Partners

AISc LLc

American International Security corporation

David A young construction & Renovation Inc.

Force Direct Solutions LLc

harris, christopher

hernando county holdings LLc

hide-A-Wreck LLc

Panthers LLc

Paper Mill Village Inc.

Shroud Line LLc

Spada, carol

Welventure LLc

World Wide trainers LLc

young, David Andrew

Woodruff and company

travis, James Edward

Khairfullah, Gul Agha

Khalil Rahimi construction company

Momand, Jahanzeb, a.k.a. “Engineer Jahanzeb 
Momand”

yar-Mohammad, hazrat nabi

Walizada, Abdul Masoud, a.k.a. “Masood Walizada”

Alizai, Zarghona

Aman, Abdul

Anwari, Laila

Anwari, Mezhgan

Anwari, Rafi

Arghandiwal, Zahra, a.k.a. “Sarah Arghandiwal”

Azizi, Farwad, a.k.a. “Farwad Mohammad Azizi”

Bashizada, Razia

coates, Kenneth

Gibani, Marika

haidari, Mahboob

Latifi, Abdul

Mccammon, christina

Mohibzada, Ahmadullah, a.k.a. “Ahmadullah 
Mohebzada”

neghat, Mustafa

Qurashi, Abdul

Raouf, Ashmatullah

Shah, David

touba, Kajim

Zahir, Khalid

Aryubi, Mohammad Raza Samim

Atlas Sahil construction company

Bab Al Jazeera LLc

Emar-E-Sarey construction company

Muhammad, Pianda

Sambros International, d.b.a. “Sambros International 
LtD,” d.b.a. “Sambros-UK JV”

Sambros JV Emar-E-Sarey construction company, 
d.b.a. “Sambros JV EScc”

Antes, Bradley A.

Lakeshore Engineering & construction Afghanistan, 
Inc., d.b.a. “Lakeshore General contractors Inc.”

Lakeshore Engineering Services, Inc.

Lakeshore Engineering Services/toltest JV LLc

Lakeshore toltest – Rentenbach JV LLc

Lakeshore toltest corporation, d.b.a. “Lakeshore 
Group,” d.b.a. “Ltc newco d.b.a. “Ltc cORP 
Michigan,” d.b.a. “Lakeshore toltest KK”

Lakeshore toltest Guam LLc

Lakeshore toltest JV LLc

Lakeshore toltest RRcc JV LLc

Lakeshore/Walsh JV LLc

Lakeshoretoltest MEtAG JV LLc

Ltc & Metawater JV LLc

Ltc holdings Inc.

Ltc Italia SRL

Ltc tower General contractors LLc

LtccORP commercial LLc

LtccORP E&c Inc.

LtccORP Government Services - Oh Inc.

LtccORP Government Services Inc.

LtccORP Government Services-MI Inc.

LtccORP O&G LLc

LtccORP Renewables LLc

LtccORP Inc.

LtccORP/Kaya Dijbouti LLc

LtccORP/Kaya East Africa LLc

LtccORP/Kaya Romania LLc

LtccORP/Kaya Rwanda LLc

LtcORP technology LLc

toltest Inc., d.b.a. “Wolverine testing and 
Engineering,” d.b.a. “toledo testing Laboratory,” d.b.a. 
“Ltc,” d.b.a. “Ltc corp,” d.b.a. “Ltc corp Ohio,” d.b.a. 
“Ltc Ohio”

toltest/Desbuild Germany JV LLc

Veterans construction/Lakeshore JV LLc

Afghan Royal First Logistics, d.b.a. “Afghan Royal”

American Barriers

Arakozia Afghan Advertising

Dubai Armored cars

Enayatullah, son of hafizullah

Farhas, Ahmad

Inland holdings Inc.

Intermaax FZE

Intermaax Inc.

Karkar, Shah Wali

Sandman Security Services

Siddiqi, Atta

Specialty Bunkering

Spidle, chris calvin

Vulcan Amps Inc.

Worldwide cargomasters

Aziz, haji Abdul, a.k.a. “Abdul Aziz Shah Jan,” a.k.a. 
“Aziz”

castillo, Alfredo, Jr.

Abbasi, Asim

Muturi, Samuel

Mwakio, Shannel

Ahmad, Jaweed

Ahmad, Masood

A & J total Landscapes

Aryana Green Light Support Services

Mohammad, Sardar, a.k.a. “Sardar Mohammad 
Barakzai”

Pittman, James c., a.k.a. “carl Pittman”

Poaipuni, clayton

Wiley, Patrick

crystal Island construction company
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Afghan columbia constructon company

Ahmadi, Mohammad Omid

Dashti, Jamsheed

hamdard, Eraj

hamidi, Mahrokh

Raising Wall construction company

Artemis Global, Inc., d.b.a. “Artemis Global Logistics 
and Solutions,” d.b.a. “Artemis Global trucking, L.L.c.”

O’Brien, James Michael, a.k.a. “James Michael 
Wienert”

tamerlane Global Services, Inc. d.b.a. “tamerlane 
Global, L.L.c.,” d.b.a. “tamerlane, L.L.c.,” d.b.a. 
“tamerlane technologies, L.L.c.”

Jean-noel, Dimitry

hampton, Seneca Darnell

Dennis, Jimmy W.

timor, Karim

Wardak, Khalid

Rahmat Siddiqi transportation company

Siddiqi, Rahmat

Siddiqi, Sayed Attaullah

Umbrella Insurance Limited company

taylor, Michael

Gardazi, Syed

Smarasinghage, Sagara

Security Assistance Group LLc
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APPEnDIx E
ABBrEviAtiONs ANd ACrONyms
ACRONYM OR 
ABBREVIATION DEFINITION
AAF Afghan Air Force

ABP Afghan Border Police

AcAP Afghan civilian Assistance Program

Acc Army contracting command

AcD Afghanistan customs Department

AcE Agricultural credit Enhancement

AcU Anticorruption Unit

AD Alternative Development

ADB Asian Development Bank

ADF Agricultural Development Fund

ADhS Afghanistan Demographic and health Survey

AERcA Afghanistan Electoral Reform and civic Advocacy Program

AFMIS Afghan Financial Management Information System

AFn afghani (currency)

AFOSI Air Force Office of Special Investigation (U.S.)

AGO Attorney General’s Office

AGS Afghan Geological Survey

AhRIMS Afghan human Resource Information Management System

AIF Afghanistan Infrastructure Fund

AIhRc Afghanistan Independent human Rights commission

AISA Afghanistan Investment Support Agency

AItF Afghanistan Infrastructure trust Fund

ALBA Assistance to Legislative Bodies of Afghanistan

ALP Afghan Local Police

AMcc Afghan Mercury construction company

AML Anti-Money Laundering

AnA Afghan national Army

AncOP Afghan national civil Order of Police

AnDSF Afghan national Defense and Security Forces

AnP Afghan national Police

AO abandoned ordnance

APFM Afghanistan Public Financial Management program

APPF Afghan Public Protection Force

APRP Afghan Peace and Reintegration Plan

ARL Army Research Laboratory (U.S.)

ARtF Afghanistan Reconstruction trust Fund

ASFF Afghanistan Security Forces Fund

ASI Afghan Security Institutions

Continued on the next page



226

appendiCeS

Special inSpector general  i  AfghAnistAn reconstruction

ACRONYM OR 
ABBREVIATION DEFINITION
AtAR Afghanistan trade and Revenue Project

A-tEMP Afghanistan technical Equipment Maintenance Program

AtM Anti-taliban Movement

AUAF American University of Afghanistan

AUP Afghan Uniform Police

AVB Avia Baltika

AWDP Afghanistan Workforce Development Program

BAF Bagram Airfield

BELt Basic Education, Literacy, and technical-Vocational Education and training

BPhS Basic Package of health Services

cAn center for naval Analyses

cBE community Based Education

ccI community cohesion Initiative

ccWG counter corruption Working Group

cDc community Development council

cDS culvert-denial system

cEntcOM U.S. central command

cEPPS consortium for Elections and Political Process Strengthening

cERP commander’s Emergency Response Program

chAMP commercial horticulture and Agricultural Marketing Program

cID criminal Investigation Division (U.S. Army)

cIGIE council of the Inspectors General on Integrity and Efficiency

cMS case-management system

cncE counter narcotics community Engagement

cnG compressed natural gas

cnPc china national Petroleum corporation

cOR contracting officer's representative

cStc-A combined Security transition command-Afghanistan

ctAP civilian technical Assistance Program

DABS Da Afghanistan Breshna Sherkat

DBA Defense Base Act

DcIS Defense criminal Investigative Service (U.S.)

DEA Drug Enforcement Administration (U.S.)

DISAM Defense Institute of Security Assistance Management

DOD Department of Defense (U.S.)

DOD cn Department of Defense Drug Interdiction and counter-Drug Activities fund (U.S.)

DOD IG Department of Defense Office of Inspector General

DOJ Department of Justice (U.S.)

EcF Extended credit Facility

EF essential function

EMIS Education Management Information System (Afghan)

EPhS Essential Package of hospital Services

EQUALS Engineering, Quality Assurance, and Logistical Support

Continued on the next page
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ACRONYM OR 
ABBREVIATION DEFINITION
EQUIP Education Quality Improvement Project

ERW Explosive Remnants of War

ESF Economic Support Fund

FBI Federal Bureau of Investigation (U.S.)

FPF Facilities Protection Force (Afghan)

FPtP first past the post

Fy fiscal year

GAGAS Generally Accepted Government Auditing Standards

GAO Government Accountability Office (U.S.)

GcPSU General command of Police Special Units

GDP gross domestic product

GDPDc General Directorate of Prisons and Detention centers

GIROA Government of the Islamic Republic of Afghanistan

GLE Governor-Led Eradication

GPI Good Performer's Initiative

GSA General Services Administration

hA yard humanitarian Aid yard

hMMWV high-mobility, multipurpose wheeled vehicle

hOO high Office of Oversight for Anti-corruption (aka "hOOAc") (Afghan)

hPc high Peace council

IcRc International committee of the Red cross

IDEA-nEW Incentives Driving Economic Alternatives-north, East, and West

IDLG Independent Directorate of Local Governance

IDP internally displaced person

IEc Independent Election commission (Afghan)

IED improvised explosive device

IMF International Monetary Fund

IncLE International narcotics control and Law Enforcement (U.S)

InL Bureau of International narcotics and Law Enforcement Affairs (U.S.)

IOcc Interagency Operations coordination center

IOM International Organization for Migration

IPA Independent Public Accountant

IRD International Relief and Development Inc.

ISAF International Security Assistance Force

ISIL Islamic State in Iraq and the Levant

ISLA Initiative to Strengthen Local Administrations

JRD Juvenile Rehabilitation Directorate

JSSP Justice Sector Support Program (State)

JttP Justice training transition Program (State)

KAF Kandahar Airfield

KBS Kandahar Bridging Solution

KFZ Kandahar Food Zone

KhPP Kandahar-helmand Power Project

Continued on the next page
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ACRONYM OR 
ABBREVIATION DEFINITION
LARA Land Reform in Afghanistan

LLP Lessons Learned Program

LMG Leadership, Management, and Governance Project

LOtFA Law and Order trust Fund for Afghanistan

MAAR Monthly AnDSF Assessment Report

MAIL Ministry of Agriculture, Irrigation, and Livestock (Afghan)

MBcc Muneeb Brothers construction company

Mcn Ministry of counter-narcotics (Afghan)

MctF Major crimes task Force

MDhI MD helicopters Inc.

MEc Monitoring and Evaluation committee (Afghan)

MIDAS Mining Investment and Development for Afghan Sustainability

MIStI Measuring Impacts of Stabilization Initiatives

MOD Ministry of Defense (Afghan)

MOE Minister of Education (Afghan)

MOF Ministry of Finance (Afghan)

MOI Ministry of Interior (Afghan)

MOI hQ & IS Ministry of Interior headquarters and Institutional Support (Afghan)

MOMP Ministry of Mines and Petroleum (Afghan)

MOPh Ministry of Public health (Afghan)

MORE Ministry of Women's Affairs Organizational Restructuring and Empowerment project

MORR Ministry of Refugees and Repatriation (Afghan)

MOU Memorandum of Understanding

MOWA Ministry of Women's Affairs

nAtO north Atlantic treaty Organization

ncO noncommissioned officer

nDAA national Defense Authorization Act

nDAP national Drug Action Plan

nDP new Development Partnership

nDS national Directorate of Security (Afghan)

nEPS northeast Power System

nEPS IV northern Electrical Power System Phase IV

nGO nongovernmental organization

nIU national Interdiction Unit

nPc national Procurement commission (Afghan)

nSOcc-A nAtO Special Operations component command-Afghanistan

nSRWA non-Standard Rotary Wing Aircraft

O&M operations and maintenance

Occ-Rs Operational coordination centers-Regional

OcIE operational clothing and individual equipment

OcO overseas contingency operations

ODA office of development assistance 

OIG Office of the Inspector General

Continued on the next page
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ACRONYM OR 
ABBREVIATION DEFINITION
OPPD Office of Program and Project Development (USAID)

OSD Office of the Secretary of Defense (U.S.)

OSD-cn Office of the Secretary of Defense-counter-narcotics (U.S.)

OtA Office of technical Assistance (U.S. treasury)

PAc Promote high Level Advisory committee

PAcc Parliamentary Anti-corruption caucus

PAtttA Pakistan-Afghanistan-tajikistan transit trade Agreement

Pch Partnership contracts for health

PD Presidential Decree

PM/WRA Bureau of Political-Military Affairs-Office of Weapons Removal and Abatement (U.S.)

PMP performance-measurement plan

POAM Plan of Action and Milestones

PPA public-private alliance

Promote Promoting Gender Equity in national Priority Programs (USAID)

PtEc Power transmission Expansion and connectivity

PtSD post-traumatic stress disorder

RADP Regional Agriculture Development Program

Rc recurrent cost

Rcc Regional contracting center

REccA Regional Economic cooperation conference on Afghanistan

RnIFc regional narcotics interagency fusion cell

RRcc Road and Roof construction company

RS Resolute Support

SAGAL Strengthening Afghan Governance and Alternative Livelihoods

SEhAt System Enhancement for health Action in transition

SEPS Southeast Power System

SERc Special Electoral Reform commission (Afghan)

SGDP Sheberghan Gas Development Program

SGGA Sheberghan Gas Generation Activity

ShcAc Senior high-Level committee on Anti-corruption

SIGAR Special Inspector General for Afghanistan Reconstruction

SIKA Stability in Key Areas

SMAF Self-Reliance through Mutual Accountability Framework

SMP Staff-Monitored Program

SMW Special Mission Wing (Afghan)

SnG Sub-national Governance Structures

SntV single nontransferable vote

SOM Senior Officials Meeting

SPS Strengthening Pharmaceutical Systems

SRAP Special Representative for Afghanistan and Pakistan (U.S.)

State OIG Department of State Office of the Inspector General

Strip Mall counter narcotics Strip Mall

tAc transparency Accountability committee

Continued on the next page
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ACRONYM OR 
ABBREVIATION DEFINITION
tAPI turkmenistan-Afghanistan-Pakistan-India pipeline project

tBI traumatic brain injury

tFBSO task Force for Business and Stability Operations in Afghanistan

tMAF tokyo Mutual Accountability Framework

tMR transportation movement request

tPAO turkish Petroleum corporation

tUtAP turkmenistan-Uzbekistan-tajikistan-Afghanistan-Pakistan transmission line

Un United nations

UnAMA United nations Assistance Mission in Afghanistan

UnDP United nations Development Programme

UnhcR Un high commissioner for Refugees

UnODc Un Office on Drugs and crime

USAAA U.S. Army Audit Agency

USAcE U.S. Army corps of Engineers

USAID U.S. Agency for International Development

USAID OIG USAID Office of the Inspector General

USDA U.S. Department of Agriculture

USFOR-A U.S. Forces-Afghanistan

USIP U.S. Institute of Peace

USWDP Afghanistan University Support and Workforce Development Program

UxO unexploded ordnance

VSO Village Stability Operations

WAW Women for Afghan Women

WIG Promote Women in Government

WLD Promote Women's Leadership Development

WtO World trade Organization
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